



FAILED

NORTH CAROLINA GENERAL ASSEMBLY
AMENDMENT
House Bill 950

AMENDMENT NO. 3
(to be filled in by
Principal Clerk)

H950-AME-157 [v.4]

Page 1 of 1

Comm. Sub. [YES]
Amends Title [NO]
Fourth Edition

Date June 13, 2012

Senator D. Berger

1 moves to amend the bill on page 141, line 50, by inserting the following after that line:

2
3 **"COMPLETION SCHEDULE FOR U.S. 401 PROJECT**

4 "SECTION 24.22. Article 7 of Chapter 136 is amended by adding a new section to
5 read as follows:


6 **§ 136-102.10. Completion schedule for U.S. 401 project into Franklin County.**

7 (a) The Department of Transportation shall complete the U.S. 401 project north of
8 Louisbury Road in Wake County and into Franklin County according to the following
9 schedule:

- 10 (1) The bypass of Rolesville from Louisbury Road to NC 96, also known as the
11 "B" section, shall be completed no later than the end of 2015.
12 (2) The portion of the project known as the "C" section, which involves design,
13 right-of-way acquisition, mitigation, and construction, shall be completed no
14 later than the end of 2019.

15 (b) If the project in subsection (a) of this section falls behind schedule such that the
16 project completion dates required by subsection (a) of this section might not be met, then the
17 Department of Transportation shall notify the General Assembly and request an extension to
18 the project schedule provided in subsection (a) of this section."

SIGNED _____


Amendment Sponsor

SIGNED _____

Committee Chair if Senate Committee Amendment

ADOPTED _____

FAILED 17-30

TABLED _____

Sarah Clepp
6.13.12



* H 9 5 0 - A M E - 1 5 7 - V - 4 *