

SCO Quarterly Report

Required under S.L. 2013-360 Section 36.7(e)




October 1, 2013

QUARTERLY REPORT OF STATE CONSTRUCTION PLAN REVIEW & INSPECTIONS

October 1, 2013

Section 36.7(e) of Session Law 2013-360 requires the Department of Administration, State Construction Office report quarterly to the General Assembly on the status of plan review, approval and permitting for each capital improvement project and community college capital improvement project over which the office exercises authority. This report is submitted in compliance with the statutory reporting requirements and details the activities of the two major functions of the State Construction Office, plan review and inspection.

The State Construction Office performs many functions associated with the capital construction and repair and renovation projects beyond its main responsibilities of plan review and inspection for all new buildings and renovations to existing buildings that are located on state owned property. These responsibilities are carried out by a seasoned staff of registered architects and engineers, many of whom are also Building Code Certified in their respective disciplines. Specifically, the staff ensures that all life safety building systems such as emergency generators, exit lighting, egress lighting, fire alarm systems and sprinkler systems are properly designed and fully operational prior to any occupancy. As part of the review and inspection functions of the office, the staff provides expertise, extensive plan review services and consultation with agency and university technical staff as well as with private sector architects and engineers during the design and construction process to resolve architectural, engineering and code related problems in design and construction. In addition, the staff provides their knowledge and experience to troubleshoot post occupancy problems and issues. This involvement and effort by the State Construction Office ultimately saves time and money by ensuring that capital projects are properly designed using the best design principles and practices and constructed in accordance with the approved plans and specifications and in compliance with the North Carolina Building Code.



For the previous quarter, in the major functions of plan review and inspections, the office time was dedicated primarily on 632 total projects. Of the 632 project, 324 were either university projects that are under \$2 M or advance planning or study projects which have no funds assigned against them in the State Construction database. Although State Construction is not the responsible authority for the contracting of university projects under \$2M, State Construction still is required to review all plans and specifications for Building Code compliance on these projects as well as perform the electrical code inspections. Using an estimated value of the 324 university projects in addition to the remaining projects with a known project funding, the State Construction Office is currently overseeing approximately \$4 billion of projects in some stage of design or construction.

Attached is a listing of all capital improvement projects in the State Construction Office database, totaling 632, showing the status of each either in design or construction.

**Quarterly Report
of
State Construction Review & Inspections**

Department	Agency	SCO ID #	Project Title	Status	Review	Inspection	Total Hours	Project Funds
Administration	Facility Management	12-09901-01A	Handy House â€” Exterior Repairs and Painting	Construction	-	3	3	\$ 18,500
	Facility Management	12-09901-02A	Blount Street Historic Houses Exterior Repairs (Multiple Projects)	Construction	1	3	4	\$ 4,600
	Facility Management	12-09901-03A	Heck-Andrews House â€” Exterior Repairs and Painting	Construction	-	3	3	\$ 16,795
	Facility Management	12-09901-04A	Wilson & Jenkins Houses â€” Exterior Repairs and Painting	Construction	-	4	4	\$ 14,500
	Facility Management	12-09901-05A	Wilson & Jenkins Houses â€” Exterior Repairs and Painting	Construction	-	3	3	\$ 6,600
	General	12-09869-01A	Downtown State Government Complex - Wayfinding Signage Study	Construction	-	6	6	\$ 24,700
	St. Construction	04-06093-02G	Steam Plant - Replacement of Roof Exhaust Fans	Construction	-	1	1	-
	St. Construction	04-06245-02G	Parking Deck Repairs - Phase 3	Construction	-	17.25	17.25	\$ 1,648,000
	St. Construction	04-06245-02H	Parking Deck Repairs - Phase 3	Construction	-	47	47	-
	St. Construction	05-06619-03A	Nurse Call System & Security Improvements	Construction	-	25	25	\$ 276,000
	St. Construction	06-06924-02A	New 100-Bed Skilled Nursing Facility (Kinston, NC)	Construction	-	24	24	\$ 16,960,600
	St. Construction	06-06924-05A	New 100 Bed Skilled Nursing Facility (Swannanoa, NC, Buncombe Co.)	Construction	-	7	7	\$ 20,326,000
	St. Construction	06-08034-02A	Caswell Building - Phase 2 Energy Improvements	Construction	-	10	10	\$ 831,146
	St. Construction	06-09578-01A	Chiller Plant #1 - Steam Upgrades	Design	14	-	14	\$ 300,000
	St. Construction	06-09885-01A	Labor Bldg - HVAC Box and Control Replacement	Construction	-	2	2	-
	St. Construction	07-07301-01F	Steam Condensate Repairs - Jones Street	Construction	-	1	1	-
	St. Construction	07-07922-01A	Administration Building - Life Safety Improvements	Construction	-	3	3	\$ 2,917,000
	St. Construction	07-07922-01B	Records Center - Life Safety Improvements & Cooper Building - Life Safety Improvements	Construction	-	3	3	-
	St. Construction	07-08375-01A	Blount Street Bus Parking Lot	Construction	-	1	1	\$ 180,000
	St. Construction	07-08375-02A	Parking Lot #20 - Gate Control Electrical Wiring	Construction	-	5	5	-
	St. Construction	07-09956-01A	Art Museum Kitchen Hood Duct	Construction	-	1.5	1.5	-
	St. Construction	09-08353-01A	Fort Fisher State Historic Site - Accessibility Improvements	Construction	-	14	14	\$ 111,700
	St. Construction	09-C7910-01A	New Revenue, Museum of History - Waterproofing	Construction	-	4	4	-
	St. Construction	10-08389-02A	New State Highway Patrol Training Facility	Design	13	-	13	\$ 24,766,870
	St. Construction	10-08850-01A	Swannanoa Environmental Cleanup	Construction	-	9.5	9.5	\$ 172,179
	St. Construction	10-08995-01A	Old Chiller Plant Upgrades	Construction	87.5	5	92.5	\$ 3,867,900
	St. Construction	11-09828-01A	Downtown Government Complex - Electrical Switchboard Upgrades	Construction	-	4	4	\$ 254,000
	St. Construction	11-09856-01A	Downtown Government Complex - Roof Repairs	Construction	-	4	4	\$ 274,000
	St. Construction	12-09717-01A	SHP Training Academy - Building 10 Renovations	Construction	-	6	6	\$ 1,195,000
	St. Construction	12-09865-01A	Archdale Building - Sprinkler System & Exit Sign Repairs	Construction	-	4	4	\$ 336,300
	St. Construction	12-09882-01A	Old Revenue Building - Security Enhancements & ADA Compliance	Construction	-	6	6	\$ 325,000
	St. Property Office	12-09671-01A	Cingular Wireless PCS LLC (AT&T) Proposed Telecommunication Site	Design	3	-	3	-
	Veteran's Affairs	06-06774-01A	Spring Lake Veteran's Cemetery - Site & Building Improvements	Construction	-	4	4	\$ 422,000
	Veteran's Affairs	06-06774-01B	Irrigation System and Well Pump for the Spring Lake Veteran's Cemetery	Construction	-	1	1	-
	Veteran's Affairs	10-08752-01A	Sandhills State Veterans Cemetery - Committal Shelter Improvements	Construction	-	4	4	\$ 5,000
	Veteran's Affairs	11-08881-01A	NC State Veterans Home Nursing Home in Salisbury	Construction	-	1	1	-
	St. Construction	12-09909-01A	Main Steam Plant - Painting	Construction	-	1.5	1.5	\$ 134,400
AG/Justice	Justice Academy	10-08763-01B	Old Education Building - Renovation	Construction	1	2	3	\$ 2,446,365
	Justice Academy	12-09422-01A	Shoot Range Rehabilitation	Construction	-	2	2	-
	Justice Academy	10-08763-01A	Phase 1 - Elevator Upgrades & Security	Construction	-	10	10	-
	Justice Academy	12-09454-01A	New Western Crime Laboratory	Construction	9	4	13	\$ 124,915
Agriculture and Consumer Se	Agriculture General	N/A	Swain County Forestry Trailer Project	Construction	-	7	7	-
	Agriculture General	N/A	WNC - Farmer's Market Damage Access	Construction	-	13	13	-
	Agriculture General	12-09661-01A	Eaddy Building - Roof Replacement	Design	1	-	1	\$ 222,000
	Agriculture General	12-09798-01A	Rollins Lab Security Wall & Guard Rail System	Design	2	-	2	-
	Agriculture General	12-09766-01A	Constable Lab - Heat Exchanger and VAV Box Replacements	Construction	-	4	4	\$ 178,600
	Agriculture General	12-09875-01A	WNC Agricultural Center - Parking Lot Improvements	Construction	-	4	4	\$ 345,100
	Agriculture General	06-06868-01A	Constable Lab Humidity Repairs - West Raleigh PME Repairs	Construction	-	4	4	\$ 2,376,007
	Agriculture General	12-09359-01A	Eaddy Boiler Replacement	Construction	-	1	1	\$ 33,600
	Agriculture General	08-07347-02A	WNC Agricultural Center - Davis Arena Renovation & Expansion	Construction	-	14	14	\$ 7,229,000
	Consumer Standards	12-09791-01A	Motor Fuels Lab - Replacement Sample Vault	Construction	-	4	4	\$ 203,000
	Farmer's Market	11-09005-02A	Restroom/Kitchen Facility	Construction	-	5	5	\$ 412,000
	Farmer's Market	12-09793-01A	Charlotte Farmers Market - Electrical Renovations	Construction	-	4	4	\$ 324,971
	Farmer's Market	12-09480-02A	Raleigh Farmers Market - Truckers Shed Electrical Improvements	Construction	-	4	4	\$ 191,000
	Farmer's Market	12-09718-01A	WNC Farmers Market - Restaurant Renovations	Construction	-	4	4	\$ 220,000
	Farmers Markets	12-09793-01A	Charlotte Farmers Market and WNC Farmers Market - Electrical Renovations	Design	14	-	14	\$ 324,971
	Food & Drug Protection	12-09706-01A	Pre-Fabricated Metal Structure - USDA ARS 3127 Ligon Street Raleigh NC	Design	2	-	2	-
	Food & Drug Protection	12-09707-01A	Pre-Fabricated Metal Structure - USDA ARS 3512 Mid Pines Rd Raleigh NC	Design	3	-	3	-
	NC Forest Services	12-09657-01A	Tuttle Education State Forest - Restroom Building Renovation	Design	7	-	7	\$ 132,000

**Quarterly Report
of
State Construction Review & Inspections**

Department	Agency	SCO ID #	Project Title	Status	Review	Inspection	Total Hours	Project Funds
Commerce	NC Forest Services	12-09670-01A	DuPont State Recreational Forest - Master Plan	Construction	-	4	4	\$ 80,000
	NC Forest Services	12-09873-01A	Holmes Educational State Forest - MEP Upgrades	Construction	-	4	4	\$ 37,800
	NC Forest Services	12-09876-01A	NC Forest Service - District 1 HVAC Renovations	Construction	-	4	4	\$ 48,350
	NC Forest Services	12-09799-01A	NC Forest Service Region One Headquarters - Code and Life Safety Improvements	Construction	-	4	4	\$ 69,300
	NC Forest Services	12-09560-01A	Dupont Forest Recreational Center	Construction	-	12.25	12.25	-
	NC State Fair	N/A	State Fairgrounds - Paving Project	Construction	-	3	3	-
	NC State Fair	10-09026-01A	Administration Building - Renovation & Addition	Construction	-	17.5	17.5	\$ 451,500
	NC State Fair	12-09805-01A	Livestock Trailer Parking	Construction	-	4	4	\$ 139,400
	NC State Fair	12-09410-02A	Commercial/Education Building Parking Lot Renovation	Construction	-	2	2	\$ 841,610
	NC State Fair	12-09638-01A	Dorton Arena - HVAC Renovations	Construction	-	6	6	\$ 870,850
	NC State Fair	12-09764-01A	Graham Building Cattle Wash Pit Renovations	Design	5	-	5	-
	Property and Construction	12-09792-01A	Senator Bob Martin Eastern Agricultural Center - Roof Repairs	Construction	-	4	4	\$ 130,524
	Research Stations	12-09874-01A	Tidewater Research Station - Vernon James Center Roof Repairs	Construction	-	4	4	\$ 21,736
	Research Stations	07-09002-01A	Tidewater Greenhouse	Construction	-	17	17	\$ 668,500
	Statistic Agriculture	12-09812-01A	Ballentine Building & Annex - Air Handling Unit Replacement	Construction	-	4	4	\$ 114,170
	Veterinarian Division	10-09179-01A	Rollins Laboratory Generator	Construction	-	3	3	\$ 242,000
	Veterinarian Division	12-09719-01A	Northwestern Veterinary Lab - HVAC Improvements	Construction	6	4	10	\$ 72,050
	Alcohol Beverage Control	12-09677-01A	Hydronic Piping Replacement	Construction	-	1.5	1.5	-
	Alcohol Beverage Control	N/A	Construction Question	Construction	-	0.5	0.5	-
	Division of Employment Security	12-09407-01A	Kendall Complex - Mechanical/Electrical Renovations	Design	26	-	26	\$ 2,484,405
	Wanchese Seafood Industrial Park Authori	06-06811-02B	Slip-Lining of Sewer Collection System	Construction	-	1	1	\$ 1,770,000
	Asheville-Buncombe Technical Community	12-09329-01B	Victoria Road Campus Sidewalk & Parking Lot Improvements	Design	2	-	2	\$ 1,500,000
	Asheville-Buncombe Technical Community	12-09329-01C	Victoria Road Campus Sidewalk & Parking Lot Improvements	Design	2	-	2	-
	Asheville-Buncombe Technical Community	12-09329-01A	Tennis Court & Ball Field Parking Lot Improvements	Construction	-	8.75	8.75	-
	Brunswick Community College	05-06427-02A	Southport Continuing Education Center	Construction	-	48	48	\$ 1,769,864
	Caldwell Community College	12-09363-01A	Public Safety Building	Construction	-	6.25	6.25	\$ 1,217,312
	Caldwell Community College	12-09364-01A	Multipurpose Classroom Building - Watauga County	Construction	-	2.5	2.5	\$ 968,230
	Cape Fear Community	10-08585-02A	Advanced & Emerging Technologies Center	Design	28	-	28	\$ 34,579,486
	Cape Fear Community	11-09295-01A	Alston W. Burke Campus - Classroom Building One	Design	25	-	25	\$ 2,019,914
	Cape Fear Community	09-07973-01A	Fine Arts Center	Construction	-	16	16	\$ 40,204,450
	Cape Fear Community	07-07399-03A	Union Station Building	Construction	-	52	52	\$ 74,093,085
	Catawba Valley Community College	12-09418-01A	Testing Center Renovation	Construction	-	5.5	5.5	\$ 986,762
	Catawba Valley Community College	11-08988-01A	Business & Industry Complex Renovation	Construction	1	12.5	13.5	\$ 1,697,410
	Catawba Valley Community College	12-09418-01A	Testing Center Renovation	Design	11.5	-	11.5	\$ 986,762
	Coastal Carolina Community College	11-08941-01A	Faculty Drive Extension	Construction	-	2.5	2.5	\$ 2,603,700
	Coastal Carolina Community College	12-09504-01A	Dynamometer Test Cell Facility	Construction	-	11.5	11.5	-
	Durham Technical Community College	00-06438-01A	DTCC- White Building	Construction	-	5	5	\$ 5,316,331
	Edgecombe Community College	12-09744-01A	Roof Repairs and Replacement (McIntyre, Library, and Barnes)	Construction	-	6	6	\$ 459,242
	Edgecombe Community College	10-08549-01A	New Auto Body Shop Building	Construction	-	16	16	\$ 1,141,831
	Fayetteville Technical Community College	09-08255-02A	Lafayette Hall - HVAC Renovations	Construction	-	7.25	7.25	\$ 2,350,089
	Fayetteville Technical Community College	11-09082-01A	Roof Replacement for Currie Building, Thompson Library & YMCA	Construction	-	8.75	8.75	\$ 996,200
	Fayetteville Technical Community College	09-08256-02A	Student Center Renovation	Design	8	-	8	\$ 3,896,760
	Fayetteville Technical Community College	09-08256-02A	Student Center Renovation	Construction	-	4	4	-
	Forsyth Technical Community College	08-07629-02B	Phase IIB - Renovation of Career Center Facility	Construction	-	4	4	\$ 20,255,000
	Forsyth Technical Community College	08-07629-02C	Phase III - Demolition of 5 Main Campus Buildings & Site Redevelopment	Construction	-	4	4	-
	Forsyth Technical Community College	08-07629-02D	Phase IIA - Career / Administration Center Plant Renovations	Construction	-	0.25	0.25	-
	Forsyth Technical Community College	08-07629-02B	Career Center/Administration Facility Renovations	Design	10	-	10	-
	Gaston College	07-07395-02A	Lena Sue Beam Building Renovation & Expansion	Construction	-	7	7	\$ 5,214,000
	Guilford Technical Community College	07-07216-02A	New Northwest Campus & Educational Buildings	Construction	-	19	19	\$ 61,450,000
	Guilford Technical Community College	10-08619-01A	Davis Aviation Center - HVAC Renovation	Construction	-	1	1	\$ 560,000
	Guilford Technical Community College	08-07309-02A	Aviation Classroom Building	Construction	-	19.5	19.5	\$ 8,411,500
	Guilford Technical Community College	07-07216-02A	New Northwest Campus & Educational Buildings	Construction	-	4	4	-
	Haywood Community College	07-07315-03A	Creative Arts Building	Construction	-	75	75	\$ 10,009,432
	James Sprunt Community College	12-09829-01A	Diesel Mechanic Facility	Construction	-	6	6	\$ 1,376,900
	Lenoir Community College	12-09721-01A	Performance Contract Lenoir Community College	Design	24	-	24	-
	Nash Community College	09-07972-03A	Continuing Education & Public Services Training Facility	Design	2	-	2	\$ 12,191,998
	Pitt Community College	12-09679-01A	Addition to Goess Student Center (Phase 2)	Construction	-	8	8	\$ 3,153,818
	Pitt Community College	12-09679-01A	Goess Student Center Addition (Phase 2)	Design	17.5	-	17.5	-
	Pitt Community College	07-07331-03A	Construction & Industrial Technology Complex Building	Construction	-	15.5	15.5	\$ 8,574,155
	Richmond Community College	09-08253-01A	Forte Building Renovation & Addition	Construction	-	21.5	21.5	\$ 3,542,850

**Quarterly Report
of
State Construction Review & Inspections**

Department	Agency	SCO ID #	Project Title	Status	Review	Inspection	Total Hours	Project Funds
Correction	Rockingham Community College	11-09434-01A	Science Building - Lab Renovations	Design	51	-	51	\$ 727,947
	Rowan-Cabarrus Community College	11-08937-02A	North Campus Additions & Renovations	Design	85	-	85	\$ 12,850,035
	Rowan-Cabarrus Community College	11-08935-02A	Phase 1 - Fire & Emergency Training Facility	Construction	-	4.25	4.25	\$ 2,128,585
	Rowan Cabarrus Community College-Row	11-08935-02A	Fire Training Facility	Construction	-	15	15	-
	Sandhills Community College	00-05828-02C	New Renovation Project for Existing Blue Hall	Construction	-	15	15	\$ 1,657,190
	Sandhills Community College	12-09450-01A	Dempsey Hall Gym Expansion	Design	35	-	35	\$ 1,200,000
	Sandhills Community College	00-05828-02C	New Renovation Project for Existing Blue Hall	Construction	-	4	4	-
	Southeastern Community College	11-08439-01A	D Building - Roof Replacement	Construction	-	4	4	\$ 581,770
	Southeastern Community College	11-08439-01B	D Building - Auditorium Renovation	Construction	-	4	4	\$ 581,770
	Southwestern Community College	07-07068-02A	Academic-Administrative-Bookstore Bldg at Jackson Campus	Construction	-	4	4	\$ 9,501,035
	Wake Technical Community College	07-07195-01A	Technology Education Building Renovation	Construction	-	4	4	\$ 1,658,320
	Wayne Community College	11-09508-01A	WLC Building - Student Support Services Renovations	Design	15.5	-	15.5	\$ 800,000
	Wilkes Community College	10-08370-01A	Automotive Systems Technology Building & Auto Body Repair Building	Construction	-	26	26	\$ 2,174,465
	Correction General	N/A	Performance Contract - Harnett/Nash Corr Inst for Women	Construction	-	32	32	-
	Correction General	08-07290-01A	Performance Contract	Design	15	-	15	-
	Correction General	08-07290-01B	Performance Contract	Design	4	-	4	-
	Correction General	07-07294-01A	Morrison CI - Perimeter Security Fence Upgrades	Construction	-	1.5	1.5	\$ 3,842,400
	Correction General	07-07294-01B	Grading and Asphalt Paving	Construction	-	3.25	3.25	-
	Correction General	08-07290-01C	Performance Contract	Design	6	-	6	-
	Correction General	08-07290-01D	Performance Contract	Design	6	-	6	-
	Correction General	11-08877-01A	Bertie Correctional Institute - Vocational Upfit	Design	6	-	6	-
	Division of Adult Corrections	08-07354-01C	Broughton Laundry Boiler Plant in Morganton	Construction	-	6	6	\$ 4,305,500
	Division of Adult Corrections	12-09806-01A	Odom Correctional Institution - Chiller Replacement	Construction	-	4	4	\$ 120,000
	Division of Adult Corrections	12-09807-01A	Pasquotank Correctional Institution - Cooling Tower Replacement	Construction	-	4	4	-
	Division of Adult Corrections	08-07354-01B	Cherry Hospital Laundry Boiler Plant in Goldsboro	Construction	-	12	12	-
	Division of Adult Corrections	10-05369-01A	Central Prison Regional Medical	Construction	-	22.5	22.5	\$ 150,934,333
	Division of Prisons	09-08253-01A	Morrison Correctional Perimeter Security Fence	Construction	-	12	12	\$ 3,542,850
	Division of Prisons	06-06671-05A	Tabor City CI Minimum Security Dorm	Construction	-	25.5	25.5	-
	Division of Prisons	11-09076-01A	NC Dept. of Public Safety - Central Prison Fire Alarm Panel Adjustment	Construction	-	4.5	4.5	-
Crime Control & Public Safety	Highway Patrol	09-07591-01W	VIPER Tower Site	Design	3	-	3	-
	Highway Patrol	10-08820-01D	VIPER Network - Communications Tower Projects	Design	4	-	4	-
	Highway Patrol	12-09716-01A	VIPER Tower	Design	3.5	-	3.5	-
Cultural Resources	Cult Res General	12-09725-01A	Fort Anderson 32-PDR Gun Emplacement	Design	6	-	6	-
	Cult Res General	06-08418-01A	Roanoke Island Festival Park - Exhibit Enhancements & Wayfinding - Phase 1	Construction	2	11	13	\$ 1,182,689
	Cult Res General	12-07374-01A	NC Transportation Museum - Powerhouse Renovations	Construction	-	12	12	\$ 31,500
	Cult Res General	07-07154-02D	Hanes House â€” HVAC Repairs	Construction	-	4	4	\$ 1,741,319
	Historic Preservation	12-09728-01A	Underwater Archaeology Lab Building Renovations	Construction	-	4	4	\$ 67,619
	Historic Sites	07-07349-01B	USS Battle Ship	Construction	-	8	8	\$ 4,072,301
	Historic Sites	05-06617-02D	DCR -Charlotte H. Brown - Galen Stone Hall	Construction	-	23	23	\$ 4,936,271
	Historic Sites	04-06449-03A	CSS Neuse Gunboat Facility	Design	5	-	5	-
	Historic Sites	05-06624-04A	Somerset Place - Collins Mansion Repair & Restoration (Phase 2)	Construction	-	3.5	3.5	\$ 536,500
	Historic Sites	05-07574-02A	Maritime Museum - HVAC Renovations	Construction	-	2	2	\$ 383,600
	Historic Sites	12-09729-01A	Alamance Battleground Historic Site - Visitor Center Entrance Canopy Repair	Construction	-	5	5	\$ 72,795
	Historic Sites	05-06622-01D	Bandon Kitchen Reconstruction	Construction	-	13.5	13.5	\$ 715,794
	Historic Sites	12-09775-01A	James K. Polk State Historic Site - Visitor Center Renovation	Construction	-	4	4	\$ 130,000
	Historic Sites	12-09780-01A	State Capitol - Plaster Repairs	Construction	-	4	4	\$ 35,000
	Historic Sites	04-06449-01C	Phase 1 - CSS Neuse Gunboat Facility Queen Street Renovation	Construction	-	16	16	\$ 5,249,367
	Historic Sites	05-06624-04A	Collins House Repair & Restoration - Phase 2	Construction	-	4	4	\$ 536,500
	Historic Sites	09-07651-01A	Phase I - Roanoke River Lighthouse Restoration	Construction	-	16	16	\$ 1,680,150
	Historic Sites	99-04272-01A	William R. Davie House Restoration	Construction	-	21	21	\$ 1,058,400
	Historic Sites	07-07349-01A	USS NC Battleship Renovation	Construction	57	4	61	\$ 4,072,301
	Historic Sites	09-07651-01B	Roanoke River Lighthouse Restoration	Design	15	-	15	\$ 1,680,150
	Historic Sites	11-09021-01B	Fort Dobbs State Historic Site	Design	2	-	2	-
Department of Transportation	Div Of Highways	12-09535-01A	Wake County Maintenance Office & Storage Building ADA Compliance Modifications	Design	3	-	3	-
	Div Of Highways	12-09756-01A	DuPont State Forest Pedestrian Bridge	Design	9	-	9	-
	Div Of Motor Vehicles	09-07556-01A	Halifax District Engineer's Office Complex - Roof Replacement Three Buildings	Construction	-	7	7	-
	Div Of Motor Vehicles	05-06623-01F	Modular Site Design - Cumberland County DMV-SHP Facility	Construction	-	6	6	\$ 10,003,768
	Div Of Motor Vehicles	05-06623-01C	Early Site Package - Grading, Surcharge & Roadway	Construction	-	2	2	-
	Div Of Motor Vehicles	11-09038-01A	Iredell Co. Regional CDL Testing Facility	Construction	-	18.75	18.75	-
	Div Of Motor Vehicles	05-06450-01A	DMV/SHP - Huntersville	Construction	-	35	35	\$ 7,989,655

**Quarterly Report
of
State Construction Review & Inspections**

Department	Agency	SCO ID #	Project Title	Status	Review	Inspection	Total Hours	Project Funds
	Div Of Motor Vehicles	12-09936-01A	Beaufort County DMV Office ADA Modifications	Design	1	-	1	-
	Ferry Operations	07-07222-01A	NC State Ship Yard in Mann's Harbor - Phase VII, Stage 3 - New Paint Building	Construction	-	1	1	-
	Ferry Operations	12-09563-01A	Currituck Ferry Welcome Center	Construction	-	4	4	\$ 1,567,910
	Ferry Operations	11-09078-01A	Swan Quarter - Ferry Operations Facility / Dormitory	Design	36	-	36	-
	Ferry Operations	12-09563-01A	Currituck Ferry Welcome Center	Design	23.5	-	23.5	-
	Global TransPark	12-09778-01A	Spirit AeroSystems - Mezzanine Office	Design	10.5	-	10.5	-
	Global TransPark	12-09781-01A	Spirit AeroSystems - Above Cafeteria Office Area	Design	4	-	4	-
	Global TransPark	12-09821-01A	Spirit AeroSystems AFP2 Machine Utilities	Design	5	-	5	-
	Hwy Division Office	12-09853-01A	Gatesville Division 1 Offices & Garage Roof Replacement	Design	6	-	6	-
	Hwy Division Office	12-09840-01A	Shingle Roof Replacement at Division 13 Office in Asheville, NC	Construction	-	2.5	2.5	-
	Hwy Division Office	11-09038-01A	Iredell Co. Regional CDL Testing Facility	Construction	-	8	8	-
	Hwy Division Office	11-09291-01A	Buncomb County 2-3 Bay Salt Sheds	Construction	-	6.5	6.5	-
	Hwy Division Office	12-09910-01A	Harnett County Maintenance Office Waterline	Design	8	-	8	-
	Hwy Division Office	12-09925-01A	Blade Storage Shelter Division 3	Design	2	-	2	-
	Hwy Maintenance & Equipment	09-07920-01A	Lincolnton Equipment Shop	Construction	-	19.5	19.5	-
	Hwy Maintenance & Equipment	12-09373-01A	Addition to NCDOT Maintenance Facility in Ahoskie, NC	Construction	-	1	1	-
	Hwy Maintenance & Equipment	12-09378-01A	Addition to NCDOT Maintenance Facility in Maple, NC	Construction	-	1	1	-
	Hwy Maintenance & Equipment	12-09446-01A	Gas Unit Conversion	Construction	-	8	8	-
	Hwy Maintenance & Equipment	12-09373-01A	Addition to NCDOT Maintenance Facility in Ahoskie NC	Design	2	-	2	-
	Hwy Maintenance & Equipment	12-09377-01A	Addition to NCDOT Maintenance Facility in Manteo NC	Design	8	-	8	-
	North Carolina State Ports Authority	11-09169-01B	POW - Access Control	Construction	-	1	1	\$ 10,692,132
	North Carolina State Ports Authority	11-09169-01C	POW - Surveillance & Detection Equipment	Construction	-	1	1	-
	North Carolina State Ports Authority	11-09169-01D	POW - Relocation of Port Entrance Gate	Construction	-	1	1	-
	North Carolina State Ports Authority	11-09169-01A	POW - Equipment for Command & Control Center (Wilmington Security Improvements)	Construction	-	23.5	23.5	-
	North Carolina State Ports Authority	11-09169-01I	PMHC - Relocation of Port Entrance Gate	Construction	2	21.75	23.75	-
	North Carolina State Ports Authority	11-09169-01F	PMHC - Access Control (Morehead City Security Improvements 1)	Construction	-	11.75	11.75	-
	North Carolina State Ports Authority	11-09169-01E	POW - Gate Relocation (Wilmington Gate Interchange Structures)	Construction	-	2	2	-
	North Carolina State Ports Authority	11-09169-01K	POW - Security Improvements	Construction	-	4	4	-
	North Carolina State Ports Authority	12-09435-01A	Port of Morehead City - Maritime Building - Fire Alarm System Upgrades	Design	3	-	3	\$ 127,974
	Transportation General	11-09138-01A	Storage Sheds (Catawba Sampson & Edgecombe)	Design	5	-	5	\$ 1,910,410
	Transportation General	11-09272-01A	Materials & Testing Facility - Boiler Replacement	Construction	-	1.5	1.5	-
	Transportation General	12-09547-01A	Replace HVAC Systems For NCDOT Durham District Office	Construction	-	3.5	3.5	-
	Transportation General	12-09523-01A	Paw Creek Maintenance Facility	Construction	-	1.25	1.25	-
	Transportation General	11-09300-01A	New Bern Train Station Roof	Construction	-	12.5	12.5	-
	Transportation General	11-08575-01A	Cassell Haynes Gas Conversion	Construction	-	8	8	-
	Transportation General	11-09138-01B	Storage Sheds (Catawba Sampson & Edgecombe)	Design	5	-	5	\$ 1,910,410
	Transportation General	11-09138-01C	Storage Sheds (Catawba Sampson & Edgecombe)	Design	7.5	-	7.5	-
	Transportation General	07-07163-01A	Durham Traffic Services (Office & Paint Storage Buildings)	Construction	-	77	77	-
	Transportation General	12-09524-01A	Investment Grade Audit on Century Center Raney Building and Transportation Complex	Design	4	-	4	-
	Transportation General	12-09711-01A	Robbinsville Sub-shop	Design	20	-	20	-
Educational Institutions (Univ)	Appalachian State University	06-08453-01A	Anne Belk Hall Renovations	Design	4	-	4	\$ 1,920,000
	Appalachian State University	06-08453-01B	Anne Belk Hall Renovations	Design	3	-	3	-
	Appalachian State University	10-09113-02A	Belk Residence Hall Renovation	Design	56	-	56	\$ 8,607,000
	Appalachian State University	11-09101-02A	Trivette Dining Hall - Renovation & Addition	Design	26	-	26	\$ 5,517,550
	Appalachian State University	12-09529-01A	Technology Store Renovations	Design	1	-	1	-
	Appalachian State University	12-09561-01A	Justice Residence Hall Fire Protection Renovation	Design	4	-	4	-
	Appalachian State University	12-09653-01A	Investment Grade Energy Audit	Design	30	-	30	-
	Appalachian State University	12-09708-01A	Chapell Wilson Hall Phase One	Design	-	-	0	-
	Appalachian State University	12-09715-01A	Coltrane Hall Asbestos Abatement	Design	2	-	2	-
	Appalachian State University	12-09733-01A	Police Department Roof Replacement	Design	1	-	1	-
	Appalachian State University	12-09758-01A	Joyce Lawrence Road Site Improvements	Design	5	-	5	-
	Appalachian State University	06-06744-01C	Annex Renovation-Daycare	Construction	-	49.5	49.5	\$ 33,719,500
	Appalachian State University	06-06744-01F	Staging Area Repairs(Parking Lot Repairs)	Construction	-	13	13	-
	Appalachian State University	08-07327-02A	Plemmons Student Union Expansion & Living Learning Center	Construction	-	14	14	\$ 44,390,000
	Appalachian State University	11-09050-01A	Schaefer Auditorium Renovation	Construction	-	48.25	48.25	-
	Appalachian State University	12-09846-01A	Field Hockey Field	Design	6	-	6	-
	East Carolina University	11-09383-01A	Residence Hall Coordinator Apartment Upgrades	Construction	-	11.5	11.5	\$ 2,514,600
	East Carolina University	11-09246-03A	Belk Residence Hall	Construction	-	13.5	13.5	\$ 50,508,150
	East Carolina University	08-07305-02F	Athletic Facili Expansion & Imprv.-Ph.II	Construction	-	16.5	16.5	\$ 58,000
	East Carolina University	08-07305-02A	Minges Expansion	Construction	-	4.5	4.5	-

**Quarterly Report
of
State Construction Review & Inspections**

Department	Agency	SCO ID #	Project Title	Status	Review	Inspection	Total Hours	Project Funds
	East Carolina University	07-07054-02F	Phase 1 - Service Learning Center (SLC1) - Sylva	Construction	-	31	31	\$ 74,245,120
	East Carolina University	07-07054-02B	School of Dentistry - Early Site	Construction	-	4.5	4.5	-
	East Carolina University	07-07054-02C	Phase 1 - Service Learning Center (SLC1) - Ahoskie	Construction	-	2	2	-
	East Carolina University	07-07054-02A	School of Dentistry	Construction	-	2	2	-
	East Carolina University	07-07054-02E	Phase 1 - Service Learning Center (SLC1) - Lillington	Construction	3	21	24	-
	East Carolina University	07-07054-02D	Phase 1 - Service Learning Center (SLC2) - Elizabeth City	Construction	-	2.5	2.5	-
	East Carolina University	00-05087-02A	Allied Health Nursing HSL Bldg	Construction	-	6	6	\$ 60,082,500
	East Carolina University	04-06325-02A	CSI	Construction	-	0.5	0.5	\$ 31,357,684
	East Carolina University	09-08160-01A	3rd & 5th Floor Lab Upfit for Science & Technology Building	Construction	-	0.5	0.5	\$ 2,383,000
	East Carolina University	07-07054-02G	School of Dentistry	Construction	16	4.75	20.75	\$ 74,245,120
	East Carolina University	07-07054-02H	School of Dentistry	Construction	14	2.75	16.75	-
	East Carolina University	07-07054-02I	School of Dentistry	Design	12	-	12	-
	East Carolina University	11-09246-01A	New Belk Residence Hall Facility	Design	25	-	25	\$ 259,700
	East Carolina University	11-09246-04A	New Belk Residence Hall Facility	Construction	102	5	107	\$ 50,618,544
	East Carolina University	11-09263-01A	Main Campus Student Center & Health Sciences Campus Student Center	Design	8	-	8	\$ 678,000
	East Carolina University	12-09571-01A	White Residence Hall Renovations	Construction	19	38.25	57.25	\$ 14,014,988
	East Carolina University	12-09689-01A	Science and Technology Data Center HVAC Upgrade Room L142	Design	2	-	2	-
	East Carolina University	03-06017-02C	4th Floor Upfit - Cardiovascular Diseases Institute	Construction	-	10	10	\$ 50,359,100
	East Carolina University	10-09739-01A	Minges Coliseum - Scoreboard Replacement	Construction	-	6	6	\$ 2,317,275
	East Carolina University	11-09246-04B	Phase 2B - New Belk Residence Hall Facility project	Construction	-	5	5	-
	East Carolina University	12-09700-01A	Jenkins Building Photo Lab Renovation	Design	4	-	4	-
	East Carolina University	12-09701-01A	Human Resource Building 127 Renovation	Design	3	-	3	-
	East Carolina University	12-09709-01A	Brody Building Elevator Modernization South A & B	Design	6	-	6	-
	East Carolina University	12-09724-01A	Electrical Utility Metering E&G	Design	4	-	4	-
	East Carolina University	12-09738-01A	Minges Coliseum and Classroom Building Roof Repair and/or Replacement	Design	2	-	2	-
	East Carolina University	12-09741-01A	Wright Auditorium and Snead Building	Design	2	-	2	-
	East Carolina University	12-09759-01A	Student Plaza Drive Modifications	Design	6	-	6	-
	East Carolina University	12-09759-02A	Student Plaza Drive Modifications	Design	10	-	10	-
	East Carolina University	12-09796-01A	HSC Facility Services Plant Roof Replacement	Design	1	-	1	-
	East Carolina University	12-09813-01A	Joyner Library Renovations Classroom 1418	Design	5	-	5	-
	East Carolina University	12-09836-01A	Health Science Campus Modular Office Building Relocation	Design	5	-	5	-
	East Carolina University	12-09854-01A	Bate Emergency Generator - Extend to Rawl	Design	7	-	7	-
	East Carolina University	12-09892-01A	Bate Classroom 3009 & 3012	Design	2	-	2	-
	East Carolina University	12-09935-01A	Leo W. Jenkins Cancer Center CT Simulator Replacement	Design	4	-	4	-
	Elizabeth City State University	12-09451-01A	Griffin Hall Renovation	Construction	-	4	4	\$ 2,034,398
	Elizabeth City State University	N/A	Aircraft Hangar Property Survey	Construction	-	4	4	-
	Fayetteville State University	11-09090-03A	Rudolph Jones Student Center - Renovation and Expansion	Design	21	-	21	\$ 20,076,772
	Fayetteville State University	11-09090-03A	Rudolph Jones Student Center - Renovation and Expansion	Construction	-	1	1	-
	Fayetteville State University	11-09090-03B	Early Site Package for Rudolph Jones Student Center - Renovation & Expansion	Construction	-	7.5	7.5	-
	Fayetteville State University	11-09090-03A	Rudolph Jones Student Center - Renovation and Expansion	Construction	-	0.5	0.5	-
	Fayetteville State University	06-06971-02A	Science & Technology Building	Construction	-	17.25	17.25	\$ 18,973,000
	Fayetteville State University	11-09090-03B	Rudolph Jones Student Center - Renovation and Expansion	Design	3	-	3	-
	NC A & T State University	03-08608-02B	New Student Center	Design	21	-	21	\$ 79,800,000
	NC A & T State University	12-09743-01A	Hines Hall Addition of Crest Lab Room 314	Design	6	-	6	-
	NC A & T State University	08-08109-02A	Student Activity Center	Construction	-	20	20	\$ 7,955,500
	NC A & T State University	08-08109-02A	Student Health Center	Construction	-	4	4	-
	NC A & T State University	12-09746-01A	Aggie Terrace	Design	10	-	10	-
	NC A & T State University	12-09779-01A	Graham Hall Lab Upfit	Design	4	-	4	-
	NC A & T State University	12-09917-01A	New Student Center - 917 Bluford Street	Design	5	-	5	-
	NC A & T State University	12-09922-01A	Craig Hall Entrepreneurial Center	Design	4	-	4	-
	NC Arboretum	12-09698-01A	Arboretum Roof Repairs	Design	1	-	1	-
	NC Arboretum	12-09814-01A	Campus Wide Renovations	Design	8	-	8	-
	NC Central University	12-09752-01A	Bowl Restoration Project	Design	12	-	12	-
	NC Central University	12-09790-01A	Dent Elevator Addition	Design	7	-	7	-
	NC Central University	12-09790-01B	Dent Elevator Addition	Design	6	-	6	-
	NC Central University	12-09803-01A	Taylor Education Building Electrical Infrastructure Improvement	Design	4	-	4	-
	NC Central University	12-09867-01A	Taylor Education Building Renovation	Design	2	-	2	-
	NC State University	08-07847-03A	Talley Student Center Addition & Renovation	Construction	24	26.5	50.5	\$ 100,765,720
	NC State University	08-07880-02B	Centennial Campus Student Housing	Construction	6	70.25	76.25	\$ 103,754,470
	NC State University	07-07213-01A	Eastern 4-H Center - New Conference Center	Construction	-	6	6	\$ 3,506,000

**Quarterly Report
of
State Construction Review & Inspections**

Department	Agency	SCO ID #	Project Title	Status	Review	Inspection	Total Hours	Project Funds
NC State University		N/A	Property Survey	Construction	-	5	5	-
NC State University		10-08922-01A	Phase 1 - Sullivan Residence Hall - Interior Renovations	Construction	-	2	2	\$ 4,205,134
NC State University		08-09696-01A	Partners I - HVAC Renovations	Construction	-	6	6	\$ 3,240,000
NC State University		08-07847-03A	Talley Student Center Addition & Renovation	Construction	-	5	5	-
NC State University		06-08931-01C	2011 Yarbrough Chiller Plant Capacity Expansion (New Chiller, New Cooling Towers, Pu	Construction	-	5.5	5.5	\$ 3,564,000
NC State University		07-07299-04E	Yarborough Heating	Construction	-	3.5	3.5	-
NC State University		10-08643-01A	Sullivan Substation Expansion - Transformer PrePurchase - High Voltage Transformer	Construction	-	22.75	22.75	\$ 4,119,000
NC State University		07-07171-02A	Hunt Library	Construction	-	0.5	0.5	\$ 91,791,581
NC State University		07-07299-04D	Cates Utility Plant Renovation - M/E/P-Phase IIC - (Performance Contract)	Construction	-	5.5	5.5	-
NC State University		10-08922-01	Lee Hall Renovation	Construction	-	21	21	\$ 4,205,134
NC State University		10-08698-02A	Cherry Building Renovation for Early College High School	Construction	-	35.25	35.25	\$ 3,462,441
NC State University		08-09394-01A	Corporate Research One (CR1) â€” Renovation of 3rd Floor for Laboratory for Analytical :	Design	8	-	8	\$ 3,815,265
NC State University		10-08922-01B	Sullivan and Lee Residence Halls - Interior Renovations	Construction	5	4	9	-
NC State University		10-09642-01A	Facilities Operations Support Building Renovation	Construction	24	12	36	\$ 1,162,022
NC State University		12-09270-01A	Phytotron Building - Energy Conservation (Self-Performance)	Design	17	-	17	\$ 5,524,216
NC State University		12-00935-01A	Bostian Hall Room 4705A Lab Renovation	Design	3	-	3	\$ 742,700
NC State University		12-09482-02A	College of Veterinary Medicine - Main Building 3rd Floor Lab Renovations	Construction	9	6	15	\$ 2,309,000
NC State University		12-09572-01A	Centennial Campus Utility Plant - Chiller Capacity Expansion	Design	18	-	18	\$ 2,679,500
NC State University		12-09596-01A	Mann Hall Asphalt Lab Ventilation Upgrade	Design	3	-	3	-
NC State University		12-09626-01A	DELTA - Partners I Rooms 2350 & 2450 Improvement	Design	2	-	2	-
NC State University		12-09666-01A	Golden L.E.A.F Biofuels Pilot Plant	Design	3	-	3	-
NC State University		12-09691-01A	Biltmore Hall Equipment Room MCC Design	Design	4	-	4	-
NC State University		12-09695-01A	Steam Phase VIII Leg A (Duplicate)	Design	6	-	6	-
NC State University		12-09697-01A	Corporate Research One Lobby Renovations	Design	4	-	4	-
NC State University		12-09750-01A	Poe Hall Classrooms 312 - 320 Renovations	Design	6	-	6	-
NC State University		12-09751-01A	Jordan Hall Classroom Renovations	Design	9	-	9	-
NC State University		12-09760-01A	McKimmon Center AV Infrastructure Pathways / Control Booth	Design	6	-	6	-
NC State University		12-09768-01A	Doak Field Batter's Eye	Design	1	-	1	-
NC State University		12-09769-01A	Thomas Hall Forensics Laboratory Renovation	Design	4	-	4	-
NC State University		12-09774-01A	Hodges Wood Products Process Boiler	Design	5	-	5	-
NC State University		12-09783-01A	College of Textile Roof Replacement Segment 3	Design	2	-	2	-
NC State University		12-09787-01A	Varsity Gateway Lighting	Design	3	-	3	-
NC State University		12-09789-01A	Carmichael Gymnasium Water Main Replacement	Design	6	-	6	-
NC State University		12-09800-01A	Department of Statistics 4th & 5th Floor Renovations	Design	7	-	7	-
NC State University		12-09801-01A	College of Textiles Renovation (2nd Floor Renovations)	Design	18	-	18	-
NC State University		12-09804-01A	Lake Wheeler Road Field Lab standby Generator	Design	2	-	2	-
NC State University		12-09811-01A	Dabney Hall Room 222 Alterations and Upgrades	Design	6	-	6	-
NC State University		12-09819-01A	The Pack Shop at Wolf Ridge	Design	5	-	5	-
NC State University		12-09832-01A	Witherspoon West Improvements	Design	11	-	11	-
NC State University		12-09833-01A	Hodges Wood Products Roof Replacement	Design	5.5	-	5.5	-
NC State University		12-09843-01A	Biomathematics Suite Renovation	Design	4	-	4	-
NC State University		12-09844-01A	CQSB Suite Renovations	Design	3	-	3	-
NC State University		12-09864-01A	Centennial Campus Reuse Water Distribution	Design	5	-	5	-
NC State University		12-09870-01A	Ricks Hall Third Floor Bioinformatics Renovation	Design	7	-	7	-
NC State University		12-09872-01A	Nelson Hall Basement Classroom Renovation	Design	6	-	6	-
NC State University		12-09893-01A	Mann 307 Renovation	Design	4	-	4	-
NC State University		12-09905-01A	Centennial Campus Partners I Suite 1600 - Mann & Hummel NC Innovation Center	Design	6	-	6	-
NC State University		12-09911-01A	Student Health Services Interior Alterations	Design	6	-	6	-
NC State University		12-09930-01A	South Main Distribution Facility HVAC and Electrical Upgrades	Design	3	-	3	-
NC State University		12-00994-01A	College of Textile Level G Dye Library Renovation	Design	7	-	7	\$ 248,500
UNC Asheville		11-09215-02A	Lipinsky Auditorium Audio System	Design	2	-	2	-
UNC Asheville		12-09757-01A	Ramsey Library One Stop Office	Design	10	-	10	-
UNC Asheville		12-09785-01A	Justice Center Addition Roof Replacement	Design	2	-	2	-
UNC Asheville		12-09809-01A	Founders Hall Roof Replacement	Design	2	-	2	-
UNC Asheville		12-09887-01A	Robinson Hall - ITS Cooling Solution for Room 030	Design	8	-	8	-
UNC Asheville		12-09891-01A	Zeis Hall Room 007 Walk In Fume Hood Upfit	Design	5	-	5	-
UNC Asheville		12-09899-01A	Karpen Hall - ITS Cooling Solution for Room 021	Design	6	-	6	-
UNC Chapel Hill		06-06974-02A	Student Recreation Center & Fetzer Gymnasium Roof Replacement	Design	6	-	6	-
UNC Chapel Hill		11-08953-01A	Kenan-Flager Business School - Rizzo Conference Center	Design	7	-	7	-
UNC Chapel Hill		11-08953-01B	Kenan-Flager Business School - Rizzo Conference Center	Design	3	-	3	-

**Quarterly Report
of
State Construction Review & Inspections**

Department	Agency	SCO ID #	Project Title	Status	Review	Inspection	Total Hours	Project Funds
UNC Chapel Hill	UNC Chapel Hill	11-08953-01C	Kenan-Flager Business School - Rizzo Conference Center	Design	8	-	8	-
UNC Chapel Hill	UNC Chapel Hill	11-08953-01D	Kenan-Flager Business School - Rizzo Conference Center	Design	2	-	2	-
UNC Chapel Hill	UNC Chapel Hill	11-09030-02A	Collaborative Science Building at Carolina North (Research Building)	Design	9	-	9	\$ 92,695,000
UNC Chapel Hill	UNC Chapel Hill	11-09411-01A	Dogwood Parking Deck - Lighting Upgrades	Design	12	-	12	\$ 2,755,174
UNC Chapel Hill	UNC Chapel Hill	07-07092-02A	Imaging Research Center	Construction	-	15	15	\$ 193,015,078
UNC Chapel Hill	UNC Chapel Hill	03-05973-02C	Ph 1 Bell Tower Develop. - Genomic Science/Pedestrian Bridge	Construction	-	12	12	\$ 230,984,023
UNC Chapel Hill	UNC Chapel Hill	05-08902-02B	Early Site Package Demo	Construction	-	4.25	4.25	\$ 28,559,745
UNC Chapel Hill	UNC Chapel Hill	04-06347-02A	Dental Science Building	Construction	-	6	6	\$ 108,255,187
UNC Chapel Hill	UNC Chapel Hill	04-06347-02D	South Columbia Streetscape	Construction	-	2	2	-
UNC Chapel Hill	UNC Chapel Hill	04-06026-02B	Phase 2 Reclaimed Water Distribution System Improvements	Construction	-	5	5	\$ 5,532,715
UNC Chapel Hill	UNC Chapel Hill	05-08902-02A	Craige Parking Deck Expansion	Construction	-	2	2	-
UNC Chapel Hill	UNC Chapel Hill	00-05675-01I	Sanitary Sewer Improvements - UNC Cogeneration	Construction	-	4	4	\$ 50,544,255
UNC Chapel Hill	UNC Chapel Hill	12-09765-01A	Odum Village Housing - ADV	Construction	-	6	6	\$ 274,540
UNC Chapel Hill	UNC Chapel Hill	12-09883-01A	Vivarium Equipment Replacement	Construction	-	8	8	\$ 2,489,000
UNC Chapel Hill	UNC Chapel Hill	11-09861-01A	Mary Ellen Jones - Renovation - Phase I (6th - 11th Floors) ADV	Construction	-	8	8	\$ 180,656
UNC Chapel Hill	UNC Chapel Hill	06-07084-02A	Landfill Gas Collection System	Construction	-	7	7	\$ 5,330,000
UNC Chapel Hill	UNC Chapel Hill	06-07084-02C	Landfill Gas Power Generation	Construction	-	6	6	-
UNC Chapel Hill	UNC Chapel Hill	06-07093-02B	Electrical Infrastructure Additions - Phase II	Construction	-	20	20	\$ 13,254,938
UNC Chapel Hill	UNC Chapel Hill	12-09384-01A	Odum Institute Renovation in Davis Library	Design	2	-	2	-
UNC Chapel Hill	UNC Chapel Hill	12-09687-01A	Dental School Renovations	Design	4	-	4	-
UNC Chapel Hill	UNC Chapel Hill	12-09692-01A	Lenoir Hall Replace AHUs 8 & 9	Design	8	-	8	-
UNC Chapel Hill	UNC Chapel Hill	12-09712-01A	Old Dental Building Renovate Rooms 0040 - 0120	Design	4	-	4	-
UNC Chapel Hill	UNC Chapel Hill	12-09787-01A	Giles Horney Annex Roof Replacement and Fall Protection	Design	4	-	4	-
UNC Chapel Hill	UNC Chapel Hill	12-09847-01A	Berryhill Hall - 3rd Floor Renovations	Construction	10	8	18	\$ 3,608,480
UNC Chapel Hill	UNC Chapel Hill	12-09849-01A	KFBS Basement Level Conference Room Renovation	Design	5	-	5	-
UNC Chapel Hill	UNC Chapel Hill	12-09850-01A	McColl Cafe Dining Serving Area Renovation	Design	6	-	6	-
UNC Chapel Hill	UNC Chapel Hill	12-09851-01A	Kenan Center Office Renovation	Design	4	-	4	-
UNC Chapel Hill	UNC Chapel Hill	12-09868-01A	Investment Grade Audit - Phase 1 for Buildings: MBRB Chapman Hall Kenan Lab Glaxo/A	Design	33	-	33	-
UNC Chapel Hill	UNC Chapel Hill	12-09879-01A	Hill Hall Air Handling Unit Replacement	Design	6	-	6	-
UNC Chapel Hill	UNC Chapel Hill	12-09880-01A	General Storeroom Roof Replacement	Design	7	-	7	-
UNC Chapel Hill	UNC Chapel Hill	12-09881-01A	Battle Vance Pettigrew Ventilation System Upgrade	Design	6	-	6	-
UNC Charlotte	UNC Charlotte	10-08633-03A	South Village Dining Facility	Design	13	-	13	\$ 23,033,410
UNC Charlotte	UNC Charlotte	11-08642-01A	Bioinformatics Server - Room 129 - HVAC Improvements	Design	2	-	2	-
UNC Charlotte	UNC Charlotte	11-09156-02A	Residence Hall - Phase 12	Construction	45	6	51	\$ 38,992,186
UNC Charlotte	UNC Charlotte	12-09429-01A	J. Murrey Atkins Library - Dale F. Halton Reading Room Renovation	Design	5	-	5	-
UNC Charlotte	UNC Charlotte	12-09461-02A	Holshouser Hall Renovation	Construction	28	5	33	\$ 14,866,550
UNC Charlotte	UNC Charlotte	12-09471-01A	Belk Gym Renovation	Construction	9	1	10	\$ 173,440
UNC Charlotte	UNC Charlotte	12-09496-01A	Residence Hall - Phase 13	Design	16	-	16	\$ 228,880
UNC Charlotte	UNC Charlotte	12-09592-01A	Kennedy Building - 3rd Floor SW Corner Interior Renovations	Design	2	-	2	-
UNC Charlotte	UNC Charlotte	12-09496-03A	Residence Hall - Phase 13	Construction	-	5	5	\$ 31,782,090
UNC Charlotte	UNC Charlotte	11-09896-01A	Colvard North - 2nd Floor Renovation	Construction	-	7	7	\$ 48,000
UNC Charlotte	UNC Charlotte	12-09471-02A	Belk Gym Renovation - Cx	Construction	-	4	4	\$ 136,650
UNC Charlotte	UNC Charlotte	11-09156-02B	Early Site Package for Residence Hall - Phase 12	Construction	-	1.75	1.75	-
UNC Charlotte	UNC Charlotte	10-08784-01B	South Village Regional Utility Plant (RUP)	Construction	-	40	40	\$ 24,172,200
UNC Charlotte	UNC Charlotte	10-08610-03A	Residence Hall - Phase XI	Construction	-	61.5	61.5	\$ 36,470,432
UNC Charlotte	UNC Charlotte	12-09461-02B	Early Asbestos Abatement/Demolition Package for Holshouser Hall Renovation	Construction	-	4	4	-
UNC Charlotte	UNC Charlotte	12-09457-01A	Campus Infrastructure Development - Roadway Improvements	Construction	-	4	4	\$ 197,668
UNC Charlotte	UNC Charlotte	12-09461-03A	Holshouser Hall Renovation - Cx	Construction	-	4	4	\$ 95,000
UNC Charlotte	UNC Charlotte	11-09156-02C	Electrical Site Package for Martin Village Roadway, Martin Village Demolition, & Mechanic	Construction	-	2	2	-
UNC Charlotte	UNC Charlotte	12-09648-02A	Oak Residence Hall Renovation	Construction	-	5	5	\$ 77,500
UNC Charlotte	UNC Charlotte	12-09648-03A	Oak Residence Hall Renovation	Construction	-	9	9	\$ 8,406,000
UNC Charlotte	UNC Charlotte	12-09496-03B	Early Sitework Package for Residence Hall - Phase 13	Construction	-	4	4	\$ 31,782,090
UNC Charlotte	UNC Charlotte	08-07773-01A	Parking Deck I	Construction	-	4	4	\$ 94,750
UNC Charlotte	UNC Charlotte	12-09648-01A	Oak Residence Hall Renovation	Construction	8	4	12	-
UNC Charlotte	UNC Charlotte	12-09682-01A	EPIC Hydraulic Pump Room Renovation	Design	2	-	2	-
UNC Charlotte	UNC Charlotte	12-09685-01A	EPIC Photovoltaic Lab G130	Design	3	-	3	-
UNC Charlotte	UNC Charlotte	08-07560-03A	Partnership, Outreach & Research for Accelerated Learning (PORTAL) Building	Construction	-	31	31	\$ 29,625,000
UNC Charlotte	UNC Charlotte	08-07833-02A	Football Complex	Construction	-	7	7	\$ 41,581,220
UNC Charlotte	UNC Charlotte	08-07833-02B	Relocation of Recreation Fields 8 and 9	Construction	-	7	7	-
UNC Charlotte	UNC Charlotte	10-08450-02A	Residence Hall - Phase 10	Construction	-	42	42	\$ 30,181,174

**Quarterly Report
of
State Construction Review & Inspections**

Department	Agency	SCO ID #	Project Title	Status	Review	Inspection	Total Hours	Project Funds
	UNC Charlotte	10-09156-02A (?)	Housing XII	Construction	-	15	15	\$ 38,992,186
	UNC Charlotte	10-08610-03C	Residence Hall Phase XI - Roadway and Utilities	Construction	-	17	17	-
	UNC Charlotte	10-08633-03B	Early Site & Foundation Package for South Village Dining Facility	Construction	-	23.5	23.5	\$ 23,033,410
	UNC Charlotte	10-08784-01A	Parking Deck J	Construction	-	34	34	-
	UNC Charlotte	12-09703-01A	McColl-Richardson Stadium LED Video and Scoring	Design	-	-	0	-
	UNC Charlotte	12-09714-01A	Cone Plaza Repairs	Design	16	-	16	-
	UNC Charlotte	12-09720-01A	Solar Decathlon House	Design	15	-	15	-
	UNC Charlotte	12-09720-01B	Solar Decathlon House	Design	13	-	13	-
	UNC Charlotte	12-09720-02A	Solar Decathlon House	Design	2	-	2	-
	UNC Charlotte	12-09818-01A	Smith Building 2nd Floor Lobby & Corridor Renovation	Design	2	-	2	-
	UNC Charlotte	12-09822-01A	Belk Track Concessions Building Renovation	Design	8	-	8	-
	UNC Charlotte	12-09830-01A	Cone Center Main Street Market Renovation - Subway	Design	8	-	8	-
	UNC Charlotte	12-09926-01A	Colvard 4000 Psychology Lab Renovation	Design	8	-	8	-
	UNC General Administration	12-09668-01A	Guaranteed Energy Savings performance Contracting - Investment Grade Audit	Design	10	-	10	-
	UNC General Administration	12-09797-01A	Meredith Riggs Spangler Building Accessibility & Re-Roofing Project	Design	1	-	1	-
	UNC Greensboro	09-07928-02A	Student Recreation Center	Construction	15	1.5	16.5	\$ 77,473,000
	UNC Greensboro	12-09494-01A	1600 West Lee Street Parking Lot Improvements	Construction	4	4	8	\$ 3,432,000
	UNC Greensboro	11-08878-01A	Spartan Village Apt.-Mixed Use - Ph. I	Construction	-	12	12	-
	UNC Greensboro	10-09219-01A	Reynolds Residence Hall Renovation & Site Work	Construction	-	9.75	9.75	\$ 14,928,000
	UNC Greensboro	09-07928-03A	Student Recreation Center - Cx	Construction	-	5	5	\$ 344,800
	UNC Greensboro	08-07382-02B	Dining Hall Renovation	Construction	-	39	39	\$ 29,837,884
	UNC Greensboro	10-08905-03A	Campus Police Building	Construction	-	24.75	24.75	\$ 8,454,410
	UNC Greensboro	08-07926-01A	Pedestrian Underpass	Construction	-	28.25	28.25	\$ 6,627,000
	UNC Greensboro	12-09712-01A	Sullivan Science Hall Room 365 Renovation	Design	7	-	7	-
	UNC Greensboro	12-09761-01A	Bryan 122 / 128 Classroom Upgrades - PH4	Design	5	-	5	-
	UNC Greensboro	12-09763-01A	Mossman 241 Suite Modifications	Design	3	-	3	-
	UNC Greensboro	12-09795-01A	Bryan Building Food Court Dining Room Alterations	Design	4	-	4	-
	UNC Hospitals	11-08964-01A	HVAC Renovation to Steam Equipment Room	Design	1	-	1	-
	UNC Hospitals	12-09350-01A	OR 17 Lighting Replacement & Medical Gas Modifications	Design	1	-	1	-
	UNC Hospitals	12-09456-01A	UNC Hospital CPD-Belimed	Design	4	-	4	-
	UNC Hospitals	12-09489-01A	EP Lab D	Design	3	-	3	-
	UNC Hospitals	12-09710-01A	Carolina Care at Home Gift Shop Relocation	Design	8	-	8	-
	UNC Hospitals	12-09726-01A	Kitchen Refrigeration Equipment Water Cooling and Air Handler Replacement	Design	6	-	6	-
	UNC Hospitals	12-09740-01A	Psychiatry Facility Office Renovation Phase I	Design	6	-	6	-
	UNC Hospitals	12-09782-01A	CTRC Temporary Relocation	Design	4	-	4	-
	UNC Hospitals	12-09834-01A	Butterfly Garden Hot Water Piping Replacement	Design	1.5	-	1.5	-
	UNC Hospitals	12-09863-01A	3 NSH Psychotic Disorders Unit Intake	Design	10	-	10	-
	UNC Hospitals	12-09866-01A	FSB Boiler Replacement	Design	3	-	3	-
	UNC Hospitals	12-09889-01A	OB GYN Renovation	Design	5	-	5	-
	UNC Hospitals	12-09915-01A	MRI Zone Door	Design	2	-	2	-
	UNC Hospitals	12-09933-01A	Clinical Care Management Phase 2	Design	6	-	6	-
	UNC Hospitals	12-09934-01A	Psychiatry Clinic & Admin Relocation	Design	2	-	2	-
	UNC Pembroke	10-08787-02A	Student Health Services	Design	48	-	48	\$ 3,278,958
	UNC Pembroke	06-06859-02A	Nursing & Allied Health	Construction	-	13.75	13.75	\$ 23,717,800
	UNC Pembroke	12-09845-01A	Jones Athletic Center Shower Renovations	Design	4	-	4	-
	UNC School Of The Arts	06-06981-01A	New Library Building	Construction	-	30.25	30.25	\$ 221,985
	UNC School of the Arts	08-07844-03A	Central Storage Facility	Construction	-	4.5	4.5	\$ 6,153,802
	UNC School of the Arts	08-08115-03A	Film School Production Design Facility	Construction	-	1	1	\$ 8,552,850
	UNC School of the Arts	08-07844-03A	Central Storage Facility	Construction	-	4.5	4.5	-
	UNC School of the Arts	08-07845-03A	Campus Police Operations Center	Construction	-	4.5	4.5	\$ 2,790,660
	UNC School Of The Arts	08-07844-03A	Storage	Construction	-	4.75	4.75	-
	UNC School Of The Arts	08-07845-03A	Police	Construction	-	4.75	4.75	-
	UNC School Of The Arts	08-08115-03A	Prod & Design	Construction	-	4.25	4.25	-
	UNC School Of The Arts	12-09688-01A	Crawford Hall Lighting Renovation	Design	2	-	2	-
	UNC Wilmington	10-08362-01A	Fisher Student Center - Interior Renovations (Barnes & Noble #282)	Design	8	-	8	-
	UNC Wilmington	12-09749-01A	McNeill Hall Renovation	Design	2	-	2	-
	UNC Wilmington	07-07060-03A	Student Recreation Center Expansion	Construction	-	20	20	\$ 26,978,292
	UNC Wilmington	12-09754-01A	University Police Pre-Cast Concrete Evidence Storage Building	Design	3	-	3	-
	UNC Wilmington	12-09890-01A	Education Building Room 111 Renovation	Design	4	-	4	-
	UNC Wilmington	12-09897-01A	Randall Library Circulation Desk Alteration	Design	2	-	2	-

**Quarterly Report
of
State Construction Review & Inspections**

Department	Agency	SCO ID #	Project Title	Status	Review	Inspection	Total Hours	Project Funds
	UNC Wilmington	12-09906-01A	Hewlett Hall Exterior Masonry Repairs	Design	2	-	2	-
	UNC Wilmington	12-09914-01A	Randall Library Coffee Cafe Renovation	Design	3	-	3	-
	UNC Wilmington	07-07853-02A	Marine Biotechnology Research Facility	Construction	-	32	32	\$ 27,233,916
	UNC Wilmington	07-07060-03A	Student Recreational Center	Construction	-	47	47	\$ 26,978,292
	UNC Wilmington	12-09921-01A	Randall Library Room 1029 Renovation	Design	4	-	4	-
	UNC-TV	12-09683-01A	Investment Grade Audit	Design	18	-	18	-
	Western Carolina University	12-09730-01A	Killian Building Roof Replacement	Design	2.5	-	2.5	-
	Western Carolina University	12-09810-01A	Electrical Distribution Improvement	Design	9	-	9	-
	Western Carolina University	12-09824-01A	Albright Benton Parking Lot Resurfacing	Design	1	-	1	-
	Western Carolina University	12-09826-01A	Creek Lot - Resurface Parking Lot	Design	4	-	4	-
	Western Carolina University	12-09903-01A	Ramsey Athletic Center Room 1811 - Add Fire Sprinkler	Design	3	-	3	-
	Western Carolina University	03-07291-02A	Harrill Residence Hall Renovation & Addition	Construction	-	12.5	12.5	\$ 14,648,800
	Winston-Salem State University	11-08884-02A	Hill Hall Site	Construction	-	25.5	25.5	\$ 90,000
	Winston-Salem State University	06-06646-03A	Center for Design Innovation	Design	27	-	27	\$ 9,143,383
	Winston-Salem State University	06-07181-01A	Student Activities Center	Construction	-	57	57	\$ 29,975,320
	Winston-Salem State University	07-07236-01A	Sciences & General Office Building	Design	256	-	256	\$ 48,063,210
	Winston-Salem State University	11-08860-02A	Lowery Street Interior Office Renovations (1600 & 1604)	Design	6	-	6	-
	Winston-Salem State University	12-09825-01A	Kennedy Dining Hall New Deli/Salad Concept Plan Review	Design	3	-	3	-
Environment & Natural Resources	Ecosystem Enhancement Program	01-05721-01A	King's Creek Stream Restoration	Design	1	-	1	\$ 492,586
	Ecosystem Enhancement Program	05-06471-02A	Stallings Stream/Wetland Restoration	Design	2	-	2	\$ 212,734
	Ecosystem Enhancement Program	09-07804-01A	Watts Property Stream & Wetland Restoration	Design	4	-	4	\$ 392,241
	Ecosystem Enhancement Program	00-05388-02A	Beaver Creek Repair Project	Construction	-	9	9	\$ 262,407
	Ecosystem Enhancement Program	12-09857-01A	Mud Lick Creek Stream Restoration	Construction	-	9	9	\$ 679,640
	Ecosystem Enhancement Program	07-07088-06A	Little Pine Creek II Stream & Wetland Restoration Project	Construction	-	4	4	\$ 745,006
	Ecosystem Enhancement Program	08-07391-02A	Shadrick Creek Stream & Wetland Restoration	Construction	-	4	4	\$ 792,968
	Ecosystem Enhancement Program	09-08061-03A	EEL Monitoring	Construction	-	4	4	\$ 220,055
	Ecosystem Enhancement Program	09-07726-01A	Bear Creek (Phillips Site)	Construction	-	14	14	\$ 668,166
	Ecosystem Enhancement Program	04-06314-03A	Jacksonville Country Club Stream Restoration	Construction	-	6	6	\$ 139,917
	Ecosystem Enhancement Program	01-05299-03A	Little Beaver Creek	Construction	-	3	3	\$ 347,325
	Ecosystem Enhancement Program	04-06331-01A	Heath Dairy Road Stream Restoration	Construction	-	5.5	5.5	\$ 1,799,989
	Ecosystem Enhancement Program	11-08808-01A	Jack Smith Creek Stormwater Project	Construction	-	5.5	5.5	-
	Ecosystem Enhancement Program	09-07763-01A	UT Clark Creek	Construction	-	24	24	\$ 777,962
	Ecosystem Enhancement Program	09-07762-01A	UT Neuse (Big Ditch) Stream Restoration	Construction	-	15	15	\$ 744,340
	Ecosystem Enhancement Program	09-08567-01A	Moore's Fork Stream Restoration	Design	4	-	4	\$ 1,467,439
	General	07-06938-01E	Nature Research Center, Exhibit Bridge & Pedestrian Bridge	Construction	-	4	4	\$ 121,493,345
	General	07-06938-01E	Nature Research Center, Exhibit Bridge & Pedestrian Bridge	Construction	-	17	17	-
	General	07-06938-01E	Nature Research Center, Exhibit Bridge & Pedestrian Bridge	Construction	-	10.5	10.5	-
	Marine Fisheries	11-09274-01A	Main Building and Maintenance Building Exterior Repairs	Design	2	-	2	\$ 397,000
	Marine Fisheries	12-09831-01A	Oyster Sanctuary Boundary Piles for Long Shoal	Construction	-	2	2	-
	Marine Fisheries	11-09275-01A	Main Building - Elevator Modernization	Design	11	-	11	\$ 172,000
	Marine Fisheries	13-09533-01A	Boat Lift System	Design	3	-	3	\$ 56,700
	Museum Of Natural Sciences	06-08010-01A	Security & Access Control Upgrades - Green Square Complex	Construction	-	6	6	\$ 323,000
	Museum Of Natural Sciences	10-08360-01E	Museum of Natural Sciences - Traveling Exhibit	Design	1	-	1	-
	NC Aquariums	09-08212-02A	Fort Fisher Aquarium - Concrete Repairs	Design	27	-	27	\$ 278,665
	NC Aquariums	10-08584-01A	Turtle Rehabilitation Center - Phase 1	Construction	-	1	1	\$ 4,922,581
	NC Aquariums	10-08584-01A	Turtle Rehabilitation Center - Phase 1	Construction	-	1.5	1.5	-
	NC Aquariums	12-09848-01A	NC Aquarium at Fort Fisher: Roof Panel and Doors Replacement	Construction	-	1	1	-
	NC Aquariums	09-08212-02A	Fort Fisher Aquarium - Concrete Repairs	Construction	-	4	4	\$ 278,665
	NC Aquariums	12-09862-01A	Roanoke Island Aquarium - Exterior Siding Repair	Construction	-	4	4	\$ 9,210
	NC Aquariums	05-06936-01B	Air Handler Unit AHU-1 Replacement - Phase II	Construction	-	8	8	\$ 1,054,649
	NC Aquariums	10-08739-01A	Roanoke Pier/Gazebo	Construction	-	6	6	\$ 494,780
	NC Aquariums	10-08584-01A	Turtle Rehabilitation Center - Phase 1	Construction	-	4	4	\$ 4,922,581
	NC Aquariums	12-09564-01A	Pine Knoll Shores Aquarium - HVAC System Upgrades	Design	12	-	12	\$ 372,000
	NC Aquariums	12-09589-01A	Roanoke Island Aquarium - Repair Electrical Panel and Fire Alarm	Design	16	-	16	\$ 175,000
	NC Zoological Park	08-07346-01A	Polar Bear Exhibit Expansion, Etc.	Construction	-	53.5	53.5	\$ 7,150,700
	NC Zoological Park	12-09276-01A	Roof Replacements (8 Buildings)	Construction	-	8	8	\$ 424,000
	NC Zoological Park	12-09658-01A	Solar Pointe Restrooms	Construction	-	16	16	\$ 475,000
	NC Zoological Park	12-09693-01A	Ocelot Habitat Exhibit	Construction	-	6	6	\$ 637,000
	NC Zoological Park	11-09186-01A	Kids Zone	Construction	-	23.5	23.5	-
	NC Zoological Park	07-07015-02A	Zoo-Watani Restroom-Elephant/Rhino Overlook	Construction	-	20	20	\$ 440,000

**Quarterly Report
of
State Construction Review & Inspections**

Department	Agency	SCO ID #	Project Title	Status	Review	Inspection	Total Hours	Project Funds
	Parks and Recreation	09-08107-01A	Lake Norman State Park - Visitor Center & West District Office	Construction	-	0.5	0.5	\$ 4,059,346
	Parks and Recreation	05-08956-01A	Fort Macon State Park - Exhibit Pavilion	Construction	-	5.5	5.5	\$ 96,000
	Parks and Recreation	10-08927-01A	South Mountains State Park - Jacobs Fork Section Campground Renovations	Construction	-	1	1	\$ 650,000
	Parks and Recreation	12-09606-01A	Haw River State Park - Youth Dormitory Cabin Renovations (Programming)	Construction	-	4	4	\$ 24,500
	Parks and Recreation	12-09607-01A	Lake James State Park - New Tent Camping Loop	Construction	-	4	4	\$ 1,332,250
	Parks and Recreation	08-07714-01A	Dam Repairs at Mayo River State Park	Construction	-	5	5	\$ 437,500
	Parks and Recreation	12-09588-01A	Fort Macon State Park - Bathhouse Renovations	Construction	-	4	4	\$ 1,604,000
	Parks and Recreation	12-09877-01A	Hickory Nut Falls Manual Rock Scaling Project	Construction	-	3	3	-
	Parks and Recreation	05-08956-01A	Fort Macon State Park - Exhibit Pavilion	Construction	-	1	1	\$ 96,000
	Parks and Recreation	12-09815-01A	Lake James Bike Trail Phase II	Construction	-	1.25	1.25	-
	Parks and Recreation	12-09374-01A	Goose Creek State Park Flatty Creek Boardwalk Replacement	Construction	-	1	1	-
	Parks & Recreation	09-09218-01A	South Mountains SP - Equestrian Campground Electrical Service & Crowders Mountain S	Design	10	-	10	\$ 103,750
	Parks & Recreation	10-08573-02A	Pilot Mountain Water	Construction	-	9	9	\$ 435,365
	Parks & Recreation	13-09560-01A	Lake Norman State Park New Visitors Center	Construction	-	5.25	5.25	-
	Parks & Recreation	10-08927-01A	South Mountains State Park Campgrounds Renovations	Construction	-	6	6	\$ 650,000
	Parks & Recreation	N/A	Pilot Mountain State Park Property Survey	Construction	-	9	9	-
	Parks & Recreation	10-08438-01A	Crowders Mountain State Park - Family & Group Camp Improvements	Construction	-	22.75	22.75	\$ 836,000
	Parks & Recreation	09-08245-01A	Interim Park Office & Site Improvements	Construction	-	4.5	4.5	\$ 491,400
	Parks & Recreation	10-08955-01A	Morrow Mountain State Park - Toilet Building	Construction	-	31	31	\$ 450,000
	Parks & Recreation	08-07588-01A	Improvements to Youth Conference Building & Administration Building	Construction	-	12	12	\$ 894,128
	Parks & Recreation	09-08193-02B	Water System Upgrades - Jordan Lake State Park Recreation Area	Construction	-	23	23	\$ 1,352,320
	Parks & Recreation	10-08926-01A	Haw River State Park - Church Street Development	Design	4	-	4	\$ 1,484,500
	Water Resources	05-07032-02A	Off-Channel Floodwater Storage for Town of Clyde NC	Construction	-	30.5	30.5	\$ 2,551,000
	Water Quality	07-07297-01A	Reedy Creek Laboratory Complex - HVAC Renovations	Construction	-	5	5	\$ 2,113,100
	Water Quality	07-07297-01A	Reedy Creek Laboratory Complex - HVAC Renovations	Construction	-	1	1	-
	Wildlife Resources Commission	11-09314-01A	Pamlico Point Wildlife Impoundment - Pump Station Replacement	Construction	-	1.75	1.75	\$ 99,250
	Wildlife Resources Commission	11-09772-01A	Watha State Fish Hatchery - Modular Residences	Construction	-	4	4	\$ 542,000
	Wildlife Resources Commission	10-09770-01A	Marion State Fish Hatchery - Renovations	Construction	-	4	4	\$ 2,919,620
	Wildlife Resources Commission	09-09771-01A	McKinney Lake Fish Hatchery - Kettles Phase 2	Construction	-	4	4	\$ 1,431,250
	Wildlife Resources Commission	06-06871-01I	Boating Access Area Improvements at Multiple Sites	Design	5	-	5	\$ 5,016,225
	Wildlife Resources Commission	09-09771-01A	McKinney Lake Fish Hatchery - Kettles Phase 2	Construction	-	4	4	\$ 1,431,250
	Wildlife Resources Commission	09-08948-01A	Sykes Depot	Design	45	-	45	\$ 931,870
	Wildlife Resources Commission	09-08948-01B	Sykes Depot	Design	6	-	6	-
	Wildlife Resources Commission	09-09284-01A	Armstrong State Fish Hatchery Renovations	Design	10	-	10	\$ 2,488,776
	Wildlife Resources Commission	12-09544-01A	Table Rock Fish Hatchery - New Hatchery Building	Design	5.5	-	5.5	\$ 491,000
General Assembly	Legislative Services	12-09655-01A	Legislative Building - Chilled Water System Upgrades	Construction	-	1.5	1.5	-
	NC Real Estate Commission	09-07865-01A	Addition & Renovation to NC Real Estate Commission Bldg	Construction	-	4	4	-
	NC State Bar	09-07858-01A	North Carolina State Bar Headquarters	Construction	-	28	28	-
Health and Human Services	Black Mountain Neuro-Medical Treatment (11-09154-01A	Sprinkler System Upgrades	Design	16	-	16	\$ 2,728,695
	Black Mountain Neuro-Medical Treatment (11-09154-01A	Main Building Sprinkler System Upgrades	Construction	-	86.5	86.5	-
	Caswell Developmental Center	12-09570-01A	Steam Piping Upgrades	Construction	-	6	6	\$ 284,369
	Central Regional Hospital	10-08423-01A	Third Chiller Installation	Construction	-	3.5	3.5	\$ 846,150
	Central Regional Hospital	12-09584-01A	Central Regional Hospital - Emergency Power Expansion	Construction	-	4	4	\$ 297,924
	Dorothea Dix Campus	12-09632-01A	Campus Roofing	Design	3	-	3	\$ 103,530
	Eastern Regional Hospital	10-05593-01A	New Cherry Hospital (New Eastern Region Psychiatric Hospital)	Construction	-	87	87	\$ 130,640,458
	Governor Morehead School	12-09913-01A	Campus Roofing 2012 (Weathers Hill Dining Hall Roof Replacement)	Construction	-	4	4	\$ 4,655
	J. Iverson Riddle	12-09884-01A	Campus Roofing 2012 (Chapel Roof Replacement)	Construction	-	6	6	\$ 145,000
	J. Iverson Riddle	11-09114-01A	Sheltered Workshop Fire Damage	Construction	-	1.5	1.5	\$ 265,937
	Julian F. Keith ADATC	12-09567-01A	Campus Roofing 2012 (Dorms 1, 2, 3, 4 & 5)	Construction	-	5	5	\$ 228,000
	Julian F. Keith ADATC	12-09567-01A	Julian F. Keith ADATC Campus Roofing 2012 (Dorms 1 2 3 4 & 5)	Design	6	-	6	-
	Julian F. Keith ADATC	12-09737-01A	Modular Building for Professional Services	Design	22.5	-	22.5	-
	Murdoch Developmental Center	12-09816-01A	Murdoch Development Center Ridgeway Cottage Roof Replacement	Design	1	-	1	-
	Public Health Lab	06-06742-02A	Public Health Lab and Medical Examiners Office	Construction	-	6	6	\$ 92,542,171
	Public Health Lab	06-06742-02B	Audio Visual	Construction	-	0.5	0.5	-
	Vocational Rehabilitation	12-09565-01	Reroof B Building	Construction	-	4	4	\$ 400,222
	Walter B. Jones ADATC	09-07861-02A	Kitchen Building System Upgrades	Construction	-	4	4	\$ 661,403
	Walter B. Jones ADATC	09-07861-02A	Kitchen Building System Upgrades	Construction	-	12.5	12.5	-
	Western Regional Hospital	10-05592-01A	New Broughton - Western Regional Psychiatric Hospital	Construction	-	78	78	\$ 157,424,349
	WorkSource East	12-09565-01A	Building B - Roof Replacement	Construction	3	1	4	\$ 400,222
	WorkSource West	09-09163-01A	Vehicle Maintenance Garage	Construction	-	2.25	2.25	\$ 203,000

**Quarterly Report
of
State Construction Review & Inspections**

Department	Agency	SCO ID #	Project Title	Status	Review	Inspection	Total Hours	Project Funds
Public Education	Wright School	12-09745-01A	Card Access System Upgrades	Construction	15	4	19	\$ 30,700
	Public Instruction	12-09727-01A	Governor Morehead School Irrigation System at GMS Garden	Design	4	-	4	-
	Public Instruction	12-09390-01A	New Education Building - Conference Room Dimming System Replacement	Construction	-	2.5	2.5	\$ 52,000
Public Safety	Division of Adult Correction	07-07400-01B	Central Prison - Elevator Modernization/Repair	Design	4	-	4	\$ 2,409,060
	Division of Adult Correction	12-09420-01A	Columbus CI - Automated Solids Removal System & Gravity Sewer Improvements	Design	3.5	-	3.5	\$ 488,300
	Division of Adult Correction	12-09498-01A	Correction Enterprise Chase Laundry - Auxiliary Heating System in Goldsboro NC	Design	3	-	3	-
	Division of Adult Correction	12-09577-01A	Buncombe County Detention - New Life Center Chapel	Design	8	-	8	-
	Division of Adult Correction	12-09665-01A	Caledonia Correctional Institution - Shutdown Interlocks For Kitchen Hoods	Design	2	-	2	-
	Division of Adult Correction	06-06893-03A	Swannanoa Womens	Construction	-	32.25	32.25	-
	Division of Adult Correction	12-09852-01A	Sampson Laundry Condensate Line Replacements	Design	11	-	11	-
	Division of Adult Correction	12-09894-01A	Lanesboro Correctional Institution Vocational Upfits	Design	7	-	7	-
	Division of Juvenile Justice	11-09072-01A	C.A. Dillon Butner Inmate Labor	Construction	-	7	7	\$ 1,703,710
	Division of Juvenile Justice	09-08645-01A	Buncombe Detention Center - Renovation	Design	15	-	15	\$ 1,331,140
	Division of Juvenile Justice	11-09070-01A	Stonewall Jackson YDC - Kirk and McWhorter Renovations	Design	62	-	62	\$ 2,166,000
	Division of Juvenile Justice	12-08957-01A	Stonewall Jackson YDC - Track and Field Facility	Design	3	-	3	\$ 161,046
	Division of Law Enforcement	12-09637-01A	SHP Troop H Headquarters - HVAC Renovations	Construction	-	5	5	\$ 149,000
	Division of Law Enforcement	11-09361-01A	State Highway Patrol Driver Training Track Resurfacing	Construction	-	3	3	\$ 810,240
	Division of Law Enforcement	12-09858-01A	SHP Asheboro - Renovations	Construction	-	8	8	\$ 132,000
	Division of Law Enforcement	11-09361-01A	State Highway Patrol Driver Training Track Resurfacing	Construction	-	5	5	-
	Division of Law Enforcement	07-09484-02A	SHP Training Academy - Building 3 Bathroom Renovations	Design	7	-	7	\$ 120,200
	Emergency Management	12-09794-01A	Badin Warehouse Renovations	Construction	-	5	5	\$ 245,000
	National Guard	11-09317-01A	Salisbury AASF #2 - Fire Bucket Storage Facility	Design	13	-	13	\$ 292,290
	National Guard	12-09415-01A	Fort Fisher Training Center - M1 Classroom	Construction	2	8	10	\$ 479,145
	National Guard	04-06400-01A	Raleigh Armed Forces Reserve Center, Joint Forces Headquarters & Emergency Operati	Construction	-	10	10	\$ 53,985,096
	National Guard	12-09898-01A	Joint Force Headquarters - Joint Operations Center Relocation	Construction	-	8	8	-
	National Guard	12-09736-01A	New Hanover Readiness Center - HVAC Improvements	Construction	1	4	5	\$ 126,500
	National Guard	12-09767-01A	New Hanover RC - Fire Alarm System Replacement	Construction	2	5	7	\$ 108,800
	National Guard	12-09554-01A	Durham Latrines	Construction	-	7.5	7.5	\$ 44,000
	National Guard	09-08023-01A	Fort Bragg æ Shadow TUAS Support Facility	Construction	-	5	5	\$ 6,337,260
	National Guard	11-09066-01A	Greensboro Readiness Center - Addition/Alteration	Construction	-	24	24	\$ 5,178,080
	National Guard	12-09616-01A	Fort Bragg - MATES - Mechanical and Electrical Upgrades	Design	18	-	18	-
	National Guard	12-09618-01A	Fort Bragg - RTSM - Mechanical and Electrical Upgrades	Design	16	-	16	-
	National Guard	12-09669-01A	Joint Force Headquarters - Server Room Improvements	Design	5	-	5	\$ 85,800
	National Guard	12-09817-01A	Camp Butner - Cantonment Area West Grading	Design	4	-	4	-
	N/A	N/A	Total Statewide Electrical Inspections	Construction	-	2667.5	2667.5	-
Totals		632 Projects			2,943	6,594	9,537	\$ 3,777,258,986