

Program	Division Number	Project ID	Route	Description	Project Cost	County	STIP ROW FY (August 2017 BOT Approved)	STIP Let FY (August 2017 BOT Approved)	Environmental Document Type	Environmental Document Planned Compl Date	Environmental Document Actual Compl Date	Planning/Design: Y/N	ROW Authorization Received: Y/N	Project Let Y/N	Original Planned Project Let Mo/Yr	Actual Project Let Mo/Yr	Project Completion Date	Project Open to Traffic:Y/N
I	1	I-5839	I-95	I-95 FROM MILE MARKERS 172 (CHOCKOYOTTE CREEK) TO MILE MARKER 182 (VIRGINIA STATE LINE). PAVEMENT REHABILITATION	\$ 16,400,000	NORTHAMPTON	N/A	2017	CE	4/18/2017	4/18/2017	Yes	N/A	Yes	Feb-2017	Jul-2017		No
I	1	I-6027	US 17	US 17 (FUTURE I-87) EDENTON BYPASS. FROM BERTIE COUNTY LINETO PERQUIMANS COUNTY LINE. PAVEMENT REHABILITATION.	\$ 5,500,000	CHOWAN	N/A	2022	CE	7/30/2021		Yes	No	No				No
I	1	I-6028B	US 64	US 64 (FUTURE I-87) FROM US 64 ALT TO NC 125. PAVEMENT CONSTRUCTION REHABILITATION.	\$ 5,900,000	MARTIN	2019	2019	CE	5/15/2019		Yes	No	No	Oct-2019			No
I	1	I-6028C	US 64	US 64 (FUTURE I-87) FROM NC 125 TO US 13/17 AND US 64 INTERCHANGE. PAVEMENT REHABILITATION.	\$ 5,200,000	MARTIN	2019	2019	CE	5/15/2019		Yes	No	No				No
R	1	R-2511	US 17	US 17 FROM WASHINGTON BYP NORTH OF NC 171 TO MULTI-LANES SOUTH OF WILLIAMSTON	\$ 82,700,000	MARTIN BEAUFORT	2019	2020	EA	10/31/2014	10/24/2014	Yes	Yes	No				No
R	1	R-2574	US158	US 158 FROM EAST OF NC 34 (SHAWBORO ROAD) AT BELCROSS IN CAMDEN COUNTY TO US 158/NC 168 (CARATOKE HIGHWAY) IN CURRITUCKCOUNTY. WIDEN TO MULTI-LANES.	\$ 117,663,000	CAMDEN CURRITUCK	2023	2025	EA	5/11/2018		Yes	No	No				No
R	1	R-2576	NEW ROUTE	MID-CURRITUCK BRIDGE, FROM COINJOCK TO COROLLA NCTA Project	\$ 368,700,000	CURRITUCK	2019	2019	EIS	5/1/2018		Yes	No	No	Sep-2018			No
R	1	R-2582A	US158/ NC 46	US 158/ NC 46 FROM I-95 / NC 46 IN ROANOKE RAPIDS TO SR 1312 (ST. JOHN CHURCH ROAD) IN NORTHAMPTON COUNTY	\$ 65,400,000	NORTHAMPTON	2017	2020	EIS	9/26/2013	9/26/2013	Yes	Yes	No	Apr-2019			No
R	1	R-3419	US 158	US 64-NC 12 TO EASTERN END OF CURRITUCK SOUND BRIDGE. ACCESS MANAGEMENT IMPROVEMENTS.	\$186,400,000	DARE	2025	2027	EA	8/30/2020		Yes	No	No				No
R	1	R-4467	US 17 BUS / NC 37	US 17 BUS/NC 37 FROM SOUTH OF PERQUIMANS RIVER BRIDGE TO NORTH OF NC 37 IN HERTFORD. REPLACE BRIDGE 710008	\$ 39,600,000	PERQUIMANS	2018	2018	EA	12/22/2017	12/22/2017	Yes	Yes	Yes	Nov-2017	Nov-2017		No
R	1	R-4705	SR1142	SR 1142 (PRISON CAMP ROAD) FROM NC 903 TO SR 1182 (EAST COLLEGE ROAD)	\$ 32,300,000	MARTIN	2019	2021	CE	9/1/2017	10/29/2017	Yes	Yes	No				No
R	1	R-5014	SR 1217	SR 1217 (COLLINGTON ROAD) FROM DEAD END TO US 158 (CROATAN HIGHWAY) IN KILL DEVL HILLS, OPERATIONAL-SAFETY IMPROVEMENTS	\$ 11,700,000	DARE	2017	2019	CE	11/10/2015	11/10/2015	Yes	Yes	No	Mar-2019			No
R	1	R-5311A	US 13/ NC 11	US 13/NC 11 FROM WEST OF MODLIN ROAD TO EAST OF NC 11/SR 1213 (OLD NC 11 ROAD). CONSTRUCT GRADE SEPARATION AT SR 1130 (MODLIN ROAD) AND INTERCHANGE AT OLD NC 11/SR 1213 (OLD NC 11ROAD)	\$ 13,800,000	HERTFORD	2016	2017	EA	12/1/2015	12/1/2015	Yes	Yes	Yes	Jun-2017	Jun-2017		No
R	1	R-5311B	US 13/ NC 11	US 13/NC 11 FROM NC 11/NC 561 INTERSECTION NEAR AHOSKIE TO US 13/US 158/NC 45 INTERSECTION NEAR WINSTON.	\$ 60,400,000	HERTFORD	2023	2025	EA	12/1/2022		Yes	No	No				No
R	1	R-5716	SR 1300	SR 1300 (NEW HOPE ROAD) FROM SR 1302 (UNION HALL ROAD) TO SR 1303 (WOODLAND CHURCH ROAD) WIDEN AND RESURFACE	\$ 1,900,000	PERQUIMANS	2017	2018	MCC	3/20/2017	3/20/2017	Yes	Yes	Yes	Apr-2018	Apr-2018		No
R	1	R-5717	SR 1227	SR 1227/SR 1208 (S. MILLS ROAD) SR 1224/SR1223 (OLD SWAMP ROAD) AT NC 343 IN CAMDEN COUNTY TO NC 168 IN CURRITUCK COUNTY WIDEN AND INTERSECTION IMPROVEMENTS	\$ 16,200,000	CAMDEN	2019	2021	MCC	12/31/2017	3/5/2018	Yes	Yes	No				No
R	1	R-5717A	SR 1224	SR 1224 (OLD SWAMP ROAD) FROM 0.15 SOUTH OF SR 1225 (LILY ROAD) TO 0.25 MILES NORTH OF SR 1225 (LILY ROAD).	\$ 600,000	CAMDEN	N/A	2019	MCC	12/31/2017	3/5/2018	Yes	No	No	Mar-2019			No
R	1	R-5738	SR 1208	SR 1208 (WEST KITTY HAWK RD), FROM SR 1210 (BOB PERRY ROAD)TO IVY LANE. UPGRADE FACILITY.	\$ 2,200,000	DARE	2018	2019	MCC	6/26/2017	6/26/2017	Yes	Yes	Yes	Jul-2018	Jul-2018		No
R	1	R-5739	NC 46	NC 46 FROM NC 48 IN GASTON TO THE VIRGINIA STATE LINE UPGRADE AND WIDEN EXISTING FACILITY. (PROJECT IS PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY TO EXPEDITE DELIVERY OFNEW STI PROJECT)	\$ 8,700,000	NORTHAMPTON	2020	2022	MCC	12/29/2017	6/15/2018	Yes	No	No				No
R	1	R-5740	SR 1329	SR 1329 (WOODVILLE ROAD) FROM SR 1331 (RED BANK ROAD) TO SR1300 (NEW HOPE ROAD). UPGRADE ROADWAY.	\$ 5,900,000	PERQUIMANS	2018	2019	MCC	5/30/2017	5/30/2017	Yes	Yes	No	Jun-2019			No
R	1	R-5757	NC 305	NC 305, FROM SEABOARD TOWN LIMITS TO HERTFORD COUNTY LINE. UPGRADE ROADWAY	\$ 32,700,000	NORTHAMPTON HERTFORD	2020	2021	MCC	8/16/2019		Yes	No	No				No
R	1	R-5758	US 258	US 258, HALIFAX COUNTY LINE TO RICH SQUARE TOWN LIMITS. UPGRADE ROADWAY	\$ 1,700,000	NORTHAMPTON	N/A	2018	MCC	3/17/2017	3/17/2017	Yes	N/A	Yes	Jul-2017	Jul-2017		No
R	1	R-5796	US 13	US 13/NC 42/NC 561 (MEMORIAL DRIVE) FROM PEACHTREE STREET TO NC 42. WIDEN TO MULTI-LANES	\$ 11,900,000	HERTFORD	2023	2025	MCC	8/15/2019		Yes	No	No				No

Program	Division Number	Project ID	Route	Description	Project Cost	County	STIP ROW FY (August 2017 BOT Approved)	STIP Let FY (August 2017 BOT Approved)	Environmental Document Type	Environmental Document Planned Compl Date	Environmental Document Actual Compl Date	Planning/Design: Y/N	ROW Authorization Received: Y/N	Project Let Y/N	Original Planned Project Let Mo/Yr	Actual Project Let Mo/Yr	Project Completion Date	Project Open to Traffic:Y/N
R	1	R-5806	SR 1336	SR 1336 (HARVEY POINT ROAD) FROM US 17 TO CHURCHES LANE, MODERNIZE ROADWAY	\$ 6,200,000	PERQUIMANS	2019	2020	CE	10/15/2018	10/5/2018	Yes	No	No	Sep-2019			No
R	1	R-5807	NC 343	NC 343 FROM US 158 TO SR 1119 (SOUTH TROTMAN ROAD) IN SHILOH, MODERNIZE ROADWAY	\$ 15,900,000	CAMDEN	2023	2025	MCC	2/3/2023		Yes	No	No				No
R	1	R-5808	US 158	US 158 FROM SR 1002 (ACORN HILL ROAD) TO PASQUOTANK COUNTY LINE, MODERNIZE ROADWAY	\$ 3,400,000	GATES	2021	2023	CE	4/1/2021		Yes	No	No				No
R	1	R-5809A	NC 45	NC 45 WASHINGTON COUNTY LINE TO US 17 AT MIDWAY. MODERNIZEROADWAY.	\$ 6,800,000	BERTIE	2021	2023	MCC	3/27/2017	3/27/2017	Yes	No	No				No
R	1	R-5809B	NC 45	NC 45 FROM US 17 AT MIDWAY TO SOUTHERN CITY LIMITS OF COLERAIN. MODERNIZE ROADWAY.	\$ 14,600,000	BERTIE	2021	2023	MCC	3/27/2017	3/27/2017	Yes	No	No				No
R	1	R-5809C	NC 45	SCL COLERAIN TO HERTFORD COUNTY LINE	\$ 1,640,000	BERTIE	N/A	2018	MCC	3/27/2017	3/27/2017	Yes	N/A	Yes	Jul-2017	Jul-2018	9/4/2018	Yes
R	1	R-5810	US 17	US 17 FROM SR 1119 (RALPH TAYLOR ROAD) TO SR 1205 (HOLLY CREEK ROAD). ACCESS MANAGEMENT.	\$ 9,200,000	MARTIN	2022	2024	MCC	10/15/2018	3/16/2018	Yes	No	No				No
R	1	R-5811	NC 461	NC 461 - FROM NC 45 TO END OF STATE MANIENANCE.	\$ 4,100,000	HERTFORD	2020	2021	MCC	10/15/2018	12/11/2017	Yes	No	No				No
R	1	R-5856	US 17	US 17 CAMDEN & PASQUOTANK CO. FROM US 17/US 158 NORTH OF ELIZABETH CITY TO VIRGINIA STATE LINE. UPGRADE ROADWAY TO INTERSTATE STANDARDS.	\$ 186,600,000	CAMDEN PASQUOTANK	2025	2027	EA	4/1/2020		Yes	No	No				No
R	1	R-5869A	US 17	US 17 AT SR 1336 (HARVEY POINT ROAD) AND SR 1338 (WAYNE FORK ROAD). CONVERT AT-GRADE INTERSECTION TO AN INTERCHANGE.	\$ 36,900,000	PERQUIMANS	2023	2026	EA	10/15/2020		Yes	No	No				No
R	1	R-5869B	US 17	US 17 AT SR 1330 (NEW HOPE ROAD). CONVERT AT-GRADE INTERSECTION TO AN INTERCHANGE.	\$ 23,700,000	PERQUIMANS	2023	2025	EA	10/15/2020		Yes	No	No				No
U	1	U-5939	US 17	US 17 BUSINESS TO SR 1145 (OAK STUMP ROAD). IMPROVE INTERSECTION.	\$ 1,600,000	PASQUOTANK	2020	2021	MCC	4/1/2020		Yes	No	No				No
U	1	U-5940	US 17	US 17 (HUGHES BOULEVARD) FROM SR 1308 (CHURCH STREET) TO US17 BUSINESS (NORTH ROAD STREET). ACCESS MANAGEMENT.	\$ 18,900,000	PASQUOTANK	2021	2023	MCC	1/15/2020		Yes	No	No				No
U	1	U-5942		ELIZABETH CITY - SIGNAL SYSTEM	\$ 2,700,000	CAMDEN, PASQUOTANK	2019	2019	CE	11/16/2018	11/1/2018	Yes	Yes	No	Jan-2019			No
B	2	B-4484	SR1470	BRIDGE 138 AND BRIDGE 139 OVER THE NEUSE RIVER ON SR 1470	\$ 14,200,000	CRAVEN	2019	2020	EA	12/20/2017	12/20/2017	Yes	Yes	No	Jun-2019			No
B	2	B-4863	SR1335	REPLACE BRIDGE 73 AND 96 OVER THE STRAITS AT HARKERS ISLANDON SR 1335 (ISLAND ROAD)	\$ 38,000,000	CARTERET	2018	2020	CE	10/3/2017	10/3/2017	Yes	Yes	No	Oct-2019			No
B	2	B-5612	NC222	REPLACE BRIDGE 24 OVER THE TAR RIVER ON NC 222	\$ 12,500,000	PITT	2019	2020	MCC	10/31/2018		Yes	No	No				No
B	2	BR-0004	US 264	Bridge 060066 on US264 over Pungo River	\$ 14,300,000	BEAUFORT	N/A	2022	MCC	6/1/2020		Yes	No	No				No
I	2	I-6032	US 264	US 264 (FUTURE I-587) GREENE COUNTY FROM PITT COUNTY LINE TO WILSON COUNTY LINE. PAVEMENT REHABILITATION. (COMB W/I-6035)	\$ 6,000,000	GREENE	2019	2019	CE	1/21/2019		Yes	No	No	Jan-2019			No
I	2	I-6035	US 264	US 264/US 258 (FUTURE I-587) PITT COUNTY FROM GREENE COUNTYLINE TO SR 1467 (STANTONSBURG ROAD) INTERCHANGE (GREENVILLESOUTHWEST BYPASS). PAVEMENT REHABILITATION. (COMB W/I-6032)	\$ 18,500,000	PITT	2019	2019	CE	1/21/2019		Yes	No	No	Jan-2019			No
R	2	R-1015	US 70	US 70 (HAVELOCK BYPASS) FROM NORTH OF PINE GROVE TO NORTH OF CARTERET COUNTY LINE	\$ 159,000,000	CRAVEN	2016	2019	EIS	12/16/2016	12/16/2016	Yes	Yes	No	Sep-2019			No
R	2	R-2513A	US 17	NC 43 TO SR 1438 (SPRUILL TOWN ROAD).	\$ 14,300,000	CRAVEN	2019	2021	EA	6/1/2019		Yes	Yes	No				No
R	2	R-2553C	US 70	US 70 (KINSTON BYPASS), NC 148 (HARVEY PARKWAY) TO US 70 EAST OF NC 58.	\$ 130,700,000	LENOIR	2022	2024	EIS	1/1/2020		Yes	No	No				No

Program	Division Number	Project ID	Route	Description	Project Cost	County	STIP ROW FY (August 2017 BOT Approved)	STIP Let FY (August 2017 BOT Approved)	Environmental Document Type	Environmental Document Planned Compl Date	Environmental Document Actual Compl Date	Planning/Design: Y/N	ROW Authorization Received: Y/N	Project Let Y/N	Original Planned Project Let Mo/Yr	Actual Project Let Mo/Yr	Project Completion Date	Project Open to Traffic:Y/N
R	2	R-3403B	US 17	US 17 FROM SR 1433 (ANTIOCH ROAD) TO NC 43	\$ 55,400,000	CRAVEN	2020	2022	EA	6/1/2019		Yes	No	No				No
R	2	R-4463A	NC 43	NC 43 CONNECTOR FROM US 17 TO SOUTH OF US 70	\$ 7,700,000	CRAVEN	2019	2020	EA	9/23/2021	3/21/2005	Yes	Yes	No	Jun-2019			No
R	2	R-5516	US 70	INTERCHANGE FROM US 70 TO SLOCUM ROAD AT THE CHERRY POINT MILITARY BASE CONSTRUCT INTERCHANGE	\$ 22,700,000	CRAVEN	2015	2017	CE	12/31/2013	12/31/2013	Yes	Yes	Yes	Jun-2017	Jun-2017		No
R	2	R-5702	NC 11	SR 1110 (HANRAHAN ROAD). UPGRADE INTERSECTION	\$ 2,500,000	PITT	N/A	2018	MCC	5/1/2017	5/1/2017	Yes	N/A	Yes	Jul-2017	Jul-2017	1/28/2018	Yes
R	2	R-5703	NC 148	NC 148 (HARVEY PARKWAY), FROM NC 58 TO NC 11 CONSTRUCT MULTI-LANE FACILITY ON NEW LOCATION.	\$ 94,500,000	LENOIR	2017	2018	EA	9/27/2016	6/24/2016	Yes	Yes	Yes	Jun-2017	Dec-2017		No
R	2	R-5727	SR 1176	SR 1176 (BRIDGES ST EXT), FROM SR 1738 (BRIDGES STREET) TO SR 1147 (MCCABE ROAD)WIDEN EXISTING ROADWAY AND CONSTRUCT PART ON NEW LOCATION.	\$ 44,200,000	CARTERET	2022	2024	EA	6/1/2019		Yes	No	No				No
R	2	R-5777A	US 70	US 70 AT TAVERNA WAY. CONVERT AT-GRADE INTERSECTION TO INTERCHANGE (COMB W/R-5777B & U-5713)	\$ 63,500,000	CRAVEN	2019	2019	CE	5/31/2018		Yes	No	No	Apr-2019			No
R	2	R-5777B	US 70	US 70 AT WEST THURMAN ROAD/EAST THURMAN ROAD. CONVERT AT-GRADE INTERSECTION TO INTERCHANGE. (COMB W/R-5777A & U-5713)	\$ 64,000,000	CRAVEN	2019	2019	CE	5/31/2018		Yes	No	No	Oct-2018			No
R	2	R-5812	US 13	US 13 BYPASS, FROM NC 58 (KINGOLD BOULEVARD) TO NC 91. WIDEN TO THREE LANES WITH CENTER TURN LANE.	\$ 6,300,000	GREENE	2018	2019	MCC	10/12/2018	10/10/2018	Yes	Yes	No	Jun-2019			No
R	2	R-5813	US 70	US 70, AT SR 1227 (JIM SUTTON ROAD)/SR 1252 (WILLIE MEASLEYROAD). CONSTRUCT AT GRADE INTERSECTION TO INTERCHANGE.	\$ 29,300,000	LENOIR	2023	2025	EA	6/4/2019	10/31/2018	Yes	No	No				No
R	2	R-5814	US 258	US 258, FROM SR 1101 (BROWNTOWN ROAD) TO SR 2010 (C. F. HARVEY PARKWAY). WIDEN TO MULTI-LANES.	\$ 41,500,000	LENOIR, GREENE	2023	2025	EA	1/27/2023		Yes	No	No				No
R	2	R-5815	NC 11	NC 11 FROM PROPOSED GREENEVILLE SOUTHWEST BYPASS TO PROPOSED HARVEY PARKWAY EXTENSION. UPGRADE TO INTERSTATE STANDARDS.	\$ 194,400,000	LENOIR PITT	2025	2027	EIS	6/30/2020		Yes	No	No				No
R	2	R-5816	NC 58	NC 58 (WEST FORT MACON) ATLANTIC BEACH CAUSEWAY. ADD RIGHT TURN LANE.	\$ 900,000	CARTERET	2019	2020	MCC	4/1/2018		Yes	No	No	Nov-2019			No
R	2	R-5852	NC 58	NC 58 EMERALD DRIVE CARTERET COUNTY AT BOGUE INLET DRIVE. CONSTRUCT ROUNDABOUT.	\$ 400,000	CARTERET	2023	2025	MCC	1/31/2023		Yes	No	No				No
R	2	R-5858	NC 24	NC 24 CARTERET COUNTY. AT NC 58. INTERSECTION IMPROVEMENTS.	\$ 4,800,000	CARTERET	2020	2021	MCC	3/29/2019	11/13/2018	Yes	No	No	Oct-2020			No
U	2	U-2817	SR1700	SR 1700 (EVANS STREET / OLD TAR ROAD) FROM SR 1711 (WORTHINGTON ROAD) IN WINTERVILLE TO US 264 ALTERNATE (GREENVILLE BOULEVARD) IN GREENVILLE	\$ 61,500,000	PITT	2019	2021	CE	9/5/2017	9/5/2017	Yes	Yes	No				No
U	2	U-3431	SR1763	SR 1763 (MILLER BLVD) FROM SR 1756 (LAKE ROAD) TO OUTER BANKS DRIVE	\$ 18,400,000	CRAVEN	2020	2022	EA	5/30/2019		Yes	No	No				No
U	2	U-3618	SR1571	KINSTON - SR 1571 (CAREY ROAD EXTENSION) FROM SR 1572 (ROUSE ROAD) TO US 258 AT SR 1001 (PAULS PATH ROAD)	\$ 23,500,000	LENOIR	2022	2024	MCC	3/29/2018	3/14/2018	Yes	No	No				No
U	2	U-5606	SR 1598	SR 1598/SR 1620 (DICKINSON AVE) FROM NC 11(MEMORIAL DRIVE) TO SR 1610 (READE CIRCLE)	\$ 8,500,000	PITT	2016	2018	CE	11/21/2014	11/19/2014	Yes	Yes	No	Jun-2018			No
U	2	U-5713	US 70	NEW BERN - US 70, FROM THE NEUSE RIVER BRIDGE TO SR 1124 (GRANTHAM ROAD) - UPGRADE ROADWAY TO FREEWAY (COMB W/R-5777A & R-5777B)	\$ 157,200,000	CRAVEN	2019	2019	CE	7/2/2018	7/2/2018	Yes	No	No	Jan-2019			No
U	2	U-5730	US 13	US 13 (MEMORIAL DRIVE) AT NC 43 (5TH STREET) UPGRADE INTERSECTION	\$ 2,200,000	PITT	2018	2018	MCC	10/31/2016	4/5/2016	Yes	Yes	No	May-2019			No
U	2	U-5785	SR 1708	SR 1708 (FIRETOWER ROAD) FROM WEST OF EAST ARLINGTON BOULEVARD TO SR 1704 (FOURTEENTH STREET) IN GREENVILLE. WIDEN TO MULTI-LANES.	\$ 10,800,000	PITT	2018	2019	EA	12/19/2017	7/12/2018	Yes	Yes	No	Jun-2019			No

Program	Division Number	Project ID	Route	Description	Project Cost	County	STIP ROW FY (August 2017 BOT Approved)	STIP Let FY (August 2017 BOT Approved)	Environmental Document Type	Environmental Document Planned Compl Date	Environmental Document Actual Compl Date	Planning/Design: Y/N	ROW Authorization Received: Y/N	Project Let Y/N	Original Planned Project Let Mo/Yr	Actual Project Let Mo/Yr	Project Completion Date	Project Open to Traffic:Y/N
U	2	U-5860	SR 1306	SR 1306 (15TH STREET),FROM US 17 BUSINESS (CAROLINA AVENUE)TO BROWN STREET, WIDEN TO MULTI-LANES	\$ 15,500,000	BEAUFORT	2026	2027	MCC	12/29/2017		Yes	No	No				No
U	2	U-5870	SR 1708	SR 1708 (FIRETOWER ROAD) FROM SR 1704 (FOURTEENTH STREET) TO NC 33 (EAST 10TH STREET)IN GREENVILLE. WIDEN TO MULTI-LANES.	\$ 41,000,000	PITT	2019	2020	EA	7/30/2018	7/12/2018	Yes	No	No	Jun-2019			No
U	2	U-5875	SR 1203	SR 1203 (ALLEN STREET) FROM SR 1467 (STANTONSBURG ROAD) TO US 13 (DICKINSON AVENUE EXTENSION). WIDEN TO MULTI-LANES	\$ 27,400,000	PITT	2019	2021	EA	8/11/2017	8/11/2017	Yes	Yes	No				No
U	2	U-5876	US 70	US 70 (ARENDELL STREET) FROM 4TH STREET TO SR 1175 (RADIO ISLAND ROAD). WIDEN TO MULTI-LANES.	\$ 154,800,000	CARTERET	2020	2020	CE	6/29/2019		Yes	No	No	Dec-2019			No
U	2	U-5917	SR 1704	SR 1704 (FOURTEENTH STREET) FROM RED BANKS ROAD TO SR 1708 (FIRETOWER ROAD). WIDEN TO MULTI-LANES	\$ 11,300,000	PITT	2019	2021	MCC	7/30/2018	7/26/2018	Yes	No	No				No
U	2	U-5919	SR 1126	SR 1126 (BOYD STREET) FROM NC 11 TO RAILROAD STREET. UPGRADE ROADWAY	\$ 4,020,000	PITT	2017	2017	MCC	6/6/2017	6/6/2017	Yes	Yes	Yes	Jun-2017	Jun-2017		No
U	2	U-5921	SR 1713	SR 1713 (LAURIE ELLIS ROAD) FROM NC 11 TO SR 1149 (MILL STREET). CONSTRUCT CONNECTOR ON NEW LOCATION	\$ 3,898,000	PITT	2017	2017	MCC	12/2/2016	12/2/2016	Yes	Yes	Yes	Jun-2017	Jun-2017		No
U	2	U-5952		GREENVILLE - SIGNAL SYSTEM	\$ 8,600,000	PITT	2019	2020	CE	3/22/2019		Yes	N/A	No	Nov-2019			No
U	2	U-5991	NC 43	NC 43, FROM SR 1708 (FIRETOWER ROAD) TO SR 1711 (WORTHINGTON ROAD). WIDEN TO MULTI-LANES	\$ 30,200,000	PITT	2021	2023	EA	6/30/2020		Yes	No	No				No
U	2	U-5992	NC 55	NC 55 (FIRST STREET/ COUNTRY CLUB ROAD) FROM NC 55 (NEUSE BOULEVARD) TO PEMBROKE AVENUE. REDUCE LANES AND INCLUDE BICYCLE AND PEDSTRIAN ACCOMODATIONS.	\$ 1,600,000	CRAVEN	2018	2019	MCC	12/21/2017	12/21/2017	Yes	Yes	Yes	Jan-2019	Jan-2019		No
U	2	U-5993	NC 55	NC 55 (NEUSE BOULEVARD)AT US 17 BUSINESS (MLK). CONSTRUCT ROUNDABOUT.	\$ 2,900,000	CRAVEN	2018	2019	MCC	12/30/2017	7/26/2018	Yes	No	No	Jan-2020			No
U	2	U-6058	US 70	US 70 (LIVE OAK STREET) AT NC 101 CONSTRUCT ONE LANE ROUNDABOUT.	\$ 1,100,000	CARTERET	2018	2020	MCC	3/28/2018	9/25/2018	Yes	No	No				No
B	3	B-5944	SR 1509	SR 1509 (QUEENS CREEK ROAD) REPLACE BRIDGE 77 OVER QUEEN'S CREEK .	\$ 10,600,000	ONSLOW	2024	2025	CE	1/30/2023		Yes	No	No				No
I	3	I-5780	I-40	I-40 FROM JOHNSTON COUNTY LINE (MILEMARKER 340) TO DUPLIN COUNTY LINE (MILEMARKER 360). PAVEMENT REHABILITATION.	\$ 22,700,000	SAMPSON	N/A	2019	CE	9/14/2018	9/11/2018	Yes	N/A	Yes	Jan-2019	Feb-2019		No
I	3	I-5940	I-40	I-40 FROM DUPLIN COUNTY LINE (MILEMARKER 360) TO WEST OF US117 (MILEMARKER 389.5) . PAVEMENT AND BRIDGE REHABILITATION.	\$ 42,200,000	DUPLIN, PENDER, SAMPSON	N/A	2019	CE	4/7/2019		Yes	N/A	No	Jun-2019			No
R	3	R-2303E	NC 24	NC 24 FROM US 421/US 701/SR 1296 (SUNSET AVENUE) TO SR 1935(CECIL ODIE ROAD)	\$ 35,200,000	SAMPSON	2018	2020	EIS	3/31/2010	3/31/2010	Yes	Yes	No	Dec-2019			No
R	3	R-2633D	I 140	Intelligent Transportation Systems (ITS) for I-140 (Wilmington Bypass).	\$ 2,700,000	BRUNSWICK NEW HANOVER	N/A	2018	EIS	4/17/2007	4/17/2007	Yes	N/A	Yes	Apr-2018	Apr-2018		No
R	3	R-3300B	US 17	US 17 FROM NC 210 TO US 17 NORTH OF HAMPSTEAD	\$ 111,400,000	NEW HANOVER	2019	2021	EIS	7/1/2014	7/1/2014	Yes	Yes	No				No
R	3	R-4462	US 74-76	US 74-76 BRUNSWICK COUNTY A NC 87 (MACO ROAD). UPGRADE AT-CRADE INTERSECTION TO AN INTERCHANGE.	\$ 11,700,000	BRUNSWICK	2025	2027	MCC	4/12/2020		Yes	No	No				No
R	3	R-5021	NC211	NC 211 FROM SR 1500 (MIDWAY ROAD) TO NC 87	\$ 85,400,000	BRUNSWICK	2016	2019	EA	4/26/2012	4/26/2012	Yes	Yes	No	Dec-2018			No
R	3	R-5701	NC 53	NC 53 AT US 117 BUSINESS (WALKER / WILMINGTON STREET), CONSTRUCT ROUNDABOUT.	\$ 1,900,000	PENDER	2019	2020	MCC	5/3/2019		Yes	No	No				No
R	3	R-5850	NC 53	NC 53 PENDER COUNTY FROM US 117 BYPASS TO STAG PARK ROAD. WIDEN TO THREE LANES.	\$ 4,100,000	PENDER	2023	2025	MCC	8/2/2022		Yes	No	No				No

Program	Division Number	Project ID	Route	Description	Project Cost	County	STIP ROW FY (August 2017 BOT Approved)	STIP Let FY (August 2017 BOT Approved)	Environmental Document Type	Environmental Document Planned Compl Date	Environmental Document Actual Compl Date	Planning/Design: Y/N	ROW Authorization Received: Y/N	Project Let Y/N	Original Planned Project Let Mo/Yr	Actual Project Let Mo/Yr	Project Completion Date	Project Open to Traffic:Y/N
R	3	R-5851	US 17	US 17 BRUNSWICK COUNTY AT NC 904. CONVERT INTERSECTION TO SUPERSTREET.	\$ 2,700,000	BRUNSWICK	2023	2025	MCC	5/4/2022		Yes	No	No				No
R	3	R-5857	US 17	US 17 BRUNSWICK CO. AT US 17 BUSINESS SOUTH OF SHALLOTTE AND US 17 BUSINESS NORTH OF SHALLOTTE. CONVERT INTERSECTIONS TO SUPERSTREETS.	\$ 5,400,000	BRUNSWICK	2020	2022	MCC	2/3/2020		Yes	No	No				No
U	3	U-3338C	SR 1175	SR 1175 (KERR AVENUE) INTERCHANGE AT US 74 (MARTIN LUTHER KING JR PARKWAY) IN WILMINGTON	\$ 29,400,000	NEW HANOVER	2018	2020	CE	3/28/2011	3/28/2011	Yes	Yes	No	Dec-2019			No
U	3	U-4007E	US 17	US 17 (MARINE BLVD) AT NC 53 (WESTERN BLVD) AND SR 1406 (PINEY GREEN ROAD) IN JACKSONVILLE	\$ 7,500,000	ONSLow	2019	2021	MCC	11/15/2018	8/6/2018	Yes	Yes	No				No
U	3	U-4434		WILMINGTON, INDEPENDENCE BLVD EXT FROM RANDALL PARKWAY TO MARTIN LUTHER KING, JR. PARKWAY	\$ 151,300,000	NEW HANOVER	2022	2025	EIS	4/16/2022		Yes	No	No				No
U	3	U-4751	SR 1409	SR 1409 (MILITARY CUTOFF ROAD EXTENSION) TO US 17 IN WILMINGTON * PLANNING DOCUMENT FOR U-4751 INCLUDES R-3300 *	\$ 142,300,000	NEW HANOVER	2015	2018	EIS	9/30/2014	9/30/2014	Yes	Yes	Yes	Oct-2017	Nov-2017		No
U	3	U-4902B	US 17	US 17 BUSINESS (MARKET STREET) FROM THE CSX RAILROAD TO CINEMA DRIVE AND FROM JACKSONVILLE STREET TO NORTH OF US 117/NC132 (COLLEGE ROAD).	\$ 8,500,000	NEW HANOVER	2018	2021	CE	3/23/2018	2/23/2018	Yes	Yes	No				No
U	3	U-4902C	US 17	US 17 BUSINESS (MARKET STREET) FROM NORTH OF US 117/NC 132 (COLLEGE ROAD) TO STATION ROAD	\$ 60,500,000	NEW HANOVER	2017	2020	MCC	11/28/2016	11/28/2016	Yes	Yes	No	Jan-2020			No
U	3	U-4902D	US 17	US 17 BUSINESS (MARKET STREET) FROM SR 1403 (MIDDLE SOUND LOOP ROAD)TO SR 2290 (MENDENHALL DRIVE)/SR 2734 (MARSH OAKS DRIVE)	\$ 27,200,000	NEW HANOVER	2017	2019	MCC	11/28/2016	11/28/2016	Yes	Yes	Yes	Oct-2018	Feb-2019		No
U	3	U-4906	SR 1308	GUM BRANCH ROAD (SR 1308) WIDENING FROM WEST OF MILLS FIELDS ROAD (SR 1313)TO EAST OF RAMSEY ROAD (SR 1324)	\$ 8,700,000	ONSLow	2017	2019	CE	5/25/2017	5/25/2017	Yes	Yes	No	Jun-2019			No
U	3	U-5319	SR 1308	AT SR 1308 (GUM BRANCH ROAD) AND SR 1470 (WESTERN BOULEVARD)IN JACKSONVILLE. IMPROVE INTERSECTION.	\$ 3,500,000	ONSLow	2017	2020	CE	8/2/2017	6/12/2017	Yes	Yes	Yes	Jun-2018	Aug-2018		No
U	3	U-5508	NC 24	NC 24 (LEJEUNE BLVD) AT NC 53 (WESTERN BLVD)IN JACKSONVILLE. UPGRADE INTERSECTION AND DRAINAGE, (COMB W/U-5736, U-4007E)	\$ 3,300,000	ONSLow	2019	2021	CE	12/23/2013	12/20/2013	Yes	Yes	No				No
U	3	U-5702A	NC 132	NC 132 (COLLEGE ROAD) FROM SR 1272 (NEW CENTRE DRIVE) TO US117 (SHIPYARD BOULEVARD) IN WILMINGTON	\$ 55,600,000	NEW HANOVER	2022	2024	CE	8/5/2021		Yes	No	No				No
U	3	U-5704	NC 132	NC 132 (COLLEGE ROAD) AT US 76 (OLEANDER DRIVE) IN WILMINGTON	\$ 55,300,000	NEW HANOVER	2022	2024	CE	8/5/2021		Yes	No	No				No
U	3	U-5710	US 74	US 74 (EASTWOOD ROAD)@ SR 1409 (MILITARY CUTOFF ROAD) INTERSECTION - CONVERT AT-GRADE INTERSECTION TO AN INTERCHANGE	\$ 25,100,000	NEW HANOVER	2019	2022	CE	10/31/2018	10/31/2018	Yes	No	No				No
U	3	U-5710A		NEW HANOVER CO. NEW LOCATION, FROM SR 1409 (MILITARY CUTOFFROAD) AT DRYSDALE DRIVE TO US-74 (EASTWOOD ROAD). CONSTRUCTROADWAY ON NEW LOCATION.	\$ 4,900,000	NEW HANOVER	2019	2020	CE	10/31/2018	10/31/2018	Yes	Yes	No	Jan-2020			No
U	3	U-5716	NC 24	JACKSONVILLE - NC 24 @ US 258 (RICHLANDS HIGHWAY) INTERSECTION - CONVERT AT-GRADE INTERSECTION TO INTERCHANGE	\$ 47,000,000	ONSLow	2019	2021	EA	1/4/2019	1/4/2019	Yes	Yes	No				No
U	3	U-5719	US 258 (RICHLANCS HIGHWAY)	SR 1219 (BLUE CREEK ROAD)/SR 1396 (RIDGE ROAD). REALIGN INTERSECTIONS TO FORM ONE AT-GRADE INTERSECTION.	\$1,100,000	ONSLow	2016	2018	MCC	1/26/2016	2/3/2016	Yes	Yes	Yes	Aug-2017	Jul-2017	7/9/2018	Yes
U	3	U-5728	US 17	US 17 BUSINESS (MARINE BOULEVARD) AT SR 1308 (BELL FORK ROAD)IN JACKSONVILLE IMPROVE INTERSECTION	\$ 5,500,000	ONSLow	2018	2020	MCC	1/31/2018	1/31/2018	Yes	Yes	No				No
U	3	U-5729	US 421	US 421 (CAROLINA BEACH RD) FROM US 421 (BURNETT AVENUE) TO US 117 (SHIPYARD BOULEVARD)IN WILMINGTON UPGRADE ROADWAY	\$ 17,800,000	NEW HANOVER	2019	2022	MCC	8/28/2018	8/28/2018	Yes	Yes	No				No
U	3	U-5731	US 74	US 74 AT US 17/US 421, CONSTRUCT A FLY-OVER AND FREE FLOW RAMP AT INTERCHANGE	\$ 36,000,000	NEW HANOVER	2020	2022	MCC	12/16/2019		Yes	No	No				No
U	3	U-5732	US 17	US 17 FROM SR 1582 (WASHINGTON ACRES ROAD) TO SR 1563 (SLOOP POINT LOOP ROAD) CONVERT TO SUPERSTREET	\$ 56,300,000	PENDER	2018	2021	MCC	3/21/2018	3/21/2018	Yes	Yes	No				No

Program	Division Number	Project ID	Route	Description	Project Cost	County	STIP ROW FY (August 2017 BOT Approved)	STIP Let FY (August 2017 BOT Approved)	Environmental Document Type	Environmental Document Planned Compl Date	Environmental Document Actual Compl Date	Planning/Design: Y/N	ROW Authorization Received: Y/N	Project Let Y/N	Original Planned Project Let Mo/Yr	Actual Project Let Mo/Yr	Project Completion Date	Project Open to Traffic:Y/N
U	3	U-5733	NC 111	NC 111 (CATHERINE LAKE RD) FROM US 258 (RICHLANDS HIGHWAY) TO SR 1308 (GUM BRANCH ROAD)CONSTRUCT EXTENSION OF NC 111 ONNEW LOCATION.	\$ 40,200,000	ONslow	2023	2025	MCC	7/3/2022		Yes	No	No				No
U	3	U-5734	US 421	US 421 (SOUTH FRONT ST.) FROM US 17 BUSINESS/US 76/US 421 (CAPE FEAR MEMORIAL BRIDGE) TO US 421 (BURNETT BOULEVARD) WIDEN TO MULTI-LANES	\$ 26,000,000	NEW HANOVER	2021	2023	MCC	11/13/2020		Yes	No	No				No
U	3	U-5735	US 17	US 17 (WILMINGTON HWY) AT SR 1130 (OLD MAPLE HURST ROAD) CONSTRUCT INTERCHANGE AND ASSOCIATED IMPROVEMENTS TO MCAS NEW RIVER MAIN GATE.	\$ 25,800,000	ONslow	2020	2022	MCC	8/12/2019		Yes	No	No				No
U	3	U-5736	NC 53	NC 53 (WESTERN BOULEVARD) FROM US 17 (MARINE BOULEVARD) TO NC 24 (LEJUENE BOULEVARD) CONSTRUCT ACCESS MANAGEMENT IMPROVEMENTS (COMB W/U-5508, U-4007E)	\$ 24,000,000	ONslow	2019	2021	MCC	11/23/2018	8/6/2018	Yes	Yes	No				No
U	3	U-5739	US 258	US 258 (RICHLANDS HWY) FROM SR 1212 (PONY FARM ROAD) TO SR 1213 (BLUE CREEK ROAD) CONSTRUCT SUPERSTREET	\$ 16,100,000	ONslow	2018	2021	MCC	1/31/2018	1/31/2018	Yes	Yes	No				No
U	3	U-5741	NC 24	NC 24 (LEJUENE BOULEVARD)FROM NC 24 BUSINESS (JOHNSON BOULEVARD) TO THE JACKSONVILLE URBAN AREA BOUNDARY (includes bridge replacement from deleted B-5650)	\$ 54,000,000	ONslow	2020	2023	MCC	4/2/2020		Yes	No	No				No
U	3	U-5787	SR 2715	SR 2715 (TRADE STREET)FROM NC 53 (WESTERN BOULEVARD) TO MCDANIEL DRIVE. CONSTRUCT ROADWAY ON NEW LOCATION.	\$ 3,400,000	ONslow	2019	2021	MCC	11/18/2018		Yes	No	No				No
U	3	U-5788	US 17	US 17 BUSINESS (MAIN STREET) AT WALL STREET / SHALLOTE AVENUE REALIGN INTERSECTION	\$ 1,500,000	BRUNSWICK	2018	2020	MCC	4/30/2018		Yes	No	No				No
U	3	U-5789	NC 53	U-5789 - NC 53 (WESTERN BOULEVARD), AT SR 2714 (JACKSONVILLE PARKWAY). IMPROVE INTERSECTION.	\$ 4,200,000	ONslow	2018	2020	MCC	2/27/2018	9/27/2017	Yes	Yes	No	Sep-2019			No
U	3	U-5790	US 421	US 421 (CAROLINA BEACH ROAD)FROM NC 132 (SOUTH COLLEGE ROAD) TO SANDERS ROAD IN WILMINGTON. WIDEN EXISTING ROADWAY AND CONTRUCT FLYOVERS AT US 421 AND NC 132. INCLUDES U-5859	\$ 25,100,000	NEW HANOVER	2022	2024	CE	12/2/2019		Yes	No	No				No
U	3	U-5791A	SR 2714	SR 2714 (JACKSONVILLE PARKWAY EXTENSION) FROM NC 53 (WESTERN BOULEVARD) TO SR 1324 (RAMSEY ROAD). WIDEN TO MULTILANES,	\$ 23,700,000	ONslow	2022	2024	EA	8/5/2021		No	No	No				No
U	3	U-5792	US 74	US 74 (MARTIN LUTHER KING JR. PARKWAY) AT US 117/NC 132 (COLLEGE ROAD). CONVERT AT-GRADE INTERSECTION TO INTERCHANGE.	\$ 25,100,000	NEW HANOVER	2022	2024	EA	8/5/2021		Yes	No	No				No
U	3	U-5862	US 17	US 17 (SHALLOTTE BYPASS), AT SR 1357 (SMITH AVENUE), UPGRADE INTERSECTION TO INTERCHANGE	\$ 7,100,000	BRUNSWICK	2020	2021	MCC	11/17/2019		Yes	No	No				No
U	3	U-5863	NC 133	NC 133 (CASTLE HAYNE ROAD) FROM I-140 / US 17, WILMINGTON BYPASS TO SR 1310 (DIVISION DRIVE) WIDEN TO MULTI LANES.	\$ 30,400,000	NEW HANOVER	2021	2023	MCC	6/13/2020		Yes	No	No				No
U	3	U-5878		COMMERCE DRIVE, FROM COMMERCE DRIVE TO SR 1406 (PINEY GREENROAD). CONSTRUCT ROADWAY ON NEW LOCATION	\$ 3,500,000	ONslow	2019	2021	MCC	10/5/2018	6/19/2018	Yes	Yes	No				No
U	3	U-5881	NC 132	NC 132 (COLLEGE ROAD) FROM SR 2048 (GORDON ROAD) TO SR 1272(NEW CENTRE DRIVE). UPGRADE ROADWAY	\$ 81,700,000	NEW HANOVER	2022	2024	MCC	8/5/2021		Yes	No	No				No
U	3	U-5914	NC 133	NC 133 FROM US 17/74/76 TO SR 1554 (OLD RIVER ROAD). MODERNIZE ROADWAY	\$ 2,000,000	BRUNSWICK	2019	2020	MCC	8/29/2018	8/28/2018	Yes	Yes	No				No
U	3	U-5926		NEW ROUTE FROM SR 1302 (23RD STREET) TO 26TH STREET. CONSTRUCT ROUTE ON NEW LOCATION. ECONOMIC DEVELOPMENT PROJECT.	\$ 5,300,000	NEW HANOVER	2020	2022	MCC	11/16/2019		Yes	No	No				No
U	3	U-5932	US 17	US 17 BRUNSWICK COUNTY AT NC 211 CONVERT INTERSECTION TO INTERCHANGE	\$ 42,400,000	BRUNSWICK	2022	2024	MCC	8/5/2021		Yes	No	No				No
U	3	U-5949	NC 210	NC 210 FROM US 17 TO SOUTH OF SR 1518 (OLD FOLKSTONE ROAD).WIDEN TO MULTI-LANES.	\$ 46,800,000	ONslow	2022	2025	MCC	8/6/2021		Yes	No	No				No
U	3	U-5950	US 17	US 17 BUSINESS (MARINE BOULEVARD) AT SR 1336 (HENDERSON DRIVE). IMPROVE INTERSECTION.	\$ 500,000	ONslow	2022	2024	MCC	8/6/2021		Yes	No	No				No
U	3	U-5951	US 17	US 17 AT US 17 BUSINESS (MARINE BOULEVARD)	\$ 17,000,000	ONslow	2022	2025	CE	8/5/2021		Yes	No	No				No

Program	Division Number	Project ID	Route	Description	Project Cost	County	STIP ROW FY (August 2017 BOT Approved)	STIP Let FY (August 2017 BOT Approved)	Environmental Document Type	Environmental Document Planned Compl Date	Environmental Document Actual Compl Date	Planning/Design: Y/N	ROW Authorization Received: Y/N	Project Let Y/N	Original Planned Project Let Mo/Yr	Actual Project Let Mo/Yr	Project Completion Date	Project Open to Traffic:Y/N
U	3	U-5954	NC 133	NC 133 (CASTLE HAYNE ROAD) AT NORTH 23RD STREET. CONSTRUCT A ROUNDABOUT.	\$ 2,400,000	NEW HANOVER	2022	2024	MCC	8/6/2021		Yes	No	No				No
U	3	U-6065	US 17	US 17 ONSLOW COUNTY FROM NC 172 (SNEADS FERRY ROAD/SR 1518 (OLD FOLKSTONE ROAD). INSTALL SUPER-STREET WITH GREEN-T INTERSECTION.	\$ 2,500,000	ONSLow	2021	2023	MCC	9/11/2020		Yes	No	No				No
U	3	U-6080	SR 1175	SR 1175 (KERR AVENUE) NEW HANOVER COUNTY FROM PATRICK AVENUE TO SR 1411 (WRIGHTSVILLE AVENUE). WIDEN TO MULTI-LANES.	\$ 25,900,000	NEW HANOVER	2025	2027	MCC	8/21/2024		Yes	No	No				No
U	3	U-6081	NC 53	NC 53 (WESTERN BOULEVARD) ONSLOW COUNTY FROM SR 1308 (GUM BRANDH ROAD) TO US 17 (MARINE BOULEVARD).	\$ 20,200,000	ONSLow	2025	2027	MCC	8/21/2024		Yes	No	No				No
U	3	U-6082	SR 1308	SR 1308 (BELL FORK ROAD) FROM SR 1403 (COUNTRY CLUB ROAD/HARGETT STREET). IMPROVE INTERSECTION.	\$ 3,400,000	ONSLow	2025	2027	MCC	8/21/2024		Yes	No	No				No
U	3	U-6083		NORTH 23RD STREET NEW HANOVER COUNTY FROM US 74 (MARTIN LUTHER KING, JR. PARKWAY) TO NC 133 (CASTLE HAYNE ROAD). WIDEN.	\$ 23,000,000	NEW HANOVER	2025	2027	MCC	8/21/2024		Yes	No	No				No
B	4	B-5952	NC 97	REPLACE BRIDGE 320051 OVER TAR RIVER ON NC 97	\$ 16,800,000	EDGEComBE	2026	2027	CE	12/12/2025		Yes	No	No				No
B	4	B-5980	I-95	I-95 INTERCHANGE IMPROVEMENTS AT SR 1544 (HALIFAX ROAD) BRIDGES 109, 110, & 112 SR 2137 (PITTMAN ROAD) SR 2130 (E MAIN STREET) SR 2339 (BAGLEY ROAD) ,REPLACE BRIDGE 500109 SR 2137 (PITTMAN ROAD) OVER I-95, BRIDGE 500110 SR 2130 (EAST MAIN STREET) OVER I-95, AND BRIDGE 500112 SR	\$ 19,700,000	NASH	2018	2019	CE	12/14/2018	12/14/2018	Yes	Yes	No	Sep-2019			No
B	4	B-6050		500109 SR 2137 (PITTMAN ROAD) OVER I-95, BRIDGE 500110 SR 2130 (EAST MAIN STREET) OVER I-95, AND BRIDGE 500112 SR	\$ 16,500,000	JOHNSTON	2021	2021	CE	3/31/2020		Yes	No	No				No
B	4	BR-0021	NC 48	Bridge 410051 on NC48 over Roanoke River	\$ 33,600,000	HALIFAX	2021	2022	EA	6/1/2020		Yes	No	No				No
I	4	I-4739	I-40	I-40 ACCESS IMPROVEMENTS IN THE VICINITY OF EXISTING I-40/NC 42 INTERCHANGE (EXIT 312)(COMB W/I-5111).	\$ 114,600,000	JOHNSTON	2018	2018	CE	6/7/2018	6/7/2018	Yes	Yes	Yes	May-2018	Jun-2018		No
I	4	I-5781	I-40	I-40 FROM SR 1010(CLEVELAND ROAD) TO WEST OF SR 1211(MORGANROAD). PAVEMENT REHABILITATION.	\$ 6,600,000	JOHNSTON	N/A	2018	CE	8/7/2017	8/7/2017	Yes	N/A	Yes	Oct-2017	Oct-2017		No
I	4	I-5786	I-95	I-95 FROM SOUTH OF SR 1001 (LIZZIE MILL ROAD) TO THE JOHNSTON/WILSON COUNTY LINE NORTH OF NC 222.	\$ 70,484,000	JOHNSTON, WILSON	N/A	2018	CE	5/16/2017	5/16/2017	Yes	N/A	Yes	Jul-2017	Jul-2017		No
I	4	I-5818	I-795	I-795 FROM US 264 TO I-95. PAVEMENT REHABILITATION.	\$ 5,500,000	WILSON	N/A	2019	CE	7/3/2018	5/1/2018	Yes	N/A	Yes	Aug-2018	Aug-2018		No
I	4	I-5839	I-95	HALIFAX COUNTY LINE (MILE POST 173.9) TO SR 1201 (MACON PRICE RD - MILE POST 178.5). PAVEMENT REHABILITATION.	\$2,100,000	NORTHAMPTON, HALIFAX	N/A	2017	CE	4/18/2017	4/18/2017	Yes	N/A	Yes	Apr-2017	Jul-2017		No
I	4	I-5841	I-95	SR 1745 (BEND OF THE RIVER ROAD) (MILE POST 128.5) TO 1 MILE NORTH OF NC 58 (MILE POST 131.1). PAVEMENT REHABILITATION.	\$ 2,500,000	NASH	N/A	2017	CE	12/15/2016	12/1/2016	Yes	N/A	Yes	Feb-2017	Mar-2017	7/10/2018	Yes
I	4	I-5932A	I-95	I-95 FROM NC 561 (MILEMARKER 160)TO NC 903 (MILEMARKER 172)	\$ 6,600,000	HALIFAX	N/A	2020	CE	7/16/2019		No	N/A	No	Oct-2019			No
I	4	I-5932B	I 95	I 95 FROM NC 481 (MILEMARKER 154) TO NC 561 (MILEMARKER 160).	\$ 4,100,000	HALIFAX	N/A	2021	CE	7/21/2020		No	N/A	No				No
I	4	I-5933	I-95	I-95 FROM WILSON COUNTY LINE (MILEMARKER 124.6) TO THE NORTH OF NC 97 (MILEMARKER 127.6) PAVEMENT REHABILITATION	\$ 2,100,000	NASH	N/A	2024	CE	7/5/2023		Yes	N/A	No				No
I	4	I-5934	I-95	I-95 FROM SR 1770 (SUNSET AVENUE)(MILEMARKER 137.4) TO SR 1544 (NORTH HALIFAX ROAD)(MILEMARKER 142.1) PAVEMENT REHABILITATION	\$ 4,500,000	NASH	N/A	2023	CE	7/5/2022		Yes	No	No				No
I	4	I-5935	I-795	I-795 FROM US 70 TO WILSON COUNTY LINE PAVEMENT REHABILITATION	\$ 10,147,000	WAYNE	N/A	2017	CE	4/11/2017	4/11/2017	Yes	N/A	Yes		Jul-2017	1/14/2019	Yes
I	4	I-5936	I-95	I-95 FROM JOHNSTON COUNTY LINE(MILEMARKER 108.2) TO NORTH OF SR 1116(GOVERNOR HUNT ROAD)(MILEMARKER 114.5) PAVEMENT REHABILITATION	\$ 3,600,000	WILSON	N/A	2023	CE	7/5/2022		Yes	N/A	No				No

Program	Division Number	Project ID	Route	Description	Project Cost	County	STIP ROW FY (August 2017 BOT Approved)	STIP Let FY (August 2017 BOT Approved)	Environmental Document Type	Environmental Document Planned Compl Date	Environmental Document Actual Compl Date	Planning/Design: Y/N	ROW Authorization Received: Y/N	Project Let Y/N	Original Planned Project Let Mo/Yr	Actual Project Let Mo/Yr	Project Completion Date	Project Open to Traffic:Y/N
I	4	I-5937	I-795	I-795 FROM WAYNE COUNTY LINE TO US 301. PAVEMENT AND BRIDGEREHAIBILITATION.	\$ 4,400,000	WILSON	N/A	2024	CE	4/18/2022	1/22/2018	Yes	N/A	Yes		Mar-2018	12/13/2018	Yes
I	4	I-5972	I-95	I-95 AT US 70 BUSINESS	\$ 14,300,000	JOHNSTON	2019	2020	CE	1/7/2019	1/7/2019	Yes	Yes	No				No
I	4	I-5974	I-95	I-95 AT US 701 AND NC 96. CONSTRUCT INTERCHANGE.	\$ 21,700,000	JOHNSTON	2020	2022	CE	5/1/2019		Yes	No	No				No
I	4	I-5977	I-95/I-40	I-95, MILE MARKER 131.6 TO MILE MARKER 151.1. I-40, MILE MARKER 333.5 TO MILE MARKER 333.9. BRIDGE PRESERVATION.	\$ 660,000	JOHNSTON, NASH	N/A	2017	CE	2/22/2017	2/22/2017	Yes	N/A	Yes	Mar-2017	Mar-2017	5/16/2018	Yes
I	4	I-5978	I-95	I-95 - BRIDGE PRESERVATION FOR BRIDGES 82, 85, 100 and 101.	\$ 3,200,000	JOHNSTON	N/A	2017	CE	12/8/2016	12/8/2016	Yes	N/A	Yes	Mar-2017	Mar-2017	12/17/2018	Yes
I	4	I-6041	US 64	US 64 (FUTURE I-87) EDGECOMBE COUNTY FROM SR 1225 (KINGSBORO ROAD - MILEMARKER 478) TO NC 33. PAVEMENT REHAIBILITAION.	\$ 8,400,000	EDGECOMBE	2021	2021	CE	9/21/2020		Yes	No	No	Jan-2020			No
I	4	I-6043	I-95	I-95 IN JOHNSTON COUNTY FROM MILEMARKER 78 AT THE HARNETT COUNTY LINE TO MILEMARKER 98 AT SR 1927 (PINE LEVEL SELMA ROAD)	\$ 3,000,000	JOHNSTON	N/A	2019	CE	12/11/2018	11/29/2018	Yes	No	No	Mar-2019			No
I	4	I-6046	US 64	US 64 (FUTURE I-87) EDGECOMBE/NASH COUNTY FROM I-95 TO SR 1225 (KINGSBORO ROAD - MILEMARKER 478). PAVEMENT REHAIBILITAION.	\$ 14,300,000	EDGECOMBE	N/A	2020	CE	9/21/2019		Yes	No	No	Jan-2020			No
R	4	R-3410	NC 42	R-3410 - R/W - NC 42 FROM NC 50 TO US 70 BUSINESS WIDEN TO MULTILANES (8.6 MILES)	\$ 76,100,000	JOHNSTON	2021	2021	CE	8/31/2018	7/2/2018	Yes	No	No				No
R	4	R-3822		NEW ROUTE FROM NC 125 TO SOUTH OF US 158 (COMB W/U-5725) CONSTRUCT A TWO LANE FACILITY PARALLEL TO I-95 (1.7 MILES)	\$ 16,500,000	HALIFAX	2018	2019	MCC	12/4/2017	12/4/2017	Yes	Yes	Yes	Jul-2018	Oct-2018		No
R	4	R-3825B	NC 42	NC 42 FROM EAST OF SR 1902 (GLEN LAUREL RD) TO SR 1003 (BUFFALOE RD). WIDEN TO MULTI-LANES	\$ 66,600,000	JOHNSTON	2016	2019	EA	5/31/2006	7/11/2006	Yes	Yes	Yes	Aug-2018	Oct-2018		No
R	4	R-5718	SR 1003	SR 1003 (BUFFALO ROAD) FROM US 70 TO SR 1934 (OLD BEULAH ROAD).	\$ 7,200,000	JOHNSTON	2018	2019	CE	9/7/2017	9/7/2017	Yes	Yes	No	May-2019			No
R	4	R-5719	US 117	US 117 AT SR 1135 (COUNTRY CLUB ROAD)	\$ 27,500,000	WAYNE	2016	2017	MCC	7/27/2016	7/6/2016	Yes	Yes	Yes	Jun-2017	Jun-2017		No
R	4	R-5720	SR 1770	SR 1770 (EASTERN AVENUE) FROM SR 1003 (RED OAK ROAD) TO SR 1603 (OLD CARRIAGE ROAD) WIDEN TO MULTILANES (COMB W/U-5026& U-5996)	\$ 30,700,000	NASH	2018	2020	EA	6/1/2018		Yes	No	No	Sep-2019			No
R	4	R-5722	SR 1913	SR 1913 (WILSON'S MILLS RD) FROM SR 1501 (SWIFT CREEK ROAD)TO EAST OF SR 1908 (FIRE DEPARTMENT ROAD). INTERSECTION IMPROVEMENTS AT WILSON'S MILLS ELEMENTARY SCHOOL.	\$ 1,000,000	JOHNSTON	2017	2018	MCC	9/28/2016	9/26/2016	Yes	Yes	Yes	May-2018	May-2018	11/20/2018	Yes
R	4	R-5784DA		CURB RAMP UPGRADE; CONSTRUCT ADA RAMPS AT VARIOUS LOCATIONS(AMERICANS WITH DISABILITIES ACT)	\$ 100,000	WILSON	N/A	2019	CE	6/30/2019		No	No	No	Aug-2019			No
R	4	R-5795	US 70	US 70 FROM US 301 TO I-95	\$ 10,300,000	JOHNSTON	2023	2025	CE	8/10/2021		Yes	No	No				No
R	4	R-5817	NC 210	NC 210, AT SR 1162 (BLACK CREEK ROAD). ADD TURN LANES	\$ 600,000	JOHNSTON	2018	2018	MCC	11/1/2017	8/23/2017	Yes	Yes	Yes	Jun-2018	Jun-2018		No
R	4	R-5818	US 117	US 117, FROM SR 1144 (LEE'S COUNTRY CLUB ROAD) TO SR 1447 (OLD SMITH CHAPEL ROAD). CONSTRUCT NEW ROUTE AND INTERCHANGE.	\$ 26,500,000	WAYNE	2024	2026	EA	6/19/2020		Yes	No	No				No
R	4	R-5829A	US70	US70 FROM US 70 BYPASS TO WEST OF SR 1229 (LUBE SMITH ROAD). UPGRADE TO FREEWAY STANDARDS.	\$ 75,500,000	WAYNE	2023	2023	EA	5/1/2019		Yes	No	No				No
R	4	R-5868	SR 1252	SR 1252 NEW ROUTE FROM SR 1252 (DUNBAR ROAD) TO SR 1225 (KINGSBORO ROAD). CONSTRUCT TWO LANE ROAD ON NEW LOCATION AND IMPROVEMENTS TO SR 1225 TO SERVE KINGSBORO MEGASITE.	\$ 9,800,000	EDGECOMBE	2018	2018				Yes	Yes	Yes	Jan-2018	Feb-2018		No
U	4	U-2561C	NC43	NC 43 FROM SR 1613 (WOODRUFF AVENUE)TO I-95 WIDEN TO MULTH-LANES	\$ 13,000,000	NASH	2024	2026	EA	4/15/2020		Yes	No	Yes				No

Program	Division Number	Project ID	Route	Description	Project Cost	County	STIP ROW FY (August 2017 BOT Approved)	STIP Let FY (August 2017 BOT Approved)	Environmental Document Type	Environmental Document Planned Compl Date	Environmental Document Actual Compl Date	Planning/Design: Y/N	ROW Authorization Received: Y/N	Project Let Y/N	Original Planned Project Let Mo/Yr	Actual Project Let Mo/Yr	Project Completion Date	Project Open to Traffic:Y/N
U	4	U-2714	US117	US 117 (N. WILLIAM STREET)FROM NORTH OF US 70 TO SR 1571 (TOMMY'S ROAD)	\$ 14,600,000	WAYNE	2017	2019	MCC	1/25/2017	1/20/2017	Yes	Yes	No	Aug-2018			No
U	4	U-3125C	US 117	US 117 FROM SOUTH OF SR 1927 (GENOA ROAD) TO SOUTH OF NC 581 (ARRINGTON BRIDGE ROAD). UPGRADE ROADWAY TO INTERSTATE STANDARDS, PART ON NEW LOCATION.	\$ 62,400,000	WAYNE	2025	2027	EIS	2/27/2024		Yes	No	No				No
U	4	U-3125D	US 117	US 117 FROM SOUTH OF NC 581 (ARRINGTON BRIDGE ROAD) TO NORTH OF NC 581 (WEST ASHE STREET). UPGRADE ROADWAY TO INTERSTATE STANDARDS, PART ON NEW LOCATION.	\$ 111,300,000	WAYNE	2025	2027	EIS	2/27/2024		Yes	No	No				No
U	4	U-3330	US 301	ROCKY MOUNT - US 301 BYPASS FROM SR 1836 (MAY DRIVE) TO NC 43-48 (BENVENUE RD) INTERCHANGE. "	\$ 29,600,000	NASH	2015	2017	EA	1/8/2013	1/8/2013	Yes	Yes	Yes	May-2017	May-2017		No
U	4	U-3334B	SR1923	SR 1923 (BOOKER DAIRY ROAD EXTENSION) FROM SR 1003 (BUFFALOROAD) TO US 301(BRIGHTLEAF BOULEVARD)	\$ 14,800,000	JOHNSTON	2016	2018	EA	9/29/2003	9/29/2003	Yes	Yes	Yes	Jan-2018	Jan-2018		No
U	4	U-3609B	US 13	GOLDSBORO - US 13 (BERKELEY BOULEVARD) FROM SR 1003 (NEW HOPE ROAD) TO SR 1572 (SAULSTON ROAD).	\$ 36,500,000	WAYNE	2019	2021	EA	1/15/2019		Yes	No	No				No
U	4	U-3609BA	US 13	US 13 (BERKELEY BOULEVARD) AT SR 1705 (HOOD SWAMP ROAD)	\$ 1,800,000	WAYNE	2019	2019	MCC	8/31/2018	8/31/2018	Yes	Yes	No	Apr-2019			No
U	4	U-3621A	SR 1604 (HUNTER HILL ROAD)	SR 1613 (NORTH WINSTEAD AVENUE) TO SR 1616 (COUNTRY CLUB ROAD)	\$ 7,400,000	NASH	2017	2017	EA	4/30/2008	5/30/2008	Yes	Yes	Yes	Jun-2017	Jun-2017	12/11/2018	Yes
U	4	U-4407	US 70	US 70 BUSINESS (ASH STREET) FROM SR 1579 (BERKLEY BLVD) TO US 70 BYPASS	\$ 21,800,000	WAYNE	2019	2021	MCC	6/1/2018		Yes	No	No				No
U	4	U-4424	NC111	TARBORO - NC 111 (WILSON STREET) FROM US 64 ALTERNATE (WESTERN BOULEVARD) TO NC 122 (MCNAIR ROAD)	\$ 14,700,000	EDGECOMBE	2024	2026	MCC	2/15/2019		Yes	No	No				No
U	4	U-4753	SR 1556	GOLDSBORO - SR 1556 (WAYNE MEMORIAL DRIVE) FROM SR 1003 (NEW HOPE ROAD) TO PROPOSED US 70 BYPASS	\$ 13,700,000	WAYNE	2019	2021	MCC	11/28/2018	11/28/2018	Yes	No	No				No
U	4	U-4762	SR 1250	SR 1250 (SPRINGFIELD ROAD) FROM US 64 ALTERNATE TO SR 1243 (LEGGETT ROAD)	\$ 6,400,000	EDGECOMBE	2018	2018	MCC	8/3/2016	8/3/2016	Yes	Yes	Yes	Aug-2017	Mar-2018		No
U	4	U-5026	I 95	ROCKY MOUNT - I-95 AT SR 1770 (SUNSET AVENUE) (COMB W/R- 5720 & U-5996)	\$ 66,600,000	NASH	2020	2020	CE	11/1/2017	11/1/2017	Yes	No	No	Sep-2019			No
U	4	U-5724	US 13	US 13 (BERKELEY BLVD) - REALIGNMENT OF SR 1709 (CENTRAL HEIGHTS ROAD) AT BERKELEY BOULEVARD.	\$ 13,500,000	WAYNE	2019	2021	MCC	4/30/2018	4/30/2018	Yes	Yes	No				No
U	4	U-5725	NC 125	NC 125 FROM 1-95 TO OLD FARM ROAD. (COMB W/R-3822) WIDEN TOMULTI-LANES.	\$ 24,400,000	HALIFAX	2018	2019	MCC	12/4/2017	12/4/2017	Yes	Yes	Yes	Jul-2018	Oct-2018		No
U	4	U-5726	US 301	US 301/NC 39/NC 96 FROM SR 1623 (BOOKER DAIRY ROAD) TO SR 2302 (RICKS ROAD). CONSTRUCT ACCESS MANAGEMENT IMPROVEMENTS.	\$ 14,400,000	JOHNSTON	2023	2025	MCC	5/20/2020		Yes	No	No				No
U	4	U-5794	SR 1309	SR 1309 (BLOOMERY ROAD)/SR 1382 (PACKHOUSE ROAD) FROM NC 58TO US 264 ALTERNATE. WIDEN AND UPGRADE FACILITY.	\$ 14,000,000	WILSON	2019	2020	MCC	7/20/2018		Yes	No	No				No
U	4	U-5795	SR 2302	SR 2302 (RICKS ROAD) FROM US 70 TO US 301. WIDEN TO THREE LANES.	\$ 3,500,000	JOHNSTON	2017	2018	MCC	1/4/2017	1/4/2017	Yes	Yes	Yes	Jan-2018	Apr-2018		No
U	4	U-5796	US 117	US 117 AT SR 1120 (O'BERRY ROAD)	\$ 8,676,000	WAYNE	2017	2017	MCC	7/28/2016	7/6/2016	Yes	Yes	Yes	Jun-2017	Jun-2017		No
U	4	U-5911	NC 48	NC 48, FROM RED OAK/BATTLEBORO ROAD TO NC 4. WIDEN TO MULTI-LANES	\$ 20,100,000	NASH	2023	2025	EA	3/15/2020		Yes	No	No				No
U	4	U-5935	US 301	US 301 FROM PENDER STREET (SR 1670) TO LIPSCOMB ROAD (SR 1515) AND ALONG WARD BOULEVARD AND HERRING AVENUE . UPGRADE ROADWAY INCLUDING BICYCLE AND PEDESTRIAN ACCOMODATIONS	\$ 12,000,000	WILSON	N/A	2017	CE	6/20/2017	1/18/2017	Yes	N/A	Yes	Sep-2017	Sep-2017		No
U	4	U-5941	US 264	US 264 ALTERNATE (RALEIGH ROAD PARKWAY) FROM SR 1320 (AIRPORT BOULEVARD) TO EAST OF SR 1165 (FOREST HILLS ROAD). SAFETYIMPROVEMENTS.	\$ 16,700,000	WILSON	2023	2025	MCC	3/16/2019		Yes	No	No				No

Program	Division Number	Project ID	Route	Description	Project Cost	County	STIP ROW FY (August 2017 BOT Approved)	STIP Let FY (August 2017 BOT Approved)	Environmental Document Type	Environmental Document Planned Compl Date	Environmental Document Actual Compl Date	Planning/Design: Y/N	ROW Authorization Received: Y/N	Project Let Y/N	Original Planned Project Let Mo/Yr	Actual Project Let Mo/Yr	Project Completion Date	Project Open to Traffic:Y/N
U	4	U-5943		CLAYTON - SIGNAL SYSTEM	\$ 2,100,000	JOHNSTON	2023	2025	CE	9/20/2024		Yes	No	No				No
U	4	U-5945		WILSON CITY -SIGNAL SYSTEM	\$ 5,000,000	WILSON	2023	2025	CE	9/20/2024		Yes	No	No				No
U	4	U-5947	NC 43	NC 43 (BENVENUE ROAD) TO US 64 BYPASS OFFRAMP. CONSTRUCT ROUNDABOUT.	\$ 1,000,000	NASH	2021	2022	MCC	4/15/2019		Yes	No	No				No
U	4	U-5958	US 70	US 70 TO SR 1719 (BESTON ROAD)	\$ 1,500,000	WAYNE	2018	2019	CE	11/21/2017	9/7/2017	Yes	Yes	Yes	Sep-2018	Oct-2018		No
U	4	U-5994	SR 1556	SR 1556(WAYNE MEMORIAL DRIVE),FROM LOCKHAVEN DRIVE TO COUNTRY DAY ROAD. CONSTRUCT ACCESS MANAGEMENT IMPROVEMENTS.	\$ 3,000,000	WAYNE	2018	2019	MCC	12/29/2017	1/3/2018	Yes	Yes	No	Jun-2019			No
U	4	U-5996	SR 1603	SR 1603 (OLD CARRIAGE ROAD)FROM GREEN HILLS ROAD TO SR 1770(EASTERN AVENUE). ADD CENTER TURN LANE AND WIDEN US 64 BRIDGE OVER SR 1603. (COMB W/U-5026 & R-5720)	\$ 28,500,000	NASH	2018	2020	EA	6/1/2018		Yes	No	No	Sep-2019			No
U	4	U-5997	SR 2075	SR 2075 (WEST ASH STREET), FROM US 117/I-795 TO VIRGINIA STREET. WIDEN TO MULTH-LANES.	\$ 11,200,000	WAYNE	2026	2027	MCC	5/15/2019		Yes	No	No				No
U	4	U-5998	NC 42	NC 42, FROM SR 1003 (BUFFALO ROAD) TO WILSON COUNTY LINE. MODERNIZE ROADWAY.	\$ 8,800,000	JOHNSTON	2024	2026	EA	3/15/2020		Yes	No	No				No
U	4	U-5999		KELLIE DRIVE,FROM NORTH OF SR 1923 (BOOKER DAIRY ROAD) TO SR 1003 (BUFFALO ROAD). CONSTRUCT ROADWAY ON NEW LOCATION.	\$ 5,100,000	JOHNSTON	2018	2018	MCC	12/19/2017	12/19/2017	Yes	Yes	Yes	Jan-2018	Jan-2018		No
U	4	U-6000	NC 58	NC 58, FROM NC 42/SR 1516 (WARD BOULEVARD) TO SR 1165 (FOREST HILLS ROAD). WIDEN TO MULTI-LANES.	\$ 1,900,000	WILSON	2025	2027	MCC	4/15/2019		Yes	No	No				No
B	5	B-5987	US 401	US 401 REPLACE BRIDGES 910115 & 910117 OVER NORFOLK SOUTHERN RAILROAD AND AN UNNAMED CREEK.	\$ 12,800,000	WAKE	2020	2022	CE	7/31/2019		Yes	No	No				No
I	5, 4	I-5111	I-40	I-40 FROM WAKE COUNTY LINE TO NC 42. ADD 2 GENERAL-PURPOSE LANES IN EACH DIRECTION. (COMB W/I-4739)	\$ 315,200,000	WAKE, JOHNSTON	2018	2018	CE	6/7/2018	6/7/2018	Yes	Yes	Yes	May-2018	Jun-2018		No
I	5	I-5506	I-40	I-40 AND SR 1002 (AVIATION PARKWAY) INTERCHANGE	\$ 22,700,000	WAKE	2017	2018	CE	3/20/2016	3/20/2016	Yes	Yes	Yes	Feb-2018	Feb-2018		No
I	5	I-5700	I-40	I-40 SR 3015 (AIRPORT BOULEVARD) REVISE INTERCHANGE AND CONSTRUCT AUXILIARY LANE ON I-40 WESTBOUND FROM SR 3015 (AIRPORT BOULEVARD) TO I-540.	\$ 35,800,000	WAKE	2018	2019	CE	3/28/2018	5/4/2018	Yes	Yes	No	Sep-2019			No
I	5	I-5701	I-40	I-40/US 64; FROM I-440/US 1/US 64 TO SR 1370 (LAKE WHEELER ROAD) IN RALEIGH WIDEN FROM SIX TO EIGHT LANES	\$ 26,500,000	WAKE	2020	2022	CE	3/29/2019		Yes	No	No				No
I	5	I-5703	I-40	I-40 AND I-440/US 1/US 64 INTERSECTION RECONSTRUCT INTERCHANGE	\$ 151,000,000	WAKE	2022	2022	CE	11/25/2019		Yes	No	No				No
I	5	I-5707	I-40	I-40 - FROM NC 55 (ALSTON AVENUE) TO NC 147 (DURHAM FREEWAY/TRIANGLE EXPRESSWAY) IN DURHAM	\$ 3,900,000	DURHAM	2019	2020	CE	8/11/2017	8/11/2017	Yes	No	No				No
I	5	I-5708	I-440	I-440/US 1 TO SR 2000 (WAKE FOREST ROAD) IN RALEIGH INTERCHANGE IMPROVEMENTS	\$ 20,100,000	WAKE	2018	2020	CE	8/30/2018	6/26/2018	Yes	No	No				No
I	5	I-5729	I-85	I-85 - US 15/US 501 TO EAST OF SR 1827 (MIDLAND TERRACE ROAD) IN DURHAM. PAVEMENT PRESERVATION.	\$ 8,300,000	DURHAM	N/A	2016	CE	6/3/2016	6/3/2016	Yes	N/A	Yes	Oct-2017	Oct-2017		No
I	5	I-5870	I-40 / US 1	I-440/ US1; WEST OF RIDGE ROAD TO EAST OF US 70 (GLENNWOOD AVE) IN RALEIGH; CONSTRUCT NEW INTERCHANGE AT RIDGE ROAD TO CONNECT WITH CRABTREE VALLEY AVENUE. REALIGN I-440 / US 1 INTERCHANGE WITH US	\$ 237,100,000	WAKE	2022	2022	CE	10/18/2021		Yes	No	No				No
I	5	I-5873	I-40	I-40 AT NC 54 INTERCHANGE IN RALEIGH INTERCHANGE IMPROVEMENTS	\$ 5,600,000	WAKE	2018	2019	CE	2/19/2018	2/19/2018	Yes	No	Yes	Jan-2019	Jan-2019		No
I	5	I-5941	I-85	I-85 FROM ORANGE COUNTY LINE TO US 15 /US 501 IN DURHAM PAVEMENT REHABILITATION	\$ 3,000,000	DURHAM	N/A	2024	CE	9/5/2023		Yes	No	No				No

Program	Division Number	Project ID	Route	Description	Project Cost	County	STIP ROW FY (August 2017 BOT Approved)	STIP Let FY (August 2017 BOT Approved)	Environmental Document Type	Environmental Document Planned Compl Date	Environmental Document Actual Compl Date	Planning/Design: Y/N	ROW Authorization Received: Y/N	Project Let Y/N	Original Planned Project Let Mo/Yr	Actual Project Let Mo/Yr	Project Completion Date	Project Open to Traffic:Y/N
I	5	I-5942	I-85	I-85 /US 15 FROM NORTH OF SR 1827 (MIDLAND TERRACE) IN DURHAM COUNTY TO NORTH OF NC 56 IN GRANVILLE COUNTY PAVEMENT REHABILITATION	\$ 8,400,000	DURHAM, GRANVILLE	N/A	2024	CE	9/5/2023		Yes	N/A	No				No
I	5	I-5943	I-40	I-40 FROM SR 1728 (WADE AVENUE) TO I-440/US 1 IN RALEIGH PAVEMENT REHABILITATION	\$ 5,800,000	WAKE	N/A	2021	CE	9/1/2020		Yes	N/A	No				No
I	5	I-5944	I-495	I-495/US64/US264 FROM I-440 IN RALEIGH TO I-540 IN KNIGHTDALE PAVEMENT REHABILITATION	\$ 9,400,000	WAKE	N/A	2022	CE	9/7/2021		Yes	N/A	No				No
I	5	I-5945	I-540	I-540 FROM TRIANGLE TOWNE CENTER BOULEVARD IN RALEIGH TO I-495/US 64/US 264 IN KNIGHTDALE PAVEMENT REHABILITATION	\$ 13,200,000	WAKE	N/A	2022	CE	9/7/2021		Yes	N/A	No				No
I	5	I-5966	I-5966	I-5966 -PE -I-40/SR1002 AVIATION PARKWAY I-40 FROM SR 1002(AVIATION PARKWAY)TO SR 1652(HARRISON AVENUE)IN CARY. CONSTRUCT AUXILIARY LANES IN BOTH DIRECTIONS	\$ 23,500,000	WAKE	2022	2024	CE	6/30/2019		Yes	No	No				No
I	5	I-5968	I-540	I-540 FROM US 70 TO SR 1829(LEESVILLE ROAD)IN RALEIGH CONSTRUCT EASTBOUND AUXILIARY LANE	\$ 6,900,000	WAKE	2020	2021	CE	9/28/2018	8/1/2018	Yes	No	No				No
I	5	I-5970	I-440	I-440 / US 1 AT US 401 (CAPITAL BOULEVARD)IN RALEIGH INTERCHANGE IMPROVEMENTS	\$ 131,200,000	WAKE	2022	2024	CE	9/10/2020		Yes	No	No				No
I	5	I-5982	I-540	I-540 DURHAM & WAKE COUNTY FROM I-40 IN DURHAM TO I-495/US 64/US 264 IN KNIGHTDALE. CONSTRUCT MANAGED SHOULDERS.	\$ 110,000,000	WAKE, DURHAM	N/A	2025	CE	1/1/2023		Yes	No	No				No
I	5	I-5993	I-40	I-40 - DURHAM COUNTY FROM US 15/US 501 TO EAST OF NC 147. PAVEMENT REHABILITATION. COORDINATE WITH I-5994.	\$ 17,700,000	DURHAM	N/A	2020	CE	10/18/2019		Yes	No	No	Jan-2020			No
I	5	I-5994	I-40	I-40 - DURHAM COUNTY FROM US 15/US 501 TO EAST OF NC 147. BRIDGE REHABILITATION. MULTIPLE STRUCTURES. COORDINATE WITH I-5993.	\$ 6,700,000	DURHAM	2019	2020	CE	8/30/2019		Yes	No	No	Aug-2019			No
I	5	I-5995	I-40	I-40 - DURHAM/WAKE COUNTIES FROM EAST OF NC 147 TO SR 3015 (AIRPORT BOULEVARD). PAVEMENT REHABILITATION.	\$ 5,300,000	DURHAM	2020	2021	CE	8/30/2020		Yes	No	No	Jan-2019			No
I	5	I-5996	I-40	I-40 - WAKE COUNTY FROM SR 1002 (AVIATION PARKWAY) IN CARY TO SR 1728 (WADE AVENUE) IN RALEIGH. PAVEMENT REHABILITATION.	\$ 6,200,000	WAKE	N/A	2023	CE	10/18/2022		No	No	No				No
I	5	I-5998	I-540	I-540 - DURHAM/WAKE COUNTIES FROM I-40 IN DURHAM TO US 70 IN RALEIGH. PAVEMENT REHABILITATION. COORDINATE WITH I-5999 &I-6000.	\$ 3,800,000	DURHAM	N/A	2023	CE	10/21/2022		No	No	No				No
I	5	I-5999	I-540	I-540 - WAKE COUNTY FROM US 70 (GLENWOOD AVENUE) TO US 1 IN RALEIGH. PAVEMENT REHABILITATION. COORDINATE WITH I-5998 &I-6000.	\$ 10,400,000	WAKE	N/A	2023	CE	10/21/2022		No	No	No				No
I	5	I-6000	I-540	I-540 - DURHAM/WAKE COUNTIES FROM I-40 IN DURHAM TO US 1 INRALEIGH. BRIDGE PRESERVATION/REHABILITATION. COORDINATE WITH I-5998 & I-5999.	\$ 4,500,000	DURHAM	N/A	2022	CE	10/22/2021		Yes	No	No				No
I	5	I-6006	I-40	I-40 DURHAM/WAKE COUNTIES FROM NC 54 (EXIT 273) TO SR 1728 (WADE AVENUE). CONVERT FACILITY TO A MANAGED FREEWAY WITH RAMP METERING AND OTHER ATM / ITS COMPONETS.	\$ 54,600,000	DURHAM	2025	2025	CE	1/31/2024		Yes	No	No				No
R	5	R-2721A	NC 540	NC 540 FROM NC 55 BYPASS TO EAST OF SR 1152 (HOLLY SPRINGS ROAD). CONSTRUCT FREEWAY ON NEW LOCATION.	\$ 228,000,000	WAKE	2020	2020	EIS	6/6/2018	6/6/2018	Yes	Yes	No	Jul-2019			No
R	5	R-2721B	NC 540	NC 540 FROM EAST OF SR 1152 (HOLLY SPRINGS ROAD) TO EAST OFUS 401. CONSTRUCT FREEWAY ON NEW LOCATION.	\$ 282,900,000	WAKE	2019	2019	EIS	6/6/2018	6/6/2018	Yes	Yes	No	Mar-2019			No
R	5	R-2814C	US401	US 401 FROM NC 96 TO SR 1103 (FLAT ROCK CHURCH ROAD/CLIFTONPOND ROAD) WIDEN TO MULTI-LANES, SOME NEW LOCATION	\$ 44,200,000	WAKE, FRANKLIN	2014	2018	EA	10/31/2006	10/31/2006	Yes	Yes	Yes	Jul-2018	Jul-2018		No
R	5	R-2814D	US401	US 401 FROM SR 1103 TO SR 1700 AT LOUISBURG	\$ 52,200,000	FRANKLIN	2022	2024	EA	10/31/2006	10/31/2006	Yes	No	No				No
R	5	R-2828		SOUTHERN WAKE FREEWAY (FUTURE NC 540) / TRIANGLE EXPRESSWAYSOUTHEAST EXTENSION (RALEIGH OUTER LOOP),FROM US 401 TO I-40. CONSTRUCT FREEWAY ON NEW LOCATION. * SEE R-2721 FOR PLANNING DOCUMENT *	\$ 541,300,000	WAKE	2020	2020	EIS	11/20/2018	11/20/2018	Yes	Yes	Yes	Oct-2019	Nov-2018		No
R	5	R-3608	US 401	US 401/ NC 39/ NC56 / NC 581 (NASH STREET) TO SR 1229 (MAINSTREET). WIDEN TO MULTILANES.	\$ 17,700,000	FRANKLIN	2021	2023	EA	12/31/2019		Yes	No	No				No

Program	Division Number	Project ID	Route	Description	Project Cost	County	STIP ROW FY (August 2017 BOT Approved)	STIP Let FY (August 2017 BOT Approved)	Environmental Document Type	Environmental Document Planned Compl Date	Environmental Document Actual Compl Date	Planning/Design: Y/N	ROW Authorization Received: Y/N	Project Let Y/N	Original Planned Project Let Mo/Yr	Actual Project Let Mo/Yr	Project Completion Date	Project Open to Traffic:Y/N
R	5	R-4436EK	I-40	INTERCHANGE OF I-85 AND NC 56 IN GRANVILLE COUNTY CONSTRUCTION OF TWO(2)STORMWATER BMP, INCLUDING A PREFORMED SCOUR HOLE AND FILTRATION BASIN.	\$ 100,000	GRANVILLE	N/A	2017				Yes	N/A	Yes	May-2017	May-2017		Yes
R	5	R-5707	NC 56	NC 56 - AT US 15 AND NC 50 IN CREEDMOOR REALIGN INTERSECTIONS	\$ 3,800,000	GRANVILLE	2018	2019	MCC	8/31/2017	5/4/2017	Yes	Yes	No	Mar-2019			No
U	5	U-2719	I-440	RALEIGH - I-440/7 US 1, SOUTH OF SR 1313 (WALNUT STREET) TONORTH OF SR 1728 (WADE AVENUE) IN RALEIGH. (COMB W/U-4437) WIDEN FROM FOUR TO SIX LANES AND IMPROVE STORAGE AT LAKE BOONE TRAIL INTERCHANGE AND INSTALL	\$ 408,000,000	WAKE	2018	2018	EA	6/22/2017	6/22/2017	Yes	Yes	Yes	Jul-2018	Oct-2018		No
U	5	U-2823	US70	RALEIGH - US 70 (GLENWOOD AVENUE) FROM WEST OF TRIANGLE DRIVE TO I-540	\$ 105,800,000	WAKE	2021	2023	CE	6/2/2020		Yes	No	No				No
U	5	U-2901B	NC55	NC 55 (WILLIAMS STREET) FROM US 1 TO NORTH OF SR 1160 (OLIVE CHAPEL ROAD). CONVERT EXISTING MULTILANES TO DEDIAN DIVIDEDSECTION AND WIDEN REMAINING 2-LANE SECTIONS TO MULTILANES.	\$ 35,100,000	WAKE	2019	2021	EA	12/20/2018		Yes	No	No				No
U	5	U-4437	NC 54	RALEIGH - NC 54 (HILLSBOROUGH STREET) AND SR 1664-3074 (BLUE RIDGE ROAD) IN VICINITY OF NC RAILROAD (CSX TRANSPORTATION AND NORFOLK SOUTHERN) IN RALEIGH	\$ 65,400,000	WAKE	2018	2018	CE	9/27/2012	9/27/2012	Yes	Yes	Yes	Aug-2018	Oct-2018		No
U	5	U-5301	US 64	APEX/CARY - US 64 FROM WEST OF SR 1306 (LAURA DUNCAN ROAD) TO US 1	\$ 111,800,000	WAKE	2020	2022	CE	6/3/2019		Yes	No	No				No
U	5	U-5302	US 401	US 401 FROM SOUTH OF SR 1006 (OLD STAGE ROAD) TO SOUTH OF SR 2538(MECHANICAL BOULEVARD)IN GARNER. CONVERT TO SUPERSTREET.	\$ 15,900,000	WAKE	2019	2020	MCC	7/2/2018	7/2/2018	Yes	Yes	No	Dec-2019			No
U	5	U-5307A	US 1	RALEIGH - US 1 FROM I-540 TO NORTH OF SR 2006 (DURANT ROAD)	\$ 124,700,000	WAKE	2021	2021	CE	4/30/2020		Yes	No	No				No
U	5	U-5307B		RALEIGH - FROM NORTH OF SR 2006 (DURANT ROAD) TO NORTH OF SR 2045 (BURLINGTON MILLS ROAD)	\$ 120,100,000	WAKE	2021	2021	CE	4/30/2020		Yes	No	No				No
U	5	U-5307C		RALEIGH - FROM NORTH OF SR 2045 TO SOUTH OF NC 98 BYPASS	\$ 128,100,000	WAKE	2021	2021	CE	4/30/2020		Yes	No	No				No
U	5	U-5307D	US 1	US 1 FROM SOUTH OF NC 98 TO SR1909 (PURNELL ROAD) / SR 1931(HARRIS ROAD) IN WAKE FOREST.	\$ 90,100,000	WAKE	2024	2024	CE	4/30/2020		Yes	No	No				No
U	5	U-5315A		MORRISVILLE PARKWAY EXTENSION FROM WEST OF HIGHCROFT DRIVE TO EAST OF MILLS PARK DRIVE IN CARY, CONSTRUCT 2-LANE FACILITY ON 4-LANE RIGHT OF WAY. COMB W/U-5315B	\$ 6,000,000	WAKE	2016	2018	EA	2/27/2015	2/27/2015	Yes	Yes	Yes	Dec-2017	Dec-2017		No
U	5	U-5315B		MORRISVILLE PARKWAY EXTESNION FROM NC 540 (TRIANGLE EXPRESSWAY/WESTERN WAKE FREEWAY), CONSTRUCT INTERCHANGE (COMB W/U-5315A)	\$ 17,700,000	WAKE	2016	2018	EA	7/13/2015	7/13/2015	Yes	Yes	Yes	Dec-2017	Dec-2017		No
U	5	U-5516		AT US 501 (ROXBORO ROAD) TO SR 1448 (LATTA ROAD) / SR 1639 (INFINITY ROAD) INTERSECTION IN DURHAM. INTERSECTION IMPROVEMENTS.	\$ 12,000,000	DURHAM	2018	2019	CE	12/22/2017	10/30/2018	Yes	No	No				No
U	5	U-5518	US 70	US 70 (GLENWOOD AVENUE) FROM I-540 TO SR 3100/SR 3109 (BRIER CREEK PARKWAY) IN RALEIGH	\$ 90,200,000	WAKE	2020	2020	CE	12/29/2018		Yes	No	No	Jul-2019			No
U	5	U-5717	US 15 / US 501	US 15/US 501 @ SR 1116 (GARRETT ROAD) IN DURHAM CONVERT AT-GRADE INTERSECTION TO INTERCHANGE	\$ 81,200,000	DURHAM	2019	2020	CE	11/27/2018	11/27/2018	Yes	No	No				No
U	5	U-5720A	US 70	US 70 (MIAMI BLVD) FROM LYNN ROAD TO SR 1959 (SOUTH MIAMI BOULEVARD/SR 1811 (SHERRON ROAD)	\$ 92,800,000	DURHAM	2022	2022	EA	5/1/2019		Yes	No	No				No
U	5	U-5720B	US 70	US 70 (MIAMI BLVD) AT SR 1959 (SOUTH MIAMI BOULEVARD)/SR 1811 (SHERRON ROAD)INTERSECTION	\$ 42,600,000	DURHAM	2022	2022	EA	5/1/2019		Yes	No	No				No
U	5	U-5720C	US 70	US 70 (MIAMI BLVD) FROM SR 1959 (SOUTH MIAMI BLVD)/SR 1811 (SHERRON ROAD) TO SR 2095 (PAGE ROAD EXTENSIONS). UPGRADE TOCONTROLLED-ACCESS FACILITY AND CONVERT AT-GRADE INTERSECTION TO INTERCHANGE.	\$ 151,200,000	DURHAM	2025	2022	EA	5/1/2019		Yes	No	No				No
U	5	U-5744	US 70 / NC 50	US 70/NC 50 AT SR 2026 (HAMMOND ROAD)/SR 2812 (TIMBER DRIVE) IN GARNER. CONVERT AT-GRADE INTERSECTION TO INTERCHANGE.	\$ 10,600,000	WAKE	2019	2021	MCC	5/31/2018	11/15/2018	Yes	No	No				No
U	5	U-5745	NC 751	NC 751 (HOPE VALLEY ROAD) AT SR 1183 (UNIVERSITY DRIVE) INTERSECTION IN DURHAM. CONSTRUCT ROUNDABOUT. (COMB W/17BP.5.C.02)	\$ 2,400,000	DURHAM	2018	2019	MCC	5/2/2018	4/25/2017	Yes	Yes	Yes	Dec-2018	Jan-2019		No

Program	Division Number	Project ID	Route	Description	Project Cost	County	STIP ROW FY (August 2017 BOT Approved)	STIP Let FY (August 2017 BOT Approved)	Environmental Document Type	Environmental Document Planned Compl Date	Environmental Document Actual Compl Date	Planning/Design: Y/N	ROW Authorization Received: Y/N	Project Let Y/N	Original Planned Project Let Mo/Yr	Actual Project Let Mo/Yr	Project Completion Date	Project Open to Traffic:Y/N
U	5	U-5746	US 401	US 401 FROM FUTURE NC 540 TO SR 1010 (TEN-TEN ROAD) ADD LANES	\$ 16,600,000	WAKE	2019	2020	MCC	3/31/2018	9/13/2018	Yes	No	No				No
U	5	U-5747A	SR 1635	SR 1635 - FROM WEST OF SR 1613 (DAVIS DRIVE) TO NORTH OF SR1637 (CHURCH STREET) IN MORRISVILLE. WIDEN TO 4-LANE DIVIDED FACILITY.	\$ 13,000,000	WAKE	2019	2021	MCC	8/31/2018	12/18/2018	Yes	No	No	Apr-2021			No
U	5	U-5747B	SR 1635	SR 1635 AT NC 54 - CONVERT AT-GRADE INTERSECTION TO GRADE SEPARATION, INCLUDING GRADE SEPARATION OF NORTH CAROLINA RAILROAD.	\$ 20,700,000	WAKE	2020	2021	MCC	8/31/2018	12/18/2018	Yes	No	No				No
U	5	U-5748	US 401	US 401 AT SR 2044 (LIGON MILL ROAD)/SR 2224 (MITCHELL MILL ROAD) INTERSECTION IN RALEIGH CONSTRUCT INTERCHANGE.	\$ 49,600,000	WAKE	2020	2022	MCC	11/2/2018		Yes	No	No				No
U	5	U-5750	NC 54	NC 54 FROM NC 540 TO PERIMETER PARK DRIVE IN MORRISVILLE ADD LANES	\$ 26,100,000	WAKE	2019	2021	EA	12/20/2018	12/20/2018	Yes	No	No				No
U	5	U-5751	US 401	US 401 AT NC 55 IN FUQUAY-VARINA. CONVERT INTERSECTION TO TRUMPET INTERCHANGE, TO INCLUDE CONVERSION OF NC 55/NC 42 INTERSECTION TO INTERCHANGE.	\$ 54,000,000	WAKE	2019	2022	CE	4/19/2019		Yes	No	No				No
U	5, 7	U-5774B	NC 54	NC 54 FROM US 15/US 501 IN ORANGE COUNTY TO SR 1110 (BARBEECHAPEL ROAD) IN DURHAM COUNTY	\$ 41,900,000	ORANGE, DURHAM	2022	2024	CE	9/30/2021		Yes	No	No				No
U	5	U-5774C	NC 54	NC 54 FROM SR 1110 (BARBEE CHAPEL ROAD) TO I-40	\$ 26,700,000	ORANGE, DURHAM	2022	2024	CE	9/30/2021		Yes	No	No				No
U	5	U-5774H	NC 54	NC 54 FROM NC 751 TO SR 1118 (FAYETTEVILLE ROAD)	\$ 21,600,000	DURHAM	2023	2025	CE	9/30/2021		Yes	No	No				No
U	5	U-5811	SR 1002	SR 1002 (AVIATION PARKWAY) FROM NC 54 TO I-40 IN MORRISVILLE. WIDEN TO MULTILANES WITH INTERCHANGE MODIFICATIONS AT I-40.	\$ 28,300,000	WAKE	2020	2023	MCC	1/2/2020		Yes	No	No				No
U	5	U-5825	SR 1010	SR 1010 (TEN-TEN ROAD) FROM APEX PEAKWAY IN APEX TO KILDAIRE FARM ROAD IN CARY	\$ 58,790,000	WAKE	2021	2023	EA	8/9/2018		Yes	No	No				No
U	5	U-5826	SR 2000	SR 2000 (FALLS OF NEUSE ROAD) FROM I-540 TO SR 2006 (DURANTROAD). ADD LANES.	\$ 9,600,000	WAKE	2019	2020	MCC	1/31/2018	2/19/2018	Yes	Yes	No	Mar-2019			No
U	5	U-5827	SR 1632	SR 1632 (LOUIS STEPHENS DRIVE) FROM POPLAR PIKE LANE IN MORRISVILLE TO SR 2123 (LITTLE DRIVE) IN RESEARCH TRIANGLE PARK. CONSTRUCT ROADWAY ON NEW LOCATION.	\$ 5,600,000	WAKE	2018	2019	MCC	1/22/2018	1/8/2018	Yes	Yes	No	May-2019			No
U	5	U-5828		MCCRIMMON PARKWAY FROM SR 3015 (AIRPORT BOULEVARD) TO SR 1002 (AVIATION PARKWAY) IN MORRISVILLE. WIDEN TO MULTILANES,PART ON NEW LOCATION.	\$ 16,100,000	WAKE	N/A	2018	EA	8/29/2016	8/29/2016	Yes	N/A	Yes	Oct-2017	Mar-2018		No
U	5	U-5890	SR 1162	SR 1162 (DABNEY DRIVE)FROM COBLE BOULEVARD TO US 158 BUSINESS IN HENDERSON. CORRIDOR UPGRADE	\$ 9,200,000	VANCE	2020	2022	EA	9/30/2019		Yes	No	No				No
U	5	U-5891	NC 50	NC 50 (CREEDMOOR ROAD) FROM I-540 TO NORTH OF NC 98. WIDEN TO MULTILANE DIVIDED ROADWAY	\$ 82,000,000	WAKE	2022	2025	CE	12/31/2020		Yes	No	No				No
U	5	U-5934	NC 147	NC 147 FROM I-40 TO FUTURE I-885(EAST END CONNECTOR)IN DURHAM ADD LANES AND REHABILITATE PAVEMENT	\$ 179,200,000	DURHAM	2022	2022	CE	12/16/2022		Yes	No	No				No
U	5	U-5936	SR 1728	SR 1728 WADE AVE WAKE COUNYTY FROM I-40 TO I-440 IN RALEIGH. ADD LANES.	\$ 47,000,000	WAKE	2021	2023	CE	9/30/2019		Yes	No	No				No
U	5	U-5937	NC 147	NC 147 DURHAM FREEWAY, DURHAM COUNTY FROM SR 1127 (WEST CHAPEL HILL STREET) TO BRIGGS AVENUE IN DURHAM. CONSTRUCT AUXILIARY LANES AND OPERATIONAL IMPROVEMENTS.	\$ 57,200,000	DURHAM	2021	2023	EA	11/25/2020		Yes	No	No				No
U	5	U-5966	NEW ROUTE	NEW ROUTE FROM SR 1613 (MCCRIMMON PARKWAY)TO NC 540 IN MORRISVILLE CONSTRUCT MULTILANE FACILITY ON NEW LOCATION	\$ 62,800,000	WAKE	2021	2023	EA	3/15/2020		Yes	No	No				No
U	5	U-5967	SIGNAL SYSTEM	TOWN OF MORRISVILLE CONSTRUCT TOWNWIDE ITS / SIGNAL SYSTEM	\$ 800,000	WAKE	N/A	2020	CE	11/18/2019		Yes	No	No				No
U	5	U-5968	SIGNAL SYSTEM	CITY OF DURHAM UPGRADE ITS / SIGNAL SYSTEM	\$ 22,600,000	DURHAM	N/A	2020	CE	1/17/2019	8/31/2018	Yes	N/A	No	Apr-2019			No

Program	Division Number	Project ID	Route	Description	Project Cost	County	STIP ROW FY (August 2017 BOT Approved)	STIP Let FY (August 2017 BOT Approved)	Environmental Document Type	Environmental Document Planned Compl Date	Environmental Document Actual Compl Date	Planning/Design: Y/N	ROW Authorization Received: Y/N	Project Let Y/N	Original Planned Project Let Mo/Yr	Actual Project Let Mo/Yr	Project Completion Date	Project Open to Traffic:Y/N
U	5	U-5969A	US 501	US 501, FROM SOUTH OF US 158 TO NC 157 CONVERT TO 4-LANE MEDIAN DIVIDED FACILITY, IMPROVE VARIOUS INTERSECTIONS WITH SOME CONSOLIDATION OF INTERSECTIONS, AND FILL IN SIDEWALK GAPS.	\$ 10,200,000	PERSON	2020	2022	EA	9/13/2019		Yes	No	No				No
U	5	U-5969B	US 501	US 501, FROM 157 TO SR 1596 (WEST MOREHEAD STREET) CONVERT TO 4-LANE MEDIAN DIVIDED FACILITY, IMPROVE VARIOUS INTERSECTIONS WITH SOME CONSOLIDATION OF INTERSECTIONS, AND FILL IN SIDEWALK GAPS.	\$ 11,000,000	PERSON	2020	2022	EA	9/13/2019		Yes	No	No				No
U	5	U-5969C	US 501	US 501, FROM SR 1596 (WEST MOREHEAD STREET) TO SR 1601 (NORTH MAIN STREET). CONVERT TO 4-LANE MEDIAN DIVIDED FACILITY, IMPROVE VARIOUS INTERSECTIONS WITH SOME CONSOLIDATION OF INTERSECTIONS, AND FILL IN SIDEWALK	\$ 11,700,000	PERSON	2020	2022	EA	9/13/2019		Yes	No	No				No
U	5	U-5980	US 401/ NC 42/ NC 55	US 401/NC 42/NC 55 FROM SR 2768/SR 5056 (NORTH JUDD PARKWAY) TO NC 42/NC 55. ACCESS MANAGEMENT IMPROVEMENTS.	\$ 12,500,000	WAKE	2023	2025	MCC	9/15/2019		Yes	No	No				No
U	5	U-5981	US 1	US 1 AT NC 55 INTERCHANGE IN APEX. IMPROVE INTERCHANGE AND UPGRADE NC 55 NORTHBOUND FROM SR 1444 (LUFKIN ROAD) TO US 1.	\$ 21,800,000	WAKE	2024	2026	EA	7/21/2023		Yes	No	No				No
U	5	U-6020	NC 56	NC 56 (EAST C STREET), AT SR 1215 (WEST LYON STATION ROAD) IN BUTNER. REALIGN INTERSECTION.	\$ 4,300,000	GRANVILLE	2019	2020	MCC	10/15/2018	6/13/2018	Yes	Yes	No				No
U	5	U-6021	SR 1118	SR 1118 (FAYETTEVILLE ROAD),FROM WOODCROFT PARKWAY TO BARBEE ROAD IN DURHAM. WIDEN TO 4-LANE DIVIDED FACILITY WITH BICYCLE / PEDESTRIAN ACCOMMODATIONS.	\$ 19,500,000	DURHAM	2021	2023	EA	12/31/2019		Yes	No	No				No
U	5	U-6022	SIGNAL SYSTEM	VARIOUS, TOWN OF FUQUAY-VARINA. CONSTRUCT TOWNWIDE ITS / SIGNAL SYSTEMS.	\$ 2,100,000	WAKE	2019	2020	CE	10/18/2019		Yes	No	No	Feb-2020			No
U	5	U-6023	SIGNAL SYSTEM	VARIOUS, TOWN OF WAKE FOREST. CONSTRUCT TOWNWIDE ITS / SIGNAL SYSTEM.	\$ 2,100,000	WAKE	2019	2020	CE	9/20/2019		Yes	No	No	Jan-2020			No
U	5	U-6024	US 401/ NC 39	US 401/ NC 39, FROM BURKE BOULEVARD TO NC 56 / NC 581 (NASHSTREET) IN LOUISBURG. CONVERT 5-LANE SECTION TO 4-LANE DIVIDED FACILITY WITH BICYCLE / PEDESTRIAN ACCOMMODATIONS.	\$ 13,900,000	FRANKLIN	2021	2023	EA	12/31/2019		Yes	No	No				No
U	5	U-6026	SIGNAL SYSTEM	VARIOUS, TOWN OF KNIGHTDALE. CONSTRUCT TOWNWIDE ITS / SIGNAL SYSTEM.	\$ 900,000	WAKE	2019	2020	CE	8/16/2019		Yes	No	No	Dec-2019			No
U	5	U-6066	US 1	US 1 WAKE COUNTY FROM NC 55 IN APEX TO US 64 IN CARY. WIDENROADWAY TO 6 LANES.	\$ 117,400,000	WAKE	2024	2026	EA	7/31/2021		Yes	No	No				No
U	5	U-6067	US 15/ US 501	US 15/US 501 DURHAM COUNTY FROM I-40 TO US 15/US 501 BUSINESS IN DURHAM UPGRADE CORRIDOR TO EXPRESSWAY.	\$ 195,300,000	DURHAM	2025	2027	EA	1/31/2023		Yes	No	No				No
B	6	B-4491	NC 59	REPLACE BRIDGE 22 OVER I-95B/US 301 ON NC 59	\$ 17,300,000	CUMBERLAND	2016	2018	CE	3/28/2016	3/28/2016	Yes	Yes	Yes	Mar-2018	Mar-2018		No
B	6	B-5985	NC 41 / NC 72	NC 41/NC 72 SR 1600 REPLACE BRIDGE 770125 & 770175 OVER LUMBER RIVER.	\$ 18,300,000	ROBESON	2021	2022	CE	11/30/2020		Yes	No	No				No
I	6	I-5850A	I-95	NORTH OF US 301 (MILE POST 22) TO CUMBERLAND COUNTY LINE (MILE POST 40). GUARDRAIL, C/A, MEDIAN DRAING, BRIDGE DECK REHABILITATION.	\$ 5,000,000	ROBESON, CUMBERLAND	N/A	2017	CE	7/18/2017	7/18/2017	Yes	N/A	Yes	Sep-2017	Sep-2017		No
I	6	I-5850B	I-95	I-95 (PAVEMENT REHABILITATION PART) FROM US 301 (MILE MARKER 22.2) TO NORTH OF THE COUNTY LINE (MILE MARKER 40). PAVEMENT REHABILITATION	\$ 14,000,000	ROBESON, CUMBERLAND	N/A	2019	CE	8/17/2018	10/19/2017	Yes	N/A	Yes	Oct-2018	Oct-2018		No
I	6	I-5877	I-95	I-95 AT SR 1811 (BUD HAWKINS ROAD) (EXIT 70) AND SR 1001 (LONG BRANCH ROAD) (EXIT 71). IMPROVE INTERCHANGES. (COMB W/I-5986A)	\$ 21,600,000	HARNETT	2018	2019	CE	11/6/2017	2/16/2018	Yes	Yes	No	Apr-2019			No
I	6	I-5878	I-95	I-95 AT US 421 (EXIT 73) AND SR 1793 (POPE ROAD) (EXIT 72).IMPROVE INTERCHANGES.	\$ 38,800,000	HARNETT	2018	2019	CE	11/6/2017	11/6/2017	Yes	Yes	No				No
I	6	I-5879	I-95	I-95 AT SR 1528 (CARTHAGE ROAD)(EXIT 19). IMPROVE INTERCHANGE.	\$ 12,900,000	ROBESON	2018	2021	CE	11/6/2017	11/6/2017	Yes	No	No				No
I	6	I-5883	I-95	I-95 AT SR 1808 (JONESBORO ROAD) (EXIT 75) AND SR 1709 (HODGES CHAPEL ROAD) (EXIT 77). IMPROVE INTERCHANGES.	\$ 33,800,000	HARNETT	2018	2019	CE	11/6/2017	11/6/2017	Yes	Yes	No				No
I	6	I-5938A	I-74	NC 710 TO NC 41. BRIDGE DECK REHABILITATION	\$1,650,000	ROBESON	N/A	2017	CE	7/18/2017	7/18/2017	Yes	N/A	Yes	Aug-2017	Aug-2017	11/1/2018	Yes

Program	Division Number	Project ID	Route	Description	Project Cost	County	STIP ROW FY (August 2017 BOT Approved)	STIP Let FY (August 2017 BOT Approved)	Environmental Document Type	Environmental Document Planned Compl Date	Environmental Document Actual Compl Date	Planning/Design: Y/N	ROW Authorization Received: Y/N	Project Let Y/N	Original Planned Project Let Mo/Yr	Actual Project Let Mo/Yr	Project Completion Date	Project Open to Traffic:Y/N
I	6	I-5938B	I-74	I-74 FROM NC 710 TO NC 41 PAVEMENT REHABILITATION	\$ 16,700,000	ROBESON	N/A	2019	CE	9/15/2018	10/19/2017	Yes	N/A	Yes	Oct-2018	Oct-2018		No
I	6	I-5939	I-95	I-95 FROM SOUTH CAROLINA STATE LINE (MILEMARKER 0.0) TO SR 1155 (EAST DEW ROAD) (MILEMARKER 5.5) PAVEMENT REHABILITATION	\$ 10,400,000	ROBESON	N/A	2022	CE	10/1/2018	10/25/2018	Yes	N/A	No				No
I	6	I-5986A	I-95 BUS / US 301	I-95 BUSINESS/US 301 (EXIT 56) TO SR 1001 (LONG BRANCH ROAD- EXIT 71). WIDEN TO EIGHT LANES. CUMBERLAND/HARNETT COUNTIES (COMB W/I-5877)	\$ 432,000,000	CUMBERLAND	2019	2019	CE	1/31/2019	1/31/2019	Yes	No	No	Apr-2019			No
I	6, 4	I-5986B	I-95 / SR1001	I-95 SR 1001 (LONG BRANCH ROAD - EXIT 71) TO I-40 (EXIT 81). WIDEN TO EIGHT LANES HARNETT/JONSTON COUNTIES	\$ 173,300,000	HARNETT, JOHNSTON	2019	2021	CE	1/31/2019	1/31/2019	Yes	No	No				No
R	6	R-2561C	NC 87	NC 87 FROM NC 11 TO US 74/76	\$ 105,400,000	COLUMBUS	2025	2027	EIS	9/20/2023		Yes	No	No				No
R	6	R-2561CA	NC 87 / NC 11	NC 87 AT NC 11. CONSTRUCT INTERCHANGE.	\$ 8,500,000	COLUMBUS	2022	2027	EA	2/1/2020		Yes	No	No				No
R	6	R-4428	NC711	NC 711 FROM SR 1340 (ODOM STREET/PHILADELPHUS ROAD) TO SR 1557 (REDMOND ROAD) IN PEMBROKE	\$ 17,300,000	ROBESON	2020	2022	EA	11/1/2018		Yes	No	No				No
R	6	R-5013	US 701 / NC410	US 701 - NC 410 (JOE BROWN HIGHWAY) IMPROVE INTERSECTION 01/05/2017	\$ 1,500,000	COLUMBUS	2018	2019	MCC	4/25/2018	4/25/2018	Yes	Yes	No	Jun-2019			No
R	6	R-5020A	US 701	US 701 BYPASS (MADISON STREET-POWELL BOULEVARD) FROM SR 1166 (PLEASANT PLAINS ROAD) TO SR 1437 (VIRGIL STREET)	\$ 42,600,000	COLUMBUS	2018	2020	EA	6/16/2016	6/16/2016	Yes	Yes	No	Feb-2020			No
R	6	R-5020B	US 701	US 701 BYPASS (MADISON STREET-POWELL BOULEVARD) FROM SR 1437 (VIRGIL AVENUE) TO US 74/76	\$ 27,700,000	COLUMBUS	2018	2020	EA	6/16/2016	6/16/2016	Yes	Yes	No	Feb-2020			No
R	6	R-5705A	NC 55	NC 55 FROM JUST SOUTH OF SR 1532 (OAK GROVE CHURCH ROAD) TONC 210 - *4.10 MILES. WIDEN TO MULTI-LANES.	\$ 39,300,000	HARNETT	2020	2022	EA	11/14/2017		Yes	No	No				No
R	6	R-5705B	NC 55	NC 55 FROM NC 210 TO SR 4809 (JICARILA LANE). PART ON NEW LOCATION.	\$ 40,400,000	HARNETT	2020	2022	EA	11/14/2017		Yes	No	No				No
R	6	R-5749	US 74/76	US 74/76 AT SR 1001 (HALLSBORO ROAD) CONVERT AT. GRADE INTERSECTION TO INTERCHANGE.	\$ 11,900,000	COLUMBUS	2018	2018	CE	11/13/2017	5/2/2017	Yes	Yes	Yes		Feb-2018		No
R	6	R-5751	US 74	US 74 FROM NC 72/NC 130 UPGRADE AT-GRADE INTERSECTION TO INTERCHANGE	\$ 20,700,000	ROBESON	2020	2022	CE	10/31/2019		Yes	No	No				No
R	6	R-5752	US 74	US 74 AT SR 2220 (BROADBRIDGE ROAD) - CONVERT AT-GRADE INTERSECTION TO INTERCHANGE AND SR 2225 (CREEK ROAD) - CONVERT AT-GRADE INTERSECTION TO DIRECTIONAL CROSSOVER	\$ 5,800,000	ROBESON	2017	2018	CE	1/11/2017	1/11/2017	Yes	Yes	Yes	Oct-2018	Oct-2017		No
R	6	R-5797	US 74	US 74 AT SR 1506 (BOARDMAN ROAD)	\$ 14,500,000	COLUMBUS	2019	2021	CE	5/8/2018	8/29/2018	Yes	Yes	No				No
R	6	R-5819	US 74 / US 76	US 74/US 76 AT SR 1740 (OLD LAKE ROAD). CONVERT AT-GRADE INTERSECTION TO OVERPASS.	\$ 10,700,000	COLUMBUS	2020	2022	EA	11/5/2018		Yes	No	No				No
R	6	R-5820	US 74 / US 76	US 74/US 76 AT SR 1735 (CHAUNCEY TOWN ROAD). CONVERT AT-GRADE INTERSECTION TO INTERCHANGE.	\$ 19,600,000	COLUMBUS	2020	2022	EA	11/5/2018		Yes	No	No				No
R	6	R-5866	NC 87	NC 87 SMITHFIELD FOODS PROCESSING CENTER. IMPROVE ROADWAY. THIS IS AN ECONOMIC DEVELOPMENT PROJECT.	\$ 8,100,000	BLADEN	2018	2018	CE	3/15/2018	3/15/2018	Yes	No	Yes	May-2018	May-2018	10/27/2018	No
U	6	U-2519AA	FAYETTEVILLE OUTER LOOP	FAYETTEVILLE - OUTER LOOP FROM I-95 TO SOUTH OF SR 1118 (PARKTON ROAD) IN ROBESON COUNTY * PLANNING DOCUMENT FOR U-2519 INCLUDES X-0002B & X-0002C *	\$ 56,900,000	ROBESON	2018	2018	EIS	8/31/2005	8/31/2005	Yes	Yes	Yes	Nov-2017	Nov-2017		No
U	6	U-2519AB	FAYETTEVILLE OUTER LOOP	FAYETTEVILLE - OUTER LOOP FROM SOUTH OF SR 1118 (PARKTON ROAD) TO SOUTH OF SR 1003 (CAMDEN ROAD) IN CUMBERLAND COUNTY. * PLANNING DOCUMENT FOR U-2519 INCLUDES X-0002B & X-0002C *	\$ 131,900,000	ROBESON, CUMBERLAND	2018	2018	EIS	8/31/2005	8/31/2005	Yes	Yes	Yes	Dec-2017	Nov-2017		No
U	6	U-2519BA	FAYETTEVILLE OUTER LOOP	FAYETTEVILLE - OUTER LOOP FROM SOUTH OF SR 1003 (CAMDEN ROAD) TO SOUTH OF SR 1104 (STRICKLAND BRIDGE ROAD) * PLANNING DOCUMENT FOR U-2519 INCLUDES X-0002B & X-0002C *	\$ 67,900,000	ROBESON	2016	2018	EIS	8/31/2005	8/31/2005	Yes	Yes	No	Oct-2019			No

Program	Division Number	Project ID	Route	Description	Project Cost	County	STIP ROW FY (August 2017 BOT Approved)	STIP Let FY (August 2017 BOT Approved)	Environmental Document Type	Environmental Document Planned Compl Date	Environmental Document Actual Compl Date	Planning/Design: Y/N	ROW Authorization Received: Y/N	Project Let Y/N	Original Planned Project Let Mo/Yr	Actual Project Let Mo/Yr	Project Completion Date	Project Open to Traffic:Y/N
U	6	U-2519BB	FAYETTEVILLE OUTER LOOP	FAYETTEVILLE - OUTER LOOP FROM SOUTH OF SR 1104 (STRICKLANDBRIDGE ROAD) TO SOUTH OF US 401	\$ 31,700,000	ROBESON	2016	2018	EIS	8/31/2005	8/31/2005	Yes	Yes	No	Sep-2018			No
U	6	U-2519F	FAYETTEVILLE OUTER LOOP	FAYETTEVILLE OUTER LOOP ITS	\$ 1,500,000	CUMBERLAND	N/A	2022	EIS	8/31/2005	8/31/2005	Yes	N/A	No				No
U	6	U-3422	SR1003	SR 1003 (CAMDEN ROAD) FROM FAYETTEVILLE OUTER LOOP TO NC 59(HOPE MILLS ROAD)	\$ 28,300,000	CUMBERLAND	2021	2023	CE	12/1/2018	12/20/2018	Yes	No	No				No
U	6	U-3424	SR 1410 / SR1411	FAYETTEVILLE - SR 1410-SR 1411 (BUNCE RD) FROM US 401 (RAEFORD RD) TO SR 1400 (CLIFFDALE RD)	\$ 24,800,000	CUMBERLAND	2023	2026	CE	12/19/2014	12/30/2014	Yes	No	No				No
U	6	U-4403B	US 401	US 401 (RAMSEY STREET) FROM US 401 BUSINESS (MARTIN LUTHER KING, JR. FREEWAY) TO US 401 BYPASS	\$ 37,800,000	CUMBERLAND	2021	2023	EA	8/31/2020		Yes	No	No				No
U	6	U-4403C	US 401	US 401 (RAMSEY STREET)FROM US 401 BYPASS TO NORTH OF SLOCOMB ROAD	\$ 51,000,000	CUMBERLAND	2024	2026	EA	8/31/2020		Yes	No	No				No
U	6	U-4404	SR 1400	SR 1400 (CLIFFDALE ROAD) FROM MCPHERSON CHURCH ROAD TO SR 1404 (MORGANTON ROAD). WIDEN TO MULTI-LANES	\$ 14,100,000	CUMBERLAND	2022	2024	EA	9/1/2019		Yes	No	No				No
U	6	U-4405A	US 401	US 401 (RAEFORD ROAD) FROM US 401 (RAEFORD ROAD) FROM OLD RAEFORD ROAD TO EAST OF BUNCE ROAD	\$ 29,300,000	CUMBERLAND	2016	2019	CE	3/31/2016	3/31/2016	Yes	Yes	No	Sep-2019			No
U	6	U-4405B	US 401	US 401 (RAEFORD ROAD) FROM EAST OF BUNCE ROAD TO EAST OF GLENSFORD DRIVE	\$ 25,600,000	CUMBERLAND	2016	2020	CE	3/31/2016	3/31/2016	Yes	No	No				No
U	6	U-4405C	US 401	US 401 (RAEFORD ROAD) FROM EAST OF GLENSFORD DRIVE TO EAST OF ROBESON STREET	\$ 35,300,000	CUMBERLAND	N/A	2022	CE	3/31/2016	3/31/2016	No	No	No				No
U	6	U-4414	SR1007	FAYETTEVILLE - SR 1007 (ALL-AMERICAN FREEWAY) FROM SR 1151 (OWEN DRIVE) TO NORTH OF SR 1437 (SANTA FE DRIVE)	\$ 49,300,000	CUMBERLAND	2025	2027	EA	12/1/2020		Yes	No	No				No
U	6	U-4709	SR1112	SR 1112 (ROCKFISH ROAD) FROM SR 1115 (GOLFVIEW ROAD) TO NC59 (MAIN STREET)AND SR 1115 (GOLFVIEW ROAD) FROM SR 1112 (ROCKFISH ROAD) TO NC 59 (MAIN STREET). WIDEN TO MULTI-LANES	\$ 11,900,000	CUMBERLAND	2020	2022	EA	10/30/2019		Yes	No	No				No
U	6	U-4900	NC 210	NC 210 (MURCHISON ROAD) FROM I-295 TO SOUTH OF US 401 BYPASS	\$ 22,900,000	CUMBERLAND	2022	2024	EA	1/29/2021		Yes	No	No				No
U	6	U-5101A	SR 1437 / SR 1614	SR 1437 (SHAW RD) SR 1614(SHAW MILL RD) - SR 1615, FROM NC 87 (BRAGG BLVD) TO NC 210 (MURCHISON ROAD). INTERCONNECT ANDWIDEN TO MULTI-LANES.	\$ 24,600,000	CUMBERLAND	2022	2024	CE	3/25/2021		Yes	No	No				No
U	6	U-5605	SR 4202 (ODELL ROAD)	FORT BRAGG BOUNDARY TO NC 24/NC 87 (BRAGG BOULEVARD) IN SPRING LAKE. WIDEN TO MULTI-LANES, PART ON NEW LOCATION.	\$9,700,000	CUMBERLAND	2018	2020	CE	4/30/2018		Yes	No	No				No
U	6	U-5797	SR 1997	SR 1997 (FAYETTEVILLE ROAD) FROM FARRINGTON STREET TO EAST 22ND STREET. WIDEN TO MULTI-LANES.	\$ 23,000,000	ROBESON	2020	2022	MCC	12/19/2018	11/29/2018	Yes	No	No				No
U	8, 6	U-5798	SR 1102	SR 1102 (GILLIS HILL ROAD) FROM US 401 (RAEFORD ROAD) TO SR1418 (LINDSAY ROAD). WIDEN TO MULTI-LANES.	\$ 20,500,000	HOKE, CUMBERLAND	2021	2023	EA	4/22/2019	4/22/2019	Yes	No	No				No
U	6	U-5802A	SPRING LAKE BYPASS	SPRING LAKE BYPASS - FROM NC 210 (LILLINGTON HIGHWAY) TO NC210 (MURCHINSON ROAD)	\$ 25,000,000	CUMBERLAND	2023	2023	EA	12/18/2020		Yes	No	No				No
U	6	U-5802B	SPRING LAKE BYPASS	SPRING LAKE BYPASS - FROM NC 210 (MURCHINSON ROAD) TO NC 87(BRAGG BOULEVARD)	\$ 14,600,000	CUMBERLAND	2023	2023	EA	12/18/2020		Yes	No	No				No
U	6	U-5925	SR 1340	SR 1340 (NORTH ODUM STREET/PROSPECT STREET); FROM SR 1566 (CORINTH STREET) TO NC 711 (THIRD STREET). UPGRADE TO SUPERSTREET.	\$ 5,000,000	ROBESON	2017	2018	CE	1/17/2017	1/17/2017	Yes	Yes	Yes	Dec-2017	Feb-2018		No
U	6	U-5930	NC 24	NC 24 - NORTH BRAGG BOULEVARD CUMBERLAND COUNTY FROM SR 1451 (MANCHESTER ROAD). CONSTRUCT INTERCHANGE	\$ 31,900,000	CUMBERLAND	2023	2025	CE	7/1/2022		Yes	No	No				No
U	6	U-5933	NC 87/24	NC 87/24 HARNETT COUNTY AT SR 1117 (NURSERY ROAD), INTERSECTION IMPROVEMENTS.	\$ 3,500,000	HARNETT	2019	2020	MCC	7/1/2018	8/1/2018	Yes	Yes	No	Oct-2019			No

Program	Division Number	Project ID	Route	Description	Project Cost	County	STIP ROW FY (August 2017 BOT Approved)	STIP Let FY (August 2017 BOT Approved)	Environmental Document Type	Environmental Document Planned Compl Date	Environmental Document Actual Compl Date	Planning/Design: Y/N	ROW Authorization Received: Y/N	Project Let Y/N	Original Planned Project Let Mo/Yr	Actual Project Let Mo/Yr	Project Completion Date	Project Open to Traffic:Y/N
U	6	U-6001	NC 59	NC 59(SOUTH MAIN STREET), FROM SR 1243 (SHIPMAN ROAD) TO SR1118 (PARKTON ROAD). WIDEN TO THREE LANES.	\$ 11,000,000	CUMBERLAND	2020	2022	EA	7/1/2019		Yes	No	No				No
U	6	U-6051A	SR 1003	SR 1003(CAMDEN ROAD) FROM SR 1406 (ROCKFISH ROAD) TO CUMBERLAND COUNTY LINE. WIDEN TO 4-LANE DIVIDED FACILITY WITH SIDEWALKS	\$ 12,000,000	CUMBERLAND	2025	2027	EA	7/1/2024		Yes	No	No				No
U	6	U-6052	US 421	US 421(CUMBERLAND STREET) FROM I-95 TO SR 1718 (ERWIN ROAD). ACCESS MANAGEMENT IMPROVEMENTS.	\$ 29,300,000	HARNETT	2024	2026	EA	3/29/2021		Yes	No	No				No
U	6	U-6072A	SR 1112	SR 1112 (ROCKFISH ROAD) FROM STRICKLAND BRIDGE ROAD TO CAMDEN ROAD. WIDEN TO MULTI-LANES.	\$ 58,800,000	CUMBERLAND	2025	2027	CE	4/1/2019		Yes	No	No				No
U	6	U-6072B	SR 1112	SR 1112 (ROCKFISH ROAD) FROM CAMDEN ROAD TO GOLFVIEW ROAD. WIDEN TO MULTI-LANES.	\$ 24,300,000	CUMBERLAND	2025	2027	CE	4/1/2019		Yes	No	No				No
U	6	U-6073	FISHER ROAD	FISHER ROAD CUMBERLAND COUNTY FROM STRICKLAND BRIDGE ROAD TO NC 162 (BINGHAM DRIVE). WIDEN TO MULTI-LANES.	\$ 31,000,000	CUMBERLAND	2025	2027	EA	7/1/2024		Yes	No	No				No
U	6	U-6097	SR 2217	CUMBERLAND COUNTY FROM SR 2217 (CLARK WEST ROAD), EXTEND SR2217 TO ACCESS PROPOSED CAMPBELL SOUP COMPANY DEVELOPMENT. ECONOMIC DEVELOPMENT PROJECT.	\$ 3,000,000	CUMBERLAND	2018	2019	CE	5/10/2018	5/10/2018	Yes	Yes	Yes	Dec-2018	Dec-2018		No
B	7	B-5356	I-40 / I-85 BUS	REPLACE BRIDGE 299 OVER SOUTH BUFFALO CREEK ON I-40 / I-85BUSINESS IN GREENSBORO	\$ 11,900,000	GUILFORD	2018	2019	CE	5/1/2017	5/1/2017	Yes	Yes	No	Jan-2019			No
B	7	BR-0041	SR 2817	Bridge 780001 on SR2817 over US29	\$ 14,100,000	ROCKINGHAM	N/A	2022	MCC	6/1/2020		Yes	No	No				No
B	7	BR-0043	US 158	Bridge 780151 on US158 over US29	\$ 13,100,000	ROCKINGHAM	N/A	2022	MCC	6/1/2020		Yes	No	No				No
B	7	BR-0044	NC 14 / NC 87	Bridge 780168 on NC 14, NC 87 over Smith River	\$ 14,700,000	ROCKINGHAM	N/A	2022	MCC	6/1/2020		Yes	No	No	Jan-2020			No
B	7	BR-0078	US 220	Replace Bridge 400292 and 400467 on US220 over US220SBL andSR1452	\$ 23,700,000	GUILFORD		2023	MCC	1/31/2022		Yes	No	No				No
B	7	BR-0081	PHILLIPS AVENUE	Replace Bridges 400283 and 400342 on Phillips Ave over US29, US70, US220	\$ 12,700,000	GUILFORD		2023	MCC	1/31/2022		Yes	No	No				No
I	7	I-3306AC	I-40	I-40, AT NC 86 INTERCHANGE IMPROVEMENTS. PLANNING/DESIGN INPROCESS.	\$ 16,500,000	ORANGE	2021	2023	CE	12/31/2018		Yes	No	No				No
I	7	I-5711	I-40/ I-85	INTERCHANGE IMPROVEMENTS AT I-40/I-85 AND SR 1007 (MEBANE OAKS ROAD) IN MEBANE	\$ 14,600,000	ALAMANCE	2018	2019	CE	12/4/2017	12/4/2017	Yes	No	No	Sep-2019			No
I	7	I-5712	I-40/US 421	I-40/US 421 AT THE INTERSECTION OF SR 1850 (SANDY RIDGE ROAD) INTERCHANGE IN GREENSBORO RALEIGH EASTBOUND AND WESTBOUNDRAMPS, CONSTRUCT LOOP RAMPS IN NORTHEAST AND SOUTHWEST QUADRANTS, AND WIDEN SR 1850 THROUGH INTERCHANGE	\$ 15,700,000	GUILFORD	2018	2020	CE	12/31/2018		Yes	No	No				No
I	7	I-5735	I-73	I-73 FROM RANDOLPH COUNTY LINE TO I-85 / US 421 IN GREENSBORO. PAVEMENT REHABILITATION.	\$ 5,300,000	GUILFORD	N/A	2024	CE	2/21/2023		Yes	N/A	No				No
I	7	I-5811	I-40	I-40 FROM WEST OF I-73 TO EAST HOLDEN ROAD OVERPASS IN GREENSBORO. PAVEMENT REHABILITATION	\$ 8,200,000	GUILFORD	N/A	2018	CE	4/23/2018	3/20/2018	Yes	N/A	Yes	Jun-2018	Jun-2018		No
I	7	I-5812	I-40	I-40/BUSINESS 85, EAST OF SR 3037/SR 4240 (EAST GATE CITY BOULEVARD) TO I-85;I-85 NORTH OF SR 3000(MCCONNELL ROAD) TO I-40; I-40/I-85, WEST OF SR 3048(MOUNT HOPE CHURCH ROAD) TO EAST OF SR 3056 (ROCK CREEK DAIRY ROAD).PAVEMENT REHABILITATION.	\$ 9,882,000	GUILFORD	N/A	2017	CE	10/22/2015	10/22/2015	Yes	N/A	Yes	Sep-2017	Jul-2017		No
I	7	I-5852A	I-73/ US 421	I-73/US 421, FROM I-85 TO I-40 IN GREENSBORO - PAVEMENT REHABILITATION	\$ 13,400,000	GUILFORD	N/A	2020	CE	5/2/2017	5/2/2017	Yes	N/A	Yes	Nov-2019	Oct-2018		No
I	7	I-5852B	I-73	I-73 FROM 0.7 MILE SOUTH OF I-40 TO 0.73 MILE SOUTH OF SR 2085 (JOSEPH M. BRYAN BOULEVARD) IN GREENSBORO. PAVEMENT REHABILITATION	\$ 6,285,000	GUILFORD	N/A	2020	CE	5/9/2017	5/2/2017	Yes	N/A	Yes	Jul-2017	Jul-2017		No

Program	Division Number	Project ID	Route	Description	Project Cost	County	STIP ROW FY (August 2017 BOT Approved)	STIP Let FY (August 2017 BOT Approved)	Environmental Document Type	Environmental Document Planned Compl Date	Environmental Document Actual Compl Date	Planning/Design: Y/N	ROW Authorization Received: Y/N	Project Let Y/N	Original Planned Project Let Mo/Yr	Actual Project Let Mo/Yr	Project Completion Date	Project Open to Traffic: Y/N
I	7	I-5853	I-85 / US 29 / US 70	I-85/US 29/US 70 - FROM 1 MILE SOUTH OF SR 1129 (GROOMETOWNROAD) TO 0.3 MILE NORTH OF SR 1129 (GROOMETOWN ROAD) IN GREENSBORO.	\$ 5,700,000	GUILFORD	N/A	2018	CE	1/11/2018	1/11/2018	Yes	N/A	Yes	Mar-2018	May-2018		No
I	7	I-5854A	I-85	I-5854 - PE - I-85 FROM 0.3 MILE NORTH OF BUSINESS 85 TO SR3300 (S. ELM-EUGENE STREET) IN GREENSBORO. BRIDGE REHAB	\$ 2,500,000	GUILFORD	N/a	2018	CE	10/28/2017	10/28/2017	Yes	N/A	Yes	Apr-2018	Mar-2018		No
I	7	I-5898	FUTURE I-73	FUTURE I-73 / US 220 AT US 311 / NC 135 INTERCHANGE. REPLACE BRIDGE 780074 AND UPGRADE INTERCHANGE.	\$ 2,200,000	ROCKINGHAM	2018	2020	CE	10/22/2018		Yes	No	No	Dec-2019			No
I	7	I-5954	I-40/I-85	I-40/I-85 FROM EAST OF NC 54 IN GRAHAM IN ALAMANCE COUNTY TO WEST OF SR 1114(BUCKHORN ROAD)IN ORANGE COUNTY PAVEMENT REHABILITATION	\$ 11,179,000	ALAMANCE	N/A	2017	CE	5/19/2017	5/19/2017	Yes	N/A	Yes	Jul-2017	Jul-2017		No
I	7	I-5955	I-40	I-40 FROM SR 4121 (HIGH POINT ROAD) TO EAST OF SR 3037/SR 4240(GATE CITY BOULEVARD) IN GREENSBORO PAVEMENT REHABILITATION	\$ 3,900,000	GUILFORD	N/A	2022	CE	11/17/2020		Yes	N/A	No				No
I	7	I-5956	I-40/I-85	I-40/I-85 FROM EAST OF SR 3056 (ROCK CREEK DAIRY ROAD) IN GUILFORD COUNTY TO WEST OF SR 1226 (UNIVERSITY DRIVE)IN ALAMANCE COUNTY PAVEMENT REHABILITATION	\$ 4,702,000	ALAMANCE	N/A	2017	CE	5/19/2017	5/19/2017	Yes	N/A	Yes	Jul-2017	Jul-2017		No
I	7	I-5958	I-40/I-85	I-40/I-85 FROM WEST OF SR 1114(BUCKHORN ROAD)TO WEST OF SR 1006 (ORANGE GROVE ROAD) PAVEMENT REHABILITATION	\$ 7,500,000	ORANGE	N/A	2023	CE	11/1/2021		Yes	N/A	No				No
I	7	I-5959	I-85	I-85 FROM WEST OF SR 1006(ORANGE GROVE ROAD)TO DURHAM COUNTY LINE PAVEMENT REHABILITATION	\$ 11,200,000	ORANGE	N/A	2024	CE	11/1/2022		Yes	N/A	No				No
I	7	I-5964	I-40/ I-85 BUS / US29/ US70/ US 220	I-40/BUSINESS 85/US29/US70/US220 AT ELM-EUGENE STREET IN GREENSBORO INTERCHANGE IMPROVEMENTS	\$ 400,000	GUILFORD	2018	2019	CE	9/22/2017	1/10/2019	Yes	No	No	Mar-2018			No
I	7	I-5965	I-40/ I-85 BUS / US29/ US70	I-40/BUSINESS 85/US29/US70 FROM SR 1398(FREEMAN MILL ROAD)TO US29/US70/US220 IN GREENSBORO. ADD LANES,IMPROVE SR 1007(RANDLEMAN ROAD)AND ELM-EUGENE STREET. INTERCHANGES AND REPLACE NORFOLK-SOUTHERN RAILROAD BRIDGE OVERPASS EAST	\$ 116,300,000	GUILFORD	2022	2022	CE	3/31/2019		Yes	No	No				No
I	7	I-5967	I-85	I-85 FROM SR 1009(SOUTH CHURTON STREET) IN HILLSBOROUGH INTERCHANGE IMPROVEMENTS	\$ 20,700,000	ORANGE	2022	2024	CE	4/30/2019		Yes	No	No				No
I	7	I-5980	I-40	I-40 AT SR 1860 (MACY GROVE ROAD) CONVERT GRADE SEPARATION TO INTERCHANGE 01/05/2017 - - drfriedrichs	\$ 13,200,000	GUILFORD	2024	2026	CE	12/31/2018		Yes	No	No				No
I	7	I-5983	I-85	I-85 ORANGE COUNTY FROM WEST OF SR 1713 TO DURHAM COUNTY LINE. WIDEN TO 6 LANES.	\$ 53,500,000	ORANGE	2025	2027	EA	4/30/2020		Yes	No	No				No
I	7	I-5984	I-85	I-85 - ORANGE COUNTY AT NC 86 IN HILLSBOROUGH. UPGRADE INTERCHANGE.	\$ 16,500,000	ORANGE	2024	2026	CE	4/30/2019		Yes	No	No				No
I	7	I-5989	I-73/US 421	I-73/US 421 GUILFORD COUNTY AT US 29/US 70/BUSINESS 85 INTERCHANGE. RECONFIGURE I-73 SOUTHBOUND TO US 29/US 70/BUSINESS85 NORTHBOUND RAMP.	\$ 6,000,000	GUILFORD	2023	2024	CE	1/8/2019		Yes	No	No				No
R	7	R-4707	US29 / SR4771	US29; US 29 / SR 4771 (REEDY FORK PARKWAY) INTERCHANGE IMPROVEMENTS IN GREENSBORO. IMPROVE ROADWAY, MODIFY INTERCHANGE,AND REPLACE BRIDGE 400360	\$ 46,700,000	GUILFORD	2019	2020	EA	2/27/2018	2/20/2018	Yes	No	No				No
R	7	R-5704	NC 87	NC 87 - AT SR 1998 (WENTWORTH STREET) / SR 1001 (SANDY CROSS ROAD), CONSTRUCT ROUNDABOUT AND REMOVE TRAFFIC SIGNAL.	\$ 600,000	ROCKINGHAM	2017	2018	CE	5/12/2017	5/2/2017	Yes	Yes	Yes	Jun-2018	Jun-2018		No
R	7	R-5725	NC 68	NC 68 AT NC 150 INTERSECTION IN OAK RIDGE. INTERSECTION IMPROVEMENTS.	\$ 7,700,000	GUILFORD	2019	2020	MCC	4/15/2019		Yes	No	No				No
R	7	R-5766	NC 65 / NC 87	NC 65 / NC 87, WEST OF SR 2371 (OLD COUNTY HOME ROAD) IN WENTWORTH TO US 158 / US 29 BUSINEES (FREEWAY DRIVE) IN REIDSVILLE. UPGRADE ROADWAY	\$ 9,387,000	ROCKINGHAM	2020	2022	EA	2/28/2020		Yes	No	No				No
R	7	R-5821A	NC 54	NC 54 FROM SR 1006 (ORANGE GROVE ROAD) TO SR 1107 / SR 1937(OLD FAYETTEVILLE ROAD). CONSTRUCT OPERATIONAL IMPROVEMENTS, INCLUDING BICYCLE/PEDESTRIAN ACCOMMODATIONS	\$ 3,900,000	ORANGE	2020	2022	MCC	6/30/2019		Yes	No	No				No
R	7	R-5821B	NC 54	NC 54 FROM SR 1006 (ORANGE GROVE ROAD)TO SR 1107 / SR 1937 (OLD FAYETTEVILLE ROAD). INTERSECTION IMPROVEMENTS.	\$ 800,000	ORANGE	2018	2018	MCC	3/20/2018	3/20/2018	Yes	Yes	Yes	Jun-2018	Jun-2018		No

Program	Division Number	Project ID	Route	Description	Project Cost	County	STIP ROW FY (August 2017 BOT Approved)	STIP Let FY (August 2017 BOT Approved)	Environmental Document Type	Environmental Document Planned Compl Date	Environmental Document Actual Compl Date	Planning/Design: Y/N	ROW Authorization Received: Y/N	Project Let Y/N	Original Planned Project Let Mo/Yr	Actual Project Let Mo/Yr	Project Completion Date	Project Open to Traffic:Y/N
R	7	R-5822	NC 86	NC 86, FROM US 158 TO VIRGINIA STATE LINE. CONSTRUCT PASSING LANES AND SHOULDER IMPROVEMENTS AT VARIOUS LOCATIONS.	\$ 13,600,000	CASWELL	2020	2022	MCC	7/17/2019		Yes	No	No				No
R	7	R-5823	NC 65 / NC 68	NC 65 / NC 68 FROM NC 65 IN STOKESDALE (SOUTHERNMOST INTERSECTION TO US 220 / FUTURE I-73. WIDEN TO MULTILANES.	\$ 23,000,000	ROCKINGHAM, GUILFORD	2021	2023	MCC	6/28/2019		Yes	No	No				No
U	7	U-2412A	SR 1486 / SR 4121	SR 1486/SR 1421 (JAMESTOWN PARKWAY) FROM I-74 TO WEST OF SR1480 (VICKREY CHAPEL ROAD)	\$ 60,500,000	GUILFORD	2009	2018	EIS	5/15/2006	5/15/2006	Yes	Yes	Yes	Apr-2019	Jun-2018		No
U	7	U-2525C	GREENSBORO EASTERN LOOP	GREENSBORO EASTERN LOOP FROM US 29 NORTH OF GREENSBORO TO SR 2303 (LAWNDALE DRIVE)	\$ 167,700,000	GUILFORD	2016	2018	EIS	5/15/2006	5/15/2006	Yes	Yes	Yes	Jul-2018	Mar-2018		No
U	7	U-2581BA	US 70	US 70 (BURLINGTON ROAD)FROM WEST OF SR 3045 (MOUNT HOPE CHURCH ROAD)/SR 2819 (MCLEANSVILLE ROAD) TO JUST EAST OF SR 3175 (BIRCH CREEK ROAD)	\$ 11,900,000	GUILFORD	2019	2020	MCC	12/31/2019	9/12/2018	Yes	Yes	No	Oct-2019			No
U	7	U-2581BB	US 70	US 70 FROM SR 3175 (BIRCH CREEK ROAD) TO SR 3051(KNOX ROAD). WIDEN TO MULTILANES.	\$ 10,900,000	GUILFORD	2023	2024	MCC	12/31/2019	9/12/2018	Yes	No	No				No
U	7	U-2581BC	US 70	US 70 FROM SR 3051 (KNOX ROAD) TO SR 3056(ROCK CREEK DAIRY ROAD). WIDEN TO MULTILANES.	\$ 15,700,000	GUILFORD	2023	2025	MCC	12/31/2019	9/12/2018	Yes	No	No				No
U	7	U-3109A	NC 119	MEBANE - NC 119 RELOCATION FROM I-40/I-85 TO NORTH OF SR 1921 (MEBANE ROGERS ROAD/STAGE COACH ROAD)	\$ 87,600,000	ALAMANCE	2015	2017	EIS	12/22/2009	12/22/2009	Yes	Yes	Yes	Dec-2016	May-2017		No
U	7	U-3109B	NC 119	MEBANE - NC 119 RELOCATION FROM NORTH OF US 70 TO SOUTH OF SR 1918 (MRS. WHITE ROAD)	\$ 9,700,000	ALAMANCE	2017	2018	EIS	12/22/2009	12/22/2009	Yes	Yes	Yes	Jul-2018	Jul-2018		No
U	7	U-4015A	SR 1556	SR 1556 (GALLIMORE DAIRY ROAD) FROM NC 68 TO SOUTH OF INTERNATIONAL DRIVE	\$ 25,800,000	GUILFORD	2021	2023	EA	1/3/2020		Yes	No	No				No
U	7	U-4758	JOHNSON STREET	HIGH POINT - JOHNSON STREET-SANDY RIDGE ROAD FROM SKEET CLUB ROAD TO I-40	\$ 45,700,000	GUILFORD	2019	2021	CE	9/30/2018	11/29/2018	Yes	No	No				No
U	7	U-5169	I-74 / US 311 / NC 68	I-74/US 311 AND NC 68 (EASTCHESTER DRIVE) INTERCHANGE RAMP REPLACEMENT	\$ 21,100,000	GUILFORD	2016	2018	CE	7/30/2013	7/30/2013	Yes	Yes	Yes	May-2018	Jun-2018		No
U	7	U-5304A	US 15 / US 501	US 15/501 FROM NC 86 (S. COLUMBIA STREET) TO SR 1742 (EPHESUS CHURCH ROAD) IN CHAPEL HILL, AND CAPACITY IMPROVEMENTS AND POSSIBLE INTERCHANGE AT SR 1902 (MANNING DRIVE)	\$ 35,000,000	ORANGE	2024	2026	CE	9/30/2019		Yes	No	No				No
U	7	U-5304B	US 15 / US 501	US 15/501 FROM SAFE ROAD TO EAST LAKEVIEW DRIVE IN CHAPEL HILL	\$ 28,700,000	ORANGE	2024	2026	CE	9/30/2019		Yes	No	No				No
U	7	U-5304D	US 15 / US 501	US 15/501 FROM NC 54 (RALEIGH ROAD)	\$ 32,500,000	ORANGE	2024	2026	CE	9/30/2019		Yes	No	No				No
U	7	U-5304E	US 15 / US 501	US 15/501 FROM NC 54/NC 86 INTERCHANGE	\$ 15,700,000	ORANGE	2024	2026	CE	9/30/2019		Yes	No	No				No
U	7, 5	U-5304F	US 15 / US 501	U-5304F - PE - US 15/501 FROM SR 1742 (EPHESUS CHURCH ROAD)TO I-40. CORRIDOR CAPACITY IMPROVEMENTS.	\$ 19,400,000	DURHAM, ORANGE	2024	2026	CE	9/30/2019		Yes	No	No				No
U	7	U-5538C	NC 119	U-5538C - NC 119 AT SR 1981 (TROLLINGWOOD-HAWFIELDS ROAD) IN MEBANE. ADD TURN LANES.	\$ 1,032,000	ALAMANCE	N/A	N/A	CE	12/13/2016	12/13/2016	Yes	Yes	Yes	Apr-2017	Mar-2017	8/15/2017	No
U	7	U-5752	US 70	US 70 (S. CHURCH STREET) AT ST. MARKS CHURCH ROAD IN BURLINGTON INTERSECTION IMPROVEMENTS	\$ 800,000	ALAMANCE	2017	2018	MCC	6/2/2016	6/2/2016	Yes	Yes	Yes	Jun-2018	Jun-2018		No
U	7	U-5754	US 29 / US 70 / US 220	US 29/US 70/US 220 (O'HENRY BOULEVARD) FROM I-40/BUSINESS 85 TO SOUTH OF FLORIDA STREET IN GREENSBORO	\$ 3,500,000	GUILFORD		2019	CE	12/31/2018	11/30/2018	Yes	No	No				No
U	7	U-5841	SR 2254	LINDELL ROAD FROM FRIENDLY AVENUE IN GREENSBORO WIDEN LINDELL ROAD (SR 2254)[WENDOVER AVE] OFF RAMP)TO ADD A SECOND LEFT TURN LANE	\$ 1,700,000	GUILFORD	2020	2021	MCC	1/5/2019		Yes	No	No				No
U	7	U-5843	US 70	US 70 (CHURCH STREET) AT SR 1817 (GRAHAM-HOPEDALE ROAD) IN BURLINGTON. INTERSECTION IMPROVEMENTS.	\$ 900,000	ALAMANCE	2017	2019	MCC	6/2/2016	6/2/2016	Yes	Yes	Yes	Dec-2018	Dec-2018		No

Program	Division Number	Project ID	Route	Description	Project Cost	County	STIP ROW FY (August 2017 BOT Approved)	STIP Let FY (August 2017 BOT Approved)	Environmental Document Type	Environmental Document Planned Compl Date	Environmental Document Actual Compl Date	Planning/Design: Y/N	ROW Authorization Received: Y/N	Project Let Y/N	Original Planned Project Let Mo/Yr	Actual Project Let Mo/Yr	Project Completion Date	Project Open to Traffic: Y/N
U	7	U-5844	NC 62	NC 62 FROM SR 1430 (RAMADA ROAD) TO US 70 (CHURCH STREET) IN BURLINGTON. WIDEN TO MULTI-LANES	\$ 10,900,000	ALAMANCE	2020	2021	EA	10/3/2017		Yes	No	No	Apr-2019			No
U	7	U-5845	SR 1009	SR 1009 (S. CHURTON ST) FROM I-40 TO ENO RIVER IN HILLSBOROUGH. WIDEN TO MULTI-LANES.	\$ 49,800,000	ORANGE	2022	2024	EA	12/31/2019		Yes	No	No				No
U	7	U-5846	SR 1772	SR 1772 (GREENSBORO ST) AT SR 1780 (ESTES DRIVE) IN CARRBORO. CONSTRUCT ROUNDABOUT.	\$ 600,000	ORANGE	2017	2019	CE	5/12/2017	5/2/2017	Yes	Yes	No	Sep-2018			No
U	7	U-5848	SR 1006	SR 1006 (ORANGE GROVE RD) FROM EXISTING SR 1006 (ORGANGE GROVE RD) TO US 70 BUSINESS IN HILLSBOROUGH. EXTEND ORANGE GROVE RD ON NEW LOCATION WITH SIDEWALKS AND BICYCLE LANES.	\$ 5,300,000	ORANGE	2021	2023	EA	9/30/2018		Yes	No	No				No
U	7	U-5850	SR 1007	SR 1007 (RANDLEMAN ROAD) FROM ELMSLEY DRIVE TO GLENDALE DRIVE IN GREENSBORO. WIDEN TO MULTI-LANES.	\$ 2,900,000	GUILFORD	2019	2020	MCC	8/20/2018		Yes	No	No	Oct-2019			No
U	7	U-5851	SR 1001	SR 1001 (CHURCH STREET) FROM US 220 (WENDOVER AVENUE) TO EAST CONE BOULEVARD IN GREENSBORO. ADD LANES.	\$ 15,800,000	GUILFORD	2020	2022	MCC	9/30/2018		Yes	No	No				No
U	7	U-5852	SR 2085	SR 2085 (BENJAMIN PARKWAY/BRYAN BOULEVARD)- FROM SR 2254 (WENDOVER AVENUE) TO HOLDEN ROAD IN GREENSBORO	\$ 13,400,000	GUILFORD	2020	2022	MCC	9/30/2018		Yes	No	No				No
U	7	U-5854	SR 1008	SR 1008 (MT. CARMEL CHURCH ROAD) AT SR 1913 (BENNETT ROAD) IN CHAPEL HILL. CONSTRUCT ROUNDABOUT AND RELATED SAFETY IMPROVEMENTS.	\$ 600,000	ORANGE	2017	2018	CE	5/12/2017	5/2/2017	Yes	Yes	Yes	Jun-2018	Jun-2018		No
U	7	U-5864	SR 1595	SR 1595 (SURRETT DRIVE)/SR 4053 FROM I-85 IN TRINITY TO SR 1961 (WEST MARKET CNETER DRIVE) IN HIGH POINT. WIDEN TO MULTILANES.	\$ 55,063,000	GUILFORD	2020	2022	EA	2/8/2019		Yes	No	No				No
U	7	U-5892	US 220	US 220 (BATTLEGROUND AVENUE) FROM WESTRIDGE ROAD TO COTSWOLD AVENUE IN GREENSBORO ADD LANES	\$ 16,800,000	GUILFORD	2020	2021	CE	1/4/2019		Yes	No	No				No
U	7	U-5893	US 311 / NC 14	US 311 / NC 14 (SOUTH VAN BUREN ROAD) TO SR 2066 (KINGS HIGHWAY) IN EDEN. CONVERT AT-GRADE INTERSECTION TO INTERCHANGE	\$ 7,200,000	ROCKINGHAM	2020	2021	CE	11/30/2018		Yes	No	No				No
U	7	U-5896	US 29 / US 70 / I 85 Bus	US 29 / US 70 / Business 85, SR 1009(South Main Street)(COMB W/B- 5353)in High Point, reconstruct interchange	\$ 20,600,000	GUILFORD	2019	2021	CE	7/31/2018		Yes	No	No				No
U	7	U-5898	US 29	US 29 AT NC 150. INTERCHANGE IMPROVEMENTS	\$ 600,000	GUILFORD	2019	2020	MCC	1/26/2018		Yes	No	No	Dec-2019			No
U	7	U-5974	NC 68	NC 68 FROM SR 1523 (HICKSWOOD ROAD) TO SR 1556 (GALLIMORE DAIRY ROAD) IN HIGH POINT. UPGRADE TO SUPERSTREET	\$ 32,700,000	GUILFORD	2021	2023	EA	1/8/2020		Yes	No	No				No
U	7	U-6008	SR 2085	SR 2085 (BRYAN BOULEVARD), FROM NEW GARDEN ROAD AT HORSEPENCREEK ROAD IN GREENSBORO. INTERCHANGE IMPROVEMENTS. INCLUDING NEW RAMP FROM WESTBOUND NEW GARDEN ROAD TO WESTBOUND SR 2085.	\$ 4,000,000	GUILFORD	2020	2020	MCC	12/21/2017		Yes	No	No				No
U	7	U-6009	US 70	US 70 (WEST CHURCH STREET). FROM TARLETON AVENUE TO FIFTH STREET IN BURLINGTON. WIDEN AND CONSTRUCT CENTER TURN LANE.	\$ 11,300,000	ALAMANCE	2020	2021	MCC	7/31/2018		Yes	No	No				No
U	7	U-6010	US 70	US 70 (SOUTH CHURCH STREET) AT SR 1226 / SR 1311 (UNIVERSITY DRIVE) IN BURLINGTON. INTERSECTION IMPROVEMENTS.	\$ 5,200,000	ALAMANCE	2019	2021	MCC	12/11/2018	1/28/2019	Yes	No	No	Jun-2019			No
U	7	U-6011	US 70	US 70 (SOUTH CHURCH STREET) AT SR 1158 (HUFFMAN MILL ROAD) IN BURLINGTON. INTERSECTION IMPROVEMENTS	\$ 1,300,000	ALAMANCE	2019	2021	MCC	12/11/2018		Yes	No	No	May-2019			No
U	7	U-6013	NC 119	NC 119 FROM SR 1981 (TROLLINGWOOD-HAWFIELDS 8700 ROAD) / SR2126 (OLD HILLSBOROUGH ROAD) TO LOWES BOULEVARD IN MEBANE. WIDEN TO MULTILANES.	\$ 8,700,000	ALAMANCE	2021	2023	MCC	1/8/2019		Yes	No	No				No
U	7	U-6014	SR 1716	SR 1716 (GRAHAM-HOPEDALE RD.) FROM SR 1720 (WEST HANOVER ROAD) TO MORNINGSIDE DRIVE IN BURLINGTON. WIDEN TO MULTILANES WITH BICYCLE/PEDESTRIAN ACCOMMODATIONS.	\$ 15,200,000	ALAMANCE	2021	2023	MCC	3/30/2020		Yes	No	No				No
U	7	U-6015	GRAHAM SIGNAL	VARIOUS, UPGRADE BURLINGTON-GRAHAM SIGNAL SYSTEM.	\$ 10,900,000	ALAMANCE	2018	2018	CE	6/29/2018	6/15/2018	Yes	Yes	Yes	Sep-2018	Oct-2018		No
U	7	U-6016	SR 2124	SR 2124 (LEWISTON RD.), AT SR 2136 (FLEMING ROAD). INTERSECTION IMPROVEMENTS.	\$ 900,000	GUILFORD	2019	2020	MCC	3/29/2018		Yes	No	No				No

Program	Division Number	Project ID	Route	Description	Project Cost	County	STIP ROW FY (August 2017 BOT Approved)	STIP Let FY (August 2017 BOT Approved)	Environmental Document Type	Environmental Document Planned Compl Date	Environmental Document Actual Compl Date	Planning/Design: Y/N	ROW Authorization Received: Y/N	Project Let Y/N	Original Planned Project Let Mo/Yr	Actual Project Let Mo/Yr	Project Completion Date	Project Open to Traffic:Y/N
U	7	U-6017	NC 54	NC 54 (EAST HARDEN STREET) AT NC 49 (EAST ELM STREET IN GRAHAM. INTERSECTION IMPROVEMENTS.	\$ 1,200,000	ALAMANCE	2019	2021	MCC	10/15/2018		Yes	No	No				No
U	7	U-6018	NC 62	NC 62 FROM SR 1154 (KERSEY VALLEY ROAD) TO SR 1162 (WEANT ROAD) IN ARCHDALE. IMPROVE INTERCHANGE AREA AND REALIGN SR 1154 AND SR 1162 INTERSECTIONS.	\$ 16,100,000	GUILFORD	2020	2022	EA	6/28/2019		Yes	No	No				No
U	7	U-6019	SR 2334	SR 2334 (AIR HARBOR ROAD) AT SR 2347 (LAKE BRANDT ROAD) CONSTRUCT TURN LANES AND SIDEWALKS.	\$ 500,000	GUILFORD	2019	2020	MCC	3/29/2019		Yes	No	No				No
U	7	U-6045	SR 1850	SR 1850 (SANDY RIDGE ROAD) FROM I-40 TO SR 1008 (WEST MARKET STREET) IN GREENSBORO WIDEN TO MULTILANES	\$ 18,500,000	GUILFORD	2020	2022	CE	3/29/2019		Yes	No	No				No
U	7	U-6050	SR 1486	SR 1486(EAST LEXINGTON AVENUE)FROM SR 1009 (NORTH MAIN STREET)TO SR 1471(MONTLIEU AVENUE)IN HIGH POINT WIDEN TO MULTILANES	\$ 34,600,000	GUILFORD	2024	2026	EA	9/29/2023		Yes	No	No				No
U	7	U-6061	NC 610	NC 610 (EAST FAIRFIELD ROAD) FROM SR 1009 (SOUTH MAIN STREET) TO NC 62 (LIBERTY STREET) IN HIGH POINT.WIDEN TO MULTILANES.	\$ 28,400,000	GUILFORD	2024	2026	MCC	12/13/2018		Yes	No	No				No
U	7	U-6071	NC 54	NC 54 ORANGE COUNTY AT SR 1007 (OLD FAYETTEVILLE ROAD) IN CARRBORO. INTERSECTION IMPROVEMENTS.	\$ 1,200,000	ORANGE	2024	2026	MCC	10/16/2023		Yes	No	No				No
I	8	I-5946	I-73 / I-74	I-73/I-74 FROM US 220 SOUTH OF ELLERBE TO MONTGOMERY COUNTYLINE PAVEMENT REHABILITATION	\$ 5,200,000	RICHMOND	N/A	2021	CE	9/18/2020		Yes	N/A	No				No
I	8	I-5947	I-73 / I-74 / US 220	I-73/I-74/US220 FROM RICHMOND COUNTY LINE TO RANDOLPH COUNTY LINE PAVEMENT REHABILITATION	\$ 13,400,000	MONTGOMERY	N/A	2022	CE	9/17/2021		Yes	N/A	No				No
I	8	I-5948	I-73 / I-74 / US 220	I-73/I-74/US 220 FROM MONTGOMERY COUNTY LINE TO NORTH OF SR1462(PARK DRIVE) IN ASHEBORO PAVEMENT REHABILITATION	\$ 8,300,000	RANDOLPH	N/A	2024	CE	9/15/2023		Yes	N/A	No				No
I	8, 7	I-5949	I-74 / US 311	I-74/US311 FROM US29/US70/BUSINESS 85 IN GUILFORD COUNTY TOSR 1928 (CEDAR SQUARE ROAD) IN RANDOLPH COUNTY PAVEMENT REHABILITATION	\$ 4,000,000	GUILFORD, RANDOLPH	N/A	2024	CE	9/15/2023		Yes	N/A	No				No
I	8	I-5979	US 74	US 74 / FUTURE I-74 AT US 1 (EXIT 311) INTERCHANGE IMPROVEMENTS	\$ 14,200,000	RICHMOND	2020	2022	MCC	9/20/2019		Yes	No	No				No
R	8	R-2220DA	US 64	SR 1409 (LAKE PARK ROAD) TO ASHEBORO BYPASS	\$650,500,001	RANDOLPH	2021	2023	EA	1/30/2020		Yes	No	No				No
R	8	R-2501C	US 1	US 1 FROM NORTH OF SR 1606 (FOX RD) TO SOUTH OF SR 1001 (MARSTON ROAD)	\$ 15,900,000	RICHMOND	2013	2018	EIS	12/22/2011	12/22/2011	Yes	Yes	Yes	Mar-2018	Apr-2018		No
R	8	R-2527	NC 24-27	NC 24-27 FROM NC 73 TO THE TROY BYPASS * PLANNING DOCUMENT FOR R-2527 INCLUDES R-2530B & B-4974 *	\$ 55,600,000	MONTGOMERY	2019	2021	EA	4/10/2017	4/10/2017	Yes	No	No				No
R	8	R-3421A	US 220	US 220 BYPASS FROM US 74 BYPASS WEST OF ROCKINGHAM AT SR 1109 (ZION CHURCH ROAD) INTERCHANGE TO SOUTH OF SR 1140 (OLD CHARLOTTE HIGHWAY)	\$ 70,200,000	RICHMOND	2008	2026	EA	2/21/2002	2/21/2002	Yes	Yes	No				No
R	8	R-3421B	US 220	US 220 BYPASS FROM SOUTH OF SR 1140 (OLD CHARLOTTE HIGHWAY)TO SOUTHWEST OF SR 1304 (HARRINGTON ROAD)	\$ 74,500,000	RICHMOND	2010	2026	EA	2/21/2002	2/21/2002	Yes	Yes	No				No
R	8	R-3830	NC 42 / SR 1579	NC 42/SR 1579 (BROADWAY ROAD) FROM US 421 IN SANFORD TO SR1538 (EAST HARRINGTON AVENUE) IN BROADWAY	\$ 47,000,000	LEE	2018	2020	CE	4/21/2015	4/21/2015	Yes	Yes	No	Oct-2019			No
R	8	R-5709	NC 211	NC 211 FROM US 15/501 IN ABERDEEN TO SR 1244 (WEST PALMER STREET)/SR 1311(MOCKINGBIRD HILL ROAD) IN RAEFORD WIDEN TO MULTILANES	\$ 141,700,000	HOKE	2020	2022	EA	11/15/2019		Yes	No	No				No
R	8	R-5724	US 15 / US 501	US 15/US 501 FROM LAUNIS STREET TO POWELL PLACE LANE IN PITTSBORO WIDEN TO MULTILANES	\$ 6,400,000	CHATHAM	2019	2020	MCC	8/17/2018		Yes	No	No				No
R	8	R-5726	NC 211	NC 211 FROM NC 73 IN WEST END TO WEST OF SR 1241 (HOLLY GROVE SCHOOL ROAD) WIDEN TO MULTILANES	\$ 45,000,000	MOORE	2018	2020	EA	12/29/2017	12/29/2017	Yes	Yes	No				No
R	8	R-5801	US 15 / US 501	US 15 / US 501 TO NC 144 INTERSECTION. UPGRADE INTERSECTIONAND CONSTRUCT GRADE SEPERATION.	\$ 3,000,000	SCOTLAND	2025	2027	MCC	4/17/2024		Yes	No	No				No

Program	Division Number	Project ID	Route	Description	Project Cost	County	STIP ROW FY (August 2017 BOT Approved)	STIP Let FY (August 2017 BOT Approved)	Environmental Document Type	Environmental Document Planned Compl Date	Environmental Document Actual Compl Date	Planning/Design: Y/N	ROW Authorization Received: Y/N	Project Let Y/N	Original Planned Project Let Mo/Yr	Actual Project Let Mo/Yr	Project Completion Date	Project Open to Traffic:Y/N
R	8	R-5824	NC 690	NC 690 (LOBELIA ROAD)FROM US 1 IN VASS TO CUMBERLAND COUNTYLINE. UPGRADE ROADWAY, TO INCLUDE TURN LANES AT VARIOUS LOCATIONS AND SOME REALIGNMENT.	\$ 3,700,000	MOORE	2020	2020	MCC	12/18/2017		Yes	No	No				No
R	8	R-5825	NC 751	NC 751, AT SR 1731 (O'KELLY CHAPEL ROAD). UPGRADE AND REALIGN INTERSECTION.	\$ 600,000	CHATHAM	2018	2019	MCC	12/22/2017	1/23/2018	Yes	Yes	No	Apr-2019			No
R	8	R-5826A	NC 109	NC 109 FROM NC 73 (NORTH MAIN STREET) IN MT. GILEAD TO SR 1127 (HEARNE FARM ROAD).UPGRADE ROADWAY, INCLUDING PAVED SHOULDERS, TURN LANES AND SIGNALS.	\$ 13,400,000	MONTGOMERY	2025	2026	MCC	12/14/2018		Yes	No	No				No
R	8	R-5826B	NC 109	NC 109 FROM SR 1127 (HEARNE FARM ROAD) TO SR 1174 (PEE DEE ROAD). UPGRADE ROADWAY, INCLUDING PAVED SHOULDERS, TURN LANES AND SIGNALS.	\$ 15,100,000	MONTGOMERY	2019	2020	MCC	12/14/2018		Yes	No	No	Jan-2020			No
R	8	R-5827	US 15 / US 501	US 15 / US 501, FROM US 401 IN LAURINBURG TO US 1 IN ABERDEEN. WIDEN TO MULTILANES.	\$ 210,200,000	SCOTLAND, MOORE, HOKE	2024	2027	MCC	10/16/2023		Yes	No	No				No
R	8	R-5844A	NC 109	NC 24 / NC 27 TO DAVIDSON COUNTY LINE	\$14,575,000	MONTGOMERY, RANDOLPH	2025	2027	MCC	10/17/2024		Yes	No	No				No
U	8, 7	U-3400	SR 1577 / SR 1004	SR 1577-SR 1004 (ARCHDALE ROAD) FROM SR 1567 (ROBBINS COUNTRY ROAD) TO US 311 (MAIN STREET) IN GUILFORD COUNTY	\$ 32,300,000	GUILFORD, RANDOLPH	2019	2021	EA	2/15/2019		Yes	No	No				No
U	8	U-3628	NC 24 / NC 27	NC 24 / NC 27 COURTHOUSE WEST OF NC 22 (MCNEILL STREET) TO US 15 / US 501 IN CARTHAGE WIDEN TO THREE LANES WITH CURB AND GUTTER AND BICYCLE / PEDESTRIAN ACCOMMODATIONS	\$ 6,300,000	MOORE	2018	2020	CE	6/21/2018	1/2/2018	Yes	Yes	No	Jan-2020			No
U	8	U-5308	SR1547	TRINITY - SR 1547 (FINCH FARM ROAD) FROM SOUTH OF SR 3106 (KENNEDY ROAD) TO I-85	\$ 25,900,000	RANDOLPH	2019	2020	EA	6/21/2018		Yes	No	No				No
U	8	U-5706	VARIOUS	RICHMOND COUNTY - VARIOUS, US 74 BUSINESS TO SR 1426 (ABERDEEN ROAD). CONSTRUCT TWO LANE FACILITY UTILIZING SECTIONS OFSR 1923 (BROAD STREET), SR 1641 (CLEMMER ROAD) AND SR 1645 (MT. OLIVE CHURCH ROAD), REMAINDER ON SR 1420 (GILLIS HILL ROAD/ GILLIS HILL ROAD EXTENSION)	\$ 6,000,000	RICHMOND	2020	2021	EA	5/31/2019		Yes	No	No				No
U	8	U-5707	SR 1420	FROMSR 1406 (ROCKFISH ROAD) TO SR 1418 (LINDSAY ROAD) NEAR FAYETTEVILLE CONSTRUCT MULTILANE FACILITY ON NEW LOCATION TO TIEIN AT THE INTERSECTION OF SR 1406	\$ 5,800,000	HOKE	2020	2022	EA	7/31/2018		Yes	No	No				No
U	8	U-5709	SR 1237	SR 1237 (CARTHAGE STREET) FROM SR 1152 (FIRE TOWER ROAD) TONC 42 (WICKER STREET) IN SANFORD WIDEN ROADWAY	\$ 10,200,000	LEE	2020	2021	EA	12/29/2017	10/16/2018	Yes	No	No				No
U	8	U-5711	SR 1712	SR 1712 (PINEVIEW STREET) FROM WEST OF SYLVAN STREET TO US 220 BUSINESS IN ASHEBORO WIDEN TO MULTILANES	\$ 6,200,000	RANDOLPH	2019	2020	MCC	8/31/2016	8/30/2016	Yes	Yes	No	Feb-2020			No
U	8	U-5722	US 421 BUS / NC 87	US 421 BUSINESS/NC 87 FROM US 1/US 15/US 501 TO NORTH OF SR1514 (BRAGG STREET) IN SANFORD RECONSTRUCT AS A "COMPLETE STREET" WITH IMPROVEMENTS SUCH AS MEDIANS, SIDEWALKS, BICYCLEFACILITIES, AND STREETSCAPING.	\$ 28,800,000	LEE	2021	2023	EA	12/29/2019		Yes	No	No				No
U	8	U-5727	US 1 / US 15 / US 501	US 1/US 15/US 501 FROM SOUTH OF NC 78 (TRAMWAY ROAD)/SR 1303 (CENTER CHURCH ROAD) TO PENDERGRASS ROAD IN SANFORD. CONVERT AT-GRADE INTERSECTION TO GRADE SEPARATION AND RELOCATE NC78 TO TIE INTO INTERCHANGE	\$ 18,000,000	LEE	2019	2020	CE	9/1/2018		Yes	No	No				No
U	8	U-5737	US 64	US 64 (EAST 11TH STREET) FROM NORTH GLENN AVENUE TO US 421 IN SILER CITY	\$ 15,400,000	CHATHAM	2019	2020	EA	3/1/2018	7/17/2018	Yes	No	No				No
U	8	U-5743	NC 42 / SR 2194	U-5743 - NC 42 SR 2194 (DUBLIN SQUARE ROAD), NORTH OF US 64/NC 49 (DIXIE DRIVE) TO SR 2237 (EAST SALISBURY STREET) IN ASHEBORO. WIDEN TO THREE LANES.	\$ 8,900,000	RANDOLPH	2019	2020	MCC	8/31/2016	8/30/2016	Yes	No	No	Feb-2020			No
U	8	U-5753	SR 1305	SR 1305 (WAYSIDE ROAD) FROM PLANK ROAD TO US 401 WIDEN TO MULTILANES; PLANNING DOCUMENT FOR U-5798 ALSO INCLUDES U-5707, U-5857, U-5858 AND U-5753	\$ 14,600,000	HOKE	2020	2022	EA	2/28/2019		Yes	No	No				No
U	8	U-5756	NC 5	FROM US 1 IN ABERDEEN TO THE INTERSECTION OF TROTTER DRIVE / BLAKE BLVD IN PINEHURST. WIDEN TO MULTILANES.	\$ 7,000,000	MOORE	2023	2022	EA	4/30/2019		Yes	No	No				No
U	8	U-5758	US 220 BUS	US 220 BUSINESS (FAYETTEVILLE STREET) AT INTERSECTION OF US220 BUSINESS AND PRESNELL STREET IN ASHEBORO INTERSECTION IMPROVEMENTS	\$ 1,541,000	RANDOLPH	2017	2018	MCC	12/30/2015	12/30/2015	Yes	Yes	Yes	Jan-2018	Jan-2018	8/30/2018	No
U	8	U-5770	I-85	I-85 AT SR 1993 (SOUTH MAIN STREET) IN ARCHDALE. INTERCHANGE IMPROVEMENTS.	\$ 29,300,000	RANDOLPH	2019	2021	MCC	12/28/2018	7/26/2018	Yes	No	No				No
U	8	U-5813	US 64	U-5813 - ROW - US 64 FROM ASHEBORO BYPASS TO EAST OF I-73 /I-74 / US 220 IN ASHEBORO. WIDEN TO MULTILANES, RECONSTRUCTINTERCHANGE AT NC 49, MODIFY INTERCHANGE AT I-73 / I-74 / US 220 AND	\$ 32,900,000	RANDOLPH	2019	2020	CE	2/28/2019		Yes	No	No				No

Program	Division Number	Project ID	Route	Description	Project Cost	County	STIP ROW FY (August 2017 BOT Approved)	STIP Let FY (August 2017 BOT Approved)	Environmental Document Type	Environmental Document Planned Compl Date	Environmental Document Actual Compl Date	Planning/Design: Y/N	ROW Authorization Received: Y/N	Project Let Y/N	Original Planned Project Let Mo/Yr	Actual Project Let Mo/Yr	Project Completion Date	Project Open to Traffic: Y/N
U	8	U-5814	US 15 / US 501 / NC 211	US 15/US 501/NC 211 FROM US 1 (SANDHILLS BOULEVARD) TO BRUCEWOOD ROAD IN ABERDEEN AND SOUTHERN PINES. ACCESS MANAGEMENTIMPROVEMENTS. (COMB W/U-5815B)	\$ 6,300,000	MOORE	2019	2020	MCC	9/14/2018	8/2/2018	Yes	Yes	No	Nov-2019			No
U	8	U-5815A	US 1	US 1 (SANDHILLS BOULEVARD), SR 1112 (ROSELAND ROAD) TO KNIGHT STREET IN ABERDEEN.	\$ 4,000,000	MOORE	2022	2027	CE	9/14/2018	9/25/2018	Yes	No	No				No
U	8	U-5815B	US 1	US 1(SANDHILLS BOULEVARD) FROM KNIGHT STREET IN ABERDEEN TOOLD US 1 IN SOUTHERN PINES, SR 1112 (ROSELAND ROAD) REALIGNMENT AT US 1 IMPROVE RADII AT US 15 / US 501. (COMB W/U-5814)	\$ 15,100,000	MOORE	2019	2020	CE	9/14/2018	9/25/2018	Yes	No	No	Nov-2019			No
U	8	U-5857	SR 1406	SR 1406 (ROCKFISH ROAD) FROM SR 1418 (LINDSAY ROAD) TO SR 1003 (CAMDEN ROAD) NEAR FAYETTEVILLE. WIDEN TO MULTILANES. PLANNING DOCUMENT FOR U-5798 ALSO INCLUDES U-5707, U-5857, U-5858 AND U-5753	\$ 29,800,000	HOKE	2020	2022	EA	4/22/2019		Yes	No	No				No
U	8	U-5858	SR 1418	SR 1418 (LINDSAY ROAD) FROM SR 1406 (ROCKFISH ROAD) TO US 401 NEAR FAYETTEVILLE. WIDEN TO MULTI-LANES; PLANNING DOCUMENT FOR U-5798 ALSO INCLUDES U-5707, U-5857, U-5858 AND U-5753	\$ 23,800,000	HOKE	2020	2022	EA	2/28/2019		Yes	No	No				No
U	8	U-5975	US 1 / US 15 / US 501	US 1/ US 15 /US 501 FROM US 15/US 501 (WHITE HILL ROAD)TO SR 1334 (PENDERGRASS ROAD) IN SANFORD UPGRADE TO SUPERSTREET	\$ 36,700,000	LEE	2020	2021	MCC	1/29/2019		Yes	No	No				No
U	8	U-5976	US 15 / US 501	US 15/ US 501 FROM SR 1905 (VOIT GILMORE LANE) IN SOUTHERNPINES TO SR 1208 (PAGE ROAD) IN PINEHURST. UPGRADE SR 1208 INTERSECTION AND CONSTRUCT IMPROVEMENTS TO PINEHURST TRAFFICCIRCLE AND	\$ 6,000,000	MOORE	2024	2026	EA	5/12/2023		Yes	No	No				No
U	8	U-5977	US 15 / US 401	US 15 / US 401 FROM THE SOUTH CAROLINA STATE LINE TO SOUTH OF SR 1105 (TURNPIKE ROAD) IN LAURINBURG WIDEN TO MULTILANES	\$ 38,900,000	SCOTLAND	2024	2026	EA	5/12/2023		Yes	No	No				No
U	8	U-6006	US 220 BUS	US 220 BUSINESS, FROM SR 2123 (CAUDLE ROAD) TO SR 2270 (US 311 EXTENSION) IN RANDLEMAN. WIDEN TO 4-LANE DIVIDED FACILITY.	\$ 9,400,000	RANDOLPH	2020	2022	MCC	5/10/2019		Yes	No	No				No
U	8	U-6007	US 220 BUS	US 220 BUSINESS (SOUTH FAYETTEVILLE STREET) FROM RIDGE STREET TO ATLANTIC AVENUE IN ASHEBORO. REALIGN ATLANTIC AVENUE INTERSECTION AND IMPLEMENT ACCESS MANAGEMENT.	\$ 3,300,000	RANDOLPH	2019	2020	MCC	5/15/2018	8/3/2018	Yes	No	No	Jan-2020			No
U	8	U-6027	US 1	US 1 (PROPOSED) / SR 1516 (GREENE STREET) FROM US 220 TO US1 IN ROCKINGHAM. WIDEN TO 3-LANE FACILITY AND RE-ROUTE US 1ALONG PROJECT.	\$ 6,500,000	RICHMOND	2020	2022	EA	1/13/2020		Yes	No	No				No
U	8	U-6070	NC 78	NC 78 LEE COUNTY FROM US 1 TO SR 1001 (LEMON SPRINGS ROAD) IN SANFORD. WIDEN TO MULTILANES.	\$ 61,600,000	LEE	2025	2027	MCC	4/17/2020		Yes	No	No				No
B	9	B-4626	NC 49	REPLACE BRIDGE 3 OVER THE YADKIN RIVER AND WINSTON-SALEM SOUTHBOUND RAILROAD ON NC 49 (EASTBOUND LANE)	\$ 15,800,000	ROWAN	2019	2020	CE	5/10/2018	5/10/2018	Yes	Yes	No	Mar-2020			No
I	9	I-0911A	I-40	I-40 FROM .3 MILE WEST OF NC 801 IN DAVIE COUNTY TO 0.3 MILE WEST OF SR 1101 (HARPER ROAD) IN FORSYTH COUNTY	\$ 82,800,000	DAVIE, FORSYTH	2017	2017	EA	5/20/2014	6/30/2014	Yes	Yes	Yes	Feb-2018	Jul-2017		No
I	9	I-5793	I-85	I-85, FROM EAST OF US 64 TO NC 109 IN THOMASVILLE. PAVEMENT REHABILITATION.	\$ 16,000,000	DAVIDSON	N/A	2018	CE	8/15/2017	2/1/2017	Yes	N/A	Yes	Jan-2018	Jan-2018		No
I	9	I-5795	I-40	I-40 FROM 0.3 MILE EAST OF SR 3153 (HANES MALL BOULEVARD) TO 0.9 MILE EAST OF NC 150 (PETERS CREEK PARKWAY) IN WINSTON-SALEM AND SR 2747 (CLEMMONSVILLE ROAD) IN WINSTON-SALEM TO GUILFORD COUNTY LINE. PAVEMENT	\$ 22,500,000	FORSYTH	N/A	2020	CE	1/22/2020		Yes	N/A	No				No
I	9	I-5823	I-40	I-40 FROM THE IREDELL COUNTY LINE TO 0.5 MILE EAST OF US 601 [COORDINATE WITH I-5765]	\$ 48,000,000	DAVIE	N/A	2019	CE	10/2/2018	6/19/2018	Yes	N/A	Yes	Jan-2019	Jan-2019		No
I	9	I-5858	I-85	I-85 FROM US 29/US 601 IN CHINA GROVE TO US 601 (JAKE ALEXANDER BOULEVARD) IN SALISBURY AND FROM SOUTH OF US 52 IN SALISBURY TO NORTH OF SR 2120 (LONG FERRY ROAD) IN SPENCER. PAVEMENT REHABILITATION	\$ 15,100,000	ROWAN	N/A	2019	CE	12/30/2018	12/27/2018	Yes	N/A	No	Apr-2019			No
I	9	I-5880	I-40 / US 311 / NC109	I-40/US 311 AT NC 109 (THOMASVILLE ROAD)/CLEMMONSVILLE ROADSPILT-DIAMOND INTERCHANGE IN WINSTON-SALEM. CONVERT HALF DIAMOND INTERCHANGE AT NC 109 TO FULL DIAMOND AND REMOVE CONNECTOR ROADS AND HALF	\$ 14,000,000	FORSYTH	2020	2022	CE	2/1/2019		Yes	No	No				No
I	9	I-5887	US 52 / Future I-74	US 52 / FUTURE 1-74 AT SR 1102 (TRINITY CHURCH ROAD) NEAR KING. CONVERT EXISTING GRADE SEPARATION TO FULL-MOVEMENT INTERCHANGE	\$ 7,900,000	STOKES	2023	2025	CE	1/1/2019		Yes	No	No				No
I	9	I-5950	I-85	I-85 FROM US29/US52/US70/BUSINESS 85 TO NORTH OF SR 2205 (OLD US 64) PAVEMENT REHABILITATION	\$ 8,300,000	DAVIDSON	N/A	2022	CE	12/21/2021		Yes	N/A	No				No

Program	Division Number	Project ID	Route	Description	Project Cost	County	STIP ROW FY (August 2017 BOT Approved)	STIP Let FY (August 2017 BOT Approved)	Environmental Document Type	Environmental Document Planned Compl Date	Environmental Document Actual Compl Date	Planning/Design: Y/N	ROW Authorization Received: Y/N	Project Let Y/N	Original Planned Project Let Mo/Yr	Actual Project Let Mo/Yr	Project Completion Date	Project Open to Traffic:Y/N
I	9	I-5951	I-85	NC 109 IN THOMASVILLE TO RANDOLPH COUNTY LINE. PAVEMENT REHABILITATION.	\$974,000	DAVIDSON	N/A	2023	CE	12/21/2022		Yes	N/A	No				No
I	9	I-5952	I-40	I-40 FROM SR 1101 (HARPER ROAD)IN CLEMMONS TO EAST OF US 421/BUSINESS 40 IN WINSTON-SALEM. PAVEMENT REHABILITATION.	\$ 18,400,000	FORSYTH	N/A	2019	CE	7/31/2018	6/14/2018	Yes	N/A	Yes	Nov-2018	Nov-2018		No
I	9	I-5952A	I-40 / SR 1101	I-40/SR1101 (HARPER RD) FROM SR1101(HARPER ROAD)IN CLEMMONSTO EAST OF US 421/BUSINESS40 IN WINSTON-SALEM. BRIDGE REHAB.	\$ 1,800,000	FORSYTH		2020	CE	8/30/2019		Yes	No	No	Feb-2020			No
I	9, 7	I-5981A	I-40	I-40 FORSYTH & GUILFORD COUNTY FROM I-74 US 311 TO SR 2635 (UNION CROSS ROAD). WIDEN TO 6 LANES.	\$ 36,200,000	FORSYTH, GUILFORD	2024	2026	CE	5/31/2019		Yes	No	No				No
I	9, 7	I-5981B	I-40	I-40 FORSYTH & GUILFORD COUNTY FROM SR 2635 (UNION CROSS ROAD) TO NC 66. WIDEN TO 6 LANES.	\$ 53,300,000	FORSYTH, GUILFORD	2024	2026	CE	5/31/2019		Yes	No	No				No
I	9	I-5988	US 52 / US 311 / NC 8	FORSYTH COUNTIES AT US 52/US 311/NC 8 IN WINSTON-SALEM. UPGRADE INTERCHANGE.	\$ 103,100,000	FORSYTH	2024	2026	CE	6/30/2019		Yes	No	No				No
R	9	R-2220B	US 64	FROM I-85 EAST OF LEXINGTON TO NC 109	\$ 44,400,000	DAVIDSON	2025	2027	EA	1/30/2020		Yes	No	No				No
R	9	R-2220CA	US 64	FROM NC 109 TO RANDOLPH COUNTY LINE	\$ 30,400,000	DAVIDSON	2025	2027	EA	1/30/2020		Yes	No	No				No
R	9	R-2220DA	US 64	US 64 FROM SR 1409 (LAKE PARK ROAD) TO PROPOSED ASHEBORO BYPASS	\$ 65,100,000	RANDOLPH	2021	2023	EA	1/30/2020		Yes	No	No				No
R	9	R-2247B	WINSTON-SALEM NORTHERN BELTWAY FROM SOUTH OF I-40	WINSTON-SALEM NORTHERN BELTWAY FROM SOUTH OF I-40 TO NORTH OF US 421 * PLANNING DOCUMENT INCLUDES U-2579 *	\$ 78,900,000	FORSYTH	2027	2027	EIS	1/11/2007	1/11/2007	Yes	No	No				No
R	9	R-2247CA	WINSTON-SALEM NORTHERN BELTWAY INTERCHANGE WITH US 421	WINSTON-SALEM NORTHERN BELTWAY INTERCHANGE WITH US 421 AND INTERCHANGE WITH SR 1140 (PEACEHAVEN ROAD) * PLANNING DOCUMENT INCLUDES U-2579 *	\$ 55,800,000	FORSYTH	2027	2027	EIS	1/11/2007	1/11/2007	Yes	No	No				No
R	9	R-2247CB	WINSTON-SALEM NORTHERN BELTWAY FROM NORTH OF US 421	WINSTON-SALEM NORTHERN BELTWAY FROM NORTH OF US 421 INTERCHANGE TO SR 1314 (ROBINHOOD RD) * PLANNING DOCUMENT INCLUDES U-2579 *	\$ 62,900,000	FORSYTH	2025	2025	EIS	1/11/2007	1/11/2007	Yes	No	No				No
R	9	R-2247CD	US 421	US 421 INTERCHANGE WITH SR 1891/NON-SYSTEM (PEACE HAVEN ROAD) AND APPROACHES ON WINSTON-SALEM NORTHERN BELTWAY: (comb W/R-2247EC)	\$ 17,400,000	FORSYTH	2016	2017	EIS	1/11/2007	1/11/2007	Yes	Yes	Yes	Oct-2016	Nov-2016		No
R	9	R-2247D	WINSTON-SALEM NORTHERN BELTWAY FROM SR 1314	WINSTON-SALEM NORTHERN BELTWAY FROM SR 1314 (ROBINHOOD ROAD- MEADOWLARK DRIVE)TO NC 67 * PLANNING DOCUMENT INCLUDES U-2579 *	\$ 63,400,000	FORSYTH	2023	2023	EIS	1/11/2007	1/11/2007	No	No	No				No
R	9	R-2247EA	WINSTON-SALEM NORTHERN BELTWAY FROM NC 67	WINSTON-SALEM NORTHERN BELTWAY FROM NC 67 TO SOUTH OF US 52* PLANNING DOCUMENT INCLUDES U-2579 *	\$ 44,100,000	FORSYTH	2021	2021	EIS	1/11/2007	1/11/2007	Yes	No	No				No
R	9	R-2247EB	WINSTON-SALEM NORTHERN BELTWAY INTERCHANGE @ US 52	WINSTON-SALEM NORTHERN BELTWAY INTERCHANGE @ US 52 * PLANNING DOCUMENT INCLUDES U-2579 *	\$ 147,600,000	FORSYTH	2019	2018	EIS	1/11/2007	1/11/2007	Yes	Yes	Yes	Jul-2018	Aug-2018		No
R	9	R-2577A	US 158	US 158 FROM MULTI-LANES NORTH OF US 421 /I-40 BUSINESS TO SR 1965 (BELEWS CREEK ROAD).	\$ 56,500,000	FORSYTH	2020	2022	EA	10/31/2018	12/12/2018	Yes	No	No				No
R	9, 7	R-2577B	US 158	US 158 FROM SR 1965 (BELEWS CREEK ROAD) IN FORSYTH COUNTY TO SR 2034 (ANTHONY ROAD) IN GUILFORD COUNTY	\$ 53,700,000	FORSYTH, GUILFORD	2024	2026	EA	10/31/2018	12/12/2018	Yes	No	No				No
R	9	R-4734	NC 109	NC 109 DAVIDSON COUNTY FROM NC 109 IN DENTON TO I-85 IN THOMASVILLE. WIDEN TO MULTI-LANES (16.2 MILES).	\$ 133,800,000	DAVIDSON	2026	2027	MCC	10/1/2020		Yes	No	No				No
R	9	R-5728	US 601	US 601 AT SOUTH SALISBURY STREET IN MOCKSVILLE INTERSECTIONIMPROVEMENTS	\$ 800,000	DAVIE	2017	2018	MCC	1/25/2017	6/13/2016	Yes	Yes	Yes	Apr-2018	Apr-2018		No
R	9	R-5736	US 601	US 601 FROM SR 1345 (BLAISE CHURCH ROAD) TO SR 1408 (CANA ROAD) WIDEN TO MULTILANES	\$ 16,900,000	DAVIE	2021	2021	MCC	7/31/2018	7/31/2018	Yes	No	No				No
R	9	R-5737	US 29 / US 70 / I 85 Bus	US 29/US 70/BUSINESS 85 AT SR 1798 (OLD GREENSBORO ROAD). CONVERT AT-GRADE INTERSECTION TO INTERCHANGE.	\$ 27,300,000	DAVIDSON	2019	2020	MCC	8/1/2018	7/2/2018	Yes	Yes	No	Jan-2020			No

Program	Division Number	Project ID	Route	Description	Project Cost	County	STIP ROW FY (August 2017 BOT Approved)	STIP Let FY (August 2017 BOT Approved)	Environmental Document Type	Environmental Document Planned Compl Date	Environmental Document Actual Compl Date	Planning/Design: Y/N	ROW Authorization Received: Y/N	Project Let Y/N	Original Planned Project Let Mo/Yr	Actual Project Let Mo/Yr	Project Completion Date	Project Open to Traffic:Y/N
R	9	R-5768	US 311	US 311 (SOUTH MAIN STREET) AT NC 65 AND SR 1928 (STOKESBURGROAD) AND NC 65 AT NORFOLK SOUTHERN RAIL CROSSING 470 180V IN WALNUT COVE	\$ 5,100,000	STOKES	2019	2020	CE	11/30/2018	9/17/2018	Yes	Yes	No	Jan-2020			No
R	9	R-5828	US 311	US 311 (NORTH MAIN STREET, AT SR 1918 (FIRST STREET) IN WALNUT COVE. CONSTRUCT ROUNDABOUT.	\$ 2,000,000	STOKES	2019	2019	MCC	6/27/2018	5/18/2018	Yes	Yes	No	Mar-2019			No
R	9	R-5844A	NC 109	NC 109 FROM NC 24 / NC 27 TO DAVIDSON COUNTY LINE. INCREASELANE WIDTH, IMPROVE SHOULDERS AND SIGNALIZATION, CONSTRUCT TURN LANES AND PROVIDE BICYCLE ACCOMMODATIONS.	\$ 14,600,000	DAVIDSON	2025	2027	MCC	10/17/2024		Yes	No	No				No
R	9	R-5854	SR 1410	SR 1410 FARMINGTON ROAD DAVIE COUNTY AT I-40 EASTBOUND RAMPAND US 158 INTERSECTION. CONSTRUCT ROUNDABOUTS.	\$ 2,200,000	DAVIE	2023	2024	MCC	4/1/2019		Yes	No	No				No
R	9	R-5860	US 52	US 52 ROWAN COUNTY PROPOSED MISENHEIMER BYPASS TO PROPOSED ROCKWELL BYPASS. WIDEN TO MULTI-LANES.	\$ 42,300,000	ROWAN	2025	2027	EA	12/20/2024		Yes	No	No				No
R	9	R-5862B	US 64	US 64 FROM US 601 SOUTH OF MOCKSVILLE TO US 52 IN LEXINGTON. WIDEN TO MULTILANES.	\$ 59,000,000	DAVIE	2024	2026	EA	3/31/2020		Yes	No	No				No
U	9	U-2579AA	WINSTON-SALEM NORTHERN BELTWAY - WINSTON-SALEM -	WINSTON-SALEM NORTHERN BELTWAY EASTERN SECTION(FUTURE I-74)FROM US 311 TO I-40 * SEE R-2247 FOR PLANNING DOCUMENT *	\$ 109,800,000	FORSYTH	2019	2020	EIS	2/15/2008	2/15/2008	Yes	Yes	No				No
U	9	U-2579AB	NORTHERN BELTWAY EASTERN SECTION (FUTURE I-74	WINSTON-SALEM - NORTHERN BELTWAY EASTERN SECTION (FUTURE I-74) FROM I-40 TO I-40 BUSINESS/US 421 * SEE R-2247 FOR PLANNING DOCUMENT *	\$ 227,300,000	FORSYTH	2019	2020	EIS	2/15/2008	2/15/2008	Yes	Yes	No				No
U	9	U-2579C	WINSTON-SALEM NORTHERN BELTWAY (EASTERN SECTION) FROM US 311	WINSTON-SALEM NORTHERN BELTWAY (EASTERN SECTION) FROM US 311 TO US 158 * SEE R-2247 FOR PLANNING DOCUMENT *	\$ 70,100,000	FORSYTH	2016	2018	EIS	2/15/2008	2/15/2008	Yes	Yes	Yes	Oct-2017	Nov-2017		No
U	9	U-2579D	WINSTON-SALEM - NORTHERN BELTWAY (EASTERN SECTION) FROM US 311	WINSTON-SALEM - NORTHERN BELTWAY (EASTERN SECTION) FROM US 311 TO SR 2211 (BAUX MOUNTAIN ROAD) * SEE R-2247 FOR PLANNING DOCUMENT *	\$ 115,400,000	FORSYTH	2018	2018	EIS	2/15/2008	2/15/2008	Yes	Yes	Yes	Feb-2018	Mar-2018		No
U	9	U-2579E	WINSTON - SALEM NORTHERN BELTWAY (EASTERN SECTION) FROM SR 2211	WINSTON - SALEM NORTHERN BELTWAY (EASTERN SECTION) FROM SR 2211 (BAUX MOUNTAIN ROAD) TO NC 8 * SEE R-2247 FOR PLANNING DOCUMENT *	\$ 82,400,000	FORSYTH	2018	2018	EIS	2/15/2008	2/15/2008	Yes	Yes	Yes	Feb-2018	Mar-2018		No
U	9	U-2579F	WINSTON-SALEM - NORTHERN BELTWAY (EASTERN SECTION) NC 8	WINSTON-SALEM - NORTHERN BELTWAY (EASTERN SECTION) NC 8 TO WEST OF US 52. * SEE R-2247 FOR PLANNING DOCUMENT *	\$ 84,200,000	FORSYTH	2018	2018	EIS	2/15/2008	2/15/2008	Yes	Yes	Yes	Feb-2018	Mar-2018		No
U	9	U-2729	SR1672	SR 1672 (HANES MILL ROAD)FROM MUSEUM DRIVE TO SR 4000 (UNIVERSITY PARKWAY). WIDEN TO MULTI-LANES WITH CURB AND GUTTER.	\$ 19,400,000	FORSYTH	2019	2021	MCC	5/31/2018	5/31/2018	Yes	No	No				No
U	9	U-4734	SR 2601	KERNERSVILLE - SR 2601 (MACY GROVE ROAD) EXTENSION FROM SR 1005 (EAST MOUNTAIN STREET)TO NC 150 (NORTH MAIN STREET)	\$ 16,000,000	FORSYTH	2017	2018	EA	6/30/2011	6/30/2011	Yes	Yes	Yes	Jun-2018	Jun-2018		No
U	9	U-5536	NEW ROUTE/ GREAT WAGON ROAD EXTENSION	NEW ROUTE - FROM SR 1001 (HICKORY TREE ROAD) TO LEWISVILLE- VIENNA ROAD (SR 1308) IN LEWISVILLE. MULTILANE FACILITY ON NEW LOCATION WITH BICYCLE AND PEDESTRIAN ACCOMMODATIONS.	\$14,201,000	FORSYTH	2020	2022	MCC	9/1/2018		Yes	No	No				No
U	9	U-5608	CHINA GROVE/LANDIS NEW ROUTE FROM SR 1211	CHINA GROVE/LANDIS - NEW ROUTE FROM SR 1211 (KIMBALL ROAD) EXTENSION, NORTH CHAPEL STREET TO SR 1221 (BOSTIAN ROAD)	\$ 3,200,000	ROWAN	2017	2018	CE	10/23/2015	10/23/2015	Yes	Yes	Yes	Jun-2018	Jun-2018		No
U	9	U-5738	SR 2528	SR 2528 (JULIAN ROAD) FROM US 601 (JAKE ALEXANDER BOULEVARD) TO SR 2667 (SUMMIT PARK DRIVE) IN SALISBURY WIDEN TO MULTI-LANES	\$ 13,900,000	ROWAN	2018	2020	MCC	9/30/2017	12/7/2017	Yes	Yes	No	Feb-2020			No
U	9	U-5757	NC 8	NC 8 (WINSTON ROAD) FROM 9TH STREET TO SR 1408 (BIESECKER ROAD) IN LEXINGTON WIDEN TO MULTI-LANES	\$ 21,000,000	DAVIDSON	2019	2021	MCC	10/1/2018	7/30/2018	Yes	No	No				No
U	9	U-5760	KERNERSVILLE SOUTHERN LOOP	KERNERSVILLE SOUTHERN LOOP, AT US 421/BUSINESS 40 TO NC 66 (WEST MOUNTAIN STREET) IN KERNERSVILLE. WIDEN BIG MILL FARM ROAD AND SR 2649 (HOPKINS ROAD) AND CONSTRUCT INTERCHANGE ATUS 421 / NC 150/ BUSINESS 40	\$ 24,600,000	FORSYTH	2020	2022	MCC	8/1/2018	10/30/2018	Yes	No	No				No
U	9	U-5786	SR 1506	SR 1506 (HICKORY TREE ROAD) FFROM US 52/NC 8/FUTURE I-285 TO NC 150 WIDEN TO MULTI-LANES	\$ 21,800,000	DAVIDSON	2021	2023	MCC	9/1/2018		Yes	No	No				No
U	9	U-5820A	NEW ROUTE	NEW ROUTE - FROM SR 2576 (BENDIX DRIVE) TO SR 1006 (FAITH ROAD) IN SALISBURY. CONSTRUCT A NEW MULTILANE ROADWAY.	\$ 1,900,000	ROWAN	2017	2018	MCC	3/2/2017	3/2/2017	Yes	Yes	Yes	Apr-2018	Apr-2018		No
U	9	U-5824	NC 66	NC 66(OLD HOLLOW ROAD) FROM HARLEY DRIVE TO BELLAIRE CIRCLE/WHITEHALL VILLAGE LANE IN WALKERTOWN. WIDEN TO MULTILANES.	\$ 23,100,000	FORSYTH	2020	2022	MCC	11/30/2017	8/13/2018	Yes	No	No				No

Program	Division Number	Project ID	Route	Description	Project Cost	County	STIP ROW FY (August 2017 BOT Approved)	STIP Let FY (August 2017 BOT Approved)	Environmental Document Type	Environmental Document Planned Compl Date	Environmental Document Actual Compl Date	Planning/Design: Y/N	ROW Authorization Received: Y/N	Project Let Y/N	Original Planned Project Let Mo/Yr	Actual Project Let Mo/Yr	Project Completion Date	Project Open to Traffic: Y/N
U	9	U-5899	NEW ROUTE	NEW ROUTE FROM FORUM PARKWAY CONNECTOR FROM SR 3955 (FORUM PARKWAY) TO NC 66 (UNIVERSITY PARKWAY) IN RURAL HALL. CONSTRUCT 2-LANE ROADWAY ON NEW LOCATION	\$ 11,600,000	FORSYTH	2019	2021	MCC	8/30/2018	11/7/2018	Yes	No	No				No
U	9	U-5900	NC 150	NC 150 FROM SR 1514 (AIRPORT ROAD) TO WEST OF GRANT'S CREEKIN SALISBURY. WIDEN TO MULTI-LANES	\$ 47,500,000	ROWAN	2025	2027	MCC	5/30/2018		Yes	No	No				No
U	9	U-5901	NEW ROUTE	NEW ROUTE, AIRPORT PARKWAY FROM SR 1710 (HARRISON ROAD) NEAR US 70 / US 601 (JAKE ALEXANDER BOULEVARD) TO SR 2539 (PEACH ORCHARD ROAD) AT US 29 IN SALISBURY CONSTRUCT 2-LANE ROADWAY ON MULTILANE RIGHT OF WAY	\$ 33,400,000	ROWAN	2023	2025	EA	2/28/2020		Yes	No	No				No
U	9	U-6002	WILKESBORO STREET	WILKESBORO STREET, AT YADKINVILLE ROAD IN MOCKSVILLE. CONSTRUCT ROUNDABOUT.	\$ 1,400,000	DAVIE	2018	2020	MCC	3/1/2018	4/10/2018	Yes	Yes	No				No
U	9	U-6003	NEW ROUTE	NEW ROUTE, FROM SR 1969 (PINEY GROVE ROAD) TO NC 150 (NORTHMAIN STREET) IN KERNERSVILLE. CONSTRUCT TWO-LANE DIVIDED FACILITY WITH BICYCLE/PEDESTRIAN ACCOMMODATIONS.	\$ 9,600,000	FORSYTH	2019	2022	MCC	6/9/2018	6/26/2018	Yes	Yes	No				No
U	9	U-6004	SR 1103	SR 1103 (LEWISVILLE-CLEMMONS ROAD)FROM I-40 TO US 158 IN CLEMMONS. CONVERT ROADWAY TO 4-LANE MEDIAN DIVIDED FACILITY.	\$ 21,200,000	FORSYTH	2023	2025	MCC	5/31/2023		Yes	No	No				No
U	9	U-6005	NC 65	NC 65 (BETHANIA-RURAL HALL ROAD), FROM US 52 TO SR 3983 (NORTHEDGE DRIVE) IN RURAL HALL. WIDEN TO MULTILANES.	\$ 27,600,000	FORSYTH	2021	2023	MCC	11/1/2018		Yes	No	No				No
U	9	U-6059	US 421 / NC 150	US 421/NC 150 (SALEM PARKWAY) AT SR 2662 (LINVILLE ROAD) INWINSTON-SALEM. UPGRADE INTERCHANGE.	\$ 41,300,000	FORSYTH	2023	2025	MCC	12/6/2018		Yes	No	No				No
U	9, 10	U-6062	SR 2739	SR 2739 (N MAIN ST/S MAIN ST) FROM SR 2000 (JACKSON PARK ROAD)/NORTH LOOP ROAD IN KANNAPOLIS TO SR 1211 (KIMBALL ROAD) IN CHINA GROVE. UPGRADE ROADWAY INCORPORATION BICYCLE LANES AND SIDEWALKS.	\$ 6,000,000	ROWAN, CABARRUS	2024	2026	MCC	12/31/2018		Yes	No	No				No
U	9	U-6063	FORSYTH COUNTY, NEW ROUTE	FORSYTH COUNTY, NEW ROUTE FROM PETERS CREEK PARKWAY TO 4TH STREET IN WINSTON-SALEM. CONSTRUCT ROADWAY ON NEW LOCATION.	\$ 19,500,000	FORSYTH	2024	2026	MCC	5/26/2023		Yes	No	No				No
U	9, 7	U-6068	US 421 / NC 150	US 421/NC 150 (SALEM PARKWAY) FROM I-74 IN KERNERSVILLE TO I-40 IN GUILFORD COUNTY. WIDEN TO 6 LANES.	\$ 110,900,000	FORSYTH, GUILFORD	2025	2027	CE	12/20/2024		Yes	No	No				No
U	9	U-6074	US 421	US 421 AT SR 1122 (JONESTOWN ROAD)IN WINSTON-SALEM UPGRADE INTERCHANGE.	\$ 106,000,000	FORSYTH	2024	2026	CE	3/31/2019		Yes	No	No				No
U	9	U-6075	US 52	US 52 ROWAN COUNTY GRANITE QUARRY BYPASS. CONSTRUCT MULTILANE FACILITY ON NEW LOCATION.	\$ 78,900,000	ROWAN	2025	2027	EA	12/20/2024		Yes	No	No				No
U	9	U-6077	SR 4315	SR 4315 (KERNERSVILLE ROAD) FROM SR 2632 (SEDGE GARDEN ROAD) IN WINSTON-SALEM TO HARMON CREEK ROAD IN KERNERSVILLE. WIDEN TO MULTILANES.	\$ 24,900,000	FORSYTH	2024	2026	CE	2/28/2019		Yes	No	No				No
U	9	U-6079	SR 2578	SR 2578 (MARTIN LUTHER KING JR. BOULEVARD) FROM EXTENSION OF MARTIN LUTHER KING, JR. BOULEVARD, NORTHWEST BOULEVARD TO SR 1770 (NORTH MARSHALL STREET) IN WINSTON-SALEM. CONSTRUCT 2-LANE MEDIAN	\$ 10,400,000	FORSYTH	2025	2027	CE	2/28/2019		Yes	No	No				No
B	10	B-4974	NC 24-73-27	REPLACE BRIDGE 51 OVER PEE DEE RIVER ON NC 24-73-27 * PLANNING DOCUMENT FOR R-2527 INCLUDES R-2530B & B-4974 * (COMB W/15BPR.43)	\$ 15,800,000	STANLY	2018	2019	EA	4/10/2017	4/10/2017	Yes	Yes	Yes	Mar-2019	Nov-2018		No
I	10	I-3802AA	I-85	ITS FOR I-3802A	\$ 1,900,000	CABARRUS	N/A	2020	CE	12/30/2013	12/30/2013	Yes	N/A	No				No
I	10	I-5405A	I-77	I-77 AT LAKEVIEW ROAD INTERCHANGE; CONVERT GRADE SEPARATIONTO HOT LANE DIRECT CONNECTION INTERCHANGE.	\$ 40,000,000	MECKLENBURG	2016	2017	EA	10/16/2013	10/16/2013	Yes	Yes	Yes	Jul-2017	Jul-2017		No
I	10	I-5405B	I-77	I-77 AT HAMBRIGHT ROAD INTERCHANGE; CONVERT GRADE SEPARATION TO HOT LANE DIRECT CONNECTION INTERCHANGE.	\$ 37,000,000	MECKLENBURG	2016	2017	EA	10/16/2013	10/16/2013	Yes	Yes	Yes	Jul-2017	Jul-2017		No
I	10	I-5507	I-485	I-485 FROM FROM I-77 SOUTH OF CHARLOTTE TO US 74 (INDEPENDENCE BOULEVARD). ADD ONE EXPRESS LANE IN EACH DIRECTION. (COMB W/R-211EC and U-4714AB).	\$ 287,500,000	MECKLENBURG	2019	2019	CE	8/17/2018	8/17/2018	Yes	Yes	Yes	May-2017	Sep-2018		No
I	10	I-5714	I-77 / SR 2136 / US 21	I-77 / SR 2136 / US 21 DIVERGING DIAMOND INTERCHANGE IN HUNTERSVILLE (COMB W/U-5114)	\$ 30,700,000	MECKLENBURG	2017	2018	CE	7/15/2017	7/10/2017	Yes	Yes	Yes	Jul-2018	Oct-2018		No
I	10	I-5715	I-77	I-77 AND THE NC 73 INTERCHANGE UPGRADE EXISTING INTERCHANGETO SPLIT DIAMOND CONFIGURATION	\$ 17,600,000	MECKLENBURG	2019	2020	CE	12/31/2018	1/29/2019	Yes	No	No				No

Program	Division Number	Project ID	Route	Description	Project Cost	County	STIP ROW FY (August 2017 BOT Approved)	STIP Let FY (August 2017 BOT Approved)	Environmental Document Type	Environmental Document Planned Compl Date	Environmental Document Actual Compl Date	Planning/Design: Y/N	ROW Authorization Received: Y/N	Project Let Y/N	Original Planned Project Let Mo/Yr	Actual Project Let Mo/Yr	Project Completion Date	Project Open to Traffic:Y/N
I	10	I-5718A	I-77	I-77 FROM I-485 (EXIT 1) TO (WOODLAWN ROAD) (EXIT 6)	\$ 438,300,000	MECKLENBURG	2024	2027	EA	6/22/2022		Yes	No	No				No
I	10	I-5718B	I-77	I-77 FROM WOODLAWN ROAD (EXIT 6) TO I-277/US 74 (BELK FREEWAY (EXIT 9)	\$ 210,300,000	MECKLENBURG	2024	2027	EA	6/22/2022		Yes	No	No				No
I	10	I-5718E	I-77	I-77 FROM I-277/NC 16 (BROOKSHIRE FREEWAY), US 21 INTERCHANGE	\$ 101,600,000	MECKLENBURG	2024	2027	EA	6/22/2022		Yes	No	No				No
I	10	I-5746B	I-277	I-277 (BROOKSHIRE FRWY), FROM I-77 TO EAST 10THSTREET. BRIDGE REHABILITATION.	\$ 18,800,000	MECKLENBURG	N/A	2017	CE	6/20/2017	6/20/2017	Yes	N/A	Yes	Jun-2017	Jun-2017		No
I	10	I-5746C	I-277	I-277 (BROOKSHIRE FRWY), FROM EAST 10TH STREET TO NORTH GRAHAM STREET. BRIDGE REHABILITATION. (COMB W/I-5764D, I-5764E)	\$ 10,500,000	MECKLENBURG	N/A	2019	CE	8/18/2017	4/10/2017	Yes	N/A	No	May-2019			No
I	10	I-5746D	I-277	I-277 (BROOKSHIRE FRWY), FROM NORTH GRAHAM STREET TO NORTH OF JOHNSON STREET. BRIDGE REHABILITATION. (COMB W/I-5764C, I-5764E)	\$ 7,100,000	MECKLENBURG	N/A	2019	CE	8/18/2017	4/10/2017	Yes	N/A	No	May-2019			No
I	10	I-5746E	I-277	I-277 (BROOKSHIRE FRWY), FROM I-77 TO EAST 10TH STREET. RESURFACE ROADWAY. (COMB W/I-5764C, I-5764D)	\$ 10,000,000	MECKLENBURG	N/A	2019	CE	11/20/2018	4/10/2017	Yes	N/A	No	Mar-2019			No
I	10	I-5769	I-77	I-77 FROM I-277 TO 0.7 MILE NORTH OF NC 27. PAVEMENT REHABILITATION.	\$ 3,500,000	MECKLENBURG	N/A	2019	CE	7/18/2017	7/18/2017	Yes	N/A	No	Sep-2019			No
I	10	I-5770	I-85	I-85 IN MECKLENBURG COUNTY FROM SR 1601 (MOORES CHAPEL ROAD) AT MILEMARKER 28.36 TO 0.1 MILE NORTH OF SR 5901 (BILLY GRAHAM PARKWAY). CONSTRUCTION COMBINED WITH I-5796.	\$ 12,300,000	MECKLENBURG	N/A	2018	CE	11/1/2017	10/13/2017	Yes	N/A	Yes	Sep-2018	Mar-2018		No
I	10	I-5796	I-85	I-85 FROM 0.1 MILE NORTH OF SR 5901 (BILLY GRAHAM PARKWAY) TO 0.3 MILE SOUTH OF NC 16 AT MILEMARKER 35.93. CONSTRUCTIONCOMBINED WITH I-5770.	\$ 525,000	MECKLENBURG	N/A	2018	CE	5/15/2017	5/12/2017	Yes	N/A	Yes	Feb-2018	Mar-2018		No
I	10	I-5797	I-85	I-85 FROM I-77 TO MILEMARKER 42.1 PAVEMENT REHABILITATION.	\$ 1,100,000	MECKLENBURG	N/A	2019	CE	2/27/2018	2/27/2018	Yes	N/A	Yes	Oct-2018	Oct-2018		No
I	10	I-5798	I-485	I-485 FROM I-85 TO ROCKY RIVER ROAD. PAVEMENT REHABILITATION.	\$ 12,700,000	MECKLENBURG	N/A	2018	CE	6/11/2018	6/11/2018	Yes	N/A	Yes	Sep-2018	Oct-2018		No
I	10	I-5825	I-77	I-77 FROM PAVEMENT JOINT JUST NORTH OF TYVOLA ROAD TO BRIDGE DECK OVER W. MOREHEAD STREET MM 5.3 TO MM 9.8. PAVEMENT REHABILITATION	\$ 6,800,000	MECKLENBURG	N/A	2018	CE	1/30/2018	1/30/2018	Yes	N/A	Yes	Sep-2018	May-2018		No
I	10	I-5826	I-85	I-85 FROM MILEMARKER 42.1 TO MILEMARKER 46.3 PAVEMENT REHABILITATION	\$ 5,000,000	MECKLENBURG	N/A	2020	CE	5/30/2019	2/21/2019	Yes	N/A	No	Sep-2019			No
I	10	I-5827	I-485	I-485 FFROM IDLEWILD ROAD TO US 74 PAVEMENT REHABILITATION	\$ 3,000,000	MECKLENBURG	N/A	2018	CE	2/20/2018	6/4/2018	Yes	N/A	Yes	Sep-2018	Sep-2018		No
I	10	I-5828	I-485	I-485 FROM I-77 TO 1.1 MILES NORTH OF I-77/US 21 PAVEMENT REHABILITATION	\$ 3,000,000	MECKLENBURG	N/A	2020	CE	7/30/2019		Yes	N/A	No	Oct-2019			No
I	10	I-5837	I-85	I-85 FROM GASTON COUNTY LINE TO 0.7 MILES NORTH OF THE GASTON COUNTY LINE. PAVEMENT REHABILITATION.	\$ 1,200,000	MECKLENBURG	N/A	2020	CE	11/1/2019		Yes	N/A	No	Jan-2020			No
I	10	I-5861	I-485	I-485 FROM 0.3 MILE EAST OF SR 2042 (OAKDALE ROAD) TO 0.2 MILE EAST OF NC 115 PAVEMENT REHABILITATION	\$ 7,000,000	MECKLENBURG	N/A	2020	CE	4/30/2020		Yes	N/A	No				No
I	10	I-5902	I-485	I-485 - MECKLENBURG COUNTY FROM SR 1786 TO NC 27. PAVEMENTREHABILITATION.	\$ 900,000	MECKLENBURG	N/A	2020	CE	8/3/2020		Yes	N/A	No				No
I	10	I-5904	I-485	I-485 - MECKLENBURG COUNTY, FROM MILEMARKER 43 TO MILEMARKER 49. PAVEMENT REHABILITATION.	\$ 13,000,000	MECKLENBURG	2019	2020	CE	7/1/2019	2/13/2019	Yes	No	No				No
I	10	I-5905	I-85	I-85 - MECKLENBURG COUNTY, FROM 0.2 MILE WEST OF NC 16 (BROOKSHIRE BOULEVARD) TO I-77. PAVEMENT REHABILITATION.	\$ 14,000,000	MECKLENBURG	N/A	2020	CE	6/30/2019		Yes	N/A	No	Oct-2019			No
I	10	I-5963	I-485	I-485 AND NC 16 (PROVIDENCE ROAD) CONSTRUCT INTERCHANGE IMPROVEMENTS	\$ 41,300,000	MECKLENBURG	2021	2023	CE	10/1/2020		No	No	No				No

Program	Division Number	Project ID	Route	Description	Project Cost	County	STIP ROW FY (August 2017 BOT Approved)	STIP Let FY (August 2017 BOT Approved)	Environmental Document Type	Environmental Document Planned Compl Date	Environmental Document Actual Compl Date	Planning/Design: Y/N	ROW Authorization Received: Y/N	Project Let Y/N	Original Planned Project Let Mo/Yr	Actual Project Let Mo/Yr	Project Completion Date	Project Open to Traffic:Y/N
I	10	I-5973	I-485	I-485 AT NC 16 (BROOKSHIRE BOULEVARD)	\$ 14,200,000	MECKLENBURG	2021	2023	CE	5/30/2020		No	No	No				No
I	10	I-5992	I-77	IREDELL MECKLENBURG COUNTIES I-77 FROM MILE MARKER 11 TO MILE MARKER 20 AND MILE MARKER 24.5 TO MILE MARKER 37. PAVEMENT REHABILITATION	\$ 11,600,000	MECKLENBURG, IREDELL	2018	2018	EA	10/16/2013	10/16/2013	Yes	No	Yes	Sep-2018	Sep-2018		No
I	10	I-6052	I-277	I-277 MECKLENBURG COUNTY I-277 (BROOKSHIRE FRWY) FROM WEST OF I-77 TO EAST OF I-77. BRIDGE REHABILITATION.	\$ 8,000,000	MECKLENBURG	N/A	2020	CE	6/1/2020		Yes	No	No				No
R	10	R-0211EC	I-485	I-485 (CHARLOTTE SOUTHERN OUTER LOOP) AT SR 3468 (WEDDINGTON ROAD). CONSTRUCT INTERCHANGE.(COMB W/I-5507 and U-4714AB)	\$ 24,100,000	MECKLENBURG	2019	2019	EA	2/27/2009	2/27/2009	Yes	Yes	Yes	Jun-2017	Sep-2018		No
R	10	R-2530B	NC 24/27	NC 24 - 27 FROM BIRD ROAD IN ALBEMARLE TO WEST OF THE PEE DEE RIVER	\$ 68,700,000	STANLY	2018	2019	EA	4/10/2017	4/10/2017	Yes	Yes	No	Mar-2019			No
R	10	R-2555B	SR 5544	SR 5544 FROM NC 73 (SAM FURR RD) TO SR 2151 (JETTON RD)	\$ 42,200,000	MECKLENBURG	2019	2020	EA	2/22/2017	2/22/2017	Yes	Yes	No	Feb-2020			No
R	10	R-2632AB	NC 73	NC 73 FROM NC 115 TO SR 2693 (DAVIDSON-CONCORD ROAD)	\$ 22,100,000	MECKLENBURG	2021	2022	CE	9/30/2019		Yes	No	No				No
R	10	R-5706A	NC 73	NC 73 (DAVIDSON HIGHWAY) FROM SR 2693 (DAVIDSON CONCORD ROAD) TO SR 1394 (POPLAR TENT ROAD). WIDEN TO MULTI-LANES.	\$ 26,100,000	MECKLENBURG, CABARRUS	2020	2022	EA	9/30/2019		Yes	No	No				No
R	10	R-5706B	NC 73	NC 73 (DAVIDSON HIGHWAY) FROM SR 1394(POPLAR TENT ROAD) TO US 29. WIDEN TO MULTI-LANES.	\$ 114,900,000	MECKLENBURG, CABARRUS	2020	2022	EA	9/30/2019		Yes	No	No				No
R	10	R-5721B	NC 73	VANCE ROAD EXTENSION/BEATTIES FORD ROAD TO SR 5544 (WEST CATAWBA AVENUE).	\$57,400,000	MECKLENBURG	2020	2022	EA	8/3/2018		Yes	No	No				No
R	10	R-5798	US 74	US 74 (ANDREW JACKSON HIGHWAY FROM GRAHAM STREET TO SR 1749(ALLEN POND ROAD)	\$ 16,800,000	ANSON	2019	2021	MCC	2/2/2018		Yes	No	No				No
U	10	U-2509	US 74	CHARLOTTE - US 74 (INDEPENDENCE BLVD) FROM CHARLOTTE OUTER LOOP TO IDLEWILD ROAD	\$ 507,100,000	MECKLENBURG	2020	2020	EA	10/27/2018		Yes	No	No				No
U	10	U-3415A	SR 1394	SR 1394 (POPLAR TENT ROAD) FROM SR 1445 (DERITA RD) TO GEORGE LILES PARKWAY. WIDEN TO MULTI-LANES.	\$ 21,100,000	CABARRUS	2023	2023	MCC	3/14/2020		Yes	No	No				No
U	10	U-3467	SR 1316	SR 1316 (REA ROAD EXTENSION) FROM NC 16 TO SR 1008 (WAXHAW - INDIAN TRAIL ROAD) IN WESLEY CHAPEL.	\$ 63,600,000	UNION	2018	2019	EA	4/26/2018	4/26/2018	Yes	Yes	No	Sep-2019			No
U	10	U-4024	US 601	US 601 UNION COUNTY FROM EXISTING US 74 TO THE MONROE BYPASS. WIDEN TO MULTI-LANES.	\$ 14,300,000	UNION	2024	2026	EA	12/20/2020		No	No	No				No
U	10	U-4713A	SR 3440	MATTHEWS - SR 3440 MCKEE ROAD EXTENSION FROM SR 3448 (PLEASANT PLAINS ROAD) TO SR 1009 (JOHN STREET)	\$ 9,200,000	MECKLENBURG	2019	2020	MCC	3/30/2019	12/27/2018	Yes	No	No				No
U	10	U-4714A	SR 1009	SR 1009 (JOHN STREET-OLD MONROE ROAD) FROM SR 3448/SR 3474 (TRADE STREET) TO WEST OF MORNINGSIDE MEADOW LANE. (EXCLUDING I-485 INTERCHANGE). WIDEN TO MULTI-LANES.	\$ 38,900,000	MECKLENBURG	2019	2021	EA	6/21/2018	6/21/2018	Yes	No	No				No
U	10	U-4714AB	SR 1009	SR 1009 (JOHN STREET - OLD MONROE ROAD) AT I-485. IMPROVE INTERCHANGE - TO BE LET WITH I-5507. (COMB W/I-5507 AND R-0211EC)	\$ 20,000,000	MECKLENBURG	2019	2019	EA	6/21/2018	6/21/2018	Yes	Yes	Yes	Sep-2018	Sep-2018		No
U	10	U-4714B	SR 1009	SR 1009 (JOHN STREET - OLD MONROE ROAD)FROM WEST OF MORNINGSIDE MEADOW LANE TO EAST OF SR 1377 (WESLEY CHAPEL-STOUTS ROAD). WIDEN TO MULTI-LANES.	\$ 60,100,000	MECKLENBURG	2019	2021	EA	6/21/2018	6/21/2018	Yes	No	No				No
U	10	U-4913	IDLEWILD ROAD	IDLEWILD ROAD FROM SR 3175 (STALLINGS ROAD) TO SR 1524 (STEVENS MILL ROAD). WIDEN EXISTING ROADWAY.	\$ 7,100,000	UNION, MECKLENBURG	2020	2022	MCC	1/17/2020		Yes	No	No				No
U	10	U-5007	NC 51	NC 51 FROM MATTHEWS TOWNSHIP PARKWAY TO SR 3128 (LAWYERS ROAD). WIDEN TO MULTILANES.	\$ 43,300,000	MECKLENBURG	2021	2023	EA	6/30/2020		Yes	No	No				No
U	10	U-5108	NORTHCROSS DRIVE	NORTHCROSS DRIVE EXTENSION FROM NC 73 IN HUNTERSVILLE TO WESTMORELAND RD IN CORNELIUS. CONSTRUCT ROAD ON NEW LOCATION.	\$ 9,700,000	MECKLENBURG	2019	2020	CE	7/15/2018	4/26/2018	Yes	No	No				No

Program	Division Number	Project ID	Route	Description	Project Cost	County	STIP ROW FY (August 2017 BOT Approved)	STIP Let FY (August 2017 BOT Approved)	Environmental Document Type	Environmental Document Planned Compl Date	Environmental Document Actual Compl Date	Planning/Design: Y/N	ROW Authorization Received: Y/N	Project Let Y/N	Original Planned Project Let Mo/Yr	Actual Project Let Mo/Yr	Project Completion Date	Project Open to Traffic:Y/N
U	10	U-5114	US 21 / SR 2136	US 21 (STATESVILLE ROAD) AND SR 2136 (GILEAD ROAD) CONSTRUCT INTERSECTION IMPROVEMENTS, INCLUDING BICYCLE AND PEDESTRIAN ACCOMMODATIONS. (COMB W/I-5714)	\$ 11,700,000	MECKLENBURG	2016	2019	CE	12/11/2015	12/11/2015	Yes	Yes	Yes	Oct-2017	Oct-2018		No
U	10	U-5526A	US 74	US 74 (INDEPENDENCE BOULEVARD) FROM I-277 TO VILLAGE LAKE DRIVE. CONVERT BUS LANES TO REVERSIBLE MANAGED LANES	\$ 20,900,000	MECKLENBURG	2017	2019	CE	8/21/2015	8/21/2015	Yes	Yes		Nov-2017			No
U	10	U-5703A	US 74	US 74 (ROOSEVELT BOULEVARD) AT SR 1541 (ROCKY RIVER ROAD) INTERSECTION. RECONFIGURE TO SUPERSTREET.	\$ 1,100,000	UNION	N/A	2019	MCC	7/30/2017	7/14/2017	Yes	N/A	Yes	May-2018	Feb-2019		No
U	10	U-5703B	US 74	US 74 REALIGN JAMES HAMILTON ROAD TO INTERSET WITH SR 1514 (ROCKY RIVER ROAD)AT MYERS ROAD.	\$ 700,000	UNION	2019	2020	MCC	3/1/2019	1/18/2019	No	No	No				No
U	10	U-5723	US 74/601	US 74/601 INTERCHANGE - CONSTRUCT IMPROVEMENTS	\$ 8,300,000	UNION	2019	2020	MCC	4/30/2018	8/29/2017	Yes	Yes	No	Jun-2019			No
U	10	U-5761	NC 3	NC 3 (DALE EARNHARDT BOULEVARD) AT INTERSECTION OF NC3 AND US 29/601 (CANNON BOULEVARD) CONSTRUCT INTERSECTION IMPROVEMENTS	\$ 4,600,000	CABARRUS	2019	2020	MCC	12/8/2017	2/27/2018	Yes	Yes	No	Jul-2019			No
U	10	U-5762	NC 160	NC 160 (STEELE CREEK ROAD) AT INTERSECTION OF NC 160 (STEELE CREEK ROAD) AND SR 1106 (HAMILTON ROAD) INTERSECTION IMPROVEMENTS	\$ 1,300,000	MECKLENBURG	2017	2019	MCC	9/2/2016	8/8/2016	Yes	Yes	Yes	Jan-2018	Feb-2019		No
U	10	U-5763	NC 51	NC 51 (MATTHEWS TOWNSHIP PARKWAY) FROM SR 3356 (SARDIS ROAD) TO SR 1010 (EAST JOHN STREET/MONROE ROAD) WIDEN EXISTING ROADWAY	\$ 3,900,000	MECKLENBURG	2019	2021	MCC	10/9/2018	10/9/2018	Yes	No	No				No
U	10	U-5764	US 74	US 74 FROM NC 200 (DICKERSON BOULEVARD) TO SR 1007 (ROCKY RIVER ROAD) WIDEN EXISTING ROADWAY	\$ 16,500,000	UNION	2019	2021	MCC	6/25/2018	12/14/2018	Yes	No	No				No
U	10	U-5765	NC 73	NC 73 (SAM FURR ROAD) FROM SR 5544 (WEST CATAWBA AVENUE) TOSR 2316 (NORTHCROSS AVENUE) WIDEN EXISTING ROADWAY	\$ 11,400,000	MECKLENBURG	2021	2022	EA	8/3/2018	7/10/2018	Yes	No	No				No
U	10	U-5766A	NC 160	NC 160 FROM SOUTH CAROLINA LINE TO NC 49 (SOUTH TRYON ROAD)WIDEN TO MULTI-LANES	\$ 20,600,000	MECKLENBURG	2019	2021	EA	9/20/2019		Yes	No	No				No
U	10	U-5766B	NC 160	FROM NC 49 (SOUTH TRYON ROAD) TO SR 1116 (SHOPTON ROAD WEST) WIDEN TO MULTI-LANES	\$ 39,000,000	MECKLENBURG	2022	2021	EA	9/20/2019		Yes	No	No				No
U	10	U-5767	US 21	US 21 (STATESVILLE ROAD) FROM NORTHCROSS CENTER COURT TO SR2147 (WESTMORELAND ROAD). WIDEN TO MULTILANES.	\$ 23,200,000	MECKLENBURG	2019	2021	EA	6/30/2018	8/20/2018	Yes	No	No				No
U	10	U-5768	NC 49	NC 49 FROM JOHN KIRK DRIVE TO I-485 WIDEN EXISTING ROADWAY	\$ 38,900,000	MECKLENBURG	2022	2021	EA	9/19/2018		Yes	No	No				No
U	10	U-5769A	NC 16	NC 16 (PROVIDENCE ROAD SOUTH) FROM SR 1316 (REA ROAD EXTENSION) TO SR 1321 (CUTHBERTSON ROAD) IN WEDDINGTON WIDEN TO MULTILANES	\$ 52,200,000	UNION	2021	2023	MCC	9/1/2018		Yes	No	No				No
U	10	U-5769B	NC 16	NC 16 (PROVIDENCE ROAD SOUTH) FROM SR 1321 (CUTHBERTSON ROAD) IN WEDDINGTON TO SR 3530 (WAXHAW PARKWAY) IN WAXHAW WIDENTO MULTILANES	\$ 30,300,000	UNION	2021	2023	MCC	9/1/2018		Yes	No	No				No
U	10	U-5771	US 21	US 21 FROM SR 2136 (GILEAD ROAD) TO HOLLY POINT DRIVE WIDENTO MULTILANES	\$ 19,500,000	MECKLENBURG	2019	2021	EA	6/30/2018		Yes	No	No				No
U	10	U-5772	NC 115	NC 115 (OLD STATESVILLE RD) FROM NC 24 (HARRIS BOULEVARD) TO I-485 WIDEN TO MULTILANES	\$ 34,300,000	MECKLENBURG	2022	2023	EA	2/16/2021		Yes	No	No				No
U	10	U-5773A	NC 3	NC 3 CONCORD LAKE RD/BRANCHVIEW DR FROM DALE EARNHARDT BOULEVARD TO NC 73. WIDEN TO MULTILANES.	\$ 68,800,000	CABARRUS	2023	2025	EA	9/5/2019		Yes	No	No				No
U	10	U-5773B	NC 3	NC 3 CONCORD LAKE RD/BRANCHVIEW DR FROM NC 73 TO US 601. WIDEN TO MULTILANES.	\$ 29,700,000	CABARRUS	2023	2025	EA	9/5/2019		Yes	No	No				No
U	10	U-5803	SR 2940 (EASTWAY DRIVE) AND SHAMROCK DRIVE	SR 2940 (EASTWAY DRIVE) AND SHAMROCK DRIVE. CONSTRUCT INTERSECTION IMPROVEMENTS.	\$13,000,000	MECKLENBURG	2020	2022	CE	6/28/2019		Yes	No	No				No
U	10	U-5804B	SR 3448	SR 3448 (SOUTH TRADE STREET)FROM FOUR MILE CREEK TO WEDDINGTON ROAD. WIDEN TO FOUR-LANES.	\$ 4,900,000	MECKLENBURG	2017	2018	MCC	7/2/2016	3/21/2017	Yes	Yes	Yes	Dec-2017	Dec-2017		No

Program	Division Number	Project ID	Route	Description	Project Cost	County	STIP ROW FY (August 2017 BOT Approved)	STIP Let FY (August 2017 BOT Approved)	Environmental Document Type	Environmental Document Planned Compl Date	Environmental Document Actual Compl Date	Planning/Design: Y/N	ROW Authorization Received: Y/N	Project Let Y/N	Original Planned Project Let Mo/Yr	Actual Project Let Mo/Yr	Project Completion Date	Project Open to Traffic:Y/N
U	10	U-5806	SR 2894	INTERSECTION OF SR 2894 (CONCORD MILLS BOULEVARD) AND ENTRANCE NO. 1 KINGS GRANT PAVILION.	\$ 11,900,000	CABARRUS	2017	2018	CE	12/21/2015	12/21/2015	Yes	Yes	Yes	Dec-2016	Dec-2017		No
U	10	U-5807	SR 2136	SR 2136 (GILEAD ROAD) FROM US 21 (STATESVILLE ROAD) TO NC 115. WIDEN TO MULTI-LANES.	\$ 15,300,000	MECKLENBURG	2021	2023	MCC	11/16/2018		Yes	No	No				No
U	10	U-5808	SR 1362	SR 1362 (CHESNUT LANE CONNECTOR) FROM SR 1367 (MATTHEWS INDIAN TRAIL ROAD) TO SR 1368 (GRIBBLE ROAD). CONSTRUCT ROAD ONNEW LOCATION.	\$ 18,870,000	UNION	2019	2021	MCC	2/16/2018	1/8/2019	Yes	No	No				No
U	10	U-5873	NC 115	CORNELIUS - INTERSECTION OF NC 115 AND POTTS STREET; CONSTRUCT IMPROVEMENTS.	\$ 6,000,000	MECKLENBURG	2019	2020	MCC	4/30/2018	4/23/2018	Yes	Yes	No	Dec-2019			No
U	10	U-5906	SR 2195 / SR 5544	INTERSECTION IMPROVEMENTS. SR 2195 (TORRENCE CHAPEL ROAD) AND SR 5544 (WEST CATAWBA AVENUE) IN CORNELIUS.	\$ 7,800,000	MECKLENBURG	2019	2020	MCC	1/30/2019	2/13/2019	Yes	No	No				No
U	10	U-5907	NEW ROUTE	POTTS-SLOAN-BEATTY CONNECTOR IN DAVIDSON. CONSTRUCT ROADWAYON NEW LOCATION.	\$ 2,000,000	MECKLENBURG	2019	2020	MCC	10/11/2018	10/11/2018	Yes	Yes	No	Dec-2019			No
U	10	U-5931	US 74	US 74 UNION COUNTY AT INTERSECTION OF US 74 AND SECREST SHOURTCUT ROAD. CONSTRUCT IMPROVEMENTS.	\$ 4,500,000	UNION	2019	2021	MCC	2/14/2019	12/14/2018	Yes	No	No				No
U	10	U-5955	NC 16	NC 16 (BROOKSHIRE BOULEVARD) FROM I-85 TO IDAHO DRIVE. ADD WESTBOUND THROUGH LANE ON NC 16 BETWEEN A POINT WEST OF IDAHO DIVE AND I-85. IMPROVE I-85 NORTHBOUND RAMP.	\$ 9,500,000	MECKLENBURG	2021	2023	EA	5/29/2020		Yes	No	No				No
U	10	U-5956	US 29	US 29 - REALIGN UNION CEMETERY ROAD TO INTERSECT US 29 AT ROCK HILL CHURCH ROAD AND ELIMINATE THE CURRENT INTERSECTION OF UNION CEMETERY ROAD AND CABARRUS AVENUE BY CREATING A CUL-DE-SAC.	\$ 9,600,000	CABARRUS	2019	2020	MCC	6/1/2018		Yes	No	No				No
U	10	U-5957	NC 27	NC 27 (FREEDOM DRIVE) FROM SR 1644 (TODDVILLE ROAD) TO SR 1600 (MOORES CHAPEL ROAD). WIDEN TO 4 LANES.	\$ 17,100,000	MECKLENBURG	2021	2023	MCC	6/19/2020		Yes	No	No				No
U	10	U-6028	SR 2472	SR 2472 (MALLARD CREEK RD), FROM SR 2833 (MALLARD CREEK CHURCH ROAD) TO BREEZEWOOD DRIVE. WIDEN TO 4-LANES.	\$ 20,100,000	MECKLENBURG	2022	2024	MCC	2/1/2021		Yes	No	No				No
U	10	U-6029	POPLAR TENT ROAD	POPLAR TENT ROAD, FROM DERITA ROAD TO NC 73. WIDEN TO FOUR-LANES	\$ 52,800,000	CABARRUS	2023	2025	MCC	5/27/2022		Yes	No	No				No
U	10	U-6030	SR 4979	SR 4979 (BALLANTYNE COMMONS PKWY), FROM ANNALEXA LANE TO SR5722 (REA ROAD). WIDEN TO FOUR-LANES.	\$ 31,100,000	MECKLENBURG	2023	2025	MCC	2/1/2022		Yes	No	No				No
U	10	U-6031	SR 1009	SR 1009 (CHARLOTTE AVE.), FROM SEYMOUR STREET TO NC 200 (DICKERSON BOULEVARD). WIDEN TO FOUR-LANES DIVIDED.	\$ 6,800,000	UNION	2022	2024	MCC	2/26/2021		Yes	No	No				No
U	10	U-6032	SR 2464	SR 2464 MALLARD CREEK RD (SR2467)/DERITA RD (SR1445) FROM I-485 TO CONCORD MILLS BOULEVARD (SR2894) WIDEN FOR FOUR-LANES DIVIDED TO SIX-LANES	\$ 13,400,000	CABARRUS, MECKLENBURG	2020	2021	MCC	8/15/2018		Yes	No	No				No
U	10	U-6069	US 21	US 21 (STATESVILLE ROAD) FROM NC 24 (HARRIS BOULEVARD) TO SR 2136 (GILEAD ROAD). WIDEN TO MULTI-LANES.	\$ 57,500,000	MECKLENBURG	2024	2026	EA	12/20/2023		Yes	No	No				No
U	10	U-6084	NC 16 / SR 2004	NC 16 (BROOKSHIRE BOULEVARD) AT SR 2004 (MOUNT HOLLY HUNTERSVILLE ROAD). CONSTRUCT INTERSECTION IMPROVEMENTS.	\$ 7,400,000	MECKLENBURG	N/A	2018	MCC	11/27/2017	11/27/2017	Yes	No	Yes	Feb-2018	Mar-2018		No
U	10	U-6086	NC 51	NC 51 FROM PARK ROAD TO CARMEL ROAD. CONSTRUCT ACCESS MANAGEMENT INPROVEMENTS.	\$ 3,000,000	MECKLENBURG	N/A	2020	CE	2/20/2020	6/5/2018	Yes	N/A	No				No
U	10	U-6087	POTTER ROAD AND WESLEY CHAPEL ROAD	UNION COUNTY POTTER ROAD AT WESLEY CHAPEL ROAD. CONSTRUCT ROUNDABOUT.	\$ 1,200,000	UNION	2019	2020	CE	3/30/2019		Yes	Yes	No				No
U	10	U-6088	NEW TOWN ROAD AT MARVIN ROAD	UNION COUNTY NEW TOWN ROAD AT MARVIN ROAD. CONSTRUCT ROUNDABOUT.	\$ 1,000,000	UNION	2019	2020	CE	6/14/2019	6/14/2019	Yes	Yes	No				No
U	10	U-6090	WEDDINGTON-MATTHEWS ROAD AT TILLEY MORRIS ROAD	UNION COUNTY WEDDINGTON-MATTHEWS ROAD AT TILLEY MORRIS ROAD. CONSTRUCT ROUNDABOUT.	\$ 1,000,000	UNION	2019	2020	CE	9/30/2018	7/13/2018	Yes	Yes	No				No
U	10	U-6091	SR 1344 / SR 1362	SR 1344 (MATTHEWS WEDDINGTON ROAD) AT SR 1362 (CHESTNUT LANE) NEAR STALLINGS	\$ 1,000,000	UNION	2019	2020	CE	12/5/2018	12/5/2018	Yes	Yes	No				No

Program	Division Number	Project ID	Route	Description	Project Cost	County	STIP ROW FY (August 2017 BOT Approved)	STIP Let FY (August 2017 BOT Approved)	Environmental Document Type	Environmental Document Planned Compl Date	Environmental Document Actual Compl Date	Planning/Design: Y/N	ROW Authorization Received: Y/N	Project Let Y/N	Original Planned Project Let Mo/Yr	Actual Project Let Mo/Yr	Project Completion Date	Project Open to Traffic:Y/N
U	10	U-6092	DAVIDSON-CONCORD ROAD AT ROBERT WALKER DRIVE	MECKLENBURG COUNTY DAVIDSON-CONCORD ROAD AT ROBERT WALKER DRIVE. CONSTRUCT ROUNDABOUT.	\$ 1,100,000	MECKLENBURG	2019	2020	CE	3/30/2019		Yes	No	No				No
U	10	U-6105	SR 2415	SR 2415 (BAILEY ROAD) MECK. CO FROM POOLE PLACE DRIVE TO US21 (STATESVILLE ROAD). CONSTRUCT ROADWAY ON NEW LOCATION.	\$ 6,700,000	MECKLENBURG	2020	2021	CE	5/1/2020		No	No	No				No
B	11	B-5825	NC 67	REPLACE BRIDGE 35 OVER THE YADKIN RIVER ON NC 67	\$ 12,500,000	YADKIN	2020	2020	CE	3/15/2019		Yes	Yes	No	May-2019			No
B	11	B-5831	I77	REPLACE BRIDGE 6 OVER NC 268, SOUTHERN RAILROAD TRACKS, ANDTHE YADKIN RIVER ON I-77	\$ 11,300,000	SURRY	2020	2021	CE	12/18/2018		Yes	No	No				No
B	11	BR-0103	US 421B	Replace Bridge 960012 on US421B over Reddies River	\$ 12,700,000	WILKES		2023	MCC	1/31/2022		Yes	No	No				No
I	11	I-5829	I-77	I-77 FROM SR 1122 (DOBBINS MILL ROAD) TO SR 1341 (WHITE DIRT ROAD) PAVEMENT REHABILITATION	\$ 3,050,000	SURRY	N/A	2017	CE	4/28/2017	4/3/2017	Yes	N/A	Yes	Aug-2017	Jul-2017		No
I	11	I-5830	I-77	I-77 FROM 0.3 MILE NORTH OF SR 1345 (BEULAH ROAD) TO I-74 PAVEMENT REHABILITATION	\$ 1,750,000	SURRY	N/A	2017	CE	4/28/2017	4/12/2017	Yes	N/A	Yes	Aug-2017	Aug-2017		No
I	11	I-5862	I-74	I-74 FROM THE VIRGINIA STATE LINE TO I-77 PAVEMENT REHABILITATION	\$ 3,450,000	SURRY	N/A	2017	CE	4/28/2017	3/30/2017	Yes	N/A	Yes	Aug-2017	Aug-2017	1/31/2019	Yes
I	11	I-5863	I-74	I-74 FROM 0.3 MILE EAST OF SR 2258 (OLD 601) TO 0.6 MILE EAST OF US 52 PAVEMENT REHABILITATION	\$ 5,050,000	SURRY	N/A	2017	CE	4/28/2017	4/4/2017	Yes	N/A	Yes	Jul-2017	Jul-2017	11/30/2018	Yes
I	11	I-5864	I-77	I-77 FROM MILEMARKER 71.8 TO MILEMARKER 75.8 PAVEMENT REHABILITATION	\$ 4,500,000	YADKIN	N/A	2024	CE	7/31/2018		Yes	N/A	No				No
I	11	I-5865	I-77	I-77 FROM 0.6 MILE NORTH OF SR 1103 (MARIER ROAD) TO 0.9 MILE NORTH OF SR 1316 (RENA ROAD) PAVEMENT REHABILITATION	\$ 2,200,000	YADKIN	N/A	2019	CE	4/19/2017	4/19/2017	Yes	N/A	No				No
I	11	I-5907	I-74	I-74 - SURRY COUNTY, FROM I-77 TO US 601. PAVEMENT REHABILITATION.	\$ 4,300,000	SURRY	N/A	2024	CE	3/30/2024		Yes	N/A	No				No
I	11	I-5909	I-77	I-77 - SURRY COUNTY, FROM MILEMARKER 86.9 TO MILEMARKER 91.PAVEMENT REHABILITATION.	\$ 2,600,000	SURRY	N/A	2018	CE	1/3/2018	1/3/2018	Yes	N/A	Yes	Apr-2018	Apr-2018		No
I	11	I-5910	I-77	I-77 - SURRY COUNTY, FROM MILEMARKER 95 TO MILEMARKER 99. PAVEMENT REHABILITATION.	\$ 3,500,000	SURRY	N/A	2026	CE	3/31/2026		Yes	N/A	No				No
I	11	I-5911	I-77	I-77 YADKIN COUNTY FROM IREDELL COUNTY LINE TO TO MILEMARKER 71.8. PAVEMENT REHABILITATION.	\$ 2,100,000	YADKIN	N/A	2024	CE	3/21/2024		Yes	N/A	No				No
I	11	I-5912	I-77	I-5912 I-77 – SURRY & YADKIN COUNTY FROM US 21 IN YADKIN COUNTY (EXIT 79) TO MILEMARKER 83.4 IN SURRY COUNTY. PAVEMENT REHABILITATION.	\$ 45,100,000	YADKIN, SURRY	N/A	2018	CE	3/23/2018	3/15/2018	Yes	N/A	Yes	Jun-2018	Jun-2018		No
R	11	R-0616	NC 268	NEW ROUTE - WILKESBORO & NORTH WILKESBORO BYPASS FROM NC 18TO US 421 CONSTRUCT MULTI-LANE FACILITY, PART ON NEW LOCATION	\$ 110,000,000	WILKES	2023	2025	EA	1/30/2020		Yes	No	No				No
R	11	R-2566B	NC 105	NC 105 FROM SR 1136 IN WATAUGA COUNTY TO SR 1107 IN BOONE	\$ 49,900,000	WATAUGA	2021	2023	EA	6/30/2018	6/30/2018	Yes	No	No				No
R	11	R-2566BA	NC 105	NC 105 - CONSTRUCT NEW BRIDGE OVER WATAUGA RIVER AND LEFT-TURN LANE AT SR 1112 (BROADSTONE ROAD) WITHIN THE LIMITS OF R-2566B	\$ 9,500,000	WATAUGA	2018	2019	EA	9/30/2017	6/30/2018	Yes	Yes	No	Sep-2019			No
R	11	R-2615	US 321 / US 421	US 321/US 421 JUNCTION, NEAR VILAS TO SR 1107(105 BYPASS),TERMINI OF THE PROPOSED BOONE BYPASS (U-2703), WIDEN TO MULTI - LANES	\$ 58,400,000	WATAUGA	2022	2024	EA	2/28/2020		Yes	No	No				No
R	11	R-2915E	US221	US 221 FROM US 221 BYP TO US 221 BUS/NC 88 IN JEFFERSON	\$ 22,300,000	ASHE	2017	2019	EA	10/17/2012	10/17/2012	Yes	Yes	No	Sep-2019			No
R	11	R-3430	SR1001	SR 1001 (CONNELLY SPRINGS RD) FROM CATAWBA RIVER TO SR 1933(SOUTHWEST BOULEVARD) IN LENOIR WIDEN TO MULTI-LANES (7.1 MILES)	\$ 78,500,000	CALDWELL	2022	2024	MCC	12/31/2019		Yes	No	No				No

Program	Division Number	Project ID	Route	Description	Project Cost	County	STIP ROW FY (August 2017 BOT Approved)	STIP Let FY (August 2017 BOT Approved)	Environmental Document Type	Environmental Document Planned Compl Date	Environmental Document Actual Compl Date	Planning/Design: Y/N	ROW Authorization Received: Y/N	Project Let Y/N	Original Planned Project Let Mo/Yr	Actual Project Let Mo/Yr	Project Completion Date	Project Open to Traffic:Y/N
R	11	R-5714	US 601	US 601 FROM US 52 TO SR 1365 (FORREST DRIVE) UPGRADE ROADWAY	\$ 6,200,000	SURRY	2019	2020	MCC	9/29/2018	12/4/2018	Yes	No	No				No
R	11	R-5730	SR 1605	SR 1605 (OLD US 421) FROM SR 1146 (SHACKTOWN ROAD) TO SR 1711 (SPEER BRIDGE ROAD)	\$ 1,700,000	YADKIN	2020	2019	MCC	2/28/2018	10/23/2017	Yes	Yes	No	Jun-2019			No
R	11	R-5745	US 64 / NC 90 / NC 18	INTERSECTION OF US 64/NC 90/NC 18 (WILKESBORO BOULEVARD) AND US 64/ NC 90 (TAYLORSVILLE ROAD). CONSTRUCT INTERSECTION IMPROVEMENTS	\$ 4,848,000	CALDWELL	2017	2018	MCC	7/28/2016	7/28/2016	Yes	Yes	Yes	Jul-2017	Jul-2017		No
R	11	R-5759	NC 115	NC 115 FROM US 421 TO 2ND STREET . WIDEN EXISTING ROADWAY	\$ 35,600,000	WILKES	2019	2021	MCC	9/28/2018		Yes	No	No				No
R	11	R-5772	SR 1001	SR 1001 (OAKWOODS ROAD) FROM US 421 TO NC 268 (EAST MAIN STREET). UPGRADE EXISTING ROADWAY	\$ 20,100,000	WILKES	2020	2022	MCC	1/31/2020		Yes	No	No				No
R	11	R-5775	US 321 / SR 1109	INTERSECTION OF US 321 AND SR 1109 (PINWOODS ROAD EXTENSION) IN GRANITE FALLS. CONSTRUCT INTERSECTION IMPROVEMENTS.	\$ 1,900,000	CALDWELL	2018	2019	CE	1/2/2018	12/19/2017	Yes	Yes	Yes	Jun-2018	Feb-2019		No
R	11	R-5830	SR 1522	SR 1522 (DEERFIELD ROAD), FROM STATE FARM ROAD TO SR 1523 (WILSON RIDGE ROAD). UPGRADE ROADWAY.	\$ 3,500,000	WATAUGA	2018	2020	EA	3/29/2018		Yes	No	No				No
R	11	R-5831	US 601	US 601 (CAROLINA AVENUE) AND NC 67 (MAIN STREET). UPGRADE INTERSECTION.	\$ 1,700,000	YADKIN	2019	2020	MCC	6/7/2019		Yes	No	No				No
R	11	R-5832	NC 88	NC 88, FROM NC 88 TO NC 194. UPGRADE ROADWAY.	\$ 4,900,000	ASHE	2022	2024	EA	4/29/2022		Yes	No	No				No
R	11	R-5833	US 221 BUS	US 221 BUSINESS AT US 221 BUSINESS (SOUTH JEFFERSON AVENUE), NC 194 AND SR 1248 (BEAVER CREEK SCHOOL ROAD). CONSTRUCT SUPERSTREET INTERSECTION.	\$ 1,700,000	ASHE	2023	2024	MCC	6/1/2023		Yes	No	No				No
R	11	R-5836	US 601	US 601 ,FROM I-74 TO SR 1104 (CODY TRAIL). WIDEN TO 4 LANES.	\$ 54,700,000	SURRY	2019	2020	EA	4/1/2019		Yes	No	No				No
U	11	U-4700CA	US 321	US 321 FROM SR 1160 (MOUNT HERMAN ROAD) UPGRADE INTERSECTION TO SUPERSTREET DESIGN	\$ 2,200,000	CALDWELL	2018	2019	CE	2/28/2018		Yes	No	No				No
U	11	U-4700CB	US 321	US 321 AT SR 1809/1952 (PINE MOUNTAIN ROAD). UPGRADE INTERSECTION TO SUPERSTREET DESIGN - WITHIN THE LIMITS OF U-4700 C. WIDEN TO SIX LANES.	\$ 2,700,000	CALDWELL	2018	2019	CE	6/1/2018		Yes	No	No				No
U	11	U-4700CC	US 321	US 321 FROM SR 1108 (MISSION ROAD). UPGRADE INTERSECTION TOSUPERSTREET DESIGN - WITHIN THE LIMITS OF U-4700 C.	\$ 2,800,000	CALDWELL	2018	2019	CE	6/1/2018		Yes	No	No				No
U	11	U-5312	US421	US 421 - NC 16 TO US 421 BUSINESS, CONVERT EXISTING ROADWAYTO SUPER STREET AND ADD SERVICE ROADS	\$ 40,300,000	WILKES	2019	2021	CE	5/26/2015	5/26/2015	Yes	Yes	No	Feb-2020			No
U	11	U-5603	NC 105	NC 105 FROM US 321 (BOWLING ROCK ROAD) TO NC 105 BYPASS	\$ 9,500,000	WATAUGA	2019	2021	EA	6/30/2018		Yes	No	No				No
U	11	U-5705	US 221/ US 321 / NC 105	US 221/321 AND NC 105 INTERSECTION CONSTRUCT UPGRADES	\$ 2,400,000	WATAUGA	2019	2021	CE	8/31/2017	9/27/2017	Yes	No	No				No
U	11	U-5715	US 321/ US 421 / NC 194	US 321/421, NC 194 (KING STREET), AT COLLEGE STREET INTERSECTION. CONSTRUCT IMPROVEMENTS.	\$ 600,000	WATAUGA	2018	2019	MCC	3/30/2018	9/13/2017	Yes	Yes	Yes	Feb-2019	Feb-2019		No
U	11	U-5776	US 321 / SR 1106	INTERSECTION OF SR 1106 (DUKE STREET) AND US 321A IN GRANITE FALLS. REALIGN INTERSECTION	\$ 3,500,000	CALDWELL	2018	2018	MCC	7/28/2016	7/28/2016	Yes	Yes	Yes	Jul-2018	Jul-2018		No
U	11	U-5809	US 601	US 601 (STATE STREET) FROM US 421 TO SR 1146 (LEE AVENUE). CONSTRUCT MEDIAN AND ROUNDABOUTS.	\$ 10,300,000	YADKIN	2018	2020	MCC	2/28/2018	8/1/2018	Yes	No	No				No
U	11	U-5810	SR 1514	SR 1514 (BAMBOO ROAD) FROM US 421/US 221 TO SR 1522 (DEERFIELD ROAD). WIDEN ROADWAY TO 12-FEET LANESWITH 4- FEET PAVED SHOULDERS.	\$ 3,100,000	WATAUGA	2018	2020	MCC	11/1/2017		Yes	No	No				No
U	11	U-6033	US 64 / SR 1142	US 64 (NC 18) AND SR 1142 (CALLICO ROAD) INTERSECTION IMPROVEMENTS	\$ 500,000	CALDWELL	2019	2020	MCC	6/7/2019		Yes	No	No				No

Program	Division Number	Project ID	Route	Description	Project Cost	County	STIP ROW FY (August 2017 BOT Approved)	STIP Let FY (August 2017 BOT Approved)	Environmental Document Type	Environmental Document Planned Compl Date	Environmental Document Actual Compl Date	Planning/Design: Y/N	ROW Authorization Received: Y/N	Project Let Y/N	Original Planned Project Let Mo/Yr	Actual Project Let Mo/Yr	Project Completion Date	Project Open to Traffic:Y/N
U	11	U-6034	US 321 ALT	US 321 ALT FROM SR 1109 (PINWOOD ROAD) TO SR 1106 (DUKE STREET) UPGRADE ROADWAY	\$ 1,900,000	CALDWELL	2020	2022	MCC	6/1/2020		Yes	No	No				No
U	11	U-6035	SR 1002	SR 1002 (DUDLEY SHOALS ROAD)AND SR 1751 (GRACE CHAPEL ROAD/CAMPGROUND ROAD) SR 1752 (PEACH ORCHARD ROAD) CONSTRUCT ROUNDABOUT	\$ 1,200,000	CALDWELL	2019	2020	MCC	6/1/2018		Yes	No	No				No
U	11	U-6036	SR 1109	SR 1109 (PINWOOD RAOD) FROM US 321 TO SR 1931 (BERT HUFFMAN ROAD) UPGRADE ROADWAY	\$ 6,400,000	CALDWELL	2019	2020	MCC	6/7/2019		Yes	No	No				No
B	12	B-5857	US 29 / US 74	REPLACE BRIDGE 82 OVER A SOUTH FORK OF CATAWBA RIVER ON US 29/US 74	\$ 10,100,000	GASTON	2019	2020	MCC	2/28/2022		Yes	No	No				No
B	12	BR-0020	US 29 / US 75	Bridge 350091 on US29&74 over Catawaba River	\$ 37,000,000	GASTON	2021	2022	EA	6/1/2020		Yes	No	No				No
I	12	I-3819B	I-40 / I-77	STATESVILLE - I-40/I-77 INTERCHANGE; I-40 FROM SR 2003 (INDIAN RIDGE ROAD) TO SR 2158 (OLD MOCKSVILLE RD); I-77 FROM SR2171 (JANE SOWERS ROAD) TO SR 2321 (E BROAD ST)	\$ 203,600,000	IREDELL	2018	2018	EA	7/31/2008	7/31/2008	Yes	Yes	Yes	Sep-2018	Oct-2018		No
I	12	I-5000	I-85 / US 321	GEOMETRIC SAFETY IMPROVEMENTS TO INTERCHANGE ON I-85/US 321.	\$ 7,300,000	GASTON	2015	2018	CE	5/14/2015	5/14/2015	Yes	Yes	Yes	Feb-2017	Apr-2017		No
I	12	I-5716	I-40 / SR 1007	I-40 AND SR 1007 (LENOIR RHYNE BOULEVARD) INTERCHANGE; INTERCHANGE IMPROVEMENTS; CONSTRUCT RAMP IN THE NORTHEAST QUADRANT	\$ 6,800,000	CATAWBA	2018	2020	CE	11/30/2017	3/26/2018	Yes	No	No				No
I	12	I-5717	I-77 / NC 150	I-77 AND THE NC 150 INTERCHANGE CONSTRUCT INTERCHANGE IMPROVEMENTS, (COMBINED WITH R-2307B)	\$ 10,600,000	IREDELL	2017	2019	EA	6/22/2017	6/22/2017	Yes	Yes	No	Jul-2019			No
I	12	I-5719	I-85	I-85; FROM US 321 TO NC 273; WIDEN TO EIGHT LANES	\$ 255,500,000	GASTON	2021	2021	EA	12/31/2019		Yes	No	No				No
I	12	I-5772	I-40	1.4 MILES EAST OF I-77 TO SR 2167 (WARD ROAD). PAVEMENT REHABILITATION.	\$10,250,000	IREDELL	N/A	2019	CE	2/20/2021		Yes	N/A	No				No
I	12	I-5805	I-40	I-40 FROM SR 2167 (WARD ROAD) TO DAVIE COUNTY LINE. PAVEMENT REHABILITATION.	\$ 6,400,000	IREDELL	N/A	2019	CE	2/22/2021		Yes	N/A	No	Jun-2019			No
I	12	I-5894	I-85	I-85 - FROM MILE MARKER 22 TO MECKLENBURG COUNTY LINE. PAVEMENT AND BRIDGE REHABILITATION	\$ 3,500,000	GASTON	N/A	2018	CE	11/18/2016	11/18/2016	Yes	N/A	Yes	Feb-2017	Mar-2017	11/8/2018	Yes
I	12	I-5914	I-40	I-40 - CATAWBA COUNTY FROM BURKE COUNTY LINE TO MILEMARKER 129.3. PAVEMENT REHABILITATION.	\$ 5,200,000	CATAWBA	N/A	2024	CE	2/27/2024		Yes	No	No				No
I	12	I-5915A	I-40	I-5915A - CON - I-40 – CATAWBA COUNTY FROM BRIDGES 171 AND172 OVER 4TH AVENUE TO EAST OF NC 115 (PROJECT I-3819A) PAVEMENT REHABILITATION.	\$ 31,800,000	CATAWBA	N/A	2018	CE	3/22/2018	3/22/2018	Yes	N/A	Yes	Jun-2018	Jun-2018		No
I	12	I-5915B	I-40	I-40 EAST OF SR 1007(1ST STREET WEST) TO EAST OF NC 115 PAVEMENT REHABILITATION.	\$ 10,000,000	CATAWBA	N/A	2021	CE	3/30/2021		Yes	N/A	No				No
I	12	I-5916	I-85	I-85 - CLEVELAND COUNTY FROM SOUTH CAROLINS LINE TO GASTON COUNTY LINE. PAVEMENT REHABILITATION.	\$ 4,200,000	CLEVELAND	N/A	2021	CE	2/1/2023		Yes	N/A	No				No
I	12	I-5918	I-77	I-77 - IREDELL COUNTY FROM MILEMARKER 39.2 TO MILEMARKER 40.8. PAVEMENT REHABILITATION.	\$ 800,000	IREDELL	N/A	2022	CE	1/25/2022		Yes	N/A	No				No
I	12	I-5919	I-77	I-77 - IREDELL COUNTY FROM SR 1892 (JENNINGS ROAD) TO MILEMARKER 56.8. PAVEMENT REHABILITATION.	\$ 1,100,000	IREDELL	N/A	2021	CE	1/26/2021		Yes	N/A	No				No
I	12	I-5920	I-77	I-77 - IREDELL COUNTY FROM MILEMARKER 58.9 TO YADKIN COUNTYLINE. PAVEMENT REHABILITATION.	\$ 5,300,000	IREDELL	N/A	2023	CE	1/23/2023		Yes	N/A	No				No
I	12	I-5921	I-85	I-85 - GASTON COUNTY FROM CLEVELAND COUNTY TO MILEMARKER 14. PAVEMENT REHABILITATION. ,,	\$ 4,200,000	GASTON	N/A	2021	CE	2/23/2021		Yes	N/A	No				No
I	12	I-5962	I-77	I-77 AT SR 1302(CORNELIUS ROAD) CONVERT GRADE SEPARATION TOINTERCHANGE	\$ 27,300,000	IREDELL	2021	2022	CE	5/29/2020		Yes	No	No				No

Program	Division Number	Project ID	Route	Description	Project Cost	County	STIP ROW FY (August 2017 BOT Approved)	STIP Let FY (August 2017 BOT Approved)	Environmental Document Type	Environmental Document Planned Compl Date	Environmental Document Actual Compl Date	Planning/Design: Y/N	ROW Authorization Received: Y/N	Project Let Y/N	Original Planned Project Let Mo/Yr	Actual Project Let Mo/Yr	Project Completion Date	Project Open to Traffic: Y/N
I	12	I-5985A	I-85	I-85 FROM SOUTH CAROLINA STATE LINE TO US 74 ADD ADDITIONAL LANES.	\$ 143,400,000	CLEVELAND, GASTON	2024	2026	CE	2/28/2019		Yes	No	No				No
I	12	I-5991A	I-40	I-40 US 321 TO SR 1476 (FAIRGROVE CHURCH ROAD). WIDEN TO SIX LANES.	\$ 137,700,000	CATAWBA	2024	2026	CE	1/4/2024		No	No	No				No
R	12	R-0617BB	NC 150	NC 150 FROM WEST OF INDIAN CREEK TO US 321 AT LINCOLNTON	\$ 33,400,000	LINCOLN	2023	2025	EA	12/30/2022		Yes	No	No				No
R	12	R-2307A	NC 150	NC 150 FROM RELOCATED NC 16 (TIP PROJECT R-2206) TO EAST OF SR 1840 (GREENWOOD ROAD). WIDEN TO 4-LANES WITH A BYPASS OF THE TERRELL HISTORIC DISTRICT.	\$ 145,800,000	CATAWBA	2023	2025	EA	6/22/2017	6/22/2017	Yes	No	No				No
R	12	R-2307B	NC 150	NC 150 from SR 1902 (Harvel Road) in Catawba County to I-77 in Iredell County (Combined w/ I-5717)	\$ 130,800,000	CATAWBA, IREDELL	2017	2019	EA	6/22/2017	6/22/2017	Yes	Yes	No	Jul-2019			No
R	12	R-2522	US 21	US 21-NC 115 FROM CEDAR LANE AVE IN TROUTMAN TO SR 1336 (BARIUM LOOP RD) IN BARIUM SPRINGS	\$ 33,000,000	IREDELL	2021	2023	EA	3/30/2021		Yes	No	No				No
R	12	R-2707C	US 74	US 74 BYPASS FROM EAST OF NC 226 TO EAST OF NC 150	\$ 244,867,000	CLEVELAND	2015	2017	EIS	1/25/2008	1/25/2008	Yes	Yes	Yes	May-2017	May-2017		No
R	12	R-2707D	US 74	US 74 SHELBY BYPASS FROM EAST OF NC 150 TO EXISTING US 74 WEST OF SR 2238 (LONG BRANCH ROAD)	\$ 46,400,000	CLEVELAND	2019	2021	EIS	1/25/2008	1/25/2008	Yes	Yes	No				No
R	12	R-2707E	US 74	US 74 SHELBY BYPASS FROM US 74 WEST OF SR 2238 TO WEST OF SR 1001 (STONE POINT ROAD)	\$ 55,100,000	CLEVELAND	2019	2021	EIS	1/25/2008	1/25/2008	Yes	Yes	No				No
R	12	R-2707F	US 74	US 74 (SHELBY BYPASS) FROM EAST OF SR 1318 (KIMBRELL ROAD) TO EAST OF NC 226. PAVING.	\$ 19,500,000	CLEVELAND	N/A	2018	EIS	1/25/2008	1/25/2008	Yes	No	Yes	Jan-2018	Jan-2018		No
R	12	R-2707G	US 74	US 74 FROM WEST OF NC 226 TO WEST OF NC 150	\$ 18,500,000	CLEVELAND	N/A	2020	EIS	1/25/2008	1/25/2008	No	No	No	Jan-2020			No
R	12	R-3100A	NC 16	NC 16 FROM NORTH OF SR 1814 (CALDWELL ROAD) TO SR 1895 (TOWER ROAD) (COMB W/R-3100B)	\$ 50,800,000	CATAWBA	2015	2017	EA	6/19/2012	6/19/2012	Yes	Yes	Yes	Jan-2017	Apr-2017		No
R	12	R-3100B	NC 16	NC 16 FROM NORTH OF SR 1801 (CLAREMONT ROAD) TO NORTH OF SR 1814 (CALDWELL ROAD) (COMB W/R-3100A)	\$ 20,200,000	CATAWBA	2015	2017	EA	6/19/2012	6/19/2012	Yes	Yes	Yes	Jan-2017	Apr-2017		No
R	12	R-3603A	NC 127	NC 127 FROM SR 1400 (CLONINGER MILL ROAD) TO SR 1150 (TEAGUE TOWN ROAD) (COMB W/U-6040)	\$ 42,400,000	CATAWBA, ALEXANDER	2021	2023	EA	10/18/2019		Yes	No	No				No
R	12	R-3833C	SR 1100	SR 1100 (BRAWLEY SCH RD) FROM I-77 TO US 21	\$ 29,600,000	IREDELL	2019	2020	EA	5/21/2018	5/30/2018	Yes	Yes	No				No
R	12	R-5100A	SR 1109	R-5100A - SR 1109 (WILLIAMSON ROAD) FROM I-77 TO SR 1100 (BRAWLEY SCHOOL ROAD) WIDEN TO MULTI-LANES.	\$ 39,400,000	IREDELL	2019	2021	EA	4/30/2019		Yes	No	No				No
R	12	R-5100B	SR 1109	R-5100B - CON - SR 1109 (WILLIAMSON ROAD) 1100 (BRAWLEY SCHOOL ROAD) TO NC150. WIDEN TO MULTI-LANES.	\$ 9,600,000	IREDELL	2019	2020	MCC	10/29/2018	9/24/2018	Yes	No	No				No
R	12	R-5113	SR 1005	SR 1005 (STARTOWN ROAD) FROM US 70 TO NC 10. WIDEN TO MULTI-LANES.	\$ 55,900,000	CATAWBA	2022	2024	EA	12/17/2021		Yes	No	No				No
R	12	R-5711	US 21	US 21 - AT INTERSECTION OF US 21 AND SR 2375 (HOUSTON ROAD)/SR 1312 (FLOWER HOUSE ROAD). REALIGN AND SIGNALIZE.	\$ 1,500,000	IREDELL	2018	2019	MCC	1/1/2018	10/10/2017	Yes	Yes	No				No
R	12	R-5712	NC 16 BUS	NC 16 BUSINESS AT INTERSECTION OF NC 16 BUSINESS AND SR 1439 (UNITY CHURCH ROAD)/SR 1387 (TRIANGLE CIRCLE). ADD TURN LANES.	\$ 2,600,000	LINCOLN	2019	2019	MCC	4/27/2018	6/29/2018	Yes	Yes	No				No
R	12	R-5713	US 74	US 74 - FROM US 74 BUSINESS TO NC 226. CONSTRUCT ACCESS MANAGEMENT IMPROVEMENTS.	\$ 3,200,000	CLEVELAND	2019	2019	MCC	10/31/2018	12/30/2018	Yes	No	No	May-2019			No
R	12	R-5721A	NC 73	NC 73 FROM NC 16 TO VANCE ROAD EXTENSION/BEATTIES FORD ROAD	\$ 94,000,000	LINCOLN	2020	2022	EA	8/3/2018		Yes	No	No				No

Program	Division Number	Project ID	Route	Description	Project Cost	County	STIP ROW FY (August 2017 BOT Approved)	STIP Let FY (August 2017 BOT Approved)	Environmental Document Type	Environmental Document Planned Compl Date	Environmental Document Actual Compl Date	Planning/Design: Y/N	ROW Authorization Received: Y/N	Project Let Y/N	Original Planned Project Let Mo/Yr	Actual Project Let Mo/Yr	Project Completion Date	Project Open to Traffic:Y/N
R	12, 10	R-5721B	NC 73	NC 73 - VANCE ROAD EXTENSION/BEATTIES FORD ROAD TO SR 5544 (WEST CATAWBA AVENUE)	\$ 57,400,000	MECKLENBURG	2020	2022	EA	5/31/2019		Yes	No	No				No
R	12	R-5762	NC 16 / SR 1609	INTERSECTION OF NC 16 AND SR 1609 (COUNTY HOME ROAD) CONSTRUCT INTERSECTION IMPROVEMENTS	\$ 200,000	ALEXANDER	2018	2019	MCC	3/30/2018	3/2/2018	Yes	Yes	No	Jun-2019			No
R	12	R-5859	NC 16 BUS	NC 16 BUSINESS LINCOLN COUNTY FROM NC 73 TO SR 1389 (FAIRFIELD FOREST ROAD). WIDEN TO MULTI-LANES.	\$ 51,800,000	LINCOLN	2023	2026	EA	12/30/2022		Yes	No	No				No
R	12	R-5870	NEW ROUTE	ALEXANDER COUNTY CONSTRUCT ACCESS ROAD INTO ALEXANDER INDUSTRIAL PARK.	\$ 1,200,000	ALEXANDER	2019	2019	CE	10/30/2018		Yes	No	No	Apr-2019			No
U	12	U-2221C	NC 180	NC 180 FROM SR 2052 TO NC 150	\$ 23,300,000	CLEVELAND	2023	2025	EA	3/17/2021		Yes	No	No				No
U	12	U-2307B	SR 1402	EAST SIDE THOROUGHFARE FROM SR 1453 (SPRINGS ROAD) TO NC 127	\$ 31,000,000	CATAWBA	2021	2023	CE	2/28/2019		Yes	No	No				No
U	12	U-2523B	NC 279	GASTONIA - NC 279 (NEW HOPE RD), FROM NORTH OF SR 2275 (ROBINSON - CLEMMER RD) TO WEST OF NC 275 IN DALLAS	\$ 19,900,000	GASTON	2020	2021	EA	3/3/2020		Yes	No	No				No
U	12	U-2530A	NC 127	NC 127 FROM SR 1132 (HUFFMAN FARM ROAD) TO SR 1008 (ZION CHURCH ROAD)	\$ 24,200,000	CATAWBA	2020	2021	EA	2/27/2020		Yes	No	No				No
U	12	U-2567	US 74 / NC 150	INTERSECTION OF US 74 & NC 150 (DEKALB STREET) (COMB W/U-5929)	\$ 21,800,000	CLEVELAND	2021	2023	CE	2/6/2019		Yes	No	No				No
U	12	U-3608	NC 7	NC 7 (N MAIN ST) FROM I-85 TO US 29-74	\$ 5,100,000	GASTON	2019	2021	EA	12/31/2019		Yes	No	No				No
U	12	U-3633	NC 273	MOUNT HOLLY - NC 273 (SOUTH MAIN STREET) FROM TUCKASEEGEE ROAD AT BEATTY DRIVE TO HIGHLAND STREET AT A&E DRIVE	\$ 20,200,000	GASTON	2015	2017	CE	8/28/2012	8/28/2012	Yes	Yes	Yes	Jan-2017	Jun-2017		No
U	12, 13, 11	U-4700A	US 321	US 321 FROM US 70 IN HICKORY TO US 321A (COMBINED WITH B-4450: TO REPLACE BRIDGE 367 OVER CATAWBA RIVER ON US 321)	\$ 149,300,000	CATAWBA, BURKE, CALDWELL	2019	2021	EA	11/30/2017	4/19/2018	Yes	No	No				No
U	12	U-5510	SR 1468	HICKORY - SR 1468 (SWEETWATER ROAD) EXTENSION FROM US 70 TOSR 1148 (STARTOWN ROAD) CONSTRUCT A THREE-LANE FACILITY	\$ 3,200,000	CATAWBA	2016	2018	CE	7/27/2016	7/27/2016	Yes	Yes	Yes	Jun-2017	Aug-2018		No
U	12	U-5775	US 74 BUS	US 74 BUSINESS (MARION ST) AT INTERSECTION OF US 74 BUSINESS (MARION STREET) AND NC 150 (CHERRYVILLE ROAD) REALIGN INTERSECTION	\$ 5,600,000	CLEVELAND	2018	2019	MCC	2/28/2017	2/28/2017	Yes	Yes	No	May-2019			No
U	12	U-5777	NC 127	NC 127 FROM 1ST AVENUE SOUTHEAST TO 2ND AVENUE SOUTHEAST ADD TURN LANES.	\$ 700,000	CATAWBA	2019	2020	MCC	6/22/2018	7/19/2018	Yes	No	No				No
U	12	U-5779	NC 115	NC 115 FROM SR 1645 (OLD WILKESBORO ROAD) TO HARTNESS ROAD WIDEN TO MULTI LANES	\$ 13,700,000	IREDELL	2020	2022	MCC	9/20/2019		Yes	No	No				No
U	12	U-5780	NC 150	NC 150 AT INTERSECTION OF NC 150 AND SR 2399 (WIGGINS ROAD)REALIGN INTERSECTION	\$ 900,000	IREDELL	2019	2020	MCC	5/16/2019		Yes	No	No				No
U	12	U-5799	US 21	US 21 FROM SR 1933 TO FORT DOBBS ROAD. WIDEN TO MULTI-LANESAND REALIGN OFFSET INTERSECTIONS OF SR 1922 AND SR 2171	\$ 15,000,000	IREDELL	2019	2021	EA	1/25/2019		Yes	No	No				No
U	12	U-5800	NC 7	NC 7 AT INTERSECTION OF NC 7/US 74 AND NC 7/US 29. CONSTRUCT NORTHBOUND THROUGH LANE AND INTERSECTION IMPROVEMENTS.	\$ 4,100,000	GASTON	2019	2021	MCC	6/22/2018		Yes	No	No				No
U	12	U-5816	SR 1305	SR 1305 (OATES ROAD - MIDNIGHT LANE) FROM US 21 (CHARLOTTE HIGHWAY) TO SR 1474 (BLUEFIELD ROAD). WIDEN TO THREE-LANES WITH OVERPASS OVER I-77.	\$ 9,600,000	IREDELL	2019	2021	EA	9/21/2018	1/30/2019	Yes	No	No				No
U	12	U-5817	SR 1246	EXTEND SR 1246 (FAIRVIEW ROAD) OVER I-77 TO CONNECT WITH SR1206 (ALCOVE ROAD) AND CONSTRUCT PARALLEL NORTH-SOUTH CONNECTOR ROADS TO SR 1109 (WILLIAMSON ROAD)	\$ 28,100,000	IREDELL	2019	2021	CE	9/21/2018		Yes	No	No				No
U	12	U-5819	NC 27	NC 27 (WEST CHARLOTTE AVENUE) AT INTERSECTION OF NC 27 (WEST CHARLOTTE AVENUE) AND SR 2534 (HAWTHORNE STREET). CONSTRUCT INTERSECTION IMPROVEMENTS.	\$ 2,400,000	GASTON	2019	2020	MCC	1/25/2019		Yes	No	No				No

Program	Division Number	Project ID	Route	Description	Project Cost	County	STIP ROW FY (August 2017 BOT Approved)	STIP Let FY (August 2017 BOT Approved)	Environmental Document Type	Environmental Document Planned Compl Date	Environmental Document Actual Compl Date	Planning/Design: Y/N	ROW Authorization Received: Y/N	Project Let Y/N	Original Planned Project Let Mo/Yr	Actual Project Let Mo/Yr	Project Completion Date	Project Open to Traffic:Y/N
U	12	U-5821	NC 279	NC 279 (NEW HOPE ROAD) FFROM SR 2478 (TITMAN ROAD) TO SR 2435 (UNION HOPE ROAD). WIDEN TO 3-LANES.	\$ 63,800,000	GASTON	2019	2021	EA	3/20/2018		Yes	No	No				No
U	12	U-5929	US 74	US 74 (DIXON BOULEVARD) AT INTERSECTION OF US 74 (DIXON BOULEVARD) AND NC 226(EARL ROAD). CONSTRUCTION IMPROVEMENTS. (COMB W/U-5927)	\$ 17,000,000	CLEVELAND	2021	2023	EA	2/6/2019		Yes	No	No				No
U	12	U-5959	US 74 / NC 273	US 74 (WILKINSON BOULEVARD) AT NC 273 (PARK STREET) CONSTRUCT INTERSECTION IMPROVEMENTS	\$ 700,000	GASTON	2020	2021	MCC	1/25/2019		Yes	No	No				No
U	12	U-5960	NC 150	NC 150 (OAK RIDGE FARM HIGHWAY) FROM NC 115 TO NC 801 (PARKAVENUE) WIDEN TO 4-LANES	\$ 28,700,000	IREDELL	2023	2025	EA	3/21/2023		Yes	No	No				No
U	12	U-5961	NC 274	NC 274 (UNION ROAD) FROM OSCEOLA STREET TO NIBLICK DIRVE UPGRADE ROADWAY	\$ 11,600,000	GASTON	2022	2025	EA	2/28/2022		Yes	No	No				No
U	12	U-5962	NC 16 BUS	NC 16 BUSINESS AT SR 1373 (CAMPGROUND ROAD) AND AT SR 1386 (WILL PROCTOR ROAD) REALIGN OFFSET INTERSECTIONS	\$ 4,800,000	LINCOLN	2021	2023	MCC	11/30/2020		Yes	No	No				No
U	12	U-5963	NC 115	NC 115 (MECKLENBURG HIGHWAY) FROM SR 1135 (WATERLYNN ROAD) TO YELLOW WOOD DRIVE. INSTALL CLOSED LOOP SIGNAL SYSTEM.	\$ 500,000	IREDELL	2018	2018	CE	4/23/2018		Yes	No	Yes	Aug-2018	Jun-2018		No
U	12	U-5964	US 64 / US 21	US 64 (DAVIE AVENUE) AND US 21 (SULLIVAN ROAD) CONVERT 5-APPROACH INTERSECTION TO A SINGLE LANE ROUNDABOUT	\$ 1,100,000	IREDELL	2019	2020	MCC	2/28/2019		Yes	No	No				No
U	12	U-5965	US 29 / NC 274	US 29 (FRANKLIN BOULEVARD) AND NC 274 CONSTRUCT INTERSECTION IMPROVEMENTS	\$ 3,000,000	GASTON	2020	2021	MCC	4/1/2020		Yes	No	No				No
U	12	U-5970	US 321	US 321 (SOUTH YORK ROAD) FROM 19TH AVENUE TO CLYDE. CONSTRUCT ACCESS MANAGEMENT IMPROVEMENTS	\$ 4,600,000	GASTON	2023	2025	MCC	10/3/2022		Yes	No	No				No
U	12	U-6037	US 21	US 21 (CHARLOTTE HIGHWAY)FROM NC 150 (PLAZA DRIVE) TO SR 1245 (MEDICAL PARK ROAD) WIDEN TO 4-LANES DIVIDED	\$ 35,100,000	IREDELL	2022	2024	EA	3/30/2022		Yes	No	No				No
U	12	U-6038	US 74	US 74 (WILKINSON BOULEVARD)FROM NC 7 (CATAWBA STREET) TO SR2209 (WESLEYAN DRIVE) IMPLEMENT ADAPTIVE SIGNAL SYSTEM	\$ 700,000	GASTON	2019	2019	CE	2/15/2019		Yes	No	No	Jun-2019			No
U	12	U-6039	SR 2321	SR 2321 (EAST BROAD STREET) FROM VINE STREET TO SR 2422 (SIGNAL HILL DRIVE) UPGRADE ROADWAY AND IMPLEMENT ACCESS MANAGEMENT SOLUTIONS	\$ 13,400,000	IREDELL	2019	2019	CE	3/30/2018	3/7/2018	Yes	Yes	Yes	Sep-2018	Oct-2018		No
U	12	U-6040	NC 127 / SR 1146	NC 127 AND SR 1146(BETHLEHEM SCHOOL ROAD) (COMB W/R-3603A)ADD RIGHT TURN LANE ON NC 127	\$ 500,000	ALEXANDER	2021	2023	EA	10/18/2019		Yes	No	No				No
U	12	U-6041	US 64 / SR 1124	US 64 AND SR 1124 ADD LEFT TURN LANE ON WESTBOUND US 64/NC 90	\$ 400,000	ALEXANDER	2021	2023	MCC	1/8/2021		Yes	No	No				No
U	12	U-6042	SR 1124	SR 1124 (33RD STREET SW) AND (34TH STREET NW) REALIGN INTERSECTION	\$ 2,500,000	CATAWBA	2022	2024	MCC	4/1/2022		Yes	No	No				No
U	12	U-6043	US 29	US 29 (FRANKLIN BOULEVARD), US 74 FROM SR 2200 (COX ROAD)TO400 FEET EAST OF LINBERGER ROAD ADD LANE IN THE EASTBOUND DIRECTION	\$ 9,200,000	GASTON	2021	2023	MCC	3/1/2021		Yes	No	No				No
U	12	U-6044	SR 2200	SR 2200 (COX ROAD)FROM I-85 TO US 29/74 SELECTIVE WIDENING AND OPERATIONAL IMPROVEMENTS	\$ 31,700,000	GASTON	2024	2026	EA	2/28/2019		Yes	No	No				No
U	12	U-6078	NC 275	NC 275 GASTON COUNTY AT INTERSECTION OF NC 275 AND NC 274, INTERSECTION OF NC 275 AND SR 1327 (FAIRVIEW ROAD), AND INTERSECTION OF SR 1456 (WHITE JENKINS ROAD), AND SR 1327 (FAIRVIEW ROAD). IMPROVE INTERSECTIONS AND CLOSE	\$ 900,000	GASTON	2022	2023	MCC	3/1/2022		Yes	No	No				No
A	13	A-0010AA	I-26	I-26 (US 19-23)FROM FROM SR 1781 (BROADWAY STREET) - EXIT 25 IN ASHEVILLE TO US 25 IN ASHEVILLE TO US 25	\$ 116,900,000	BUNCOMBE	2020	2020	EA	3/29/2019		Yes	No	No	Jan-2020			No
B	13	B-4448	I-40	REPLACE BRIDGES 149 AND 150 OVER SR 1744 ON I-40	\$ 12,000,000	BURKE	2017	2018	CE	12/20/2016	9/12/2016	Yes	Yes	Yes	Jun-2018	Jun-2018		No
B	13	B-5953	SR 1002	SR 1002 (OLD LEICESTER HWY) REPLACE BRIDGE 649 OVER FRENCHBROAD RIVER AND SOUTHERN RAILROAD.	\$ 21,900,000	BUNCOMBE	2025	2026	CE	11/27/2024		Yes	No	No				No

Program	Division Number	Project ID	Route	Description	Project Cost	County	STIP ROW FY (August 2017 BOT Approved)	STIP Let FY (August 2017 BOT Approved)	Environmental Document Type	Environmental Document Planned Compl Date	Environmental Document Actual Compl Date	Planning/Design: Y/N	ROW Authorization Received: Y/N	Project Let Y/N	Original Planned Project Let Mo/Yr	Actual Project Let Mo/Yr	Project Completion Date	Project Open to Traffic:Y/N
B	13	B-5992	SR 1620	SR 1620 REPLACE BRIDGE 100007 OVER FRENCH BROAD RIVER AND SOUTHERN RAILROAD.	\$ 10,900,000	BUNCOMBE	2020	2022	CE	4/30/2021		Yes	No	No				No
I	13	I-2513B	I-240	ASHEVILLE - NEW ROUTE FROM NORTH OF SR 3548 (HAYWOOD ROAD) TO EXISTING US 19-23-70.	\$ 513,200,000	BUNCOMBE	2020	2020	EIS	1/30/2019		Yes	No	No				No
I	13	I-2513C	I-240	ASHEVILLE - NEW ROUTE I-26/I-40/I-240 INTERCHANGE.	\$ 240,600,000	BUNCOMBE	2020	2020	EIS	1/30/2019		No	No	No				No
I	13	I-2513D	I-240	BUNCOMBE COUNTY FROM SR 1477 (RIVERSIDE DRIVE), NC 251/SR 1781 (BROADWAY) TO I-40/SR 1231 (HILL STREET).	\$ 7,800,000	BUNCOMBE	2020	2020	EIS	1/30/2019		Yes	No	No				No
I	13	I-4409	I-40	I-40 - SR 2500 (BLUE RIDGE ROAD) AT BLACK MOUNTAIN. WIDEN SR 2500 (BLUE RIDGE ROAD) TO THREE LANES, US 70 TO SOUTH OF I-40 AND UPGRADING EXISTING ROADWAY SOUTH OF I-40 TO SR 2713.	\$ 13,300,000	BUNCOMBE	2019	2021	CE	4/30/2019		Yes	No	No				No
I	13	I-4700	I-26	I-26 FROM NC 280 (EXIT 40) TO I-40 AT ASHEVILLE	\$ 201,000,000	BUNCOMBE	2018	2019	EIS	5/31/2018		Yes	No	No	Jun-2019			No
I	13	I-4759	I-40	CONVERT GRADE SEPARTION TO AN INTERCHANGE AND CONSTRUCT TWOLANE ROADWAY ON I-40 AT SR 1228 (LIBERTY ROAD) FROM US 19-23/NC 151 TO SR 1224 WITH PART ON NEW LOCATION	\$ 13,300,000	BUNCOMBE	2018	2020	EA	1/31/2018	1/22/2018	Yes	No	No				No
I	13	I-5008	I-40	I-40 AT SR 1734/SR 1826 (EXIT 111) (COMB W/I-5875)	\$ 3,400,000	BURKE	2019	2020	CE	7/16/2018	4/25/2018	Yes	Yes	No				No
I	13	I-5009	I-40	I-40 AND US 64 (BURKEMONT ROAD)	\$ 1,200,000	BURKE	2019	2020	CE	12/17/2018	10/1/2018	Yes	No	No				No
I	13	I-5831	I-26	I-26 FROM MILEMARKER 4 TO MILEMARKER 9 PAVEMENT REHABILITATION	\$ 5,000,000	MADISON	N/A	2019	CE	5/20/2019		Yes	No	No	Sep-2019			No
I	13	I-5867	I-26	I-26 FROM THE TENNESSEE STATE LINE TO MILEMARKER 4 PAVEMENTREHABILITATION	\$ 3,600,000	MADISON	N/A	2020	CE	6/16/2020		Yes	N/A	No				No
I	13	I-5874	I-40	I-40 AT SR 1142 (JAMESTOWN ROAD) - EXIT 100 UPGRADE INTERCHANGE	\$ 2,200,000	BURKE	2019	2020	CE	3/21/2018	1/28/2018	Yes	Yes	No				No
I	13	I-5875	I-40	I-40 AT SR 1712 (DREXEL ROAD). UPGRADE INTERCHANGE. (COMB W/I-5008)	\$ 15,700,000	BURKE	2019	2020	CE	3/18/2018	2/14/2018	Yes	Yes	No	Sep-2019			No
I	13	I-5885	I-40	I-40 AT US 25 (HENDERSONVILLE ROAD). CONSTRUCT INTERCHANGE IMPROVEMENTS.	\$ 1,410,000	BUNCOMBE	2017	2017	CE	7/14/2017	1/31/2017	Yes	Yes	Yes	Sep-2017	Sep-2017		No
I	13	I-5886	I-40	I-40 AT US 25A (SWEETEN CREEK ROAD). CONSTRUCT INTERCHANGE IMPROVEMENTS.	\$ 1,201,000	BUNCOMBE	2017	2017	CE	7/14/2017	1/31/2017	Yes	Yes	Yes	Sep-2017	Sep-2017		No
I	13	I-5888A	I-40	I-40 BUNCOMBE COUNTY Roadway and Bridge Rehabilitation I-40from MP 37 (Haywood/Buncombe line) to MP 44 on I-40	\$ 11,600,000	BUNCOMBE	N/A	2018	CE	9/8/2017	9/8/2017	Yes	N/A	Yes	Jan-2018	Jan-2018	12/15/2018	No
I	13	I-5888B	I-40	I-40 BUNCOMBE COUNTY Bridge Rehabilitation I-40 from MP 37 (Haywood/Buncombe line) to MP 44	\$ 5,000,000	BUNCOMBE	N/A	2019	CE	9/8/2017	9/8/2017	Yes	N/A	No	Jul-2019			No
I	13	I-5889A	I-40	I-40 BUNCOMBE COUNTY FROM MILE MARKER 46 TO MILE MARKER 50.PRESERVE BRIDGES.	\$ 11,900,000	BUNCOMBE	N/A	2019	CE	9/8/2017	9/8/2017	Yes	N/A	Yes	Jan-2018	Jan-2018		No
I	13	I-5889B	I-40	I-40 BUNCOMBE COUNTY Roadway Rehabilitation I-40 from MP 46to MP 50 on I-40	\$ 6,000,000	BUNCOMBE	N/A	2020	CE	9/8/2017	9/8/2017	No	N/A	No				No
I	13	I-5890	I-40	I-40, MILEMARKER 55 TO MILEMARKER 67.5 (12.5 MILES),	\$ 29,400,000	BUNCOMBE	N/A	2019	CE	10/8/2018	9/5/2018	Yes	N/A	Yes	Jan-2019	Jan-2019		No
I	13	I-5891A	I-40	MCDOWELL/BURKE COUNTY PAVEMENT REHABILITATION AND BRIDGE REHABILITATION I-40 FROM WEST OF BURKE COUNTY LINE AT BRIDGE NUMBERS 163 & 165 TO MILE MARKER 119	\$ 32,100,000	BURKE	N/A	2018	CE	9/8/2017	9/8/2017	Yes	N/A	Yes	Jan-2018	Jan-2018		No
I	13	I-5891B	I-40	I-40 FROM MILE MARKER 105 TO MILE MARKER 112 PAVEMENT REHABILITATION AND BRIDGE REHABILITATION	\$ 4,000,000	BURKE	N/A	2021	CE	9/8/2017	9/8/2017	Yes	N/A	No				No

Program	Division Number	Project ID	Route	Description	Project Cost	County	STIP ROW FY (August 2017 BOT Approved)	STIP Let FY (August 2017 BOT Approved)	Environmental Document Type	Environmental Document Planned Compl Date	Environmental Document Actual Compl Date	Planning/Design: Y/N	ROW Authorization Received: Y/N	Project Let Y/N	Original Planned Project Let Mo/Yr	Actual Project Let Mo/Yr	Project Completion Date	Project Open to Traffic:Y/N
I	13	I-5900	I-40	I-40 MCDOWELL COUNTY PAVEMENT REHABILITATION. FROM MILEMARKER 73 TO MILEMARKER 86.	\$ 13,000,000	MCDOWELL	2023	2023	CE	11/30/2022		Yes	No	No				No
I	13	I-5901	I-240	I-240 BUNCOMBE COUNTY. FROM MILEMARKER 4 TO MILEMARKER 9. PAVEMENT IMPROVEMENTS.	\$ 5,300,000	BUNCOMBE	N/A	2022	CE	11/30/2020		Yes	N/A	No				No
I	13	I-5971	I-40	I-40 FROM SR 1761 (OLD HIGHWAY NC10)-EXIT 116 UPGRADE INTERCHANGE AND REMOVE TWO-WAY TAFFIC	\$ 12,400,000	BURKE	2020	2022	CE	8/28/2020		Yes	No	No				No
I	13	I-5975	I-40	I-40 AT EXIT 112 AND SR 1744(MINERAL SPRINGS MOUNTAIN ROAD)/ SR 1744 (ELDRED STREET SE)	\$ 16,000,000	BURKE	2020	2022	CE	8/14/2020		Yes	No	No				No
I	13	I-5990	I-40	I-40 BURKE COUNTY AT EXIT 118 - SR 1761 (OLD NC 10). CONSTRUCT INTERCHANGE IMPROVEMENTS.	\$ 13,500,000	BURKE	2021	2023	CE	8/17/2021		Yes	No	No				No
I	13	I-6049	I-26	I-26 BUNCOMBE COUNTY FROM EXIT 37 TO EXIT 44, EAST AND WESTBOUND LANES. REPAIR CONCRETE SLABS ON I-26.	\$ 1,500,000	BUNCOMBE	N/A	2018	CE	7/15/2018	6/20/2018	Yes	N/A	Yes	Aug-2018	Aug-2018	1/28/2019	Yes
R	13	R-0204E	US221	US 221-NC 226 (MARION BYPASS) FROM I-40 TO SR 1153 (GOOSE CK RD) WIDEN TO MULTI-LANES. PLANNING DOCUMENT COVERED IN R-2597	\$ 39,900,000	MCDOWELL	2021	2023	EA	3/6/2014	3/6/2014	Yes	No	No				No
R	13	R-2233BA	US221	US 221 NORTH OF US 74 BYPASS TO JUST NORTH OF US 74 BUSINESS	\$ 124,000,000	RUTHERFORD	2020	2022	EIS	10/30/2013	10/30/2013	Yes	No	No				No
R	13	R-2233BB	US221	US 221 SOUTH OF US 74 BUSINESS (CHARLOTTE ROAD) TO NORTH OFSR 1366 (ROPER LOOP ROAD)	\$ 114,900,000	RUTHERFORD	2018	2020	EIS	10/30/2013	10/30/2013	Yes	Yes	No	Jan-2020			No
R	13	R-2520A	US 19E	US 19E - NC 194 FROM MULTI-LANES EAST OF SPRUCE PINE TO US 221)	\$ 33,700,000	AVERY, MITCHELL	2023	2025	EA	7/1/2008	7/1/2008	Yes	No	No				No
R	13	R-5804	NC 226	NC 226 FROM BLUERIDGE PARKWAY TO SR 1274 (SUMMIT AVENUE). WIDEN TO 3 LANES	\$ 29,200,000	MCDOWELL, MITCHELL	2021	2023	MCC	3/15/2021		Yes	No	No				No
R	13	R-5837	US 25	US 25, FROM US 25/70 BUSINESS (NORTH MAIN STREET) TO SR 1143 (BUSH CREEK ROAD). WIDEN TO MULTI-LANES.	\$ 30,200,000	MADISON	2021	2023	MCC	5/28/2021		Yes	No	No				No
R	13	R-5875	SR 1111	RUTHERFORD COUNTY SR 1111 (JACK MCKINNEY ROAD), FROM US 221TO THE DAN RIVER FACILITY. WIDEN 1-FOOT ON EACH SIDE AND RESURFACE.	\$ 900,000	RUTHERFORD	2018	2019	CE	9/1/2018	6/12/2018	Yes	No	Yes	Oct-2018	Oct-2018		No
U	13	U-2801A	US 25A	ASHEVILLE - US 25A (SWEETEN CREEK ROAD) FROM US 25 (HENDERSONVILLE ROAD) TO SR 3081 (ROCK HILL ROAD)	\$ 39,000,000	BUNCOMBE	2020	2022	CE	4/30/2019		Yes	No	No				No
U	13	U-3403B	NC191	NC 191 (BREVARD ROAD/OLD HAYWOOD ROAD) FROM NC 146 TO NORTHOF BLUE RIDGE PARKWAY	\$ 30,600,000	BUNCOMBE	2021	2023	EA	12/27/2019		Yes	No	No				No
U	13	U-4715B	ASHEVILLE SIGNAL	ASHEVILLE - CITY WIDE SIGNAL IMPROVEMENTS	\$ 12,100,000	BUNCOMBE	2017	2017	CE	10/20/2016	10/20/2016	Yes	Yes	Yes	Apr-2017	Apr-2017		No
U	13	U-4739	SR 3556	SR 3556(AMBOY ROAD-MEADOW ROAD) FROM I-240 TO NC 81 / SR 3214 (BILTMORE AVENUE) WIDEN TO MULTI-LANES WITH NEW BRIDGE OVER THE FRENCH BROAD RIVER.	\$ 49,300,000	BUNCOMBE	2022	2025	EA	12/31/2019		Yes	No	No				No
U	13	U-5781	US 25	US 25 (MERRIMON AVENUE) AT INTERSECTION OF (MERRIMON AVENUE) AND EDGEWOOD ROAD IMPROVE INTERSECTION	\$ 1,000,000	BUNCOMBE	2020	2021	MCC	7/12/2019		Yes	No	No				No
U	13	U-5782	US 25	US 25 (MERRIMON AVENUE) AT INTERSECTION OF US 25 (MERRIMON AVENUE) AND W.T. WEAVER BOULEVARD IMPROVE INTERSECTION	\$ 1,800,000	BUNCOMBE	2020	2021	MCC	7/12/2019		Yes	No	No				No
U	13	U-5818	SR 1001	SR 1001 (SUGAR HILL ROAD) FROM I-40 WESTBOUND RAMPS TO 0.3 MILE WEST OF I-40 EASTBOUND RAMPS. WIDEN ROADWAY.	\$ 8,300,000	MCDOWELL	2018	2019	MCC	3/19/2018	3/16/2018	Yes	Yes	No	Jun-2019			No
U	13	U-5832	NC 81	NC 81 (SWANNANOA RIVER ROAD) FROM SR 3214 (BILTMORE AVENUE)TO US 74A (SOUTH TUNNEL ROAD). WIDEN EXISTING ROADWAY.	\$ 10,600,000	BUNCOMBE	2020	2022	MCC	9/16/2019		Yes	No	No				No
U	13	U-5833	SR 2241	SR 2241 (OAK STREET) FROM SR 2159 (PINE RIDGE ROAD) TO US 74. WIDEN EXISTING ROADWAY.	\$ 6,300,000	RUTHERFORD	2017	2019	MCC	1/24/2016	1/24/2016	Yes	Yes	Yes	Jun-2018	Dec-2018		No

Program	Division Number	Project ID	Route	Description	Project Cost	County	STIP ROW FY (August 2017 BOT Approved)	STIP Let FY (August 2017 BOT Approved)	Environmental Document Type	Environmental Document Planned Compl Date	Environmental Document Actual Compl Date	Planning/Design: Y/N	ROW Authorization Received: Y/N	Project Let Y/N	Original Planned Project Let Mo/Yr	Actual Project Let Mo/Yr	Project Completion Date	Project Open to Traffic:Y/N
U	13	U-5834	SR 3116	SR 3116 (MILLS GAP ROAD) FROM US 25 (HENDERSONVILLE ROAD) TO SR 3157 (WESTON ROAD). UPGRADE EXISTING ROADWAY.	\$ 21,500,000	BUNCOMBE	2018	2021	EA	6/26/2018	6/26/2018	Yes	Yes	No				No
U	13	U-5835	US 221 BUS	US 221 BUSINESS FROM US 221/NC 226 TO GEORGIA AVENUE. WIDENEXISTING ROADWAY.	\$ 10,600,000	MCDOWELL	2019	2021	MCC	9/17/2018	8/2/2018	Yes	No	No				No
U	13	U-5836	NC 181	NC 181 FROM SR 1414 (ST. MARY'S CHURCH ROAD) TO MORGANTON ETJ WIDEN EXISTING ROADWAY	\$ 10,700,000	BURKE	2019	2021	MCC	8/18/2017	8/18/2017	Yes	Yes	No				No
U	13	U-5837	SR 2002	SR 2002 (RICEVILLE ROAD) FROM US 70 (TUNNEL ROAD) TO SR 2285 (CLEAR VISTA LANE) UPGRADE ROADWAY	\$ 2,000,000	BUNCOMBE	2019	2020	EA	10/19/2018		Yes	No	No	Dec-2019			No
U	13	U-5971A	US 19	ASHEVILLE, BUNCOMBE COUNTY US 19 AT US 19 (PATTON AVENUE) AND NC 63 (NEW LEICESTER HIGHWAY). CONSTRUCT INITIAL INTERSECTION IMPROVEMENTS.	\$ 500,000	BUNCOMBE	N/A	2019	MCC	4/11/2018	4/11/2018	Yes	N/A	Yes	Jan-2019	Jan-2019		No
U	13	U-5971B	US 19	ASHEVILLE, BUNCOMBE COUNTY, US 19 AT US 19 (PATTON AVENUE) AND NC 63 (NEW LEICESTER HIGHWAY). CONSTRUCT FINAL INTERSECTION IMPROVEMENTS.	\$ 2,700,000	BUNCOMBE	2019	2022	MCC	5/30/2019		No	No	No				No
U	13	U-5972	NC 63	NC 63 (NEW LEICESTER HWY)NC 63 (NEW LEICESTER HIGHWAY) FRM NC 63 (NEW LEICESTER HIGHWAY), US 19/23 (PATTON AVENUE) TO NEWFOUND ROAD CONSTRUCT ACCESS MANAGEMENT IMPROVEMENTS.	\$ 28,400,000	BUNCOMBE	2022	2024	MCC	5/27/2022		Yes	No	No				No
U	13	U-5973	US 19 BUS	US 19 BUSINESS (WEAVERVILLE HIGHWAY) AND SR 1740 (NEW STOCKROAD) CONSTRUCT INTERSECTION IMPROVEMENTS	\$ 1,300,000	BUNCOMBE	2019	2020	MCC	5/30/2019		Yes	No	No				No
U	13	U-5978	NC 181	NC 181 FROM SR 1440 TO SR 1419. WIDEN TO 3 LANES.	\$ 18,400,000	BURKE	2021	2023	MCC	5/21/2021		Yes	No	No				No
U	13	U-6046	NC 81	NC 81 (SWANNANOA RIVER ROAD) FROM US 70(TUNNEL ROAD)TO US 74 (SOUTH TUNNEL ROAD) UPGRADE ROADWAY	\$ 23,000,000	BUNCOMBE	2023	2025	MCC	5/15/2023		Yes	No	No				No
U	13	U-6047	NC 112	NC 112 (SARDIS ROAD/SANDHILL ROAD)FROM NC 191 (BREVARD ROAD) TO US 19/23 (SMOKEY PARK HIGHWAY) WIDEN ROADWAY	\$ 40,300,000	BUNCOMBE	2022	2025	MCC	5/20/2022		Yes	No	No				No
U	13	U-6053	NEW ROUTE	NEW ROUTE, CONSTRUCT ACCESS ROAD TO AVADIM TECHNOLOGIES FACILITY NEAR THE INTERSECTION OF I 40 AND SR 2500 (NORTH BLUE RIDGE ROAD).	\$ 1,000,000	BUNCOMBE	N/A	2018	CE	8/25/2017	5/19/2017	Yes	N/A	Yes	Jun-2018	May-2018		No
A	14	A-0009C	FUTURE US 74	US 74 FROM NC 143 NORTH OF CHEOAH TO NC 28 AT STECOAH - RIGHT OF WAY ONLY	\$ 377,000,000	GRAHAM	2024	2024	EIS	5/31/2022		No	No	No				No
A	14	A-0011C	NC 69	NC 69 - US 64 FROM GEORGIA STATE LINE TO US 64 (HAYESVILLE BYP)	\$ 47,000,000	CLAY	2018	2020	CE	4/30/2018	5/3/2018	Yes	Yes	No	Oct-2019			No
B	14	BR-0022	US 19/23/74	Bridge 430122 on US 19,23,74 SBL over NC 209	\$ 12,100,000	HAYWOOD		2021	MCC	5/1/2019		Yes	No	No				No
B	14	BR-0076	NC 28	Replace Bridge 370009 on NC28 over Little Tenn River	\$ 10,300,000	GRAHAM	2021	2023	EA	1/31/2022		Yes	No	No				No
B	14	BR-0088	US 64	Replace Bridge 550104 on US64 over Cullasaja River.	\$ 10,600,000	MACON		2023	MCC	1/31/2022		Yes	No	No				No
I	14	I-4400A	I-26	I-26 FROM US 25 (EXIT 54) TO US 64 (EXIT 49) WIDEN TO ADD ADDITIONAL LANES. 13.6 MILES	\$ 79,900,000	HENDERSON	PY	PY	EIS	5/31/2018	2/28/2019	Yes	No	No				No
I	14	I-4400BA	I-26	I-26 AT US 64 (EXIT 49) INTERCHANGE	\$ 29,400,000	HENDERSON	2021	2023	EIS	5/31/2018	2/28/2019	Yes	No	No				No
I	14	I-4400BB	I-26	I-26 AT US 64 (EXIT 49) TO US 25 BUSINESS (EXIT 44)	\$ 101,800,000	HENDERSON	2019	2019	EIS	5/31/2018	2/28/2019	Yes	Yes	No	Jun-2019			No
I	14	I-4400C	I-26	I-26 FROM US 25 BUSINESS (EXIT 44) TO NC 280 (EXIT 40) (COMB W/I-4400BB)	\$ 116,800,000	HENDERSON	2018	2019	EIS	5/31/2018	2/28/2019	Yes	Yes	No	Jun-2019			No
I	14	I-4729A	I-26	I-26/US 74/NC 108 INTERCHANGE MODIFICATION IN THE TOWN OF COLUMBUS	\$ 23,300,000	POLK	2018	2018	CE	6/30/2017	6/20/2017	Yes	Yes	Yes	Sep-2017	Sep-2017		No

Program	Division Number	Project ID	Route	Description	Project Cost	County	STIP ROW FY (August 2017 BOT Approved)	STIP Let FY (August 2017 BOT Approved)	Environmental Document Type	Environmental Document Planned Compl Date	Environmental Document Actual Compl Date	Planning/Design: Y/N	ROW Authorization Received: Y/N	Project Let Y/N	Original Planned Project Let Mo/Yr	Actual Project Let Mo/Yr	Project Completion Date	Project Open to Traffic:Y/N
I	14	I-4729B	NC 108	NC 108 CONSTRUCT IMPROVEMENTS ON NC 108 AT EXIT 67.	\$ 7,800,000	POLK	2019	2021	MCC	11/30/2018	11/28/2018	Yes	No	No				No
I	14	I-5834	I-40	I-40 FROM MILE MARKER 27 TO MILE MARKER 34. PAVEMENT REHABILITATION.	\$ 7,400,000	HAYWOOD	N/A	2021	CE	3/18/2021		Yes	No	No				No
I	14	I-5922	I-40	I-40 - HAYWOOD COUNTY FROM TENNESSEE STATE LINE TO MILEMARKER 7. PAVEMENT REHABILITATION. (COMB W/I-5923)	\$ 16,300,000	HAYWOOD	N/A	2019	CE	10/30/2018	10/29/2018	Yes	N/A	Yes		Feb-2019		No
I	14	I-5923	I-40	I-40 - HAYWOOD COUNTY FROM MILEMARKER 7 TO MILEMARKER 15. PAVEMENT REHABILITATION. (COMB W/I-5922)	\$ 12,400,000	HAYWOOD	N/A	2019	CE	10/30/2018	10/29/2018	Yes	N/A	Yes		Feb-2019		No
I	14	I-5924	I-40	I-40 - HAYWOOD COUNTY FROM MILEMARKER 15 TO MILEMARKER 20.5. PAVEMENT REHABILITATION.	\$ 5,800,000	HAYWOOD	N/A	2024	CE	9/20/2023		Yes	No	No				No
I	14	I-5925	I-26	I-26 - HENDERSON COUNTY FROM MILEMARKER 50 TO POLK COUNTY LINE. PAVEMENT REHABILITATION.	\$ 7,300,000	HENDERSON	N/A	2022	CE	9/16/2021		Yes	No	No				No
I	14	I-5926	I-26	I-26 POLK COUNTY FROM HENDERSON COUNTY LINE TO MILEMARKER 65. PAVEMENT REHABILITATION.	\$ 7,300,000	POLK	N/A	2023	CE	9/22/2022		No	No	No				No
I	14	I-5927	I-26	I-26 - POLK COUNTY FROM MILEMARKER 65 TO SOUTH CAROLINA STATE LINE PAVEMENT REHABILITATION.	\$ 5,800,000	POLK	N/A	2023	CE	9/22/2022		Yes	No	No				No
I	14	I-5928	I-40	I-40 - HAYWOOD COUNTY FROM MILEMARKER 34 TO BUNCOMBE COUNTYLINE. PAVEMENT REHABILITATION.	\$ 2,200,000	HAYWOOD	N/A	2024	CE	9/20/2023		Yes	N/A	No				No
R	14	R-2588B	NC191	NC 191 FROM SR 1381 (MOUNTAIN ROAD) TO NC 280 SOUTH OF MILLS RIVER	\$ 79,700,000	HENDERSON	2020	2023	CE	5/30/2018	8/23/2018	Yes	No	No				No
R	14	R-2822B	NC143	NC 143 FROM WEST BUFFALO CREEK TO NC 143 BUSINESS	\$ 26,800,000	GRAHAM	2022	2024	EA	7/31/2018		Yes	No	No				No
R	14	R-4751	US 19	US 19 FROM SR 1152 (HUGHES BRANCH RD) IN BRYSON CITY TO SR 1195 (US 19A) MODERNIZE ROADWAY	\$ 9,000,000	SWAIN	2020	2021	EA	1/31/2019		Yes	No	No				No
R	14	R-5207C	SR 1006	SR 1006 (HOWARD GAP ROAD), FROM SR 1539 (JACKSON ROAD) TO US 25 IN FLETCHER	\$ 1,200,000	HENDERSON	2017	2018	MCC	11/17/2014	11/17/2014	Yes	Yes	Yes	Feb-2018	Feb-2018		No
R	14	R-5600	NC 107	NC 107 FROM NC 116 TO US 23 BUSINESS AND US 23 BUSINESS FROM SR 1432 (SKYLAND DRIVE) TO MUNICIPAL DRIVE	\$ 70,200,000	JACKSON	2019	2020	CE	1/30/2018	12/6/2018	Yes	No	No				No
R	14	R-5734A	US 23 / US 441	US 23/US 441 FROM US 64 TO SR 1652 (WIDE HORIZON DRIVE)/SR 1152(BELDEN CIRCLE). IMPLEMENT ACCESS MANAGEMENT STRATEGIES. (COMB W/17BP.14.R.154)	\$ 13,300,000	MACON	2018	2019	MCC	7/28/2017	6/23/2017	Yes	Yes	Yes	Aug-2018	Nov-2018		No
R	14	R-5734B	US 23 / US 441	US 23/US 441 FROM SR 1652 (WIDE HORIZON DRIVE) / SR 1152 (BELDEN CIRCLE) TO SR 1649 (PRENTISS BRIDGE ROAD).	\$ 31,000,000	MACON	2022	2024	MCC	5/2/2018	10/10/2018	Yes	No	No				No
R	14	R-5735	US 19 / US 74 / US 64 / US 129	US 19/US 74/US 64/US 129 FROM END OF 4-LANE DIVIDED SECTIONTO SR 1556 (MARTINS CREEK ROAD) IMPROVE ROADWAY	\$ 18,300,000	CHEROKEE	2018	2019	MCC	12/30/2017	1/10/2018	Yes	Yes	No	May-2019			No
R	14	R-5742	NC 175	NC 175 - FROM GEORGIA STATE LINE TO US 64, UPGRADE ROADWAY	\$ 23,600,000	CLAY	2018	2019	EA	3/24/2017	3/24/2017	Yes	Yes	Yes	Jan-2019	Feb-2019		No
R	14	R-5748	SR 1127	SR 1127 (KANUGA ROAD) FROM US 25 BUSINESS (CHURCH STREET) TO SR 1123 (LITTLE RIVER ROAD). UPGRADE ROADWAY.	\$ 13,100,000	HENDERSON	2019	2021	EA	7/28/2018		Yes	No	No				No
R	14	R-5763	SR 1540	SR 1540 (WILSON ROAD)FROM SR 1504 (OLD US 64) TO US 276.UPGRADE ROADWAY	\$ 34,800,000	TRANSYLVANIA	2019	2021	EA	12/30/2018		Yes	No	No				No
R	14	R-5771	SR 1690	IMPROVE EXISTING SR 1690 (BROADPOINTE DRIVE) TO 24 FEET PAVED ROADWAY AND REPLACE BRIDGE 107.	\$ 1,685,000	HENDERSON	2017	2017	CE	12/1/2016	12/1/2016	Yes	Yes	Yes	May-2017	May-2017		No
R	14	R-5799	US 64	INTERSECTIONS OF US 64, US 276 and NC 280 CONSTRUCT INTERSECTION IMPROVEMENTS.	\$ 6,800,000	TRANSYLVANIA	2021	2023	MCC	8/27/2018	9/13/2018	Yes	No	No				No

Program	Division Number	Project ID	Route	Description	Project Cost	County	STIP ROW FY (August 2017 BOT Approved)	STIP Let FY (August 2017 BOT Approved)	Environmental Document Type	Environmental Document Planned Compl Date	Environmental Document Actual Compl Date	Planning/Design: Y/N	ROW Authorization Received: Y/N	Project Let Y/N	Original Planned Project Let Mo/Yr	Actual Project Let Mo/Yr	Project Completion Date	Project Open to Traffic:Y/N
R	14	R-5800	US 64	US 64 FROM US 276, FORTUNE COVE ROAD TO US 64 BUSINESS (NORTH CALDWELL STREET). CONSTRUCT MEDIAN AND ACCESS CONTROL MEASURES.	\$ 16,200,000	TRANSYLVANIA	2019	2021	MCC	9/19/2018	9/28/2018	Yes	No	No				No
R	14	R-5803	US 74	US 74 AT THE END OF DIVIDED HIGHWAY IN CHEROKEE COUNTY TO THE BEGINNING OF DIVIDED HIGHWAY IN ALMOND	\$ 19,300,000	CHEROKEE, MACON, SWAIN	2023	2025	EA	4/14/2022		Yes	No	No				No
R	14	R-5839BA	NC 28	NC 28 FROM SWAIN/GRAHAM COUNTY LINE AT LITTLE TENNESSEE RIVER TO WOODS ROAD AT FONTANA DAM VILLAGE. UPGRADE ROADWAY.	\$ 70,400,000	GRAHAM	2021	2023	EA	4/17/2019		Yes	No	No				No
R	14	R-5840	NC 9	NC 9 FROM US 74 TO NC 108 ADD PAVED SHOULDERS	\$ 3,200,000	POLK	2020	2022	MCC	7/30/2018	7/31/2018	Yes	No	No				No
R	14	R-5841A	NC 107	NC 107 FROM NC 281 TO TUCKASEEGEE LAKE. WIDEN PAVEMENT TO 24 FEET WITH 5 FEET PAVED SHOULDERS.	\$ 21,900,000	JACKSON	2021	2023	EA	5/30/2019		Yes	No	No				No
R	14	R-5843	SR 1321	SR 1321 (BRYSON WALK) , SR 1336(DEPOT STREET)FROM SR 1323(SLOPE STREET) TO SR 1336 (DEEP CREEK ROAD) IMPROVE INTERSECTIONS.	\$ 600,000	SWAIN	2019	2020	MCC	4/15/2018	1/22/2018	Yes	Yes	No	Oct-2019			No
R	14	R-5845	SR 1140	SR 1140 (ALARKA ROAD)FROM US 74 TO SR 1137 (DEEP GAP ROAD) UPGRADE ROADWAY	\$ 19,800,000	SWAIN	2025	2027	EA	4/17/2024		Yes	No	No				No
R	14	R-5846	NC 106	NC 106 (DILLARD ROAD) FROM GEORGIA STATE LINE TO US 64 (MAIN STREET)IN HIGHLANDS. WIDEN TO FOUR-LANES DIVIDED.	\$ 16,100,000	MACON	2025	2027	EA	7/30/2020		Yes	No	No				No
R	14	R-5847	US 64 BUS	US 64 BUSINESS WEST OF HAYESVILLE TO EAST OF NC 141 WIDEN TO FOUR-LANES DIVIDED	\$ 93,200,000	CLAY, CHEROKEE	2025	2027	EA	3/31/2019		Yes	No	No				No
R	14	R-5861	US 19/129	US 19/129 CHEROKEE COUNTY FROM GEORGIA STATE LINE TO US 64.WIDEN ROADWAY.	\$ 30,200,000	CHEROKEE	2022	2024	CE	12/18/2018		Yes	No	No	Dec-2020			No
R	14	R-5863	US 64	HAYESVILLE, US 64 BUSINESS FROM US 64 TO SR 1307 (MAIN STREET). UPGRADE ROADWAY.	\$ 1,500,000	CLAY	2019	2022	MCC	11/30/2018		Yes	No	No				No
R	14	R-5864	SR 1395	SR 1395 (COVE CREEK ROAD) APPROXIMATELY 3 MILES WEST OF US 276. REPAIR SLIDE AREA.	\$ 600,000	HAYWOOD	2019	2019	CE	7/30/2019	12/12/2018	Yes	No	No	Aug-2019			No
R	14	R-5865	US 276	US 276 FROM US 64 TO AVERY CREEK TRAIL HEAD. WIDEN TO 3-LANES WITH BICYCLE LANES.	\$ 3,200,000	TRANSYLVANIA	N/A	2020	CE	5/30/2020		Yes	No	No				No
U	14	U-4712	US 23 BUS	US 23 BUSINESS (SOUTH MAIN STREET) FROM SR 1164 HYATT CREEKROAD) TO US 276 (PIGEON STREET) WIDEN TO MULTI-LANES	\$ 44,800,000	HAYWOOD	2020	2023	EA	1/30/2019		Yes	No	No				No
U	14	U-5105	US 25 / SR 1164	HENDERSONVILLE - US 25/SR 1164 (ERKWOOD DRIVE)/ SR 1779(SHEPHERD STREET) - INTERSECTION IMPROVEMENTS	\$ 3,600,000	HENDERSON	2016	2018	CE	9/30/2016	9/30/2016	Yes	Yes	Yes	Mar-2018	Aug-2018		No
U	14	U-5604	US 441 BUS	U-5604 - CON - US 441 BUSINESS/WAYAH STREET INTERSECTIONS FROM WOMACK STREET TO DEPOT STREET IN FRANKLIN INTERSECTION IMPROVEMENTS AT WOMAK STREET, MAPLE STREET, PORTER STREET, AND DEPOT STREET IN FRANKLIN.	\$ 4,900,000	MACON	2017	2019	MCC	2/20/2017	2/20/2017	Yes	Yes	Yes	Jun-2018	Oct-2018		No
U	14	U-5783	US 64	US 64 FROM SR 1180(BLYTH STREET) TO SR SR 1173 (WHITE PINE DRIVE)/SR 1186 (DANIEL DRIVE). WIDEN ROADWAY.	\$ 11,700,000	HENDERSON	2019	2021	MCC	4/21/2018	3/19/2018	Yes	No	No				No
U	14	U-5839	US 276	US 276 (RUSS AVENUE) FROM US 23/74 TO US 23 BUSINESS (MAIN STREET) UPGRADE CORRIDOR	\$ 18,600,000	HAYWOOD	2018	2020	EA	5/31/2018	2/6/2019	Yes	No	No				No
U	14	U-5840	SR 1547	SR 1547 (OLD AIRPORT ROAD) FROM US 25 TO MILLS GAP ROAD. WIDEN ROADWAY.	\$ 9,100,000	HENDERSON	2017	2019	MCC	2/15/2017	2/15/2017	Yes	Yes	Yes	Jul-2018	Dec-2018		No
U	14	U-5866	NEW ROUTE	NEW ROUTE, FROM US 129 (RODNEY ORR BYPASS) TO ROBINSVILLE HIGH SCHOOL AND MIDDLE SCHOOL . CONSTRUCT NEW ROUTE INCLUDINGBRIDGE OVER CHEOAH RIVER	\$ 3,800,000	GRAHAM	2018	2018	CE	11/30/2016	11/30/2016	Yes	Yes	Yes	Mar-2018	Mar-2018		No
U	14	U-5886	SR 1170	SR 1170 (WHITE STREET) FROM SR 1171 (WILLOW ROAD) TO US 176(SPARTANBURG HIGHWAY). REALIGN AND EXTEND ROADWAY	\$ 7,200,000	HENDERSON	2019	2021	MCC	3/19/2019		Yes	No	No				No
U	14	U-5887	SR 1783	SR 1783 (HIGHLAND LAKE ROAD) FROM NC 225 TO US 176. UPGRADEROADWAY	\$ 2,700,000	HENDERSON	2019	2021	MCC	4/30/2019		Yes	No	No				No

Program	Division Number	Project ID	Route	Description	Project Cost	County	STIP ROW FY (August 2017 BOT Approved)	STIP Let FY (August 2017 BOT Approved)	Environmental Document Type	Environmental Document Planned Compl Date	Environmental Document Actual Compl Date	Planning/Design: Y/N	ROW Authorization Received: Y/N	Project Let Y/N	Original Planned Project Let Mo/Yr	Actual Project Let Mo/Yr	Project Completion Date	Project Open to Traffic:Y/N
U	14	U-5888	US 23 BUS	INTERSECTION OF US 23 BUSINESS (NORTH MAIN STREET) AND WALNUT STREET. CONSTRUCT INTERSECTION IMPROVEMENTS	\$ 9,500,000	HAYWOOD	2018	2020	MCC	2/2/2018	2/15/2018	Yes	Yes	No	Feb-2020			No
U	14, 13	U-6048	US 19/23/74	US 19/23 FROM SR 1836(CHESTNUT MOUNTAIN ROAD) TO SR 1200 (WIGGINS ROAD. UPGRADE ROADWAY	\$ 4,500,000	HAYWOOD BUNCOMBE	2019	2021	MCC	4/2/2018	8/14/2018	Yes	Yes	No				No
U	14	U-6049	NC 225	NC 225 (SOUTH MAIN STREET)FROM SOUTH MAIN STREET AT SOUTH KING STREEET TO US 176 WIDEN BRIDGE 143 TO 5 LANES	\$ 4,700,000	HENDERSON	2019	2021	MCC	3/19/2019		Yes	No	No				No
U	14	U-6055	NC 110	NC 110 (PISGAH DRIVE) AT LOCUST STREET	\$ 1,000,000	HAYWOOD	2018	2019	CE	2/2/2018	12/11/2017	Yes	Yes	Yes	Dec-2018	Jan-2019		No
I	1,4	I-5839	I-95	HALIFAX COUNTY LINE (MILE POST 173.9) TO SR 1201 (MACON PRICE RD - MILE POST 178.5). PAVEMENT REHABILITATION	\$ 2,100,000	NORTHAMPTON HALIFAX	N/A	2017	CE	4/18/2017	4/18/2017	Yes	N/A	Yes	Apr-2017	Jul-2017		No
I	1,4	I-5931	I-95	NORTHAMPTON COUNTY FROM HALIFAX COUNTY LINE (MILEMARKER 173.9) TO THE VIRGINIA STATE LINE (MILEMARKER 181.4). PAVEMENT REHABILITATION	\$ 9,800,000	NORTHAMPTON	N/A	2024	CE	6/21/2024		No	N/A	No				No
R	4, 2	R-5853	US 13	US 13 GREENE & WAYNE COUNTIES FROM SR 1572 (SAULSTON ROAD) TO SR 1700 (RODELL BARROW ROAD). WIDEN TO MULTI-LANES. Note - Assigned to Division 4 for project development	\$ 46,100,000	WAYNE GREENE	2024	2026	EA	6/15/2020		Yes	No	No				No
R	5, 4	R-2829	NEW ROUTE (FUTURE NC 540)	EASTERN WAKE FREEWAY FROM I-40 SOUTH OF GARNER TO US 64-264 KNIGHTDALE BYPASS * SEE R-2721 FOR PLANNING DOCUMENT *	\$ 505,300,000	WAKE, JOHNSTON	2027	2027	EIS	5/3/2019	6/6/2018	Yes	Yes	No				No