Joint Legislative Oversight Committee on General Government

Budget Oversight

Electronic Procurement System Replacement

Grant Schwab, Fiscal Analyst

March 6, 2020



<u>Outline</u>

- 1. Background
- 2. System Replacement
- 3. Statutory Compliance Issues
- 4. Questions

<u>§ 143.48.3</u>

- Instructs the Department of Administration (DOA) to develop and maintain e-procurement standards
- Directs DOA to work with the Department of Information Technology (DIT) in administering an e-procurement system



- Online platform for third party vendors to conduct transactions with the State
- Implemented 2001; managed by DOA
- Primary vendor is SAP-Ariba
- System serves: State agencies, public schools, community colleges

<u>§ 66-58.12</u>

- Authorizes a fee charged to vendors to cover costs of maintaining system
- Directs revenues to a non-reverting account
- Sets limitations for expenditures from account
- Requires consultation with Joint Legislative Oversight Commission on Information Technology for new projects

- E-Procurement revenues from 1.75% fee charged to third-parties
- Revenues go to DOA's E-Commerce Special Fund (24100-2154)

DOA E-Commerce Special Fund (24100-2514), 3-Year Budget Information (Actuals)								
	FY 2016-17	FY 2017-18	FY 2018-19	Three Year Avg.	FY 2019-20 YTD			
Expenditures	\$13,531,856	\$11,268,506	\$13,762,291	\$12,854,218	\$13,132,915			
Receipts	\$16,194,838	\$15,471,567	\$17,305,399	\$16,323,935	\$9,488,982			
Year-End Cash Balance*	\$16,933,532	\$21,136,593	\$24,679,700	\$20,916,608	\$21,035,768			

Source: North Carolina Account System, February 20, 2020

Notes: YTD stands for "Year to Date." FY 2019-20 cash balance is from February 20, 2020, not year-end.*



Electronic Procurement System System Replacement

- Vendor notified DOA in March 2017 that current system support was being discontinued in December 2020
- Vendor discontinuing old on-premise system in favor of new cloud system
- DOA contacted DIT in early 2018



Electronic Procurement System System Replacement

Project includes replacement of old system and increased capabilities

Old System	New System		
Procurement	Procurement		
	Sourcing Contract management		



Electronic Procurement System System Replacement

E-Commerce Project Cost Schedule								
FY 2019-2020		FY 2020-2021		FY 2021-2022				
R	NR	R	NR	R	NR			
\$14,183,439	\$722,000	\$14,183,439	\$10,077,016	\$14,683,439	\$516,000			

• See handout for detailed costs



Electronic Procurement System Statutory Compliance Issues

- DOA did not submit formal budget request
- H.B. 966 included \$7.5M NR from E-Commerce special fund; has not become law
- NCGA has not appropriated funds for the system replacement

Electronic Procurement System <u>Statutory Compliance Issues</u>

- State currently has three active contracts for this project with ongoing work:
 - SAP-Ariba \rightarrow Software License
 - SAP-Ariba \rightarrow Technology Services
 - Accenture \rightarrow Technology Services
- Office of State Budget & Management (OSBM) and DIT approved all contracts

Electronic Procurement System <u>Statutory Compliance Issues</u>

Excerpt from <u>State Constitution</u>, <u>Article II Section 7(1)</u>:

No money shall be drawn from the State treasury but in consequence of <u>appropriations</u> made by law, and an accurate account of the receipts and expenditures of State funds shall be published annually.



Electronic Procurement System Statutory Compliance Issues

Excerpt from State Budget Act, <u>§143C-1-2(a)</u>:

A law enacted by the General Assembly that authorizes the expenditure of money from the State treasury is an appropriation; however, an enactment by the General Assembly that authorizes, specifies, or otherwise provides that funds may be used for a particular purpose is <u>not an appropriation</u>.



Electronic Procurement System <u>Statutory Compliance Issues</u>

Excerpt from State Budget Act, <u>§143C-6-8</u>:

Unless otherwise authorized by the Director as provided by law, purchase orders, <u>contracts</u>, salary commitments, and any other financial obligations by State agencies shall be <u>subject</u> <u>to the availability of appropriated funds</u> or available funds that are not State funds as defined in this Chapter.



Electronic Procurement System Statutory Compliance Issues

Excerpt from <u>§66-58.12(c)</u>:

The funds in the account <u>may be expended</u> only for ecommerce initiatives and projects approved by the State Chief Information Officer, in consultation with the Joint Legislative Oversight Committee on Information Technology.



Questions?

Grant Schwab

Fiscal Research Division

919-733-4910

grant.schwab@ncleg.gov

