



Medicaid Transformation

Dave Richard and Jay Ludlam
Department of Health and Human Services
March 13, 2018

Recent Transformation Milestones

Medicaid Publications

- August 2017
 - Proposed Program Design
- November 2017
 - Amended 1115 Waiver Application
 - Tailored Plans
 - Supplemental Payments
 - Managed Care Operational and Actuarial RFIs
- February 2018
 - Network Adequacy
- March 2018
 - Enrollment Broker RFP
 - Benefits & Clinical Coverage Policies
 - Beneficiaries in Medicaid Managed Care
 - Care Management & Advanced Medical Home

Upcoming Concept Papers

- Quality
- Credentialing
- PHP Licensure
- Other topics under development

Operational Progress Summary

"As-Is" State	Current fee-for-service model
Business Requirements	Based on program requirements & operational considerations
GAP Assessment	Identified gaps are organized to support process change management, technology & workforce design
Impact Analysis	Impact of transformation on workforce and technology
Technology Implementation Plan	Based on technology strategy – roadmap, timelines and milestones
Technology Strategy	Based on identification of technology initiatives and approach
"To-Be" State	Based on program requirements & impacts on DMA of managed care

CMS Progress – Amended 1115 Waiver

- Negotiations regarding program components and budget neutrality continue
 - Recent calls: 2/28, 3/2, 3/8
- Secretary Cohen met March 12 with CMS Administrator
 Verma to discuss waiver status
- Next step is to draft Special Terms and Conditions (STCs)
- Most recent budget neutrality model from CMS is improved from past model but continues to be negotiated to mitigate potential risk to State