

## **Proposed TIP or Interim Change Report**

<b>Citation of Law or Resolution:</b>	136-12.2
<b>Section Number:</b>	12- (b)
<b>Due Date:</b>	31 Jan 2012
<b>Submission Date:</b>	06 Jan 2012

### **Receiving Entities:**

NC House of Representatives

- Thom Tillis, Speaker
- Dale R. Folwell, Speaker Pro Tem
- House Appropriations Committee Chairs

NC Senate

- Phil Berger, President Pro Tempore
- Appropriations on Department of Transportation committee Chairs

Joint Legislative Transportation Oversight Committee

Fiscal Research Division

Legislative Services Commission

### **Submitting Entity:**

Department of Transportation

REVISIONS TO THE 2009-2015 AND 2012-2020 STIPS

HIGHWAY PROGRAM

STIP ADDITIONS

**DIVISION 5**

U-5513 WAKE	US 70 / SR 2026 (HAMMOND ROAD), US 70, SR 2026 (HAMMOND ROAD) TO I-40, AND SR 2026 FROM US 70 TO I-40 / US 64 IN GARNER AND RALEIGH. OPERATIONAL IMPROVEMENTS, MILLING AND OVERLAY, MINOR WIDENING, PAVEMENT MARKINGS / MARKERS, AND TRAFFIC SIGNAL ENHANCEMENTS.	CONSTRUCTION	FY 2012 -	\$6,500,000	(STP)
				\$6,500,000	

PROJECT TO UPGRADE ALTERNATE ROUTES FOR PROJECT I-5338 (I-40 PAVEMENT RECONSTRUCTION)

**DIVISION 6**

EB-5540 CUMBERLAND	LITTLE CROSS CREEK GREENWAY EXTENSION, MAZARICK PARK TO VETERANS PARK. CONSTRUCT MULTI-USE TRAIL.	PRELIM. ENG.	2012	\$80,000	STPDA
			2012	\$20,000	L
				\$100,000	

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY

EB-5541 CUMBERLAND	BIG CROSS CREEK GREENWAY, LITTLE CROSS CREEK TO SMITH LAKE IN FORT BRAGG. CONSTRUCT MULTI-USE TRAIL.	PRELIM. ENG.	2012	\$320,000	STPDA
			2012	\$80,000	L
			2013	\$320,000	STPDA
			2013	\$80,000	L
				\$800,000	

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY

**DIVISION 13**

B-4182 MADISON	SR 1503, LAUREL CREEK. REPLACE BRIDGE NO. 246	<u>PROJECT WAS INADVERTENTLY DELETED FROM STIP. PRELIMINARY ENGINEERING AND RIGHT OF WAY ACTIVITIES WILL BE FUNDED FROM STIP AND CONSTRUCTION WILL BE FUNDED FROM STATE LEGISLATIVE BRIDGE PROGRAM.</u>			
-------------------	---	---	--	--	--

B-4851 YANCEY	SR 1308, CREEK. REPLACE BRIDGE NO. 31	<u>PROJECT WAS INADVERTENTLY DELETED FROM STIP. PRELIMINARY ENGINEERING AND RIGHT OF WAY ACTIVITIES WILL BE FUNDED FROM STIP AND CONSTRUCTION WILL BE FUNDED FROM STATE LEGISLATIVE BRIDGE PROGRAM</u>			
------------------	---------------------------------------	--	--	--	--

STIP MODIFICATIONS

**DIVISION 5**

I-5111 JOHNSTON WAKE	I-40, I-440/US 64 (EXIT 301) TO NC 42 (EXIT 312). ADDITIONAL LANES AND ITS DEPLOYMENT ON ALTERNATE ROUTES FOR TRAFFIC MANAGEMENT.	<u>(NOTE: SCHEDULES FOR INDIVIDUAL PROJECT SEGMENTS UNCHANGED)</u>
	<u>REVISE DESCRIPTION TO INCLUDE ITS DEPLOYMENT ON ALTERNATE ROUTES</u>	

## REVISIONS TO THE 2009-2015 AND 2012-2020 STIPS

## HIGHWAY PROGRAM

## STIP MODIFICATIONS

## DIVISION 5

R-5164F  
DURHAM

US 70 BUSINESS (MAIN ST) / SR 1322 (SWIFT AV), US 70 BUSINESS, FIFTEENTH STREET TO EAST OF BUCHANAN STREET; SR 1322 (SWIFT AVENUE), NC 147 TO US 70 BUSINESS (MAIN STREET).

NOTE: CONSTRUCTION REMAINS IN FY 12!REVISE DESCRIPTION TO EXTEND WESTERN TERMINUS ON US 70 BUSINESS AND ADD SECTION OF SR 1322.U-5315  
WAKE

MORRISVILLE PARKWAY EXTENSION, SR 1600-1625 (GREEN LEVEL CHURCH ROAD) TO EAST OF NC 55 IN CARY. MULTI-LANE FACILITY ON NEW LOCATION WITH INTERCHANGE AT NC 540 (TRIANGLE EXPRESSWAY / WESTERN WAKE FREEWAY).

NOTE: PROJECT REMAINS SCHEDULED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY!REVISE DESCRIPTION TO EXTEND WESTERN TERMINUS TO SR 1600-1625.

## DIVISION 7

U-2524BC  
GUILFORD

I-73 / I-840, SR 2085 (BRYAN BOULEVARD) INTERCHANGE MODIFICATIONS.

CONSTRUCTION FY 2013 - \$8,400,000 (NHS)  
\$8,400,000ADD CONSTRUCTION IN FY 13 NOT PREVIOUSLY PROGRAMMED.

## DIVISION 8

I-5314  
RANDOLPH

I-85, DAVIDSON COUNTY LINE TO EAST OF SR 1009 (MAIN STREET). REPLACE FUNNEL DRAINS, CONSTRUCT EXPRESSWAY GUTTER, REPAIR/REPLACE GUARDRAIL, AND RESURFACE.

CONSTRUCTION FY 2013 - \$2,500,000 (HSIP)  
FY 2013 - \$6,300,000 (IMPM)  
\$8,800,000ACCELERATE CONSTRUCTION FROM FY 16 TO FY 13 TO REFLECT DIVISION PRIORITIES.

## DIVISION 9

EB-4020C  
FORSYTH

BRUSHY FORK GREENWAY, LOWERY STREET TO REYNOLDS PARK ROAD

CONSTRUCTION FY 2013 - \$592,000 (STPDA)  
FY 2013 - \$300,000 (STPEB)  
FY 2013 - \$148,000 (C)  
\$1,040,000DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO CORRECTLY REFLECT CITY'S DELIVERY TIMELINE.EB-5523  
FORSYTH

NEW GREENWAY SPUR, MUDDY CREEK / CEDAR TRAIL CONNECTION, CEDAR TRAIL TO MUDDY CREEK GREENWAY IN WINSTON-SALEM. CONSTRUCT GREENWAY AND PEDESTRIAN BRIDGE OVER MUDDY CREEK.

CONSTRUCTION FY 2013 - \$240,000 (STPDA)  
FY 2013 - \$500,000 (STPEB)  
FY 2013 - \$60,000 (C)  
\$800,000ACCELERATE CONSTRUCTION FROM FY 17 TO FY 13 TO REFLECT CITY'S DELIVERY SCHEDULE

REVISIONS TO THE 2009-2015 AND 2012-2020 STIPS

HIGHWAY PROGRAM

STIP MODIFICATIONS

**DIVISION 10**

R-4902  
MECKLENBURG

I-485, I-77 SOUTH OF CHARLOTTE TO REA ROAD. WIDEN TO SIX-LANES.

REVISE DESCRIPTION SO THAT EASTERN TERMINUS IS REA ROAD.

UTILITIES	FY 2012 -	\$550,000	(NHS)
RIGHT-OF-WAY	FY 2012 -	\$100,000	(NHS)
MITIGATION	FY 2012 -	\$895,000	(NHS)
CONSTRUCTION	FY 2012 -	\$26,834,000	(NHS)
	FY 2012 -	\$5,000,000	(NHS)
	FY 2013 -	\$26,833,000	(NHS)
	FY 2013 -	\$5,000,000	(NHS)
	FY 2014 -	\$26,833,000	(NHS)
	FY 2014 -	\$5,000,000	(NHS)
		<u>\$97,045,000</u>	

U-3415  
CABARRUS

SR 1394 (POPLAR TENT ROAD), WOODHAVEN PLACE/GABLE OAKS LANE TO US 29/US 601 BYPASS IN CONCORD. WIDEN TO MULTI- LANES. (COORDINATE WITH I-3803).

REVISE DESCRIPTION SO THAT THE WESTERN TERMINUS IS WOODHAVEN PLACE/GABLE OAKS LANE. THE PORTION OF THE PROJECT BEING REMOVED WILL BE CONSTRUCTED BY PROJECT I-3802.

**DIVISION 11**

R-2915A  
ASHE  
WATAUGA

US 221, US 421 IN WATAUGA COUNTY TO SR 1003 (IDLEWILD ROAD) IN ASHE COUNTY

DELAY RIGHT OF WAY FROM FY 13 TO FY 14 AND CONSTRUCTION FROM FY 15 TO FY 16 TO ALLOW ADDITIONAL TIME FOR PLANNING.

RIGHT-OF-WAY	FY 2014 -	\$720,000	(HP)
	FY 2014 -	\$17,680,000	(STP)
UTILITIES	FY 2014 -	\$1,100,000	(STP)
MITIGATION	FY 2015 -	\$483,000	(STP)
CONSTRUCTION	FY 2016 -	\$11,450,000	(STP)
	FY 2017 -	\$11,450,000	(STP)
		<u>\$42,883,000</u>	

R-2915B  
ASHE

US 221, SR 1003 (IDLEWILD ROAD) TO NORTH OF SOUTH FORK NEW RIVER

DELAY RIGHT OF WAY FROM FY 13 TO FY 14 AND CONSTRUCTION FROM FY 15 TO FY 16 TO ALLOW ADDITIONAL TIME FOR PLANNING.

UTILITIES	FY 2014 -	\$920,000	(STP)
RIGHT-OF-WAY	FY 2014 -	\$3,800,000	(STP)
MITIGATION	FY 2015 -	\$483,000	(STP)
CONSTRUCTION	FY 2016 -	\$9,150,000	(STP)
	FY 2017 -	\$9,150,000	(STP)
		<u>\$23,503,000</u>	

U-4700B  
CALDWELL

US 321, US 321A TO SR 1108 (MISSION ROAD)

DELAY RIGHT OF WAY FROM FY 16 TO FY 17 AND CONSTRUCTION FROM FY 18 TO FY 19 TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN.

RIGHT-OF-WAY	FY 2017 -	\$7,700,000	(NHS)
MITIGATION	FY 2018 -	\$90,000	(NHS)
CONSTRUCTION	FY 2019 -	\$19,000,000	(NHS)
	FY 2020 -	\$19,000,000	(NHS)
	FY 2021 -	\$19,000,000	(NHS)
	FY 2022 -	\$19,000,000	(NHS)
		<u>\$83,790,000</u>	

REVISIONS TO THE 2009-2015 AND 2012-2020 STIPS

HIGHWAY PROGRAM

STIP MODIFICATIONS

**DIVISION 12**

B-4752	SR 2014, REPLACE BRIDGE NO. 6 OVER SOUTH FORK	RIGHT-OF-WAY	FY 2012 -	\$300,000	(NFA)
GASTON	CATAWBA RIVER.	CONSTRUCTION	FY 2012 -	\$3,300,000	(NFA)
	<u>ACCELERATE CONSTRUCTION FROM FY 13 TO FY 12 TO</u>			\$3,600,000	
	<u>MINIMIZE ROAD CLOSURE IMPACTS TO A NEW SCHOOL</u>				

R-2307	NC 150, RELOCATED NC 16 (TIP PROJECT R-2206) TO I-
CATAWBA	77. WIDEN TO MULTI-LANES.
IREDELL	<u>REVISE DESCRIPTION SO THAT SOUTHERN TERMINUS</u>
	<u>IS RELOCATED NC 16 (TIP PROJECT R-2206). THE</u>
	<u>PORTION OF THE PROJECT BEING REMOVED SCORED</u>
	<u>LOW ON PRIORITIZATION.</u>

U-4700A	US 321, US 70 IN HICKORY TO US 321A	RIGHT-OF-WAY	FY 2016 -	\$3,500,000	(NHS)
BURKE	<u>DELAY RIGHT OF WAY FROM FY 14 TO FY 16 AND</u>	MITIGATION	FY 2017 -	\$37,000	(NHS)
CALDWELL	<u>CONSTRUCTION FROM FY 17 TO FY 19 TO ALLOW</u>	CONSTRUCTION	FY 2019 -	\$8,350,000	(HP)
CATAWBA	<u>ADDITIONAL TIME FOR PLANNING AND DESIGN.</u>		FY 2019 -	\$9,175,000	(NHS)
			FY 2020 -	\$17,525,000	(NHS)
			FY 2021 -	\$17,525,000	(NHS)
			FY 2022 -	\$17,525,000	(NHS)
				\$73,637,000	

**DIVISION 13**

U-4014	US 25 (MCDOWELL STREET), US 25 (MCDOWELL	CONSTRUCTION	FY 2013 -	\$1,250,000	(S)
BUNCOMBE	STREET) IN ASHEVILLE. UPGRADE TUNNEL.			\$1,250,000	
	<u>DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO</u>				
	<u>ALLOW ADDITIONAL TIME FOR DESIGN</u>				

**DIVISION 14**

B-3868	SR 1456, REPLACE BRIDGE NO. 172 OVER LITTLE	RIGHT-OF-WAY	FY 2014 -	\$410,000	(NFA)
MACON	TENNESSEE RIVER.	CONSTRUCTION	FY 2016 -	\$3,550,000	(NFA)
	<u>DELAY RIGHT OF WAY FROM FY 13 TO FY 14 AND</u>			\$3,960,000	
	<u>CONSTRUCTION FROM FY 15 TO FY 16 TO ALLOW</u>				
	<u>ADDITIONAL TIME FOR PLANNING.</u>				

B-4159	SR 1002, REPLACE BRIDGE NO. 108 OVER TUCKASEGEE	RIGHT-OF-WAY	FY 2014 -	\$40,000	(NFA)
JACKSON	RIVER.	CONSTRUCTION	FY 2015 -	\$2,300,000	(NFA)
	<u>DELAY RIGHT-OF-WAY FROM FY 12 TO FY 14 AND</u>		FY 2016 -	\$2,300,000	(NFA)
	<u>CONSTRUCTION FROM FY 13 TO FY 15. DIVISION</u>			\$4,640,000	
	<u>REQUESTED ADDITIONAL PUBLIC INVOLVEMENT ON</u>				
	<u>ALTERNATIVE SELECTION.</u>				

REVISIONS TO THE 2009-2015 AND 2012-2020 STIPS

HIGHWAY PROGRAM

STIP DELETIONS

**DIVISION 5**

I-5378

DURHAM

WAKE

NC 540, NC 54 TO I-40. CLEAN AND RESEAL JOINTS, AND DELETE. PROJECT INELIGIBLE FOR IMPM PROGRAM.  
REPAIR SPALLS.

**DIVISION 14**

B-4160

JACKSON

SR 1002, DECK PRESERVATION ON BRIDGE NO. 82 OVER DELETE. WORK WILL BE ACCOMPLISHED UNDER  
TUCKASEGEE RIVER. STATE LEGISLATIVE BRIDGE PROGRAM

## PROPOSED REVISIONS TO 2009-2015 AND 2012-2018 STIP

## HIGHWAY PROGRAM

## STIP ADDITIONS

## DIVISION 2

SF-4902I	NC 33 at SR 1936 (Old Sandhill Road) in Beaufort County. Realignment and lane construction.	Construction FY 12 - \$125,000 (HRRR)
----------	---	---------------------------------------

## DIVISION 3

SF-4903F	NC 53 and SR 1109 (Holly Shelter Road) in Onslow County. Realignment and lane construction.	Construction FY 12 - \$195,000 (HRRR)
----------	---	---------------------------------------

## DIVISION 4

SF-4904G	SR 1330 (Raleigh Road) at SR 1517 (Sanders Road) in Johnston County. Turn lane construction.	Right of way FY 12 - \$30,000 (HRRR) <u>Construction FY 13 - \$250,000 (HRRR)</u> Total Cost \$280,000
SF-4904H	NC 43 at SR 1346 (Rosser Home Road) in Halifax County. Curve improvements.	Construction FY 12 - \$110,000 (HRRR)

## DIVISION 5

SF-4905C	NC 56 at Robertson Creek, Granville County. Guardrail installation.	Construction FY 12 - \$84,000 (HRRR)
U-5509	Cary, SR 1313 (Walnut Street) west of SR 1315 (Buck Jones Road) to east of US 1-64, Wake County. Add lanes and provide pedestrian accommodations.	Programmed for Planning and Environmental Study Only

## DIVISION 8

SF-4908M	SR 1413 (Pittman Grove Church Road) and SR 1406 (Rockfish Road), Hoke County. Grade modifications and roundabout construction.	Right of Way FY 12 - \$14,500 (HRRR) <u>Construction FY 12 - \$625,000 (HRRR)</u> Total Cost \$640,000
----------	--	--

JANUARY 5, 2012

**ITEM N****DIVISION 9**

SF-4909F	SR 1173 (Williams Road), east of SR 3652 (Cresthaven Road) and west of SR 1175 (Hauser Road), Forsyth County. Install guardrail at two culverts.	Construction FFY 12 -	\$57,000 (HRRR)
SF-4909G	NC 150 and SR 1453 (West Center Street), Davidson County. Turn lane construction.	Right of Way FFY 14 - Construction FFY 15 - Total Cost	\$1,000 (HRRR) \$359,000 (HRRR) \$360,000

**DIVISION 10**

SF-4910C	SR 1006 (Olive Branch Road), SR 1630 to 0.5 mile NE of SR 1645 in Union County. Widening and guardrail installation.	Construction FY 12 -	\$665,000 (HRRR)
SF-4910D	SR 1751 (Austin Grove Road), SR 1002 to NC 205 in Union County. Widening.	Right of way FY 12 - Construction FY 12 - Total Cost	\$15,000 (HRRR) \$710,000 (HRRR) \$725,000

**DIVISION 12**

SF-4912H	NC 279, Camp Sertoma Road to SR 1456 (White Jenkins Road). NC 274, north of SR 1443 (Dameron Road) to south of SR 1405 (Ramseur Road) in Gaston County. Install rumble strips and pavement markings.	Construction FY 12 -	\$100,000 (HRRR)
----------	--	----------------------	------------------

**DIVISION 14**

SF-4914A	SR 1004 (Newfound Road) near SR 1612 (MP 2.14-2.62) near Canton in Haywood County. Install guardrail.	Construction FY 12 -	\$40,000 (HRRR)
SF-4914B	US 129 in Swain County and northern Graham County. Install truck regulatory/restriction signs with flashers at three locations.	Construction FY 12 -	\$45,000 (HRRR)
SF-4914C	SR 1316 (Ray Hill Road), SR 1328 (Turnpike/Gash Road) to SR 1317 (Brannon/Maple Swamp Road) in Henderson County. Install guardrail along steep fill sections.	Construction FY 12 -	\$60,000 (HRRR)
SF-4914D	SR 1151 (Green River Cove Road), SR 1150 to Bridge #202 in Polk County. Install guardrail along steep fill sections.	Construction FY 12 -	\$100,000 (HRRR)

**JANUARY 5, 2012**

## STIP MODIFICATIONS

## DIVISION 2

B-4722B	US 70, Carteret County. Replace Bridge No. 33 over North River. Delay construction FY 14 to FY 15 to allow sufficient time to relocate utilities.	Construction FY 15 - \$9,000,000 (FA)
W-5319	US 70, West of Willis Road to Banks Street, Carteret County. Construct a raised median. Accelerate construction from FY 13 to FY 12 for better coordination with tourist season.	Construction FY 12 - \$1,926,000 (HES)

## DIVISION 4

U-3331	SR 1616 (Country Club Road), US 64 Business to SR 1541 (Jeffreys Road) in Rocky Mount in Nash County. Widen to multi-lanes. Delay right of way from FY 11 to FY 12 and construction from FY 12 to FY 13 to allow additional time for utility coordination.	Right of way FY 12 - \$7,825,000 (STP) <u>Construction FY 13 - \$9,700,000 (STP)</u> Total Cost \$17,525,000
W-5331	NC 58, South of SR 1626 (Fairfield Dairy Road) northward one mile in Wilson County. Safety improvements. Delay right of way from FY 11 to FY 12 and construction from FY 12 to FY 13 to allow additional time for utility coordination.	Right of way FY 12 - \$80,000 (HES) <u>Construction FY 13 - \$320,000 (HES)</u> Total Cost \$400,000

ITEM N

**DIVISION 5**

I-5311 I-440 / US 64, I-40 (Exit 301) to north of US 64-264 (Knightdale Bypass), Wake County. Description revised as follows: "Pavement rehabilitation, and ITS deployment on alternate routes for traffic management"

[Note: Schedule remains in FY 12]

I-5338 I-40 / US 64, west of SR 1319 (Jones Franklin Road) to east of I-440/US 64 (Exit) 301, Wake County. Description revised as follows: "Widening, pavement rehabilitation, and ITS deployment on alternate routes for traffic management"

[Note: Schedule remains in FY 14]

**DIVISION 6**

B-5411 SR 1318 (River Road), Bladen County. Replace Bridge No. 124 over Johnson Pond Spillway with a culvert. Delay right of way, FY 11 to FY 13 and construction FY 11 to FY 14 to resolve litigation issues.

Right of way FY 13 -	\$70,000 (STP)
Construction FY 14 -	\$675,000 (STP)
Total Cost	\$745,000

**DIVISION 7**

EL-5101 Pedestrian and bicycle projects in the Greensboro Urban Area Metropolitan Planning Organization (GUAMPO) area, Guilford County. Add construction funding in FY 13-17 not previously programmed.

Construction FY 13 -	\$3,920,000 (STPDA)
Construction FY 13 -	\$980,000 (C)
Construction FY 14 -	\$1,600,000 (STPDA)
Construction FY 14 -	\$400,000 (C)
Construction FY 15 -	\$1,520,000 (STPDA)
Construction FY 15 -	\$380,000 (C)
Construction FY 16 -	\$1,520,000 (STPDA)
Construction FY 16 -	\$380,000 (C)
Construction FY 17 -	\$1,520,000 (STPDA)
Construction FY 17 -	\$380,000 (C)
Total Cost	\$12,600,000

U-5322 Greensboro, SR 1541-SR 2254 (Wendover Avenue) and Clifton Road, Guilford County. Added construction in FY 13 not previously programmed.

Construction FY 13 -	\$400,000 (STPDA)
Construction FY 13 -	\$100,000 (C)
Total Cost	\$600,000

JANUARY 5, 2012

**ITEM N**

W-5114 NC 68, South of SR 2111 (East Harrell Road) to SR 4831 (Bartonshire Drive) in Oak Ridge and Stokesdale, Guilford County. Description changed to reflect selection of preferred alternative: "Construct turn lanes, close access to SR 2029 (West Harrell Road), and relocate SR 2111 intersection and portion of SR 2111."

[Note: Right of way and construction remain in FY 13 and FY 14, respectively]

**DIVISIONS 7 & 8**

I-5329	Future I-73/Future I-74, South of Ellerbe in Richmond County to I-73 / I-85 / US 421 in Guilford County. Revised project description to extend northern project terminus.	Construction FY 13 - \$150,000 (HP) <u>Construction FY 13 - \$414,000 (NHS)</u> Total Cost \$564,000
--------	---	--

**DIVISION 9**

C-5142B	Interim Winston-Salem Signal System upgrades – Phase II. Delayed construction from FY 11 to FY 12 due to utility issues.	Construction FY 12 - \$500,000 (CMAQ) <u>Construction FY 12 - \$125,000 (C)</u> Total Cost \$625,000
C-5553	Signal System Replacement in Salisbury, Rowan County. Add right-of-way funds FY 13 not previously programmed.	Right of Way FY 13 - \$29,100 (CMAQ) <u>Right of Way FY 13 - \$900 (C)</u> Total Cost \$30,000

**DIVISION 14**

R-2822 B	NC 143, West Buffalo Creek to NC 143 Business, Graham County. Upgrade Corridor. Delay right-of-way, FY 13 to FY 16 and construction from FY 15 to FY 18 to allow additional time for planning.	Right of Way FY 16 - \$ 1,135,000 (DP) <u>Construction FY 18 - \$14,900,000 (DP)</u> Total Cost \$15,400,000
----------	--	--

**JANUARY 5, 2012**

STIP DELETIONS

**DIVISION 10**

SF-4910 A	Intersection of US 52 and NC 740/NC 8 (West Gold Street) – SR 1440 (Steakhouse Road) in New London, Stanly County. Install traffic signal.	Delete, work was completed using Spot Safety funds.
-----------	--	---

## 2012-2018 STIP ADDITIONS

DIV	COUNTIES	TRANSIT PARTNERS	STIP#	DESCRIPTION	FTA	fund	match	2012 (\$000)	2013 (\$000)	2014 (\$000)	2015 (\$000)
6	Cumberland	FAYETTEVILLE TRANSIT	TG-5224A	Preventive maintenance	5307	FUZ	US	\$930	\$1,070	\$1,230	\$1,230
							L	\$233	\$267	\$307	\$307
6	Cumberland	FAYETTEVILLE TRANSIT	TG-5224B	Operating Assistance	5307	FUZ	US	\$293	\$293	\$293	\$293
				ADA service			L	\$74	\$74	\$74	\$74
6	Cumberland	FAYETTEVILLE TRANSIT	TG-5224C	Routine Capital - shelters, benches, parts, etc.	5307	FUZ	US	\$146	\$88	\$96	\$168
							L	\$37	\$22	\$24	\$42
6	Cumberland	FAYETTEVILLE TRANSIT	TG-5224D	Support Vehicle	5307	FUZ	US			\$80	
							L			\$20	
6	Cumberland	FAYETTEVILLE TRANSIT	TP-5103B	Planning Assistance	5307	FUZ	US	\$160	\$240	\$240	\$240
							STAT	\$20	\$30	\$30	\$30
							L	\$20	\$30	\$30	\$30
6	Cumberland	FAYETTEVILLE TRANSIT	TT-5204	Technology - Replacement Upgrades	5307	FUZ	US			\$40	
							STAT			\$5	
							L			\$5	
3	Onslow	JACKSONVILLE TRANSIT	TP-4908	Planning Assistance	5307	FMPL	US	\$36	\$36	\$36	\$36
							STAT	\$5	\$5	\$5	\$5
							L	\$5	\$5	\$5	\$5
5	Wake	CARY TRANSIT	TP-5112	Planning Assistance	5307	FMPL	US	\$48	\$48	\$50	\$52
							STAT	\$6	\$6	\$7	\$7
							L	\$6	\$6	\$7	\$7
9	Forsyth	WINSTON SALEM TRANSIT	TG-4805C	Preventive maintenance	5307	FUZ	US	\$1,800	\$1,800	\$1,800	\$1,800
							SMAP	\$450	\$450	\$450	\$450
9	Forsyth	PIEDMONT AUTHORITY	TG-5241A	Preventive maintenance	5307	FUZ	US	\$800	\$800	\$800	\$800
				WS MPO			L	\$200	\$200	\$200	\$200
10	Mecklenburg	CHARLOTTE AREA TRANSIT	TA-4710	Expansion Bus - NC51	5307	CMAQ	US		\$1,064		
							STAT		\$133		
							L		\$133		

## 2012-2018 STIP MODIFICATIONS

DIV	COUNTIES	TRANSIT PARTNERS	STIP#	DESCRIPTION	FTA	fund	match	2012 (\$000)	2013 (\$000)	2014 (\$000)	2015 (\$000)
5	Durham	DURHAM AREA TRANSIT	C-5103B	Operating Assistance	5307	CMAQ	US	\$247			
							L	\$62			
6	Cumberland	FAYETTEVILLE TRANSIT	TA-4743A	Replacement Light Transit Vehicle	5307	FUZ	US			\$187	
							STAT			\$18	
							L			\$20	
6	Cumberland	FAYETTEVILLE TRANSIT	TA-4743B	Replacement Paratransit Van	5307	FUZ	US		\$348		\$348
							STAT		\$34		\$34
							L		\$38		\$38
6	Cumberland	FAYETTEVILLE TRANSIT	TA-4948A	Replacement Bus	5307	FUZ	US	\$597			
							STAT	\$58			
							L	\$65			
6	Cumberland	FAYETTEVILLE TRANSIT	TA-4955A	Expansion Bus Light Transit Vehicle	5307	FUZ	US	\$174		\$174	
							STAT	\$17		\$17	
							L	\$19		\$19	
6	Cumberland	FAYETTEVILLE TRANSIT	TA-4955B	Expansion Van Paratransit Van	5307	FUZ	US	\$116			\$116
							STAT	\$11			\$11
							L	\$13			\$13
6	Cumberland	FAYETTEVILLE TRANSIT	TA-4990	Expansion Bus	5307	FUZ	US		\$597		\$872
							STAT		\$58		\$84
							L		\$65		\$95
6	Cumberland	FAYETTEVILLE TRANSIT	TD-4708A	Facility - Multimodal Transit Center -Design	5307	FUZ	US	\$360			
							STAT	\$45			
							L	\$45			
6	Cumberland	FAYETTEVILLE TRANSIT	TD-4708B	Facility - Multimodal Transit Center - Construction	5309	FBUS	US		\$10,960		
							STAT		\$1,370		
							L		\$1,370		
6	Cumberland	FAYETTEVILLE TRANSIT	TM-5130	Jobs Access/Rev Commute Operating	5316	JARC	US	\$180	\$180	\$180	\$180
							L	\$180	\$180	\$180	\$180
6	Cumberland	FAYETTEVILLE TRANSIT	TN-5101	New Freedom	5310	FNH	US	\$90	\$90	\$90	\$90
							L	\$23	\$23	\$23	\$23
6	Cumberland	FAYETTEVILLE TRANSIT	TS-5109	Safety & Security	5307	FUZ	US	\$24	\$24	\$24	\$24
							L	\$6	\$6	\$6	\$6
7	Guilford	GREENSBORO TRANSIT AUTHORITY	TG-4759	Preventive maintenance	5307	FUZ	US	\$5,070	\$4,614	\$4,614	\$4,614
							L	\$1,267	\$1,153	\$1,153	\$1,153
7	Guilford	GREENSBORO TRANSIT AUTHORITY	TG-4957	Operating Assistance	5307	FUZ	US	\$582	\$530	\$530	\$530
				ADA service			L	\$144	\$132	\$132	\$132
7	Guilford	GREENSBORO TRANSIT AUTHORITY	TG-5105	Routine Capital - shelters benches, shop, fare boxes, etc.	5307	FUZ	US	\$100	\$100	\$100	\$100
							L	\$25	\$25	\$25	\$25

## 2012-2018 STIP MODIFICATIONS

DIV	COUNTIES	TRANSIT PARTNERS	STIP#	DESCRIPTION	FTA	fund	match	2012 (\$000)	2013 (\$000)	2014 (\$000)	2015 (\$000)
7	Guilford	GREENSBORO TRANSIT AUTHORITY	TS-4758	Safety and Security	5307	FUZ	US	\$58	\$53	\$53	\$53
							L	\$14	\$13	\$13	\$13
2	Pitt	GREENVILLE TRANSIT	TG-5107B	Preventive maintenance	5307	FUZ	US	\$540	\$540	\$540	\$540
							L	\$135	\$135	\$135	\$135
2	Pitt	GREENVILLE TRANSIT	TO-4726	Operating Assistance	5307	FUZ	US	\$540	\$540	\$540	\$540
							SMAP	\$275	\$275	\$275	\$275
							L	\$540	\$540	\$540	\$540
3	Onslow	JACKSONVILLE TRANSIT	TA-4944	Replacement Bus	5307	FUZ	US		\$208	\$312	\$312
							STAT		\$26	\$39	\$39
							L		\$26	\$39	\$39
3	Onslow	JACKSONVILLE TRANSIT	TD-4904	Facility - Transit Center	5307	FUZ	US	\$630	\$462	\$399	\$442
				Downtown			STAT	\$79	\$58	\$50	\$55
							L	\$79	\$58	\$50	\$55
3	Onslow	JACKSONVILLE TRANSIT	TO-4923	Operating Assistance	5307	FUZ	US	\$368	\$386	\$405	\$425
							SMAP	\$135	\$142	\$149	\$156
							L	\$232	\$244	\$256	\$269
3	Onslow	JACKSONVILLE TRANSIT	TS-5114	Safety & Security	5307	FUZ	US	\$2	\$2	\$2	\$2
5	Wake	TRIANGLE TRANSIT	TS-5118B	Safety & Security electronic gate at BOMF	5307	STPDA	US	\$36			
							L	\$9			
9	Forsyth	WINSTON SALEM	TA-5127	Expansion Bus - hybrid	5307	CMAQ	US		\$3,500		
							L		\$875		
9	Forsyth	WINSTON SALEM	TG-4805	Routine Capital - shelters benches, shop, fare boxes, etc.	5307	FUZ	US	\$600	\$600	\$600	\$600
							L	\$150	\$150	\$150	\$150
9	Forsyth	WINSTON SALEM	TO-5126	Operating Assistance	5307	FUZ	US	\$906	\$906	\$906	\$906
							SMAP	\$906	\$906	\$906	\$906
9	Forsyth	WINSTON SALEM	TS-5120	Safety and Security	5307	FUZ	US	\$33	\$33	\$33	\$33
							L	\$8	\$8	\$8	\$8
9	Forsyth	WINSTON SALEM	TT-5129	Technology – veh. tracking and comm etc	STAT	UTCH	STAT	\$347			
							L	\$39			
9	Forsyth	FORSYTH COUNTY	TJ-5128	Operating Assistance	ROAP	EMP	STAT	\$81	\$81	\$81	\$81
10	Mecklenburg	CHARLOTTE TRANSIT	TG-4726	Routine Capital Solar Panels	5309	FMOD TIGGER II	US	\$1,000			
							L	\$250			
12	Gaston	GASTONIA TRANSIT	TD-5253	Facility - Park & Ride	5307	CMAQ	US				\$80
				at Multimodal Center			STAT				\$10
							L				\$10