STIP ADDITIONS

| DIVISION 5 * U-5618 WAKE PROJ.CATEGORY DIVISION | SR 3014 (MORRISVILLE-CARPENTER ROAD), SR 1613 (DAVIS DRIVE) TO WEST OF NC 54 IN MORRISVILLE. WIDEN TO 4-LANE DIVIDED FACILITY. PROJECT ADDED AT REQUEST OF MPO. | UTILITIES UTLITIES CONSTRUCTION | 2018 2018 2018 2018 | \$1,375,500 \$589,500 \$4,924,500 \$2,110,500 \$9,000,000 | (STBGDA) (L) (STBGDA) (L) |
|---|--|---------------------------------------|--|---|---|
| DIVISION 9 * EB-5619 ROWAN PROJ.CATEGORY DIVISION | KELSEY SCOTT PARK TO CATAWBA COLLEGE IN SALISBURY. CONSTRUCT MULTIUSE PATH. PROJECT ADDED AT REQUEST OF MPO. | ENGINEERING CONSTRUCTION | 2017 2017 2017 2017 | \$12,000 \$3,000 \$688,000 \$172,000 \$875,000 | (TAPDA) (L) (TAPDA) (L) |
| DIVISION 12 * U-6054 IREDELL PROJ.CATEGORY DIVISION | STATESVILLE, CONSTRUCT BROOKDALE DRIVE-US 21 CONNECTOR. ADD PROJECT AT REQUEST OF DIVISION 12. WORK PREVIOUSLY TO BE DONE UNDER I-3819C. | RIGHT-OF-WAY CONSTRUCTION | FY 2018 - FY 2018 - FY 2019 - FY 2019 - | \$1,063,000 \$477,000 \$820,000 \$368,000 \$2,728,000 | (STBGDA) (L) (STBGDA) (L) |
| DIVISION 14 * U-6055 HAYWOOD PROJ.CATEGORY EXEMPT | CANTON, NC 110 (PISGAH DRIVE) AT LOCUST STREET. IMPROVE INTERSECTION. ADD PROJECT AT REQUEST OF MPO. | ENGINEERING RIGHT-OF-WAY CONSTRUCTION | FY 2017 - FY 2017 - FY 2018 - FY 2018 - FY 2019 - FY 2019 - | \$8,000 \$2,000 \$240,000 \$60,000 \$640,000 \$160,000 | (STBGDA) (L) (STBGDA) (L) (STBGDA) (L) |

<u>These items are for informational purposes only and subject to future NC Board of Transportation approval.</u>

It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

\$1,110,000

^{*} INDICATES FEDERAL AMENDMENT

STIP MODIFICATIONS

| DIVISION 2 U-5921 PITT PROJ.CATEGORY DIVISION | SR 1713 (LAURIE ELLIS ROAD), NC 11 TO SR 1149 (MILL STREET). CONSTRUCT CONNECTOR ON NEW LOCATION. ACCELERATE RIGHT-OF-WAY FROM FY 22 TO FY 17 AND CONSTRUCTION FROM FY 24 TO FY 17 DUE TO COMPLETION OF PLANNING AND DESIGN AHEAD OF SCHEDULE. | RIGHT-OF-WAY UTILITIES CONSTRUCTION | FY 2017 - FY 2017 - FY 2017 - | \$98,000 \$12,000 \$1,254,000 \$1,364,000 | (T) (T) (T) |
|--|--|---|---|--|---------------------------------|
| DIVISION 3 U-5729A NEW HANOVER PROJ.CATEGORY STATEWIDE | US 421, US 117 (SHIPYARD BOULEVARD). INTERSECTION IMPROVEMENTS. TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN AND FOR RIGHT OF WAY ACQUISITION AND UTILITY RELOCATION, DELAY RIGHT-OF-WAY FROM FY 18 TO FY 19 AND CONSTRUCTION FROM FY 21 TO FY 22. | RIGHT-OF-WAY UTILITIES CONSTRUCTION | FY 2019 - FY 2019 - FY 2022 | \$1,000,000 \$500,000 \$2,400,000 \$3,900,000 | (T) (T) (T) |
| U-5729B NEW HANOVER PROJ.CATEGORY REGIONAL | US 421, US 421 (BURNETT AVENUE) TO US 117 (SHIPYARD BOULEVARD) IN WILMINGTON. UPGRADE ROADWAY. TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN AND FOR RIGHT OF WAY ACQUISITION AND UTILITY RELOCATION, DELAY RIGHT-OF-WAY FROM FY 18 TO FY 19 AND CONSTRUCTION FROM FY 21 TO FY 22. | RIGHT-OF-WAY UTILITIES CONSTRUCTION | FY 2019 - FY 2019 - FY 2022 - FY 2023 - FY 2024 - | \$3,333,000 | (T) (T) (T) (T) (T) |
| DIVISION 5 B-5161 WAKE PROJ.CATEGORY HWY FUNDS | SR 1162 (APEX BARBECUE ROAD), REPLACE BRIDGE 910362 OVER BEAVER CREEK IN APEX. TO ALLOW ADDITIONAL TIME TO COMPLETE THE DESIGN PHASE, DELAY RIGHT-OF-WAY FROM FY 17 TO FY 18 AND CONSTRUCTION FROM FY 18 TO FY 19 | RIGHT-OF-WAY UTILITIES CONSTRUCTION | FY 2018 - FY 2018 - FY 2019 - | \$925,000 \$91,000 \$700,000 \$1,716,000 | (HFB) (HFB) (HFB) |
| EB-5514 DURHAM PROJ.CATEGORY | NC 751 / SR 1183 / SR 2220 / NON-SYSTEM (UNIVERSITY DRIVE), SR 1116 (GARRETT ROAD) TO SR 1158 (CORNWALLIS ROAD) IN DURHAM. ADD BICYCLE | CONSTRUCTION | FY 2017 - FY 2017 - | \$820,000 \$205,000 \$1,025,000 | (STPEB) (L) |

<u>These items are for informational purposes only and subject to future NC Board of Transportation approval.</u>

It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

LANES AND PEDESTRIAN IMPROVEMENTS.

<u>TO ALLOW ADDITIONAL TIME FOR THE CITY TO COMPLETE THE R/W PHASE, DELAY CONSTRUCTION</u>

FROM FY 16 TO FY 17

TRANSITION

^{*} INDICATES FEDERAL AMENDMENT

STIP MODIFICATIONS

| DIVISION 5 U-5317 WAKE PROJ.CATEGORY DIVISION | NORTH JUDD PARKWAY, NC 55 (NORTH BROAD STREET) TO NC 42 (WEST ACADEMY STREET) IN FUQUAY-VARINA, WAKE COUNTY. MULTILANE FACILITY ON NEW LOCATION. TO CONFORM TO TOWN'S DELIVERY SCHEDULE, DELAY CONSTRUCTION FROM FY 17 TO FY 18 AT REQUEST OF MPO. | CONSTRUCTION | | \$4,500,000 \$14,300,000 \$18,800,000 | (STBGDA) (L) |
|--|---|------------------------------|---|--|---|
| DIVISION 6 B-5412 HARNETT PROJ.CATEGORY DIVISION | SR 1702 (WILLIAMS ROAD), REPLACE BRIDGE 420007 OVER WEST BUIES CREEK. TO ALLOW ADDITIONAL TIME TO COORDINATE DESIGN ISSUES, DELAY RIGHT-OF-WAY FROM FY 16 TO FY 17. | RIGHT-OF-WAY CONSTRUCTION | FY 2017 - FY 2017 - | \$60,000 \$600,000 \$660,000 | (STPOFF) (STPOFF) |
| R-5752 ROBESON PROJ.CATEGORY DIVISION | US 74, SR 2220 (BROADBRIDGE ROAD). UPGRADE INTERSECTION TO INTERCHANGE. ACCELERATE RIGHT-OF-WAY FROM FY 18 TO FY 17 AND CONSTRUCTION FROM FY 19 TO FY 17 DUE TO COMPLETION OF PLANNING AND DESIGN AHEAD OF SCHEDULE. | RIGHT-OF-WAY CONSTRUCTION | FY 2017 - FY 2017 - FY 2017 - FY 2018 - FY 2018 - | \$100,000 \$250,000 \$2,625,000 \$250,000 \$2,625,000 \$5,850,000 | (NHP) (HSIP) (NHP) (HSIP) (NHP) |
| DIVISION 7 B-5353 GUILFORD PROJ.CATEGORY HWY FUNDS | US 29 / US 70 / BUSINESS 85, REPLACE BRIDGE 400147 OVER SR 1993 (SOUTH MAIN STREET) IN HIGH POINT. TO ALLOW ADDITIONAL TIME TO COMPLETE THE DESIGN PHASE, DELAY RIGHT-OF-WAY FROM FY 17 TO FY 18 AND CONSTRUCTION FROM FY 18 TO FY 19 | RIGHT-OF-WAY CONSTRUCTION | FY 2018 - FY 2019 - | \$660,000 \$7,300,000 \$7,960,000 | (HFB) (HFB) |
| EB-4707A DURHAM ORANGE PROJ.CATEGORY TRANSITION | SR 1838 / SR 2220, US 15 / US 501 IN ORANGE COUNTY TO SR 1113 (POPE ROAD) IN DURHAM COUNTY TO ALLOW ADDITIONAL TIME TO COMPLETE THE R/W PHASE, DELAY CONSTRUCTION FROM FY 17 TO FY 18 | CONSTRUCTION | FY 2018 - FY 2018 - FY 2018 - | \$1,925,000 \$350,000 \$569,000 \$2,844,000 | (STBGDA) (TAPDA) (L) |

<u>These items are for informational purposes only and subject to future NC Board of Transportation approval.</u>

It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

^{*} INDICATES FEDERAL AMENDMENT

\$4,533,000

REVISIONS TO THE 2016-2025 STIP HIGHWAY PROGRAM

STIP MODIFICATIONS

| n | IV | 18 | N | 7 |
|---|----|----|---|---|
| | | | | |

* U-3109A CONSTRUCTION FY 2017 - \$49,100,000 (T) NC 119, NC 119 RELOCATION, I-40 / I-85 TO NORTH OF ALAMANCE SR 1921 (MEBANE ROGERS ROAD). \$49.100.000

PROJ.CATEGORY GARVEE FUNDING REMOVED. TRADITIONAL FUNDING

REGIONAL TO BE USED (STATE HIGHWAY TRUST FUNDS).

SCHEDULE REMAINS THE SAME.

DIVISION 9

\$216,000 * B-5770 SALISBURY RIDGE ROAD, REPLACE BRIDGE 330243 **RIGHT-OF-WAY** FY 2019 -(STPOFF) **FORSYTH** OVER NC 150 IN WINSTON-SALEM. CONSTRUCTION FY 2020 -\$2,159,000 (STPOFF) **PROJ.CATEGORY** TO ALLOW ADDITIONAL TIME FOR PLANNING AND FY 2021 -\$2,158,000 (STPOFF)

DIVISION DESIGN, DELAY RIGHT-OF-WAY FROM FY 17 TO FY 19

AND CONSTRUCTION FROM FY 18 TO FY 20 AT

REQUEST OF DIVISION.

C-5160 NEWSOME ROAD, CITY OF SALISBURY - CONSTRUCT **RIGHT-OF-WAY** FY 2017 -\$25,000 (C) **ROWAN** BIKE LANES. FY 2017 -\$101.000 (CMAQ) PROJ.CATEGORY CONSTRUCTION FY 2018 -TO ALLOW ADDITIONAL TIME FOR THE CITY TO \$301,000 (C) EXEMPT COMPLETE PLANNING AND DESIGN, DELAY RIGHT-OF-FY 2018 - \$1,205,000 (CMAQ) \$1,632,000

WAY FROM FY 16 TO FY 17 AND CONSTRUCTION

FROM FY 17 TO FY 18

DIVISION 10

* B-5931 MORRIS FIELD DRIVE. REPLACE BRIDGE 590443 OVER RIGHT-OF-WAY FY 2018 -\$120,000 (STPOFF) \$30,000 (L) MECKLENBURG SOUTHERN RAILROAD. FY 2018 -**PROJ.CATEGORY** UTILITIES FY 2018 -\$160,000 (STPOFF) TO ALLOW ADDITIONAL TIME FOR ENVIRONMENTAL DIVISION FY 2018 -\$40,000 (L) ISSUES DELAY RIGHT-OF-WAY FROM FY 16 TO FY 18 (STPOFF)

CONSTRUCTION FY 2020 -\$2,200,000 AND CONSTRUCTION FROM FY 17 TO FY 20 FY 2020 -\$550,000 (L) \$3,100,000

These items are for informational purposes only and subject to future NC Board of Transportation approval. It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

^{*} INDICATES FEDERAL AMENDMENT

STIP MODIFICATIONS

| DIVISION 10 * U-4714A MECKLENBURG UNION PROJ.CATEGORY DIVISION | SR 1009 (JOHN STREET-OLD MONROE ROAD), SR 3448-SR 3474 (TRADE STREET) TO WEST OF MORNINGSIDE MEADOW LANE. (EXCLUDING I-485 INTERCHANGE) ACCELERATE RIGHT-OF-WAY FROM FY 20 TO FY 19 AND CONSTRUCTION FROM FY 22 TO FY 21. PROJECT BEING ACCELERATED DUE TO ITS PRIORITY. | RIGHT-OF-WAY CONSTRUCTION | FY 2019 - \$9,700,000 FY 2019 - \$9,500,000 FY 2019 - \$2,400,000 FY 2021 - \$2,567,000 FY 2021 - \$642,000 FY 2022 - \$2,566,000 FY 2022 - \$2,566,000 FY 2022 - \$2,566,000 FY 2023 - \$2,567,000 FY 2023 - \$642,000 \$38,925,000 | |
|--|--|---------------------------|--|---------------|
| * U-4714B UNION PROJ.CATEGORY DIVISION | SR 1009 (JOHN STREET-OLD MONROE ROAD), WEST OF MORNINGSIDE MEADOW LANE TO EAST OF SR 1377 (WESLEY CHAPEL-STOUTS ROAD). ACCELERATE RIGHT-OF-WAY FROM FY 20 TO FY 19 AND CONSTRUCTION FROM FY 22 TO FY 21. PROJECT BEING ACCELERATED DUE TO ITS PRIORITY. | RIGHT-OF-WAY CONSTRUCTION | FY 2019 - \$14,540,000 FY 2019 - \$10,000,000 FY 2019 - \$1,860,000 FY 2021 - \$5,647,000 FY 2021 - \$1,412,000 FY 2022 - \$5,646,000 FY 2022 - \$1,411,000 FY 2023 - \$5,647,000 FY 2023 - \$1,412,000 \$47,575,000 | (STBGDA) |
| U-5522 CABARRUS PROJ.CATEGORY TRANSITION | CONCORD, CONCORD TRAFFIC MANAGEMENT TO ALLOW ADDITIONAL TIME FOR DESIGN, DELAY CONSTRUCTION FROM FY 16 TO FY 17 | CONSTRUCTION | FY 2017 - \$1,100,000 \$1,100,000 | (DP) |
| DIVISION 11 EB-5798 WATAUGA PROJ.CATEGORY EXEMPT | US 221, MAIN STREET IN BLOWING ROCK TO MOSES H CONE MEMORIAL PARK AND BASS LAKE. CONSTRUCT SIDEWALK. TO ALLOW ADDITIONAL TIME FOR DESIGN DELAY | CONSTRUCTION | FY 2017 - \$891,000 FY 2017 - \$223,000 \$1,114,000 | (FLAP) (L) |

<u>These items are for informational purposes only and subject to future NC Board of Transportation approval.</u>
<u>It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.</u>

CONSTRUCTION FROM FY 16 TO FY 17

^{*} INDICATES FEDERAL AMENDMENT

STIP MODIFICATIONS

| D | IV | ISI | 0 | N | 1 | 1 |
|------------------|----|-----|--------------|---|---|---|
| \boldsymbol{L} | ıv | | $\mathbf{-}$ | | | |

* U-5776 **CALDWELL** PROJ.CATEGORY REGIONAL

GRANITE FALLS, INTERSECTION OF SR 1106 (DUKE STREET) AND US 321A. REALIGN INTERSECTION.

ACCELERATE RIGHT-OF-WAY FROM FY 18 TO FY 17 AND CONSTRUCTION FROM FY 20 TO FY 18 AND INCREASE FUNDING BASED ON REQUEST FROM **DIVISION 11.**

RIGHT-OF-WAY FY 2017 -\$600,000 (T) CONSTRUCTION FY 2018 - \$2,500,000 (T)

\$3,100,000

DIVISION 12

C-5622 GASTON PROJ.CATEGORY GASTON COUNTY, HIGHLAND BRANCH GREENWAY, PHASE II. CONSTRUCT GREENWAY

INCREASE FUNDING BASED ON A REQUEST FROM

CONSTRUCTION

FY 2017 -\$420,000 (CMAQ) FY 2017 -

\$105,000 (L)

\$525,000

EXEMPT

THE MPO

* EB-5750 **CATAWBA** PROJ.CATEGORY DIVISION

MAIN AVENUE GREENWAY, 9TH STREET NW TO 7TH AVENUE NE IN HICKORY. CONSTRUCT GREENWAY WITH PARK NODES AND BRIDGE SPANNING NC 127. INCREASE FUNDING AT REQUEST OF MPO AND

ACCELERATE FROM FY 20 TO FY 18. ADDITIONAL

FUNDING IS FROM PROJECT EB-5826.

CONSTRUCTION FY 2018 -\$3,600,000 (STBGDA)

FY 2018 -\$7.680.000 (TAP) FY 2018 -\$1.920.000 (L) FY 2018 -\$900,000 (L) \$14,100,000

STIP DELETIONS

DIVISION 12

* EB-5826 **CATAWBA PROJ.CATEGORY** DIVISION

PROJ.CATEGORY

DIVISION

HICKORY, MAIN AVENUE NE/NW, LENOIR-RYHNE BOULEVARD TO 9TH STREET NW. CONSTRUCT PEDESTRIAN WALKWAY AND BRIDGE OVER NC 127.

DELETE AT THE REQUEST OF MPO. PROJECT TO BE

COMPLETED UNDER EB-5750.

* I-3819C **BROOKDALE DRIVE-US 21 CONNECTOR IREDELL**

DELETE AT THE REQUEST OF DIVISION 12. WORK TO

BE ACCOMPLISHED UNDER U-6054.

CONSTRUCTION FY 2018 -\$3,600,000 (STBGDA)

FY 2018 - \$900,000 (L)

\$4.500,000

RIGHT-OF-WAY FY 2018 -\$1,063,000 (STBGDA)

> FY 2018 -\$477,000 (L)

CONSTRUCTION FY 2018 -\$820,000 (STBGDA)

> FY 2018 -\$368.000 (L)

> > \$2,728,000

These items are for informational purposes only and subject to future NC Board of Transportation approval. It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

^{*} INDICATES FEDERAL AMENDMENT

STIP DELETIONS

DIVISION 13

* B-5401 SR 1102 (CAT TAIL CREEK), REPLACE BRIDGE 990184 RIGHT-OF-WAY FY 2017 - \$120,000 (STPOFF)
YANCEY OVER CREEK. CONSTRUCTION FY 2018 - \$150,000 (STPOFF)
PROJ.CATEGORY DELETE AT THE REQUEST OF DIVISION 13. FY 2019 - \$150,000 (STPOFF)

DIVISION \$420,000

<u>These items are for informational purposes only and subject to future NC Board of Transportation approval.</u>

It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

^{*} INDICATES FEDERAL AMENDMENT